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1. Introduction 
 
In August 2006, the Government of Ghana signed a 5-year $547 million Compact with the Millennium 
Challenge Corporation (MCC) of the United States of America aimed at reducing poverty through 
economic growth led by agricultural transformation. This program is being implemented by the Millennium 
Development Authority (MiDA), a government corporation established by the Parliament of Ghana to serve 
as the accountable agent for the implementation of the Compact. For more details on MiDA and the 
Compact, see http://www.mida.gov.gh. 
 
Compact goal will be pursued through two program objectives: (a) increase the production and productivity 
of high-value cash and food crops; and (b) enhance the competitiveness of high-value cash and food crops 
in local and international markets.  Achievement of these objectives will be through three projects in the 
areas of agriculture, transportation and rural development in 30 districts in the Northern Agriculture Zone 
(Northern Region), the Afram Basin Zone (Ashanti and Eastern Regions), and the Southern Horticultural 
Belt (South-East Coastal  Plains).1  It is anticipated that over 1.2 million individuals will benefit from 
Compact interventions.  
 
A focus on results is at the heart of the MCC Business Model. As a result, Monitoring and Evaluation 
(M&E) was an important component of program design and will be incorporated into all facets of the 
program cycle through close-out.  The M&E Plan is a key management tool for MiDA in implementing a 
results-based program.  
The purpose of the M&E Plan is to: 

- Describe in detail how MiDA will monitor the various components of the Ghana Compact to 
determine whether MiDA is achieving intended results.  

- Describe in detail how MiDA will evaluate the larger impacts of the Ghana Compact.   
- Highlight the M&E requirements that MiDA must meet in order to receive disbursements.  
- Guide program implementation and management, so that stakeholders understand what results are 

expected, by when the results should be achieved, and who is responsible for achieving and 
reporting them.  

- Provide a framework that will alert stakeholders to performance problems so that adjustments can 
be made as needed.  

The M&E Plan is considered a binding document, and failure to comply with its stipulations could result in 
the suspension of disbursements.  It may be modified or amended as necessary only with the approval of 
MCC and only so long as it remains consistent with the requirements of the Compact and other relevant 
Supplemental Agreements.  Terms used but not defined herein shall have the meaning given to them in the 
Compact.  

 

2. Program Summary  
 
Program Logic 
 
The overall goal of the Ghana Program is to “reduce poverty through economic growth led by agricultural 
transformation”. To achieve this goal the Program will pursue two objectives: (a) Increase production and 
productivity of high value cash and food crops in the intervention zones in Ghana, and (b) Enhance the 
competitiveness of high value cash and food crops in local and international markets. These objectives will 
be achieved through a set of investments in agriculture, transportation and rural development. Progress at 
each level of the logical hierarchy will be monitored using Performance Indicators. Fig. 1 illustrates the 
program logic. Impact of the overall program and of specific project components will be determined 
through rigorous evaluations.  
 
                                                      
1 As a result of redistricting, there are now 30 districts covering the same territory formerly occupied by the original 23 
districts. 
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Fig 1: Ghana Program Logic 

 
 

COMPACT GOAL:  
REDUCE POVERTY THROUGH ECONOMIC GROWTH LED BY 

AGRICULTURAL TRANSFORMATION 

Agriculture Project Objective 
 
Profitability of cultivation, 
services to agriculture & 
product handling in support 
of the expansion of 
commercial agriculture 
among groups of small 
holder farms enhanced 

Transportation Project 
Objective  

 
Transportation costs 
affecting agricultural 
commerce at sub-regional 
and regional levels reduced 
 

Rural Development Project 
Objective 

 
Rural institutions that 
provide services 
complementary to and 
supportive of agriculture and 
agri-business strengthened 

Program objective 1: Increase production and productivity of high-value cash and food crops in the 
intervention zones in Ghana 
 
Program objective 2: Enhance the competitiveness of high –value cash and food crops in local and 
international markets 

Transportation  
Project Sub-Objectives 

 N1 Highway: Reduce the 
bottleneck in accessing the 
International Airport and the 
Port of Tema and to support an 
expansion of Ghana’s export-
directed horticulture base 
beyond current production 

 Trunk roads: facilitate the 
growth of agriculture and 
access to social services 

 Ferry: Facilitate growth of the 
agricultural sector of the Afram 
Basin Zone 

Rural Development  
Project Sub-Objectives 

 Procurement: Support the 
development of procurement 
professionals and reinforce the 
capabilities of government to 
procure goods and services 

 Community services: Enhance 
the sustainability of the 
Agriculture Project by providing 
the necessary infrastructure to 
improve health of communities, to 
enhance skill development 
through access to education, and 
to facilitate small-scale post-
harvest processing of agricultural 
products 

 Financial services: Strengthen 
rural financial services and 
improve the national payments 
systems to serve people currently 
not served or under-served  

AGRICULTURE  
Project Sub-Objectives 

 Commercial Training: 
Accelerate the development of 
commercial skills and capacity 
among FBOs and their business 
partners  

 Land tenure: Improve tenure 
security for existing land users 
and facilitate access to land for 
commercial crops  

 Irrigation: Establish a limited 
number of water retention 
devices requested by the FBOs 
and FBO partnerships 

 Post Harvest: Facilitate strategic 
investments by FBOs in post-
harvest infrastructure 
improvements and to build the 
capacity of the public sector to 
introduce and monitor 
compliance with international 
plant protection standards 

 Credit: Augment the supply of, 
and access to, credit provided by 
financial institutions operating in 
the intervention zones 

 Feeder roads: Increase access to 
major domestic and international 
markets, and to facilitate 
transportation linkages from rural 
areas to social service networks 
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Economic Rates of Return (ERR) and Beneficiaries2  
 
Activities deemed eligible for MCC funding were selected based on Economic Rate of Return (ERR).3  
Generally, the ERR is the net benefits to all members of society, as a percentage of cost, taking into account 
externalities and other market imperfections. In the particular case of the Ghana Compact, the ERR was 
estimated using incremental benefits and costs associated with the activities. An activity or project with a 
higher ERR value than other available options would provide a much better chance of growth. All the 
activities in the Compact were selected based on their respective expected incremental benefits. The ERR is 
useful in serving as a guide in decision-making on where to invest. However, the actual ERR that an 
activity or project generates at the end will often differ from the estimated value. 
 
With the Agriculture Project, the expected incremental benefit is with respect to farm profitability and 
imputed savings on vehicle operating costs and time. Increased farm profitability is expected to be realized 
from higher crop yields, higher farm gate prices for cash crops, lower farm gate prices for inputs, and 
expanded cropped areas. Savings in vehicle operating costs and time are expected from improved road 
access and reduction in head loading as a mode of transportation respectively. 
 
The costs associated with each activity are the incremental costs in farm investment and farm operations; 
and investment and oversight costs of FBO training. In addition, investment and Compact-period 
operational costs of services to facilitate acquisition of land; and investment costs of expanding credit 
offices, training and oversight costs associated with developing services in rural areas, were included in 
aggregated ERR estimation. The costs associated with improved road access are the investment costs, and 
annual and periodic maintenance costs. 
 
Table 1 shows, for the overall Program, the ERR under different scenarios and the various assumptions 
underlying each scenario in relation to the attrition rate of the FBO participants, increase in farm incomes 
and the impact of feeder roads on farm incomes. The overall Program is expected to yield a 20% economic 
rate of return in a base case.  The analysis also anticipates a 27% return in a high return case and a 12% 
return in a low return case. 
 
Table 1: Overall Program ERR under different scenarios  

Scenario Assumptions            
Economic Rate of 
Return per annum 
(Ex-ante) 

High return case 
Farmer-based organization (FBO) farmers 
double the size of cultivation and achieve 
higher marketing performance 

27% 

Base case 
Farmers realize basic technical 
improvements and marketing advantages of 
FBO membership 

20% 

Low return case 

50% decrease in agricultural incremental net 
benefits, 50% decrease in feeder and trunk 
road benefits, 50% decrease in N1 Highway 
benefits 

12% 

 

                                                      
2 ERRs based on the recent reallocation of funding within the compact will be updated in the next version of the M&E 
plan; beneficiary estimates based on MCC’s revised methodology will also be updated at the next M&E plan 
modification. 
3 ERRs presented here are ex ante. 
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The Program is anticipated to help directly alleviate poverty and enhance the livelihoods and welfare of 
over 1.2 million Individuals.  Table 2 shows the ERR for each project and activity, and beneficiary 
estimates. The total project ERR are calculated as a weighted average of the activities. 
 
Table 2: ERR4 and Beneficiary Estimates for Projects and Activities  

Activity ERR Beneficiaries 
Project 1:  Development of Agriculture Productivity and Value-Added 
Farmer and Enterprise Training in Commercial 
Agriculture, and Irrigation Development 

29 298,000 

FBO Training Net Credit Office Costs and Land Tenure 22 229,500 
Post harvest handling (SHB only) 15 126,000 
Improvement of Feeder Roads 18 878,000 
Total Agriculture Including Feeder Roads and Post 
Harvest Handling 

21 878,0005 

Project 2:  Transportation Infrastructure Development 
Improvement of the Afram Plains Basin Trunk Roads 
and Other Paved Feeder Roads 

17 92,000 

Improvement of the Adawso to Ekye Amanfrom Ferry 15 5,400 
Improvement of the  Tetteh Quarshie Interchange to 
Mallam Junction section of the N1 Highway  

36 216,500 

Total Transportation Infrastructure Project 32 314,000 
Project 3:  Rural Services Development (Rural Development Project) 
Support for Community Services 10 356,000 
Strengthening of Public Sector Procurement Capacity 

 
Those affected by 
government efficiency 

Strengthening of Rural Financial Services 
 

Potentially all rural banking 
customers 

Total 10  
 
 
Key Risks and Mitigants  
 
The following is an update to the key risks and associated mitigants which were identified during the 
Compact development and mobilization process. These risks and mitigants will be monitored during 
implementation through annual reviews and other updates. The first review/update will be done when 
Implementing Entities are on board.  
 
Operational risks and mitigants 

 
 A slow pace of identifying and attracting farmers and entrepreneurs to form FBOs may make it 

difficult to meet the targeted number of beneficiaries of the Agriculture Project.  The early results 
will be closely monitored and necessary changes made to build on innovative and successful 
approaches to extension and training. 

 Weaker than anticipated market demand for staple food and horticulture crops would hamper 
meeting economic growth indicators for target beneficiaries.  MiDA will monitor the demand 
trends to determine the probability or severity of this particular risk and take the necessary action. 

 Slower uptake of credit facilities by the banks targeted and slower development of the innovative 
approaches designed to supply seasonal credit to smallholder farmers and FBOs through untested 
delivery vehicles, such as banks working through input suppliers, would retard the expected 

                                                      
4 The period of analysis for all projects and activities is 24 years. 
5 The number of total beneficiaries does not equal the sum of the beneficiaries for each activity because there are 
overlaps between activities.  In other words, some beneficiaries benefit from more than one activity but are counted 
only once in the total beneficiary count. 
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growth.  By building credit capabilities first and adjusting financial incentives, demand from 
participating banks and other intermediaries should be well managed. Early identification of input 
suppliers with well-defined supply channels at the community level will help accelerate the 
process of seasonal credit to the farmers. 

 The occurrence of natural disasters like floods, storms and other occurrences like bushfires are 
issues that cannot be over emphasized in Ghana. These occurrences can affect expected crop 
production levels, erode investments made, and worsen the livelihoods of several farmer 
households. Undertaking proactive emergency response planning would help minimize the 
impact of such occurrences on beneficiaries and the program as a whole. Proper water 
management supported by MiDA, in places known to be susceptible to flooding, can also 
mitigate this risk. 

 High expectations of poor beneficiaries and other stakeholders may result in speeding up of 
implementation in ways that give rise to a variety of operational risks. To mitigate this risk, an 
expectation management strategy is being adopted by MiDA’s Communication and Outreach 
team to roll out messages concurrently with preparatory work prior to implementation. 

 Continued fragmentation of land sector agencies, Land Laws, and the lack of a legal framework 
to regulate activities of land service providers may pose a hindrance to the growth and expansion 
of FBO farms.  The expectation is that the One-Stop-Shop by the Land Administration Project 
(LAP) to deal with land registration and related matters, and the creation of an efficient Land 
Market Information Database (Land Banks), will be operational by the time MiDA will be 
processing farm lands for FBOs. However, there is a risk that there could be delays. As a member 
of the Land Sector Technical Committee, MiDA Land Activity Manager will serve as a catalyst 
to speed up reforms by highlighting the concerns of MiDA for policy making decisions to be 
taken. 

 
Economic risk and mitigant 

 
 Full feasibility studies, including final economic and environmental analyses, of feeder and trunk 

roads will be complete only after signing of the Compact and may result in rescaling of the 
rehabilitation of feeder roads.  Any such rescaling will be made as necessary. 

 
Environmental and social risk and mitigant 

 
 SEAs, EAs and Project-specific EIAs will identify immitigable adverse impacts, particularly 

within environmentally sensitive locations in the Afram Basin Intervention Zone and specific 
districts in Eastern and Volta regions.  Immitigable impacts will preclude execution of identified 
investments, potentially at a zonal or sub-zonal scale.  Additionally, the historically uneven 
pattern of environmental commitment and compliance demonstrated by the Government, the 
limited experience with World Bank-compliant RAPs and a lack of institutional capacity for 
effective monitoring and enforcement pose risks for the successful implementation of the 
Program.   

 Disputes over resettlement, land allocation, and/or compensation may occur, with potential 
implications on tribal relations.  Appropriate oversight, community consultation, and civil society 
engagement should mitigate these risks. 

 Most construction activities involve itinerant workers who have been associated with the spread 
of HIV/AIDS in Ghana. MiDA at this stage is not sure of the HIV/AIDS awareness level of these 
communities along the roads as well as those of the construction workers. If awareness is low, 
and there are no mitigating measures MiDA construction activities could be associated with an 
increase in HIV infection rates.  MiDA will act proactively to address this potential risk. For each 
Intervention Zone, the Environmental and Social Oversight Consultant (ESOC) will develop an 
HIV Awareness Plan that recognizes the linkages between the HIV/AIDS epidemic and 
development and is consistent with Ghanaian national HIV/AIDS Policy. The Plan will be 
developed in consultation with MiDA, the Ghana AIDS Commission, and NGOs working in this 
area and others as appropriate. Included at a minimum will be an HIV/AIDS Situation Analysis in 
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each Intervention Zone, institutional and regulatory issues in Ghana and at the local level, 
discussion of risk factors, effects of HIV/AIDS on local social services delivery organizations and 
systems, potential negative impacts on the Projects, proposed mitigation, need for capacity 
building, and sample language for terms of reference for Consultants working on each Project and 
Activity that requires HIV Awareness. 
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3. Performance Monitoring 
 
Program performance will be tracked on a regular and on-going basis using Performance Indicators. This 
regular analysis will enable MiDA and MCC to evaluate progress and make decisions (e.g., adjusting 
programming, conducting further analysis) that are necessary to ensure timely achievement of the Compact 
objectives and goal. This section of the M&E Plan builds upon Annex III of the Compact and provides a 
more detailed plan for implementing a performance monitoring system. 
 
Indicators 
 
Performance at the Compact goal, program objective and project levels will be measured using performance 
indicators. The Performance Monitoring Plan in Annex I of this document provides a list of the indicators 
that will be used, with indicator definitions, data sources, entities responsible for data collection, data 
collection method, measurement unit and frequency of data collection.  Detailed information on each 
indicator will be documented in Performance Indicator Reference Sheets (PIRS). A template of the PIRS is 
attached to this M&E Plan in Annex V. Updates to the reference sheets will be made as project 
implementers and/or entities responsible for data collection come on board starting in Compact quarter 
three and on an ongoing basis thereafter as needed. The Indicator Reference Sheets serve as a repository for 
key information related to each indicator such as its precise definition, justification for and usefulness of the 
measure, unit of measure, documentation of data quality issues and actions, disaggregation, sources of data , 
data collection methodology, indicator calculation methodology (where necessary), and background 
information related to baseline values and targets.   
 
In addition, MiDA will monitor Process and Output Indicators to track the delivery of key goods, services 
and works. Selection of such indicators will be driven by sector teams, who have responsibility for 
managing the activities. The specific indicators to be tracked and the frequency of reporting will be 
included in implementer terms of reference and finalized with project implementers before implementation 
begins. These will be documented in Activity Monitoring Plans by Implementing Entities. The MiDA M&E 
team will provide oversight and guidance as needed in the development of such plans.  Key activity level 
measures from the Activity Monitoring Plans will be selected for inclusion in the MiDA M&E Plan and for 
reporting to MCC.  
 
Finally, MiDA will monitor environmental sustainability as a contextual element of the overall Program. 
Contextual elements and associated metrics will be selected jointly with Implementing Entities, MiDA 
managers and MCC sector experts, and added to this M&E Plan after the submission of the Strategic 
Environmental Assessment (SEA) report.  
 
 
Baselines and Targets 
 
The baselines and targets for Compact indicators are reproduced as Annex II of this document. This Annex 
has been expanded into a Performance Indicator Tracking Table (PITT). However the baselines and targets 
would be completed after all required data is made available.  Generally indicator targets were derived from 
the economic analysis justifying Compact investments. Targets will be reviewed and validated before 
implementation begins and as Implementing Entities come on board.  
 
Background information related to baseline data and targets has been documented in the Performance 
Indicator Reference Sheets.  Baseline data and targets will be revised as needed to adjust to changes in 
the program’s design and to incorporate lessons learned for improved performance monitoring and 
measurement.  Any revisions will comply with MCC’s Policy for Monitoring and Evaluation of Compacts 
and Threshold Programs. 
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Data Disaggregation 
 
Data disaggregation in most cases is imperative for a more intuitive analysis of data. Disaggregating data 
makes data relevant across the concerns of multiple stakeholder groups. In particular, disaggregating data, 
under the Ghana Compact will make data more relevant to Project Managers and Implementing Entities in 
tracking performance of various program components on specific beneficiary groups.   
 
Wherever applicable, MiDA endeavors to disaggregate all data collected. Indicators for tracking 
performance of all the projects are disaggregated by gender, age, income, intervention zone, and/or district 
as appropriate. Specific disaggregation variables for each of the indicators are detailed in the PIRSs.   
 
Data from the GLSS5+, the FBO and other surveys will be disaggregated and analyzed according to the 
description above. Client Assessment will provide a more qualitative picture of program impact on different 
categories of beneficiaries.  
 
Reports 
 

MCA-Ghana reports quarterly on the progress of each project using the indicator tracking table and the 
quarterly narrative report (included as part of the quarterly disbursement package).  

Quarterly Narrative Reports will be submitted each quarter along with the disbursement request and 
should correspond to the MCC guidance on quarterly narrative reports. 

At the program conclusion, MCA Ghana will prepare a Program Completion Report (PCR) as part of its 
closeout procedures. The PCR shall be prepared according to guidelines provided by MCC taking into 
consideration, among other things, the objectives and content of the Impact Evaluation.  MCC guidance on 
the PCR is forthcoming.  

 
Data Quality  
 
To ensure the integrity of results reported on its activities, MiDA will implement an Agency-wide Data 
Quality Strategy that is consistent with rigorous performance management. The Data Quality Strategy 
outlines the roles and responsibilities of various Stakeholders in the data collection, processing and analysis 
and is documented here as Annex VI. The Data Quality Strategy also provides systematic guidance on how 
data quality will be ensured and highlights best practices for establishing efficient filing systems in 
preparation for program audits.  
 
Linking Disbursements to Performance 
 
Consistent with the results-based approach to managing the MiDA Program, disbursement of funds has 
been linked to performance as defined by a subset of the indicator targets contained in this document. The 
indicators and level of performance tied to financial disbursements can be found in Schedule 4 of the 
Disbursement Agreement between MCC and MiDA, and are reproduced in Annex III of this document.  
 
 
 
 



MiDA M&E Plan Final as of November 30, 2011 

10 

 

4. Program Assessment and Evaluation 
 
Mechanisms to facilitate learning from Program interventions are critical elements of a results based 
management system. MiDA will accomplish this through impact evaluations and performance assessments 
of project results. Following completion of the Compact, MCC may conduct additional data collection and 
evaluations. 
 
Impact Evaluations    
 
One of the key features of MCC’s and MiDA’s approach to development is the commitment to conducting 
rigorous impact evaluations, which employ methodologies that determine whether results can be attributed 
to Program interventions. In addition, evaluation findings can improve Program management and provide 
lessons for future Program implementation. 
 
MiDA will engage Independent Evaluators to conduct interim and final evaluations, which are to be 
coordinated with complementary contracts using Compact Funds.   
 
The Program will be principally evaluated on the extent to which the interventions contribute to the 
Compact Goal, which is to reduce poverty through economic growth led by agricultural transformation.  
The Impact Evaluation will use rigorous statistical tools and program design techniques (such as randomly 
selecting beneficiaries and comparison groups) to attempt to parse out impacts of the MiDA Program versus 
effects of other interventions, macroeconomic conditions, and even enterprise and personal ingenuity.  By 
constructing comparison groups, the Impact Evaluation will be able to simulate with-and-without-MiDA 
Program scenarios.  The Impact Evaluation will primarily be based on data from the Ghana Living 
Standards Survey 5+ (GLSS5+).  
 
In addition the Evaluators will utilize results of Surveys carried out by other Contractors, such as Farmer-
Based Organization (FBO) and Market Surveys (related to roads investments). Further details on Compact 
Evaluation are contained in Annex IV of this document. A Final Impact Evaluation (summative evaluation) 
will be conducted during the period of the Compact. This Evaluation will assess whether Compact goals and 
objectives were met, factors accounting for success or failure and the lessons learned. 
 
The Impact Evaluation will answer, at a minimum, the questions below.   

 Was the Program effective in meeting its goal of reducing poverty? 
 Can beneficiary well-being be attributed to MiDA projects? 
 What are the reasons behind the success or failure in achieving goals, objectives and targets? 
 What were the unintended results of the Program (positive and negative)? 
 What are the lessons learned that could be applicable to similar projects?  

Note: Additional questions may be added or questions may change as Projects develop. 
 
Performance Assessment  
 
MiDA will carry out performance assessments on a regular basis to systematically analyze monitoring data, 
identify areas where follow-up is required and highlight successes. 
 
Preceding the preparation and submission of the quarterly progress reports, a Quarterly Review Session will 
be held at the national level, with facilitation from the M&E Directorate. Quarterly Review Meetings will 
discuss and ensure that data from different Projects and Zones are reported in the same way and on the 
same timeline.  The proposed composition of the membership of the Quarterly Review Meetings will 
involve MiDA M&E Zonal Managers, MiDA Project Managers, Implementation Consultants, Project 
Management Support Consultants and Implementing Entities.  Outputs of the quarterly review sessions will 
be submitted to MiDA Management to enrich the QPR.  
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The MiDA M&E Directorate will expand the fourth quarterly review meeting to an Annual Review Session 
of the overall Program. The main purpose of review is to assess performance towards achieving results and 
seek additional information to augment issues and trends identified during implementation. A key feature of 
this review session will be a presentation by the MiDA M&E team on annual results based on indicators. 
Products of the Annual Review Session will provide information to augment the Annual Supplementary 
Report. It will also provide additional information that will be a basis for the review of implementation 
strategies by project managers and implementing entities. The Annual Review Session will be held 
on/around the end of October (actual dates TBD), and will bring together MiDA staff, MCC counterparts, 
implementers and key stakeholders (e.g., District Directors in the intervention Zones)  
 
At approximately the mid-point of the Compact Term, MiDA with the assistance of an external Consultant 
will lead the Mid-Term Review of the Program. The review will draw on all performance reports and 
analyses prepared to date including project-specific evaluations. The purpose will be to determine if the 
Program and its component projects/activities are on track to achieving the final targets established in the 
Compact and agree on corrective actions where needed. The format of the review and the specific 
questions/issues to be addressed will be determined by MiDA in consultation with MCC.  
 
At the conclusion of the Program, MiDA, with the assistance of an external Consultant, will conduct a 
Program Completion Review and prepare a final report called a Program Completion Report (PCR). The 
PCR will be prepared according to guidelines provided by MCC taking into consideration, among other 
things, the objectives and content of the Impact Evaluations. In addition to normal Progress Report content, 
the PCR will provide:  
 

- A concise description of the Program from proposal to completion 
- A preliminary assessment of the Program’s outcomes 
- Identification of beneficiaries including relevant characteristics, such as level and degree of 

participation 
- A preliminary assessment of the Program’s sustainability 
- Lessons learned, including changes that might have been made in M&E criteria, policies, 

procedures and practices related to the Program. 
 
Finally, MCC or MiDA may request Ad Hoc Evaluations or Special Studies to be conducted by 
independent consultants. These may be quantitative or qualitative and cover, for example, focus groups to 
elicit beneficiary and stakeholder feedback on access, utilization and satisfaction or otherwise of services 
provided by the various MiDA implementing agencies as well as feedback from beneficiaries.  
 
 

5. Managing Monitoring and Evaluation 
 
The M&E Directorate 
 
The MiDA M&E Directorate will be led by the M&E Director whose primary responsibility is to manage 
all M&E activities. The M&E Director is assisted by a team of four M&E Zonal Managers, a Research 
Economist and a Statistician. The M&E Zonal Managers are required to carry out the core function of 
monitoring all MiDA activities in their respective zones in addition to responsibilities for data quality 
assurance described in Annex VI. Zonal M&E Managers will ensure that all such activities are carried out 
with the strictest established code of conduct and will alert management to issues that can adversely affect 
results in a timely fashion. The Research Economist will plan and liaise with hired Consultant(s) to conduct 
various research and impact studies of the Ghana Compact to enable MiDA and Stakeholders determine the 
extent to which Compact objectives are being achieved. The Statistician will lead in the collection, analysis 
and presentation of numerical data on the implementation of MiDA’s programs and activities. In addition, 
each staff member has been assigned specific liaison responsibilities for the various projects and for key 
M&E issues, contracts and deliverables.  
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The M&E Directorate will be responsible for the following:   
 
 Establish an M&E Information System: The M&E Directorate will oversee development of an 

integrated M&E system. See below for more on M&E Information System.  
 
 Develop M&E Policies, Procedures and Processes:  The M&E policies, procedures and processes 

have been documented in the MiDA M&E Policies and Procedures, to be used by all MiDA Staff and 
project implementers.  

 
 Provide M&E Orientation and Capacity Building for Stakeholders: The M&E Directorate will be 

responsible for communicating the M&E Plan and M&E System to all Key Stakeholders involved in 
the Ghana Compact, particularly project implementers, to ensure there is a common understanding of 
the overall process. This will take the form of orientation and capacity building sessions at the Zonal 
and National levels and would focus on issues such as:   

o Reviewing and validating indicator definitions, data collection methods and sources, and 
timing/frequency of data collection and reporting; 

o Target setting and review 
o Data quality controls, verification and validation procedures;  
o Impact Evaluation questions and methodology. 

Apart from the major capacity building for Implementing Entities (IEs) which has been contracted out, 
M&E Orientation and Capacity Building for Stakeholders will be an ongoing activity and will be rolled out 
as compact implementers come on board. 
 
 Establish an Effective Documentation System: The M&E Directorate will develop and use a 

documentation system to ensure that key M&E actions, processes and deliverables are systematically 
recorded.  The documentation will encompass the following elements:  

o Performance Monitoring Plan (provided in Annex I of this M&E Plan)  
o Performance Indicator Tracking Table (See Annex II attached) 
o Changes to the M&E Plan (See Annex VI) 
o Key M&E deliverables including TORs, Contracts/Agreements, Surveys (including data 

collection instruments, reports/analyses).  
 
 Disseminate Information and Findings: The M&E Directorate will develop and implement a 

systematic dissemination approach to ensure participation of all the stakeholders, and to facilitate 
feedback of lessons learned into the Compact implementation process. Different approaches to 
information packaging and dissemination will be employed depending on the Stakeholders being 
targeted. Information will be disseminated following the completion and adoption of findings from 
surveys, studies, quarterly and supplementary reports. Apart from dissemination seminars and the 
website, periodic outreach sessions (frequency to be determined) will be vehicles for disseminating 
information and findings. 

 
 Conduct Data Quality Reviews: Data quality reviews will be conducted on a periodic basis to assess 

the quality of data reported to MiDA. An Independent Reviewer will be hired by MiDA for this work. 
The reviewer will carry out ex-ante and ex-post data quality assessments. See above section on data 
quality (under section 3: Performance Monitoring). 
 

 Participate in Project Monitoring: The M&E Directorate will participate in Project Monitoring 
through site visits, review of Project reports and analysis of Performance Monitoring and other data. 
Project Monitoring will be an on-going exercise beginning from the start of actual implementation of 
activities. 

 
 Facilitate Beneficiary Feedback: Participatory Monitoring and Evaluation (PM&E), using the Citizen 

Satisfaction Score Card on Local Government service delivery will be undertaken to measure 
beneficiary perceptions of the quality, efficiency and adequacy of the different services provided by the 
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various Local Government and MiDA Implementing Agencies. This information will contribute to 
corrective action and will also provide an opportunity to deepen public accountability. It will also 
provide valuable feedback on the strengths and weaknesses of the various interventions on the 
beneficiaries.  

 
 Formulate an M&E Work Plan: A detailed Work Plan of M&E activities has been developed and 

will be updated quarterly. The Work Plan can be found on the MiDA website. 
 

 Supervise the Design and Implementation of an Impact Evaluation Strategy: The M&E 
Directorate will contribute to the design of the MiDA Impact Evaluation Strategy, and will contract for 
and supervise the implementation of Impact Evaluations and associated data collection efforts, as noted 
in Annex IV of this document. Impact Evaluation processes will commence with the GLSS5+ round 
one in the Fourth Quarter of the Compact implementation period. 

 
 Foster a Results-oriented Culture: As the champion of results based management the M&E 

Directorate will take steps to foster a results oriented culture within MiDA and among its Implementing 
Partners from the very inception of the compact.  

 
Information System for M&E 
 
The M&E Directorate will oversee the development of a Management Information System (MIS) for M&E 
that facilitates timely transmission of management critical performance data, analysis and reports to the 
MiDA management team. The system has as its basis the Performance Indicators identified in this M&E 
Plan as well as output and process indicators that will be used by MiDA project managers to manage their 
activities. Microsoft SQL SERVER 2005 software will be procured to develop the system. When database 
is installed the model will be translated to database structures and tested with sample data. Thereafter a third 
party application will be developed to connect to the database. 
 
The following attributes will be considered when designing the system:  

- Integration, to the extent possible, with MiDA’s overall Management Information System (MIS) 
- Integration with the proposed MCC BIDS system that will become the primary vehicle through 

which all MCA entities will report to MCC 
- Ability to store data on project outputs and outcomes and generate reports for management 
- Ability to link project outputs and outcomes to budget allocations/spending  
- Ability to document key M&E actions, processes and deliverables, as described previously 
- Ability to store and track updates to an M&E Work plan 
- Technology platform that is appropriate to the needs of MiDA and the technical capability of the 

core users of the system.  
 
Budget  
 
The cost of the M&E component of the Compact is estimated at approximately $10.4 million (excluding 
salaries and other direct costs, which are covered under MiDA’s administrative budget). The costs were 
derived on the basis of an estimate of the resources that will be required to implement the main components 
of the M&E agenda.  This draft budget will be reviewed and updated throughout the life of the Program. 
 
Review and Revision of the M&E Plan 
The M&E Plan is intended to be a living document. As such it will evolve over time in the course of 
Program implementation. To ensure its continued usefulness, the M&E Plan will be reviewed at least once 
each year.  The purpose of the review is to determine whether the M&E Plan is working as intended – i.e., 
to provide performance data that is as accurate and timely as resources will permit for program management 
and decision-making. More specifically, the review will determine whether:  

- The sequence of interventions and outcomes is occurring as planned  
- Indicator definitions are precise and accurate 
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- Indicators and targets are appropriate (i.e., whether they continue to directly, objectively and 
adequately capture the results they were intended to capture). 

 
If any changes are required as a result of the review, MiDA will update the M&E Plan to reflect the 
changes, including a justification for each change, in accordance with MCC’s Policy for Monitoring and 
Evaluation of Compacts and Threshold Programs. The revised M&E Plan will be submitted to MCC for 
approval. The need for flexibility will be carefully balanced with the need for a predictable framework 
against which performance can be tracked over time. Thus, adjustments to material elements of the Plan 
(e.g., revision of targets) will be carried out only if there is strong justification. Furthermore if such material 
changes are made, approval of the MiDA Board will be sought prior to submission to MCC for approval.  
 
 
 



MiDA M&E Plan Final as of November 30, 2011 

15 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ANNEXES 
 
 
 

 
 



MiDA M&E Plan Final as of November 30, 2011 

16 

ANNEX I: Performance Monitoring Plan   
 
PROGRAM 
COMPONENT 

INDICATOR INDICATOR DEFINITION MEASURE 
MENT UNIT 

DATA COLLECTION 
METHOD  

DATA SOURCE RESPONSIBLE 
ENTITY 

FREQUENCY 
& PERIODS 
OF DATA 
COLLECTION 

COMPACT 
GOAL:  

 
REDUCE POVERTY THROUGH ECONOMIC GROWTH LED BY AGRICULTURAL TRANSFORMATION 

 Net 
Income/Revenue 

Net income per household from growing maize, 
cassava, soya, yams, sorghum, rice, millet, 
groundnuts, pineapple, mangoes and Fresh 
Vegetables (pepper) in the Intervention Zones. 

US$ Survey of FBOs 
 
 
 

FBO Survey 
Report 

Institute of 
Statistical, Social 
and Economic 
Research (ISSER)  

Baseline 2008,  
Final 2011 
 

 Crop income 
(Northern Zone)  

Net income per household from growing maize, 
rice, groundnuts sorghum, millet, and yams.  
Northern Zone is comprised of the following 
five districts:  Savelugu -Nanton, Tolon–
Kumbungu, Tamale, West Mamprusi and 
Karaga. 

US$ Survey of FBOs 
 
 
 

FBO Survey 
Report 

Institute of 
Statistical, Social 
and Economic 
Research (ISSER)  

Baseline 2008,  
Final 2011 
 

Crop income (Afram 
Basin Zone - East) 

Net income per household from growing maize, 
yams and cassava   Afram Basin Zone - East is 
comprised of the following two districts:  
Fanteakwa and Kwahu South. 

US$ Survey of FBOs 
 
 
 

FBO Survey 
Report 

ISSER  Baseline 2008,  
Final 2011 
 

Crop income (Afram 
Basin Zone - West)  

Net income per household from growing maize, 
yams and cassava Afram Basin Zone - West is 
comprised of the following four districts: Ejura 
Sekyedumase, Afram Plains, Sekyere East and 
Sekyere West. 

US$ Survey of FBOs 
 
 
 

FBO Survey 
Report 

ISSER  Baseline 2008,  
Final 2011 
 

Crop income 
(Southern Zone)  

Net income per household from growing maize, 
cassava, pineapple, mangoes and vegetables, 
(pepper).  Southern Zone is comprised of the 
following twelve districts:  Gomoa, Awutu Effutu 
Senya, Akuapem South, Manya Krobo, 
Dangme West, Yilo Krobo, Kwando (North 
Dayi), Hohoe, Ketu, Keta, South Tongu and 
Akatsi.   

US$ 
 
 
 
 
 

Survey of FBOs 
 
 
 

FBO Survey 
Report 

ISSER  Baseline 2008,  
Final 2011 
 

Aggregate poverty 
gap of beneficiaries  

Aggregate poverty gap measures the income 
value of beneficiaries at the poverty line minus 
average income of beneficiaries below the 
poverty line multiplied by the number of 
beneficiaries below the poverty line. 

US$ Survey of FBOs 
 
 

GLSS5+ Survey 
Data 

ISSER  Baseline 2008,  
Final 2011 
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PROGRAM 
COMPONENT 

INDICATOR INDICATOR DEFINITION MEASURE 
MENT UNIT 

DATA COLLECTION 
METHOD  

DATA SOURCE RESPONSIBLE 
ENTITY 

FREQUENCY 
& PERIODS 
OF DATA 
COLLECTION 

Crop Income from 
Staples 
 

Net income per household from growing 
Staples (Maize, Cassava, Yam, millet, 
sorghum, rice, soya and groundnuts.) 
disaggregated zones. and crop type   

US$ 
 

Survey of FBOs 
 
 

FBO Survey 
Report 

ISSER  Baseline 2008,  
Final 2011 

Crop Income from 
High-Value Crops 
 

Net income per household from growing High-
Value Crops (Pineapple, Mangoes and Fresh 
Vegetables (pepper). disaggregated by crop 
type 

US$ 
 
 

Survey of FBOs 
 
 

FBO Survey 
Report 

ISSER  Baseline 2008,  
Final 2011 

PROGRAM 
OBJECTIVE 1: 

INCREASE PRODUCTION AND PRODUCTIVITY OF HIGH-VALUE CASH AND FOOD CROPS IN THE INTERVENTION ZONES6 

 Productivity of Land  
in Afram Zone: 
Maize 

Crop yield (measured in Metric tons/hectare) of 
maize as proxy of most likely crop grown and 
produced. In the zone. 

Metric 
tons/hectare 

Crop Cut Survey of 
maize farmers in the 
FBOs trained by MiDA 
 
 

Crop Cut Survey 
Report 
 

Statistics, Research 
and Information 
Directorate (SRID) 
Ministry of Food and 
Agriculture (MoFA) 

Baseline in 
2008 then 
annually in 
2010 and 
2011. 

Productivity of Land 
in Northern Zone: 
Soya 

Crop yield (measured in Metric tons/hectare). 
of soya as proxy of most likely crop grown and 
produced in the zone 

Metric 
tons/hectare 

Crop Cut Survey of 
soya farmers in the 
FBOs trained by MiDA 
 
 

Crop Cut Survey 
Report 

SRID - MoFA 
 
 

Baseline in 
2009 then 
annually in 
2010 and 
2011. 

Productivity of Land 
in Southern Zone: 
Export-grade 
Pineapple  

Crop yield (measured in Metric tons/hectare) of 
export-grade pineapples, as proxy of most 
likely crop grown and produced in the zone.  

Metric 
tons/hectare 

Crop Cut Survey of 
export-grade pineapple 
farmers in the FBOs 
trained by MiDA 
 
 

Crop Cut Survey 
Report 

SRID - MoFA 
 

Baseline in 
2008 then 
annually in 
2010 and 
2011. 

PROGRAM 
OBJECTIVE 2: 

ENHANCE THE COMPETITIVENESS OF HIGH-VALUE FOOD AND CASH CROPS IN LOCAL AND INTERNATIONAL MARKETS 

 Additional Ghanaian 
agricultural exports: 
Pineapple 

Additional metric tons of pineapple as proxy of 
most likely crop exported. 

Metric tons Review of records 
 

Administrative 
Records of 
SPEG/Ghana 
Export Promotion 
Council 

RICs/MiDA Project 
Support Consultant 
(PSC) 
Commercialization 
Agricultural Project 
(CAP) 

Annually; 
starting 2009 

                                                      
6 The baseline and targets reported under Program Objectives 1 and 2a are pre-Compact figures based on data from the Ministry of Food and Agriculture. In subsequent revisions, the 
information reported would be on the basis of the results from the FBO Survey.  
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PROGRAM 
COMPONENT 

INDICATOR INDICATOR DEFINITION MEASURE 
MENT UNIT 

DATA COLLECTION 
METHOD  

DATA SOURCE RESPONSIBLE 
ENTITY 

FREQUENCY 
& PERIODS 
OF DATA 
COLLECTION 

 Additional Ghanaian 
agricultural exports: 
Mango 

Additional metric tons of mangoes as proxy of 
most likely crop exported. 

Metric tons Review of records  Ghana Export 
Promotion 
Council/ CEPS 
Records7 

RICs /MiDA 
PSC/CAP 

Annually; 
starting 2009 

Additional Ghanaian 
agricultural exports: 
Fresh Vegetables 
(pepper) 

Additional metric tons of pepper as proxy of 
most likely fresh vegetables exported. 

Metric tons Review of records Administrative 
Records of 
VEPEAG 
(Vegetable 
Producers and 
Exporters 
Association of 
Ghana) 

RICs /MiDA 
PSC/CAP  

Annually; 
starting 2009 

Market share of 
Ghanaian pineapple 
exports on the 
European market 

Ratio of the annual volume of pineapples 
exported by Ghana to countries in the EU27 to 
the total annual volume exported by all 
countries except those in the Euro zone to the 
EU27. 

Percentage Review of Eurostat 
Database 

Eurostat 
Database: 
http://epp.eurostat.
ec.europa.eu/port
al/page/portal/stati
stics/search_datab
ase  

MiDA M&E  Baseline 20__ 
then Annually 
in  2011 to 

AGRICULTURE 
PROJECT 
OBJECTIVE 

ENHANCE THE PROFITABILITY OF CULTIVATION, SERVICES TO AGRICULTURE & PRODUCT HANDLING IN SUPPORT OF THE EXPANSION OF COMMERCIAL 
AGRICULTURE AMONG GROUPS OF SMALL HOLDER FARMS 

COMMERCIAL 
TRAINING 

Accelerate the development of commercial skills and capacity among FBOs and their business partners (including service providers to FBOs and other entities adding 
value to agricultural crops) such as processors 

 Percent of FBOs 
meeting market 
targets 
 

An FBO meeting their market targets is defined 
as one with 80% of membership able to sell all 
their produce as targeted in their business 
plans. The percentage of FBOs is expressed as 
a ratio of such FBOs to the total number of 
FBOs who took part in the preparation of 
business plans. 

Percentage Extraction from Records 
of RICs  

Quarterly reports 
and Indicative 
Updates 
 

RICs /MiDA 
PSC/CAP 

Annually, 
starting from 
year-ending 
2009 

 Number of 
agribusinesses 
assisted 

Any technical or financial assistance to FBOs, 
SMEs (post-harvest and processing centers, 
and agricultural export business.) Includes 

Number Extraction from Records 
of RICs  

Quarterly reports 
and Indicative 
Updates 

RICs /MiDA 
PSC/CAP 

Quarterly, 
starting from 
2009 

                                                      
7 Baseline and targets in Appendix II were estimated using primary data collected by the Consultant for Pre-feasibility Study of Public Pack Houses. GEPC/CEPS will be the source of 
actual data in subsequent periods.   
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PROGRAM 
COMPONENT 

INDICATOR INDICATOR DEFINITION MEASURE 
MENT UNIT 

DATA COLLECTION 
METHOD  

DATA SOURCE RESPONSIBLE 
ENTITY 

FREQUENCY 
& PERIODS 
OF DATA 
COLLECTION 

 credit, grants, preparing business plans, 
marketing and sales and any technical support 
aimed at increasing the production of value 
added agribusiness. 

Hectares under 
production with 
MCC support 

The area of land put under cultivation (rain-fed 
and irrigation) as a result of MCC support in the 
three MiDA intervention zones.  

Hectares Extraction from Records 
of RICs  

Quarterly reports 
and Indicative 
Updates 

RICs /MiDA 
PSC/CAP 

Annually, 
starting 2009 

Number of farmers 
adopting new 
technologies and 
farming methods 

Number of farmers in the Farmer-Based 
Organizations (FBOs) participating in the 
Program that employed technologies specified 
in CDFO Business Action Plans or Participant 
Agreements. The FBO is one in which at least 
80% of members who have agreed to 
participate in the plan/agreement, used the 
identified technologies to support plan 
implementation and achievements of targets. 

Number Extraction from Records 
of RICs  

Quarterly reports 
and Indicative 
Updates 

RICs /MiDA 
PSC/CAP  

Annually, 
starting 2009 
year-ending 

Number of 
enterprises that 
have applied 
improved 
techniques 
 

Total number of farmers’ associations, post-
harvest or processing enterprises, water 
management entities, or other rural enterprises 
that are applying managerial or processing 
techniques introduced or supported by MCC.  
When a number of farmers are involved in an 
association or cooperative, they are not 
counted individually, but as one entity. 

Number Extraction from Records 
of RICs (Primary Data 
Source) 

Administrative 
records of RICs 

RICs /MiDA 
PSC/CAP  

Annually, 
starting 2009 

Percent of post 
harvest loss at farm-
gate: maize 

Percentage of maize lost at the farm gate; that 
is immediately after harvest and before the 
produce is sold. Post harvest loss at farm gate 
includes the volume of maize lost during 
harvesting on the farms; during storage; and in 
the course of haulage to market centers or 
sales points. This indicator is measured in 
metric tons and expressed as metric tons lost 
divided by metric tons produced for farmers 
within the FBOs participating in the CDFO 
program 

Percentage Case study of sub-
sample of maize 
farmers in the FBO 
survey  

Post Harvest Loss 
case study Report 

RICs Baseline in 
2010 and final 
in 2011 year-
ending 

Percent of post 
harvest loss at farm-

Percentage of chili pepper lost at the farm gate 
measures the losses incurred immediately after 

Percentage Case study of sub-
sample of fresh pepper 

Post Harvest Loss 
case study Report 

RICs Baseline in 
2010 and final 
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PROGRAM 
COMPONENT 

INDICATOR INDICATOR DEFINITION MEASURE 
MENT UNIT 

DATA COLLECTION 
METHOD  

DATA SOURCE RESPONSIBLE 
ENTITY 

FREQUENCY 
& PERIODS 
OF DATA 
COLLECTION 

gate: fresh pepper harvest of the peppers and before the time they 
are sold to exporters. Only mature green (un-
ripened) peppers are measured because 
exporters only purchase them green. The 
losses refer to peppers (scorched, bruised, 
calyx, pest infestation, discolored, etc) rejected 
by the exporter at the point of sale. Peppers are 
sold fresh, and therefore there is no measure of 
storage loss.  This indicator is measured in 
metric tons and expressed as metric tons of 
rejects divided by metric tons produced and 
transported to the exporter at the sale for 
farmers within the FBOs participating in 
the CDFO program 

farmers in the FBO 
survey  

in 2011 year-
ending 

Number of FBOs 
trained in 
Commercial 
Agriculture 

Number FBOs that had received a variety of 
technical assistance including: developing 
business plans, accessing credit or finance, 
financial planning, training on production, use 
of new technologies, linking to markets.  The 
curricula, length and intensity of training 
programs vary from module to module.  
Training includes workshops, demonstration 
plots, and visits by extensionists. 

Number Extraction from Records 
of /RICs (Training 
Attendance List) 

Quarterly reports 
and Indicative 
Updates 

RICs /MiDA 
PSC/CAP 

Quarterly, 
starting 
Compact 
Quarter 8 
 

Number of Farmers 
trained in 
Commercial 
Agriculture. 

Number farmers within the FBOs participating 
in the CDFO program  that had received a 
variety of technical assistance including: 
developing business plans, accessing credit or 
finance, financial planning, training on 
production, use of new technologies, linking to 
markets. Training includes workshops, 
demonstration plots, visits by 
extensionists.(disaggregated by Zone 

Number Extraction from Records 
of /RICs Training 
Attendance List 

Quarterly reports 
and Indicative 
Updates 

RICs /MiDA 
PSC/CAP 

Quarterly, 
starting 
Compact 
Quarter 8 
 

Training and 
Technical Services 
Provider  Task 
Orders issued 
 

An order that adds value to BPAs and 
stipulates the specific service to be provided 
and when they are expected to be provided. 

Number Extraction from 
Quarterly Reports and 
Indicative Updates 
 

CAPM Quarterly 
Progress Reports 
and Indicative 
Updates 

RICs /MiDA 
PSC/CAP  

Quarterly, 
starting 
Compact 
Quarter 7 (Oct-
Dec 2008 ) 
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PROGRAM 
COMPONENT 

INDICATOR INDICATOR DEFINITION MEASURE 
MENT UNIT 

DATA COLLECTION 
METHOD  

DATA SOURCE RESPONSIBLE 
ENTITY 

FREQUENCY 
& PERIODS 
OF DATA 
COLLECTION 

Value Chains 
mapped 
 

Identified stakeholders in a specific production 
chain in the intervention zone (including their 
location and the role they play in relationship to 
each order. The mapping categorizes value-
adding activities in the chain  

Number Extraction from 
Quarterly Reports and 
Indicative Updates 
 

CAPM Quarterly 
Progress Reports 
and Indicative 
Updates 

MiDA 
 

Measured 
once; in 
compact 
Quarter 7 (Oct-
Dec 2008 ) 

Blanket Purchase 
Agreements 
awarded 
 

An agreement signed between MiDA and 
contractors/service providers, in which the 
contractor has agreed to provide the specified 
service, any time and in any quantities when 
called upon to do so. No value attached.  

Number Extraction from 
Quarterly Reports and 
Indicative Updates 
 

CAPM Quarterly 
Progress Reports 
and Indicative 
Updates 

MiDA 
 

Measured 
once; in 
compact 
Quarter 7 (Oct-
Dec 2008 ) 

Guidelines on 
Irrigation 
Development 
developed and 
approved by MCC  
 

A report that gives direction to RICs for 
preparation of pre-feasibility documents in 
terms of profile, eligibility criteria, pre-feasibility 
design criteria and eligibility scoring system for 
the purpose of standardization. 

Date Extraction from 
Quarterly Reports and 
Indicative Updates 
 

CAPM Quarterly 
Progress Reports 
and Indicative 
Updates 

MiDA 
 

Measured 
once; on 
approval date. 
(Quarter 6, 
2008) 

Guidelines on post-
harvest developed 
and approved by 
MCC  

A report that gives assistance to RICs in the 
implementation of Post-harvest project 
activities on the basis of a common platform 
and approach, to ensure consistency and 
cohesion across the spectrum of activities to be 
addressed, targeting post-harvest infrastructure 
(PHI) and value chain services activity. 

Date Extraction from 
Quarterly Reports and 
Indicative Updates 

CAPM Quarterly 
Progress Reports 
and Indicative 
Updates 

MiDA Measured 
once; on 
approval date. 
(Quarter 6, 
2008) 

Guidelines on FBO 
vouchers developed 
and approved by 
MCC  

Guidelines for the development of an 
organizational incentive in the form of business 
communication and technology as specified in 
the CMC Inception Report, developed and 
approved by MCC. 

Date Extraction from 
Quarterly Reports and 
Indicative Updates 
 

CAPM Quarterly 
Progress Reports 
and Indicative 
Updates 

MiDA 
 

Measured 
once; on 
approval date. 
(Quarter 6, 
2008) 

IRRIGATION 
ACTIVITY 

Establish a limited number of retention ponds and weirs requested by the FBOs and FBO partnerships for whom access to water is critical to the success of their 
business objectives 

 Additional hectares 
irrigated with MCC 
support 

Number of hectares of crop land irrigated as a 
result of the Program 

Hectares Extraction from Records 
of/RICs  

Quarterly reports 
and Indicative 
Updates 

RICs/MiDA Project 
Support Consultant 
(PSC) 
Transportation and 
Agriculture 
Infrastructure 
Project (TAIP) 

Annually, 
starting 2009 
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PROGRAM 
COMPONENT 

INDICATOR INDICATOR DEFINITION MEASURE 
MENT UNIT 

DATA COLLECTION 
METHOD  

DATA SOURCE RESPONSIBLE 
ENTITY 

FREQUENCY 
& PERIODS 
OF DATA 
COLLECTION 

 
Number of irrigation 
facilities 
constructed/rehabilit
ated 

The number of weirs, dams, water distribution 
systems  or other technologies constructed or 
rehabilitated through MiDA’s support 

Number Extraction from Records 
of /RICs  

Quarterly reports 
and Indicative 
Updates 

RICs/MiDA PSC 
TAIP 
 

Annually, 
starting 2009 

Hectares of land 
with potential for 
new/ rehabilitated 
irrigation facilities 
identified 

Number of hectares of land with potential for 
new/ rehabilitated irrigation facilities identified in 
the possible irrigable areas (disaggregated by 
locality and zone 

Hectares Extraction from Records 
of /RICs  

Quarterly reports 
and Indicative 
Updates  

RICs/MiDA PSC 
TAIP 
 

Annually, 
starting 2009 

Number of 
Feasibilities Studies 
approved 
 

The number of feasibility studies approved 
(disaggregated by type and zone) 

Number Extraction from Records 
of /RICs  

Quarterly reports 
and Indicative 
Updates 

RICs/MiDA PSC 
TAIP 
 

Quarterly, 
starting 2009 

Value of signed 
contracts for 
feasibility and/or 
design studies 

Cost of conducting feasibility and/or design 
studies, measured in US dollars. 
 

US$ Review of Reports Procurement 
Performance 
Reports 
 

CKP/MiDA PSC 
TAIP 
 

Quarterly, 
Starting 2009 

Amount of 
contracted 
design/feasibility 
studies for irrigation 
completed 

US$ disbursed of contracted (design/feasibility) 
studies  completed 

US$ Desk Review of 
Financial Reports 

Quarterly Financial 
Reports 
 

CKP/MiDA PSC 
TAIP 
 

Quarterly, 
Starting 2009 

Percent of 
contracted 
design/feasibility 
studies for irrigation 
completed  

This is calculated in terms of the dollar (US$) 
disbursed of contracted (design/feasibility) 
studies  completed) over the (total  dollar value 
of signed contracts for irrigation 
(design/feasibility studies  expressed as a 
percentage 

Percentage Desk Review of 
Financial Reports 

Quarterly Financial 
Reports 
 

CKP/MiDA PSC 
TAIP 
 

Quarterly, 
Starting 2009 

Value of signed 
contracts for 
irrigation works 

Cost of the Contract for irrigation works 
measured in US dollars (disaggregated by zone 
& type of facility). 

US$ Desk Review of 
Procurement Reports 

Procurement 
Performance 
Reports 

CKP/MiDA PSC 
TAIP 
 

Quarterly, 
starting 2009 

Amount of value of 
contracted irrigation 
works disbursed 

US$ disbursed of contracted irrigation works  
completed 

US$ Desk Review of 
Financial Reports  

Quarterly Financial 
Reports 

CKP/MiDA PSC 
TAIP 
 

Quarterly, 
starting 2009 

Percent of value of 
contracted irrigation 

This is calculated in terms of the dollar (US$) 
disbursed of contracted irrigation works  

Percentage Desk Review of 
Financial Reports 

Quarterly Financial 
Reports 

CKP/MiDA PSC 
TAIP 

Quarterly, 
Starting 2009 
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works disbursed 
 

completed) over the (total  dollar value of 
signed contracts for irrigation works  expressed 
as a percentage 

  

LAND ACTIVITY Improve tenure security for existing land users and facilitate access to land for commercial crops. 
 Percent of people 

aware of their land 
rights in the pilot 
land registration 
areas. 

Number of people able to articulate their land 
rights (as defined in the Land Activity Public 
Outreach Manual expressed as a percentage of 
the number of people interviewed in the survey. 

Percentage Survey  Survey Report  Data Collection 
Support Consultant 

Baseline 
(2009), then 
annually in 
2010, 2011 

Percent of identified 
land disputes 
resolved in the Pilot 
Land Registration 
Areas  

This is measured in terms of the identified Land 
disputes resolved by the Survey Contractor, the 
ADR consultant, and Adjudication Committee 
expressed as a percentage of the total disputes 
identified in Awutu Efutu Senya and Savelugu 
Nanton. 

Percentage Review of 
Administrative Records  

Reports of Survey 
Consultant/ADR 
Consultant/ 
Adjudication 
Committee  

ADR Consultant Baseline 
(2009), then 
periodically in 
2010, 2011 
 

Total Number of 
Land Parcels 
Registered in the 
Pilot Land 
Registration Areas 

Number of targeted parcels surveyed from the 
Pilot Land Registration Areas registered in the 
title registry. The Pilot Land Registration Areas 
(PRAs) are Awutu-Effutu-Senya and Savelugu 
Nanton. 

Number  Review of the Land Title 
Register  

Land Title Register 
 

Land Registration 
Division of the 
Lands Commission 

Baseline 
(None) 
Quarterly, 
Starting in 
2009  

Rural Hectares 
formalized  

Rural land receiving formal recognition by the 
government of ownership and or use rights 
through certificates, titles, leases, or other 
recorder documentation; measured in terms of 
hectares in rural areas. This is the hectares of 
targeted parcels surveyed from the Pilot Land 
Registration Areas registered in the Title 
Registry. 

Number  Review of the Land Title 
Register  

Land Title Register 
 

Land Registration 
Division of the 
Lands Commission 

Baseline 
(None) 
Quarterly, 
Starting in 
2009  
 

Rural hectares 
mapped 

Rural hectares mapped through field 
assessment and/or use of ortho-photography. 
The mapping process varies by project but may 
include clarification of property boundaries, 
demarcation, creation of cadastral records, 
verification of map by community stakeholders, 
and updating of the land rights inventory. 

Hectares Review of Records of 
the Surveyor  

Survey 
Consultant’s 
Report 

Survey Consultant Baseline 
(None) 
Quarterly 
starting in 
2008.  

Total number of 
land parcels 

This involves demarcating and surveying the 
boundaries of individual parcels of land within 

Number Review of Records of 
the Surveyor  

Survey 
Consultant’s 

Survey Consultant Quarterly, 
starting in 2008 
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surveyed in the Pilot 
Land Registration 
Areas  

the area so declared as pilot registration 
district.  

Report 

Parcels of land 
inventoried in the 
Pilot Land 
Registration Areas  

Parcel inventory involves listing of all instances 
of proprietorship of any land or interests in land 
in the Lands Commission/Deeds Registry and 
any other repository, including the Customary 
Land Secretariat. 

Number Review of Records of 
the Surveyor  

Survey 
Consultant’s 
Report 

Survey Consultant Quarterly, 
starting in 2008 

Percent of backlog 
of land cases 
cleared by the 
Judicial Service 

Percent of backlog of cases cleared by the 
district circuit courts through the issuance of 
Registrars Summons and adjudication of live 
cases divided by Number of backlogged land 
cases expressed as a percentage. 

Percentage Review of Court 
Register 

Register of the 
Circuit Courts in 
MiDA zones 

Judicial Service Quarterly, 
starting in2010  

Backlog of land 
cases identified 

Land cases in backlog refer to all unresolved 
land cases identified and reported by the 
Baseline Study Consultant in the following 10 
participating Circuit Courts – Agona Swedru, 
Keta, Aflao, Sogakope, Kpando, Hohoe, Manya 
Krobo, Nsawam, Mpraeso and Tamale., type, 
nature and status. 

 Date Review of Report  Baseline 
Consultant’s 
Report 

Baseline Consultant Measured 
once; (Quarter 
9, 2009) 

Procurement of 
Needs Assessment 
Consultant 
completed 

The procurement is defined as completed when 
the contract is signed 

Date Review of records  Procurement 
Performance 
Reports 
 

CKP/MiDA 
Land Administration 
Project Manager 

Measured 
once; (Quarter 
7, 2008) 

Road Map and 
TORs for Public 
Education and 
Small Grants 
finalized and 
approved  

The TOR is defined as finalized  when it is 
ready to be turned  into an RFP 

Date Extraction from  
Procurement 
Performance Report 

Quarterly Progress 
Report and 
Indicative Updates 
Procurement 
Performance 
Report 

Land Administration 
Project Manager 

Measured 
once; (Quarter 
7, 2008) 

Number of 
preparatory studies 
completed 

Number of finished preparatory studies, 
including analyses of land administration 
institutional change, procedural improvement, 
technical specifications, social assessments, 
and land use plans. This may include 
assessment of: the legal/regulatory framework; 
landholding patterns; access to land for 

Number Review of documents Quarterly Progress 
Report and 
Indicative Updates  

Land Administration 
Project Manager 

Annually, 
starting in 2008 
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vulnerable groups; registration methodologies; 
land institutions; and land management plans. 

Legal and 
Regulatory reforms 
adopted 

Number of land policies, specific pieces of 
legislation, or implementing regulations 
adopted. This may include reform of property 
and land laws, and land tenure reform. 

Number Review of documents Quarterly Progress 
Report and 
Indicative Updates 

Land Administration 
Project Manager 

Annually, 
starting in 2008 

Number of 
landholders reached 
by public outreach 
efforts 

Number of households reached through public 
outreach such as workshops and focus groups. 
Subject matters include land project activities, 
land rights, access to land, land law, use plans, 
and land markets. 

Number Review of Public 
Education and 
Information 
Dissemination Records 

Public Education 
and Information 
Dissemination 
Consultant’s 
Quarterly Progress 
Report8 

Public Education 
and Information 
Dissemination 
Consultant  

Annually, 
starting in 2009 

Number of 
Personnel Trained 

Number of public officials and customary 
authorities receiving training or technical 
assistance regarding registration, surveying, 
conflict resolution, land allocation, land use 
planning, land legislation, land management or 
new technologies. The training programs may 
include workshops, seminars, study trips, or 
courses. 

Number Review of various 
Consultants’ Training 
Reports 

Various 
Consultants’ 
Training Reports 

Land Administration 
Project Manager 

Annually, 
starting in 2008 

Number of buildings 
rehabilitated/ 
constructed 

The number of land office or registry buildings 
that the project rehabilitates or constructed. 

Number Review of Consultant’s 
Reports 

Quarterly Progress 
Report and 
Indicative Updates  

Land Administration 
Project Manager 

Annually, 
starting in 2008 

Value of equipment 
purchased 

Value of equipment purchased for land, 
cadastral or registry offices, including IT 
equipment, office equipment, satellite imagery, 
software and geodetic equipment. This 
indicator also includes the value for digitization 
of records, rectification of imagery and 
production of a land information system. 

US$  Extraction from Reports Procurement 
Performance 
Reports 
 

CKP/MiDA Annually, 
starting in 2008 

POST HARVEST 
ACTIVITY 

Facilitate strategic investments by FBOs in post-harvest infrastructure improvements and to build the capacity of the public sector to introduce and monitor compliance 
with international plant protection standards 

 Volume of products 
passing through 
post-harvest 

Metric tons of pineapple, and other crops in the 
value chains identified, passing through small-
scale storage facilities, pack house pre-coolers 

Metric tons Extraction from 
RIC/CMC Records  

Quarterly reports 
and Indicative 
Updates of 

RICs/MiDA Project 
Support Consultant 
(PSC) Agriculture 

Baseline 
(none) 
Annually; 

                                                      
8 The initial actual data reported were from the Sensitization Consultant’s Report 
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treatment  or pack houses. CMC/RICs Services Engineer 
(ASE)  

starting 2009 

Number of Cooling 
facilities installed 
 

Number of cooling / pre-cooling facilities 
installed and in use 

Number Extraction from 
RIC/CMC Records  

Quarterly reports 
and Indicative 
Updates of 
CMC/RICs 

RICs/MiDA PSC 
ASE 

Quarterly 
Starting 2009   

Area of cold storage 
facilities constructed  
 

Floor space covered by completed cold storage 
facilities 

Meters Squared Extraction from 
RIC/CMC Records  

Quarterly reports 
and Indicative 
Updates of 
CMC/RICs 

RICs/MiDA  
PSC ASE 

Annually 
Starting 2009   

Area of pack-
houses and other 
Post Harvest 
Infrastructure (PHI) 
constructed 

Floor space covered by completed pack-
houses and other PHIs. 

Meters Squared Extraction from 
RIC/CMC Records  

Quarterly reports 
and Indicative 
Updates of 
CMC/RICs 

RICs/MiDA PSC 
ASE 

Annually 
Starting 2009   

Number of feasibility 
studies approved 

Number of feasibility studies for Post-Harvest 
infrastructure approved by MCC (disaggregated 
by type and zone) 

Number Extraction from 
RIC/CMC Records  

Quarterly reports 
and Indicative 
Updates of 
CMC/RICs 

RICs/MiDA  
PSC ASE 

Quarterly, 
Starting 2009 

Pack House / other 
Post-Harvest 
Infrastructure sites 
identified 

Cut-off date for identification of sites for pack-
houses and other post harvest infrastructure 

Date Extraction from 
RIC/CMC Records  

Quarterly reports 
and Indicative 
Updates of 
CMC/RICs 

RICs/MiDA PSC 
ASE 

Measured 
once; (Quarter 
9, 2009) 

CREDIT 
ACTIVITY 

Augment the supply of, and access to, credit provided by financial institutions operating in the intervention zones 

 Portfolio-at-risk of 
agricultural loan 
fund 

Share of value of all loans due from the 
Agricultural Credit Program (ACP) fund to 
Participating Financial Institutions (PFIs) that 
have one or more installments of principal or 
interest past due over thirty (30) days. PFIs 
include Commercial Banks (CBs), Rural Banks 
(RBs), Savings and Loans Companies (SLCs) 
and Financial Non-Governmental Organizations 
(FNGOs) that meet a set of eligibility criteria 
stipulated in the ACP Policies and Procedures 
Manual 

Percentage Bank of Ghana will 
collect data from the 
records of all regulated 
PFIs and ACPC will 
collect data from the 
records of all non-
regulated PFIs and 
report to MiDA. ACPC 
will have additional 
responsibility of 
collating and 
aggregating all data 

Bank of Ghana 
and ACPC 
Quarterly and 
Indicative Reports 
submitted to MiDA 

 Bank of Ghana and 
ACPC 

Baseline 
(none) 
Quarterly, 
starting 2008 
(4th Quarter) 
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& PERIODS 
OF DATA 
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before submission to 
MiDA. 

Value of loans 
disbursed to clients 
from agricultural 
loan fund  

Value of loans disbursed from the agricultural 
loan fund for on-farm and off-farm investments.  
Loans and credit can be extended to FBOs, 
SMEs and Individuals in the value chain by 
Participating Financial Institutions (PFIs), Non-
bank Financial Institutions (NFIs), financial 
NGOs and input suppliers. Data will be 
disaggregated by short-term and medium-term 
loans 

US$ Bank of Ghana will 
collect data from the 
records of all regulated 
PFIs and ACPC will 
collect data from the 
records of all non-
regulated PFIs and 
report to MiDA. ACPC 
will have additional 
responsibility of 
collating and 
aggregating all data 
before submission to 
MiDA. 

Bank of Ghana 
and ACPC 
Quarterly and 
Indicative Reports 
submitted to MiDA 

 Bank of Ghana and 
ACPC 

Baseline 
(none) 
Quarterly; 
starting 2008 

Number of loans 
disbursed to clients 
from agricultural 
loan fund 

This indicator measures the actual number of 
loans disbursed to clients; where clients are 
defined as FBOs and Agribusinesses (e.g. 
input suppliers, etc.), who have received loans 
disbursed from the ACP fund by financial 
institutions accredited under the ACP for on-
farm and off-farm investment. Since an 
approved loan can be disbursed in tranches, 
only the first tranche disbursed to an FBO or 
Agribusiness is counted in order to avoid 
double counting. 

Number Bank of Ghana will 
collect data from the 
records of all regulated 
PFIs and ACPC will 
collect data from the 
records of all non-
regulated PFIs and 
report to MiDA. ACPC 
will have additional 
responsibility of 
collating and 
aggregating all data 
before submission to 
MiDA. 

Bank of Ghana 
and ACPC 
Quarterly and 
Indicative Reports 
submitted to MiDA 

 Bank of Ghana and 
ACPC 

Baseline 
(none) 
Quarterly; 
starting 2008 

Number of clients 
receiving loans 
disbursed from 
agricultural loan 
fund 

Number of clients is defined as Agribusinesses 
and individual members of FBOs who have 
received loans disbursed from the ACP fund by 
financial institutions accredited under the ACP 
for on-farm and off-farm investment. Since 
clients can receive their loans in tranches, 
clients are counted only when the first tranche 

Number Bank of Ghana will 
collect data from the 
records of all regulated 
PFIs and ACPC will 
collect data from the 
records of all non-
regulated PFIs and 

Bank of Ghana 
and ACPC 
Quarterly and 
Indicative Reports 
submitted to MiDA 

 Bank of Ghana and 
ACPC 

Baseline 
(none) 
Quarterly; 
starting 2008 
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FREQUENCY 
& PERIODS 
OF DATA 
COLLECTION 

is received in order to avoid double counting report to MiDA. ACPC 
will have additional 
responsibility of 
collating and 
aggregating all data 
before submission to 
MiDA. 

Number of 
Participating 
Financial Institutions 
accredited 

Number of financial institutions that have been 
accredited by Bank of Ghana and ACPC as 
eligible for participating in the Agricultural 
Credit Program.  Financial institutions refer to 
commercial banks, rural banks, non-bank 
financial institutions such as savings and loans 
and financial NGOs. 

Number Bank of Ghana will 
collect data from the 
records of all regulated 
PFIs and ACPC will 
collect data from the 
records of all non-
regulated PFIs and 
report to MiDA. ACPC 
will have additional 
responsibility of 
collating and 
aggregating all data 
before submission to 
MiDA. 

Bank of Ghana 
and ACPC 
Quarterly and 
Indicative Reports 
submitted to MiDA 

 Bank of Ghana and 
ACPC 

Quarterly; 
starting June 
2008 

Number of 
Participating 
Financial 
Institutions’ staff 
trained  

Number of PFI officials; include staff, credit 
committee’s members and other higher officials 
trained under the MiDA Agricultural Credit 
Program. The training includes EPA modules.   

Number  Bank of Ghana will 
collect data from the 
records of all regulated 
PFIs and ACPC will 
collect data from the 
records of all non-
regulated PFIs and 
report to MiDA. ACPC 
will have additional 
responsibility of 
collating and 
aggregating all data 
before submission to 
MiDA. 

Bank of Ghana 
and ACPC 
Quarterly and 
Indicative Reports 
submitted to MiDA 

 Bank of Ghana and 
ACPC 

Quarter in 
which training 
is done 

 Total outstanding 
principal balance for 

The total outstanding principal balance for a 
loan comprises the original loan amount 

US$ Bank of Ghana will 
collect data from the 

Bank of Ghana 
and ACPC 

 Bank of Ghana and 
ACPC 

Quarterly, 
starting 2009 
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group/individual 
loans  

disbursed plus any capitalized interest amount 
as documented by the PFI, Group/individual 
loans refer to all loans given by PFIs to farmers 
and agri-businesses 

records of all regulated 
PFIs and ACPC will 
collect data from the 
records of all non-
regulated PFIs and 
report to MiDA. ACPC 
will have additional 
responsibility of 
collating and 
aggregating all data 
before submission to 
MiDA. 

Quarterly and 
Indicative Reports 
submitted to MiDA 

FEEDER 
ROADS 
ACTIVITY 

Increase access to major domestic and international markets, and to facilitate transportation linkages from rural areas to social service networks (including, for instance, 
hospitals, clinics and schools) 

 International 
Roughness Index  

IRI is a road-surface quality measure (height of 
jumps in meters per kilometer distance).The 
IRI, though measured in meters/kilometer, can 
be expressed as a dimensionless quantity.  

Meters/ 
Kilometers 

A laser would be 
mounted in a 
specialized van; the 
height of jumps by the 
laser would be 
measured whilst driven 
across the road or 
highway system. 

Quarterly Reports 
and Indicative 
Updates of 
Ministry of Roads 
and Highways 
(MRH) 

PMSC/ Ministry of 
Roads and 
Highways (MRH) 

Annually; 
starting 2010 
ending 

Annualized Average 
Daily Traffic 
 

Annualized Average Daily Traffic 
 (AADT) is the total volume of vehicle traffic in 
both directions of a highway or road for a year 
divided by 365 days. Number of vehicles per 
day adjusted for time-of-day and seasonal 
differences for each road.  

Number Use portable or 
removable equipment to 
conduct the survey for 
periods of 7-14 days. 
An AADT value is then 
extrapolated from the 
collected data. 

Quarterly Reports 
and Indicative 
Updates of 
Ministry of Roads 
and Highways 
(MRH) 

PMSC/ MRH Annually; 
starting 2010 
ending 

Kilometers of feeder 
roads completed 

A feeder road is completed when planned 
segments of earmarked roads are upgraded 
according to design specifications and on time.  
This refers to the 950 kilometer gravel or 
bitumen surfaced roads ear-marked for 
improvement in targeted MiDA Program 
Districts.  

Kilometers Physical inspection and 
analysis of specific sub 
work activities by 
Supervision Consultant.  

Quarterly Reports 
and Indicative 
Updates of 
Ministry of Roads 
and Highways 
(MRH) 

PMSC/ MRH Quarterly, 
starting 2010 
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Value of signed 
contracts for feeder 
road works 

The value of all contracts that MCAs have 
signed with contractors for construction of new 
or rehabilitated roads systems. 

US$ Desk Review of 
Procurement Reports 

Procurement 
Performance 
Report 

CKP/MiDA TAIPM Quarterly, 
starting 2009 

Amount of signed 
contracts for feeder 
road works 
disbursed 

The amount disbursed of signed contracts for 
construction of new or rehabilitated roads 
systems.   

US$ Desk Review of 
Financial Reports 

Quarterly Financial 
Reports 
 

CKP/MiDA TAIPM Quarterly, 
starting 2009 

Percent of 
contracted feeder 
roads works 
disbursed  
 

The amount disbursed against signed contracts 
for construction of new or rehabilitated roads 
systems.  The value includes industry standard 
advance payments and mobilization fees and, 
therefore, does not correlate precisely with 
physical progress. 

Percent Desk Review of 
Financial  Reports 

Quarterly Financial 
Records 
 

CKP/MiDA TAIPM Quarterly, 
starting 2009 

Kilometers of feeder 
roads under works 
contracts 

The length of feeder roads in kilometers under 
works contract for construction or rehabilitation.  
This may include building new roads or 
modifying existing roads.   

Kilometers Desk Review of 
Procurement Records 

Procurement 
Performance 
Report 

PMSC Quarterly, 
starting 2010 

Kilometers of feeder 
roads designed 

The length of roads designed. This may include 
building new roads or modifying existing roads. 
Existing roads may require periodic 
maintenance, reconstruction/resurfacing, or 
upgrading. 

Kilometers Desk Review of 
Periodic Progress 
Reports submitted by 
Supervising Consultant. 

Quarterly Reports 
and Indicative 
Updates 

PMSC Quarterly, 
starting 2009 

Value of signed 
contracts for 
feasibility and/or 
design studies 

The value of all contracts that MiDA has signed 
with contractors to develop feasibility and/or 
design studies for systems of feeder roads. 

US$ Desk Review of 
Financial  Records 

Quarterly Financial 
Reports 
 

CKP/MiDA TAIPM Quarterly, 
starting 2008 

Amount of signed 
contracts for 
design/feasibility 
studies disbursed 

The amount disbursed of signed contracts for 
design/feasibility of new or rehabilitated roads 
systems.   

US$ Desk Review of 
Financial  Records 

Quarterly Financial 
Reports 
 

CKP/MiDA TAIPM Quarterly, 
starting 2008 

Percent of 
contracted 
design/feasibility 
studies completed  

The amount disbursed against signed contracts 
for feasibility and/or design studies.   

Percent Desk Review of 
Procurement   Records 

Quarterly Financial 
Reports 
 

CKP/MiDA TAIPM Quarterly, 
starting 2008 

Number of 
Environmental 

An Environmental Assessment analyzes the 
possible impact either positive or negative, that 

Number Desk Review of 
Administrative  Records 

Quarterly Reports 
and Indicative 

MiDA ESID Quarterly, 
starting 2008 
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Assessments 
approved 

the Ghana MCA Program may have on the 
natural environment in the three Intervention 
Zones of the North, Afram and the South, as a 
result of its interventions. An Environmental 
Assessment Report is approved after it has 
gone through due diligence as stipulated by the 
Compact, and obtained clearance from MCC. 

Updates of 
Environmental 
Protection Agency 
(EPA) 
 

Number of RAPs for 
feeder roads as 
appropriate 

A Resettlement Action Plan is a document 
which specifies the procedures that MiDA will 
follow and the actions it will take to mitigate 
adverse impacts and provide development 
benefits for persons and communities affected 
by its investment outputs. 

Number Desk Review of 
Administrative  Records 

Quarterly Reports 
and Indicative 
Updates of 
Consultants. 
 

MiDA ESID Quarterly, 
starting 2008 

TRANSPORTATI
ON PROJECT 
OBJECTIVE 

REDUCE THE TRANSPORTATION COSTS AFFECTING AGRICULTURAL COMMERCE AT SUB-REGIONAL AND REGIONAL LEVELS 

N-1 ACTIVITY Reduce the bottleneck in accessing the International Airport and the Port of Tema and to support an expansion of Ghana’s SCHEDULE 2-2 export-directed horticulture 
base beyond current production 

 Volume-to-Capacity 
Ratio on the N1 

Volume-to-capacity (V/C) ratio is a conventional 
level-of-service measure for roadways, 
comparing roadway demand (vehicle volumes) 
with roadway supply (carrying capacity). 
Volume-to-Capacity (V/C) Ratio helps 
determine the level of traffic congestion on a 
road. Traffic Congestion is disaggregated into 
Severe, High, Moderate and Low levels. 

Number  The methodology is 
based on the Highway 
Capacity Manual 
(HCM). Data on the V/C 
Ratio of the N1 will be 
collected by the 
Consultant and 
compared with baseline 
values. Data will be 
collected at selected 
points along the N1, for 
a period of 48 
contiguous hours. 

Quarterly Reports 
submitted by GHA 
and Indicative 
Updates 
 
 

Ministry of Roads & 
Highways/ Ghana 
Highway Authority 
(GHA) – Planning 
Division/ PMSC 

 
Measured 
once; at end of 
Project, 2011 

Vehicles per hour at 
peak hour 

Number of vehicles on road at peak traffic hour. 
“Peak hour” also known as a “rush hour” is that 
part of the day characterized by busy traffic and 
congestion on the roads, with both private and 
public transport. 

Number Data will be collected by 
the Ghana Highway 
Authority (GHA) in 
selected weeks in the 
year by placing 
pneumatic tubes 

Final Report 
submitted by GHA 
 

Ministry of Roads & 
Highways/ Ghana 
Highway Authority 
(GHA) – Planning 
Division/PMSC 

 
Measured 
once; at end of 
Project, 2011 
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connected to recording 
devices at selected 
points along the N1, for 
a period of 48 
contiguous hours. 

Travel time at peak 
hour 

“Travel time” refers to time spent in minutes or 
hours by a driver to traverse the 14 km stretch 
of the N1 at peak hour. “Peak hour” also known 
as a “rush hour” is that part of the day 
characterized by busy traffic and congestion on 
the roads, with both private and public 
transport. 

Minutes Data will be collected by 
the Ghana Highway 
Authority (GHA) in 
selected weeks in the 
year, using a vehicle 
observer (data collector 
drives from one point 
and at end point). 

Final Report 
submitted by GHA  
 

Ministry of Roads & 
Highways/ Ghana 
Highway Authority 
(GHA) – Planning 
Division/PMSC 

 
Measured 
once; at end of 
Project, 2011  

International 
Roughness Index 

IRI is a road-surface quality measure (height of 
jumps in meters per kilometer distance).The 
IRI, though measured in meters/kilometer, can 
be expressed as a dimensionless quantity. 

Number Lane(s) and direction(s) 
of travel to be surveyed 
will be designated 
based on sound 
engineering principles 
and management 
needs within the GHA. 

Final Report 
submitted by GHA  

Ministry of Roads & 
Highways/ Ghana 
Highway Authority 
(GHA) – Planning 
Division/PMSC 

 
Measured 
once; at end of 
Project, 2011 

Annualized Average 
Daily Traffic  

Annual Average Daily Traffic (AADT) is the total 
volume of vehicle traffic in both directions of a 
highway or road for a year divided by 365 days. 
Number of vehicles per day adjusted for time-
of-day and seasonal differences for each road.   

Number Use portable or 
removable equipment to 
conduct the survey for 
periods of 7-14 days. 
An AADT value is then 
extrapolated from the 
collected data 

Final Report 
submitted by GHA  

Ministry of Roads & 
Highways/ Ghana 
Highway Authority 
(GHA) – Planning 
Division/PMSC 

 
Measured 
once; at end of 
Project, 2011 

Value of signed 
contracts for road 
works: N1, Lot 1 

The value of all contracts that MiDA has signed 
with contractors for road construction of the N1, 
Lot 1.  

US$ Desk Review of 
Procurement 
Performance Report 

Procurement 
Performance 
Report 

CKP/MiDA TAIPM Quarter 7 
(2008) 

Amount of signed 
contracts for road 
works disbursed: 
N1, Lot 1 

The amount disbursed of signed contracts for 
construction of new or rehabilitated roads 
systems.   

US$ Desk Review of 
Financial Reports 

Quarterly Financial 
Reports 
 

CKP/MiDA TAIPM Quarterly, 
Starting 2009 

Percent of 
contracted road 
works disbursed : 

The amount disbursed against signed contracts 
for construction of new or rehabilitated roads 
systems.  The value includes industry standard 

Percent Desk Review of 
Administrative and 
Financial  Reports 

Quarterly Financial 
Report 

CKP/MiDA TAIPM Quarterly, 
Starting 2009 
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PROGRAM 
COMPONENT 

INDICATOR INDICATOR DEFINITION MEASURE 
MENT UNIT 

DATA COLLECTION 
METHOD  

DATA SOURCE RESPONSIBLE 
ENTITY 

FREQUENCY 
& PERIODS 
OF DATA 
COLLECTION 

N1, Lot 1 advance payments and mobilization fees and, 
therefore, does not correlate precisely with 
physical progress. 

Value of signed 
contracts for road 
works: N1, Lot 2 

The value of all contracts that MiDA has signed 
with contractors for construction of the N1, Lot 
2.  

US$ Desk Review of 
Procurement 
Performance Report 

Procurement 
Performance 
Report 

CKP/MiDA TAIPM Quarter 11, 
(2009) 

Amount of signed 
contracts for road 
works disbursed: 

N1, Lot 2 

The amount disbursed of signed contracts for 
construction of new or rehabilitated roads 
systems.   

US$ Desk Review of 
Financial Reports 

Quarterly Financial 
Reports 
 

CKP/MiDA TAIPM Quarterly, 
Starting 2009 

Percent of 
contracted road 
works disbursed: 
N1, Lot 2 

The amount disbursed against signed contracts 
for construction of new or rehabilitated roads 
systems.  The value includes industry standard 
advance payments and mobilization fees and, 
therefore, does not correlate precisely with 
physical progress. 

Percent Desk Review of 
Administrative and 
Financial  Reports 

Quarterly Financial 
Report 

CKP/MiDA TAIPM Quarterly, 
Starting 2009 

Kilometers of N1 Lot 
1 under works 
contracts 

The length of roads in kilometers of N1 under 
works contract for construction or rehabilitation. 
The N1 refers to the 14.125 kilometer road from 
Tetteh-Quarshie Circle to Mallam Junction in 
Accra.  

Kilometers Desk Review of 
Procurement Records 

Procurement 
Performance 
Report 

CKP/MiDA TAIPM Quarterly, 
starting 2009 

Kilometers of N1 Lot 
2 under works 
contracts 

The length of roads in kilometers of N1 under 
works contract for construction or rehabilitation. 
The N1 refers to the 14.125 kilometer road from 
Tetteh-Quarshie Circle to Mallam Junction in 
Accra. 

Kilometers Desk Review of 
Procurement Records 

Procurement 
Performance 
Report 

CKP/MiDA TAIPM Quarterly, 
starting 2010 

Kilometers of N1 
designed 

The length of N1 designed. This may include 
building new roads or modifying existing roads. 
Existing roads may require periodic 
maintenance, reconstruction/resurfacing, or 
upgrading. 

Kilometers Physical inspection and 
analysis of specific sub 
work activities by 
Supervision Consultant.   

Quarterly Reports 
and Indicative 
Updates 

PMSC Quarter 7, 
Starting 2008 

Kilometers of road 
(N1) upgraded 

The length of N1 upgraded. The N1 road is 
upgraded when planned segments are 
completed according to design specifications.  
This refers to the 14.125 kilometer road from 
Tetteh-Quarshie Circle to Mallam Junction in 
Accra. 

Kilometers Use of distance 
measurement 
instrument (DMI) 
mounted on vehicle. 

Quarterly Reports 
submitted by GHA 
and Indicative 
Updates 

Ministry of Roads 
and Highways/ 
Ghana Highway 
Authority Planning 
Division/ PMSC 

Annually, 
Starting 2010 
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PROGRAM 
COMPONENT 

INDICATOR INDICATOR DEFINITION MEASURE 
MENT UNIT 

DATA COLLECTION 
METHOD  

DATA SOURCE RESPONSIBLE 
ENTITY 

FREQUENCY 
& PERIODS 
OF DATA 
COLLECTION 

Value of signed 
contracts for 
feasibility and/or 
design study 

The value of all contracts that MiDA has signed 
with contractors to develop feasibility and/or 
design studies for systems of the N1 Highway. 

US$ Desk Review of 
Procurement 
Performance Report 

Procurement 
Performance 
Report 

CKP/MiDA TAIPM Quarterly, 
Starting 2008 

Amount of signed 
contracts for 
design/feasibility 
studies disbursed 

The amount disbursed of signed contracts for 
feasibility and/or design studies 

US$ Desk Review of 
Financial Reports 

Quarterly Financial 
Reports 
 

CKP/MiDA TAIPM Quarterly, 
Starting 2008 

Percent of 
contracted 
design/feasibility 
study completed 

The amount disbursed against signed contracts 
for feasibility and/or design studies expressed 
as a percentage for the N1 Highway 

Percent Desk Review of  
Financial  Reports 

Quarterly Financial 
Report 

CKP/MiDA TAIPM Quarterly, 
Starting 2008 

Number of 
Environmental 
Assessments 
approved 

An Environmental Assessment analyzes the 
possible impact either positive or negative, that 
the MiDA Program may have on the natural 
environment in the 14 km N1 corridor, as a 
result of its interventions. The Environmental 
Assessment Reports are approved after it has 
gone through due diligence as stipulated by the 
Compact, and clearance obtained from MCC. 

Number Desk Review of 
Administrative  Records 

Quarterly Reports 
and Indicative 
Updates of 
Environmental 
Protection Agency 
(EPA) 

MiDA ESID Quarterly, 
Starting 2008 

Number of RAPs 
approved 

A Resettlement Action Plan is a document 
which specifies the procedures that MiDA will 
follow and the actions it will take to mitigate 
adverse impacts and provide development 
benefits for persons and communities affected 
by its investment outputs. 

Number Desk Review of 
Administrative  Records 

Quarterly Reports 
and Indicative 
Updates of 
Consultants  
 

MiDA ESID Quarterly, 
Starting 2008 

TRUNK ROADS 
ACTIVITY 

Facilitate the growth of agriculture and access to social services 

 International 
Roughness Index 
 

IRI is a road-surface quality measure (height of 
jumps in meters per kilometer distance).The 
IRI, though measured in meters/kilometer, can 
be expressed as a dimensionless quantity.  

Meters/ 
Kilometers 
 

A laser would be 
mounted in a 
specialized van; the 
height of jumps by the 
laser would be 
measured whilst driven 
across the road or 
highway system. 

Quarterly Reports 
submitted by GHA 
and Indicative 
Updates 

Ministry of Roads & 
Highways/ Ghana 
Highway Authority 
(GHA) – Planning 
Division/PMSC 

 
Measured 
once; at end of 
Project, 
January 2011 

Annualized Average Annualized Average Daily Traffic (AADT) is the Number Use portable or Quarterly Reports Ministry of Roads &  
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PROGRAM 
COMPONENT 

INDICATOR INDICATOR DEFINITION MEASURE 
MENT UNIT 

DATA COLLECTION 
METHOD  

DATA SOURCE RESPONSIBLE 
ENTITY 

FREQUENCY 
& PERIODS 
OF DATA 
COLLECTION 

Daily Traffic  total volume of vehicle traffic in both directions 
of a highway or road for a year divided by 365 
days. Number of vehicles per day adjusted for 
time-of-day and seasonal differences for each 
road. 

removable equipment to 
conduct the survey for 
periods of 7-14 days. 
An AADT value is then 
extrapolated from the 
collected data 

submitted by GHA 
and Indicative 
Updates 

Highways/ Ghana 
Highway Authority 
(GHA) – Planning 
Division/PMSC 

Measured 
once; at end of 
Project, 
January 2011 

Kilometers of trunk 
roads completed 
 

A trunk road is completed when planned 
segments of earmarked roads are upgraded 
according to design specifications and on time.  
This refers to the 362 kilometer road in the 
Afram Basin Zone to facilitate agriculture or 
give access to social services.  

Kilometers  Use of distance 
measurement 
instrument (DMI) 
mounted on vehicle. 

Quarterly Reports 
submitted by GHA 
and Indicative 
Updates 

Ministry of Roads & 
Highways/ Ghana 
Highway Authority 
(GHA) – Planning 
Division/ PMSC 

Quarterly, 
Starting 2010 

Value of signed 
contracts for road 
works 

The value of all the contracts that MiDA has 
signed with contractors for construction of the 
trunk roads systems. 

US$ Desk Review of 
Performance Report 

Procurement 
Performance 
Report 

CKP/MiDA TAIPM  
Quarterly, 
Starting 2009 

Amount of signed 
contracts for trunk 
road works 
disbursed 

The amount disbursed of amount in signed 
contracts for construction of new or 
rehabilitated roads systems.   

US$ Desk Review of 
Financial Reports 

Quarterly Financial 
Reports 
 

CKP/MiDA TAIPM  
Quarterly, 
Starting 2009 

Percent of 
contracted road 
works disbursed  
 

The amount disbursed against amount in 
signed contracts for construction of new or 
rehabilitated roads systems.  The value 
includes industry standard advance payments 
and mobilization fees and, therefore, does not 
correlate precisely with physical progress. 

Percent Desk Review of 
Financial and 
Administrative  Reports 

Quarterly Financial 
Report 

CKP/MiDA TAIPM Quarterly, 
Starting 2009 

Kilometers of trunk 
roads under works 
contracts 

The length of trunk roads in kilometers under 
works contract for construction or rehabilitation.  
This may include building new roads or 
modifying existing roads.   

Kilometers Desk Review of 
Procurement Reports 

Procurement 
Performance 
Report 

PMSC Quarterly, 
starting 2009 

Kilometers of trunk 
roads designed 

The length of roads designed. This may include 
building new roads or modifying existing roads. 
Existing roads may require periodic 
maintenance, reconstruction/resurfacing, or 
upgrading. 

Kilometers 

Desk Review of 
Administrative  Reports Quarterly Reports 

and Indicative 
Updates 

PMSC Quarterly, 
Starting 2009 

Value of signed 
contracts for 
feasibility and/or 

The value of all contracts that MiDA has signed 
with contractors to develop feasibility and/or 
design studies for systems of trunk roads. 

US$ 
 

Desk Review of 
Financial  Reports 

Procurement 
Performance 
Report 

CKP/MiDA TAIPM Quarterly, 
Starting 2009 
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PROGRAM 
COMPONENT 

INDICATOR INDICATOR DEFINITION MEASURE 
MENT UNIT 

DATA COLLECTION 
METHOD  

DATA SOURCE RESPONSIBLE 
ENTITY 

FREQUENCY 
& PERIODS 
OF DATA 
COLLECTION 

design studies 
Amount of signed 
contracts for 
design/feasibility 
studies disbursed 

The amount disbursed of signed contracts for 
feasibility and/or design studies 

US$ 
 

Desk Review of 
Financial Reports 

Quarterly Financial 
Reports 
 

CKP/MiDA TAIPM Quarterly, 
Starting 2009 

Percent of 
contracted 
(design/feasibility) 
studies completed  

The amount disbursed against signed contracts 
for feasibility and/or design studies expressed 
as a percentage. 

Percent Desk Review of 
Administrative  Reports 

Quarterly Financial 
Report 

CKP/MiDA TAIPM Quarterly, 
Starting 2009 

Number of 
Environmental 
Assessments 
approved 

An Environmental Assessment analyzes the 
possible impact either positive or negative, that 
the MiDA ‘program may have on the natural 
environment in the Afram Basin Zone, as a 
result of its interventions. An Environmental 
Assessment Report is approved after it has 
gone through due diligence as stipulated by the 
Compact, and clearance obtained from MCC. 

Number Desk Review of 
Administrative  Records 

Quarterly Reports 
and Indicative 
Updates of 
Environmental 
Protection Agency 
(EPA) 

MiDA ESID Quarterly, 
Starting 2009 

Number of RAPs 
approved 

A Resettlement Action Plan is a document 
which specifies the procedures that MiDA will 
follow and the actions it will take to mitigate 
adverse impacts and provide development 
benefits for persons and communities affected 
by its investment outputs. 

Number Desk Review of 
Administrative  Records 

Quarterly Reports 
and Indicative 
Updates of 
Consultants 
 

MiDA ESID Quarterly, 
Starting 2009 

FERRY 
ACTIVITY 

Facilitate growth of the agricultural sector of the Afram Basin Zone 

 Travel time for walk-
on passengers Travel Time is defined as the average time 

spent by walk-on passengers to cross River 
Afram at the Adawso Ekye-Amanfrom crossing; 
including time spent waiting to board ferry and 
to on- and off-load 

Minutes 

Specialized surveys for 
the baseline data. 
Monitoring data to be 
collected through 
protocols designed by 
the VLTC in 
consultation with MiDA 

Quarterly Reports 
and Indicative 
Updates 

VLTC  
Measured 
once; at end of 
Project, 2011 

Travel time for small 
vehicles 

Travel Time is defined as the average time 
spent by small vehicles to cross River Afram at 
the Adawso Ekye-Amanfrom crossing; 
including time spent waiting to board ferry and 
to on- and off-load 

Minutes 

Specialized surveys for 
the baseline data. 
Monitoring data to be 
collected through 
protocols designed by 

Quarterly Reports 
and Indicative 
Updates 

VLTC  
Measured 
once; at end of 
Project, 2011 
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PROGRAM 
COMPONENT 

INDICATOR INDICATOR DEFINITION MEASURE 
MENT UNIT 

DATA COLLECTION 
METHOD  

DATA SOURCE RESPONSIBLE 
ENTITY 

FREQUENCY 
& PERIODS 
OF DATA 
COLLECTION 

the VLTC in 
consultation with MiDA 

Travel time for 
trucks  

Travel Time is defined as the average time 
spent by trucks to cross River Afram at the 
Adawso Ekye-Amanfrom crossing; including 
time spent waiting to board ferry and to on- and 
off-load. ”Trucks” refer to haulage trucks and 
vehicles other than bicycles, motorcycles, 
saloon cars, 4x4, mini-buses, larger buses, etc. 

Minutes Specialized surveys for 
the baseline data. 
Monitoring data to be 
collected through 
protocols designed by 
the VLTC in 
consultation with MiDA 

 
 
VLTC Report to 
MiDA 

 
 
VLTC 

 
Measured 
once; at end of 
Project, 2011 

Annualized Average 
Daily Traffic 
(vehicles) 

Annualized Average Daily Traffic (AADT) is the 
total volume of vehicular traffic in both 
directions of the Ferry crossing routes for a 
year divided by 365 days. Number of vehicles 
per day is adjusted for time-of-day and 
seasonal differences for each crossing route. 

Number Use portable or 
removable equipment to 
conduct the survey for 
periods of 7-14 days. 
An AADT value is then 
extrapolated from the 
collected data 

 
 
VLTC Report to 
MiDA 

 
 
VLTC 

 
Measured 
once; at end of 
Project, 2011 

Annualized Average 
Daily Traffic 
(passengers) 

Annualized Average Daily Traffic (AADT) is the 
number of passengers per day, adjusted for 
time-of-day and seasonal differences 

Number Use portable or 
removable equipment to 
conduct the survey for 
periods of 7-14 days. 
An AADT value is then 
extrapolated from the 
collected data 

 
 
VLTC Report to 
MiDA 

 
 
VLTC 

 
Measured 
once; at end of 
Project, 2011 

Rehabilitation of 
Akosombo Floating 
Dock Completed 

Rehabilitation of the Akosombo Floating Dock 
is completed when it is upgraded from its poor 
condition to a better state to accommodate 
servicing of ferries plying the Volta Lake. 

Date Physical inspection and 
analysis of specific sub 
work activities by 
Supervision Consultant.   

VLTC Report to 
MiDA/ Supervision 
Consultant ‘s 
Progress Report 

VLTC/ Construction 
Supervision 
Consultant 

Measured 
once; Quarter 
13, (2010) 

Percent Physical 
Completion of Civil 
Works at Landing 
Stages 

Percent Physical Completion refers to work 
completed at the Ferry Landing Stages (at 
Adawso and Ekye Amanfrom) at a particular 
point in time, as compared to the projection of 
total work to complete the project. 

Percent Physical inspection and 
analysis of specific sub 
work activities by 
Supervision Consultant.   

VLTC Report to 
MiDA/ Supervision 
Consultant ‘s 
Progress Report 

VLTC/ Construction 
Supervision 
Consultant 

Quarterly, 
Starting 2010 

Landing stages 
rehabilitated 

Landing stages rehabilitated refers to 
completion of work at the Ferry Landing Stages 
(at Adawso and Ekye Amanfrom) as specified 
in the design. 

Number Physical inspection and 
analysis of specific sub 
work activities by 
Supervision Consultant. 

VLTC Report to 
MiDA/ Supervision 
Consultant ‘s 
Progress Report 

VLTC/ Construction 
Supervision 
Consultant 

Measured 
twice; at 
completion of 
each stage 
(2011) 
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PROGRAM 
COMPONENT 

INDICATOR INDICATOR DEFINITION MEASURE 
MENT UNIT 

DATA COLLECTION 
METHOD  

DATA SOURCE RESPONSIBLE 
ENTITY 

FREQUENCY 
& PERIODS 
OF DATA 
COLLECTION 

Rehabilitation of 
landing stages 
completed 

Rehabilitation of landing stages completed 
refers to the particular date when work at the 
Ferry Landing Stages (at Adawso and Ekye 
Amanfrom) as specified in the design is 
completed. 

Date Physical inspection and 
analysis of specific sub 
work activities by 
Supervision Consultant. 

VLTC Report to 
MiDA/ Supervision 
Consultant ‘s 
Progress Report 

VLTC/ Construction 
Supervision 
Consultant 

Measured 
once; (2011) 

Percent Physical 
Completion of Ferry 
Terminals 

Percentage Physical Completion refers to work 
completed at the Ferry Terminals at a particular 
point in time, as compared to the projection of 
total work to complete the project. 

Percent Physical inspection and 
analysis of specific sub 
work activities by 
Supervision Consultant.   

VLTC Report to 
MiDA/ Supervision 
Consultant ‘s 
Progress Report 

VLTC/ Construction 
Supervision 
Consultant 

Measured 
twice; at 
completion of 
each stage 
(2011) 

Ferry Terminals 
upgraded 

Ferry Terminal is upgraded when work has 
been completed to the specifications of the 
design. Number 

Physical inspection and 
analysis of specific sub 
work activities by 
Supervision Consultant.   

VLTC Report to 
MiDA/ Supervision 
Consultant ‘s 
Progress Report 

VLTC/ Construction 
Supervision 
Consultant 

Measured 
once; (2011) 

Value of signed 
contracts for 
design/feasibility 
studies: Ferry and 
Floating Dock 

The value of all contracts signed with 
consultant for ferry and floating dock 
design/feasibility studies. 

US$ Desk Review of 
Performance Report 

Procurement 
Performance 
Report 

CKP/MiDA TAIPM  Measured 
once; 2008 

Amount of signed 
contracts for 
design/feasibility 
studies disbursed: 
Ferry and Floating 
Dock 

The amount of contracts for design/feasibility 
studies of ferry and floating dock disbursed.  
The value includes industry standard advance 
payments and mobilization fees and, therefore, 
does not correlate precisely with physical 
progress. 

US$ 

Desk Review of 
Administrative  Reports  

Quarterly Financial 
Report  

CKP/MiDA TAIPM  Quarterly, 
starting in 2008 

Percent of 
contracted 
design/feasibility 
studies disbursed: 
Ferry and Floating 
Dock 

The amount disbursed against signed contracts 
for design/feasibility studies of ferry and floating 
dock.  The value includes industry standard 
advance payments and mobilization fees and, 
therefore, does not correlate precisely with 
physical progress. 

Percent 

Desk Review of 
Administrative  Reports  

Quarterly Financial 
Report  

CKP/MiDA TAIPM  Quarterly, 
starting in 2008 

Value of signed 
contracts for works: 
Ferry and Floating 
Dock 

The value of all contracts that MCAs have 
signed with contractors for construction of ferry 
and floating dock. 

US$ Desk Review of 
Performance Report 

Procurement 
Performance 
Report 

CKP/MiDA TAIPM  Measured 
once; (2010) 

Amount of signed 
contracts for works 

The amount of contracts for construction of 
ferry and floating dock disbursed.  The value US$ Desk Review of 

Administrative  Reports  
Quarterly Financial 
Report  

CKP/MiDA TAIPM  Quarterly, 
starting in 2010 
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INDICATOR INDICATOR DEFINITION MEASURE 
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ENTITY 

FREQUENCY 
& PERIODS 
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disbursed: Ferry 
and Floating Dock 

includes industry standard advance payments 
and mobilization fees and, therefore, does not 
correlate precisely with physical progress. 

Percent of 
contracted work 
disbursed: Ferry 
and Floating Dock 

The amount disbursed against signed contracts 
for construction of ferry and floating dock.  The 
value includes industry standard advance 
payments and mobilization fees and, therefore, 
does not correlate precisely with physical 
progress. 

Percent 

Desk Review of 
Administrative  Reports  

Quarterly Financial 
Report  

CKP/MiDA TAIPM  Quarterly, 
starting in 2010 

Value of signed 
contracts for works: 
Landings and 
Terminals 

The value of all contracts that MCAs have 
signed with contractors for construction of new 
landings and terminals. 

US$ Desk Review of 
Performance Report 

Procurement 
Performance 
Report 

CKP/MiDA TAIPM  Once in 2010 

Amount of 
contracted works 
disbursed: Landings 
and Terminals 

The amount disbursed for rehabilitation of 
landings and terminals. The value includes 
industry standard advance payments and 
mobilization fees and, therefore, does not 
correlate precisely with physical progress. 

US$ 

Desk Review of 
Administrative  Reports  

Quarterly Financial 
Report  

CKP/MiDA TAIPM  Quarterly, 
starting in 2010 

Percent of 
contracted work 
disbursed: Landings 
and Terminals 

The amount disbursed against signed contracts 
for rehabilitation of landings and terminals.  The 
value includes industry standard advance 
payments and mobilization fees and, therefore, 
does not correlate precisely with physical 
progress. 

Percent 

Desk Review of 
Administrative  Reports  

Quarterly Financial 
Report  

CKP/MiDA TAIPM  Quarterly, 
starting in 2010 

RURAL 
DEVELOPMENT 
PROJECT 

STRENGTHEN THE RURAL INSTITUTIONS THAT PROVIDE SERVICES COMPLEMENTARY TO, AND SUPPORTIVE OF, AGRICULTURAL AND AGRI-BUSINESS 

PROCUREMENT 
CAPACITY 
ACTIVITY 

Support the development of procurement professionals and reinforce the capabilities of government to procure goods and services 

 Number of 
practicing 
procurement 
personnel who 
complete training 
modules 

Number of staff with requisite professional 
qualification at post in Procurement Units who 
have undergone Training based on MiDA/PPA 
modules, by Category (professional, support, 
etc.) since commencement of training  

Number of staff Review of PPA Records  PPA Database Procurement 
Capacity Activity 
(PCA) Consultant 

Annually, 
starting in 2010 

Number of Number of interns posted to Procurement Units Number Review of PPA Records  PPA Database Procurement Annually, 
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individuals 
completing 
Internships at 
Ministries 
Departments and 
Agencies (MDAs) 
and Metropolitan, 
Municipal and 
District Assemblies 
(MMDAs) 

of Ministries Departments, and Agencies; and 
Metropolitan, Municipal, and District 
Assemblies etc. each year who complete their 
periods of internship and receive due 
satisfactory recommendation from their 
superiors  
 

Capacity Activity 
Consultant 

starting in 2010 

Number of 
Procurement 
students at various 
tertiary institutions 
who have 
successfully 
completed one year 
of coursework 

Number of students pursuing procurement-
related courses at various tertiary institutions 
(namely Polytechnics and Universities) who 
successfully complete one year of coursework 
as prescribed by the institution. The 
coursework should at least in part be based on 
modules developed by MiDA/PPA 

Number Review of Students 
Academic Performance 

Records of 
Tertiary Institutions 

Procurement 
Capacity Activity 
Consultant 

Annually, 
starting in 2010 

Number of 
Procurement 
students at various 
tertiary institutions 
who have 
successfully 
completed two 
years of coursework 

Number of students pursuing procurement-
related courses at various tertiary institutions 
(namely Polytechnics and Universities) who 
successfully complete two years of coursework 
as prescribed by the institution. The 
coursework should at least in part be based on 
modules developed by MiDA/PPA 
 

Number Review of Students 
Academic Performance 

Records of 
Tertiary Institutions 

Procurement 
Capacity Activity 
Consultant 

Annually, 
starting in 2009 

Number of Interns 
who gain 
employment in 
public procurement. 

Number of interns who have ever received 
support from MiDA/PCA who gain employment 
in public procurement after completion of 
course in a tertiary institution. This employment 
could be temporary or permanent. 

Number Tracer Study Survey Report Data Collection 
Consultant 

Once in the 
last quarter of 
2011 

Number of Tertiary 
Institutions using the 
Modules developed 
by Public 
Procurement 
Authority /MiDA 

Number of tertiary institutions that use modules 
developed by MiDA/PPA as part of the curricula 
in degree programs 

Number Review of PPA Records  PPA Database PCA Consultant Annually, 
starting in 2009 
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Number of 
Institutions that 
agree to accept 
Interns  

Number of institutions that agree to accept 
interns supported by MiDA/PPA. There should 
be an agreement signed with Institutions who 
will support implementation of internship  
program 

Number Review of PPA Records  PPA Database PCA Consultant Annually, 
starting in 2009 

COMMUNITY 
SERVICES 
ACTIVITY9 

Enhance the sustainability of the Agriculture Project by providing the necessary infrastructure to improve health of communities, to enhance skill development through 
access to education, and to facilitate small-scale post-harvest processing of agricultural products10 

LOCAL 
GOVERNMENT 
SERVICE 
DELIVERY 

Level of citizen 
satisfaction with 
services 

Client feedback on the performance of public 
services. It combines qualitative and 
quantitative methods to collect useful demand 
side data that can help improve the 
performance of public services. 

A scale of 1 to 
5; 1 = Very 
dissatisfied, …, 
5 = Very 
satisfied 

Survey of Households 
in communities 
benefitting from MiDA 
interventions 

Survey Report on 
Citizen 
Satisfaction 
Survey 

Data Collection 
Support Consultant  

Baseline 2009 
Annually in 
2010 and 2011 

EDUCATION 
FACILITIES 
SUB-ACTIVITY 
 

Number of students 
enrolled in schools 
affected by 
education facilities 
sub-activity 

The total number of pupils enrolled in school 
blocks constructed or rehabilitated by MiDA in 
all 30 operational Districts. School Levels 
include Kindergarten, Primary and Junior High. 

Number Review of the annually 
published MOE 
Education Statistics to 
extract enrolment data 
on basic schools MiDA 
has completed 
construction and in use.  

MOE Education 
Statistics of the 
Policy Planning, 
Budgeting, 
Monitoring & 
Evaluation 
(PPBME) Division 
of MOE; District 
Education Offices 
(DEOs) Enrolment 
Data. 

MOE PPBME and 
DEOs. 

Annually, 
starting 
2008/2009 
Academic Year 
in Oct/Nov. 

Additional female 
students enrolled in 
schools affected by 
Education Facilities 
Sub-Activity 

The total of the incremental female students 
enrolled in school blocks constructed or 
rehabilitated by MiDA in all 30 operational 
Districts. School Levels include Kindergarten, 
Primary and Junior High. 

Number Review of data on basic 
schools affected by 
MiDA from the annually 
published MOE 
Education Statistics.  

MOE Education 
Statistics of the 
Policy Planning, 
Budgeting, 
Monitoring & 
Evaluation 
(PPBME) Division 
of MOE; District 

MOE PPBME and 
DEOs. 

Annually, 
starting 
2008/2009 
Academic Year 
in Oct/Nov. 

                                                      
9 Primary source of baseline data for community services (Education, water and sanitation, and rural electrification) will be the GLSS5+ survey report, but other data may be collected by a third party contractor, e.g. Feasibility 
Study Consultant, as needed. 
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Education Offices 
(DEOs) Enrolment 
Data  

Number of school 
blocks rehabilitated 

Number of school blocks rehabilitated under 
Phase 1A in 10 of the 30 MiDA Districts. 

Number Desk Review of IDIQ 
Consultants’ Reports 

Quarterly Reports 
and Indicative 
Updates of 
Community 
Services PMSC  

Community Services 
PMSC 

Quarterly,  
starting in 2008 

Number of school 
blocks constructed  

Aggregated number of 2-unit, 3-unit and 6-unit 
school blocks constructed under Phase 1B and 
Phase 2 in all MiDA Districts to acceptable 
standards specified in MiDA Educational 
facilities construction works orders. 

Number Desk Review of IDIQ 
Consultants’ Reports 

Quarterly Reports 
and Indicative 
Updates of 
Community 
Services PMSC  

Community Services 
PMSC 

Quarterly,  
starting in 2008 

Number of school 
blocks designed and 
diligenced 

Aggregated number of Kindergarten, Primary 
and Junior High schools designed and 
diligence. Designed and diligence means MiDA 
has accepted the final report on Feasibility 
Studies by IDIQ Consultants on the schools  

Number Desk Review of IDIQ 
Consultants’ Design 
and Feasibility Studies 
Reports 

Quarterly Reports 
and Indicative 
Updates of 
Community 
Services PMSC  

Community Services 
PMSC 

Quarterly,  
starting in 2008 

Value of signed 
works contracts for 
MCC-supported 
educational facilities 
(construction/rehabil
itation) 

Value of signed contracts, in US Dollars, for 
educational facility construction or rehabilitation 

US$ Desk Review of 
Procurement Reports 

Procurement 
Performance 
Report 

CKP/MiDA CSPM Quarterly, 
starting 2008 

Amount of signed 
contract sums for 

works (school 
construction/rehabili

tation) disbursed 

The aggregate of amounts disbursed of the 
total value of all signed contracts for education 
facility works. 

US$ Desk Review of 
Financial Reports 

Quarterly Financial 
Reports 
 

CKP/MiDA CSPM Quarterly, 
starting 2008 

Percent of works 
contract sums 
(school 
construction/rehabili
tation) disbursed 

The aggregate of amounts disbursed divided by 
the total value of all signed contracts for 
education facility works. This is a proxy 
indicator for physical completion of education 
facility works. However, since the numerator 
includes industry standard advance payments 
and mobilization fees, it does not correlate 
perfectly with physical progress. 

Percentage Desk Review of 
Financial Reports 

Quarterly Financial 
Reports 

CKP/MiDA CSPM Quarterly, 
starting 2008 
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Shortlist of IDIQ 
consultants/contract
ors developed 

IDIQ Consultants for feasibility studies on basic 
schools construction pre-qualified through the 
MiDA procurement process. 

Date Desk Review of IDIQ 
Consultants’ Reports 

Quarterly Reports 
and Indicative 
Updates of 
Community 
Services PMSC 

Community Services 
PMSC 

Measured 
once; in 
Quarter 7, 
2008 

WATER AND 
SANITATION 
SUB-ACTIVITY 

Distance to collect 
water  

Average distance between houses and water 
source in meters within the areas affected by 
the MIDA water/sanitation intervention. 

Meters Household Survey 
 

Data Collection 
Support 
Consultant’s 
Descriptive 
Reports – Phases 
1, 2 & 3. 

Data Collection 
Support Consultant  

Baseline in 
2009 and 
follow up in 
2011. 

Time to collect 
water  

Time spent collecting water, including travel 
and waiting time within the areas affected by 
the MIDA water/sanitation intervention. 

Minutes Household Survey Data Collection 
Support 
Consultant’s 
Descriptive 
Reports – Phases 
1, 2 & 3. 

Data Collection 
Support Consultant  

Baseline in 
2009 and 
follow up in 
2011. 

Number of guinea 
worm cases 
reported in MiDA 
Districts 

Number of guinea worm cases identified in the 
MiDA districts. 

Number Active Surveillance - 
finding cases in the 
community mainly 
through door to door 
surveys. 

Ghana Guinea 
Worm Eradication 
Program 
(GGWEP) 
Database 

Ghana Guinea 
Worm Eradication 
Program (GGWEP) 

Baseline in 
2008 and 
follow up in 
2011. 

Volume of domestic 
water consumption 
per capita per day 

Domestic water consumed at the household 
unit measured in liters per capita per day 
(lpcpd) 

liters Survey of Households 
whose main source of 
drinking water is as a 
result of MCC 
investment(s) in water 
supply.  

Data Collection 
Support 
Consultant 
Reports - Phases 
1, 2 & 3. 

Data Collection 
Support Consultant  

Baseline in 
2009; 
Annually in 
2010 and 2011 

Number of people 
affected by Water 
and Sanitation 
Facilities Sub-
Activity 

Population of communities benefiting from the 
Stand-alone boreholes/wells/non-conventional 
water systems, Small Town Water Systems and 
Pipe Extension Projects executed by MiDA. 

Number Population and Housing 
Census of Households 
whose main source of 
drinking water is the 
MCC-funded water 
investments  

2010 Population 
and Housing 
Census Data on 
beneficiary 
communities. 

Ghana Statistical 
Service (GSS)  

Baseline 
(None); final in 
December 
2011. 

Number of people 
trained in hygiene 
and sanitary best 

Number of people who have completed training 
in sanitary practices. Training completion 
means 80% attendance to total number of 

Number Extraction from Records 
of IDIQ Consultants - 
Training Attendance 

Quarterly Reports 
of Community 
Services PMSC  

Community Services 
PMSC 

Baseline 
(None); 
Quarterly 
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practices training sessions organized. List. starting 2010 
Number of 
Households with 
access to improved 
water supply 

Number of households whose main source of 
drinking water is a private piped connection 
(into dwelling or yard), public tap/standpipe, 
borehole, or small town water system as a 
result of MCC investment(s). 

Number Population and Housing 
Census of Households 
whose main source of 
drinking water is the 
MCC-funded water 
investments 

2010 Population 
and Housing 
Census Data on 
beneficiary 
communities. 

Ghana Statistical 
Service (GSS)  

Baseline is 
(None; final in 
December 
2011. 

Number of water 
points constructed 

Number of stand-alone water supply systems 
such as Boreholes, and all draw-off points of 
small town water systems and any private 
connections (dwelling or yard) made from pipe 
extension constructed with MCC funds 

Number Physical count of water 
points constructed with 
MCC funds in the 
beneficiary communities 

Quarterly Reports 
of Community 
Services PMSC  

Community Services 
PMSC 

Baseline is 
(None ); 
Quarterly, 
starting 2010 

Value of Boreholes 
construction 
contracts signed 

Value of signed contracts, in US Dollars, for 
Boreholes construction or rehabilitation US$ 

Desk Review of 
Procurement Reports 

Procurement 
Performance 
Report 

CKP/MiDA CSPM Quarterly, 
starting 2010 

Amount of works 
contract sums for 
Boreholes disbursed 

The aggregate amount disbursed of total 
contract sums for Borehole works. US$ 

Desk Review of 
Financial Reports 

Quarterly Financial 
Reports 
 

CKP/MiDA CSPM Quarterly, 
starting 2010 

Percent of works 
contract sums for 
Boreholes disbursed 

The aggregate amount disbursed divided by 
total contract sums for Borehole works. This is 
a proxy indicator for physical completion of 
Borehole works.  

Percentage 
Desk Review of 
Financial Reports 

Quarterly Financial 
Reports 

CKP/MiDA CSPM Quarterly, 
starting 2010 

Value of Pipe 
Extension Projects 
construction 
contracts signed 

Value of signed contracts, in US Dollars, for 
Pipe Extension Projects construction or 
rehabilitation US$ 

Desk Review of 
Procurement Reports 

Procurement 
Performance 
Report 

CKP/MiDA CSPM Quarterly, 
starting 2010 

Amount of works 
contract sums for 
Pipe Extension 
Projects disbursed 

The aggregate amount disbursed of total 
contract sums for Pipe Extension works. US$ 

Desk Review of 
Financial Reports 

Quarterly Financial 
Reports 
 

CKP/MiDA CSPM Quarterly, 
starting 2010 

Percent of works 
contract sums for 
Pipe Extension 
Projects disbursed 

The aggregate amount disbursed divided by 
total contract sums for Pipe Extension works. 
This is a proxy indicator for physical completion 
of Pipe Extension works.  

Percentage 
Desk Review of 
Financial Reports 

Quarterly Financial 
Reports 

CKP/MiDA CSPM Quarterly, 
starting 2010 

Value of Tamale 
Water Extension 
Project construction 

Value of signed contracts, in US Dollars, for 
Tamale Water Extension Project (TWEP) 
construction or rehabilitation 

US$ 
Desk Review of 
Procurement Reports 

Procurement 
Performance 
Report 

CKP/MiDA CSPM Quarterly, 
starting 2010 
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contract signed 
Amount of works 
contract sum for 
Tamale Water 
Extension Project 
disbursed 

The aggregate amount disbursed of total 
contract sum for Tamale Water Extension 
Project works. US$ 

Desk Review of 
Financial Reports 

Quarterly Financial 
Reports 
 

CKP/MiDA CSPM Quarterly, 
starting 2010 

Percent of works 
contract sum for 
Tamale Water 
Extension Project 
disbursed 

The aggregate amount disbursed divided by 
total contract sum for Tamale Water Extension 
Project works. This is a proxy indicator for 
physical completion of Tamale Water Extension 
Project works.  

Percentage 

Desk Review of 
Financial Reports 

Quarterly Financial 
Reports 

CKP/MiDA CSPM Quarterly, 
starting 2010 

Value of Small 
Town Water 
Systems 
construction 
contracts signed 

Value of signed contracts, in US Dollars, for 
Small Town Water Systems construction or 
rehabilitation US$ 

Desk Review of 
Procurement Reports 

Procurement 
Performance 
Report 

CKP/MiDA CSPM Quarterly, 
starting 2010 

Amount of works 
contract sums for 
Small Town Water 
System disbursed 

The aggregate amount disbursed of total 
contract sums for Small Town Water System 
works. US$ 

Desk Review of 
Financial Reports 

Quarterly Financial 
Reports 
 

CKP/MiDA CSPM Quarterly, 
starting 2010 

Percent of works 
contract sums for 
Small Town Water 
System disbursed 

The aggregate amount disbursed divided by 
total contract sums for Small Town Water 
System works. This is a proxy indicator for 
physical completion of Pipe Extension works.  

Percentage 
Desk Review of 
Financial Reports 

Quarterly Financial 
Reports 

CKP/MiDA CSPM Quarterly, 
starting 2010 

Number of stand-
alone 
boreholes/wells/non
-conventional water 
systems identified 
and diligenced for 
rehabilitation/constr
uction 

Aggregate number of stand-alone 
Boreholes/wells/non-conventional water 
systems identified and diligenced for 
rehabilitation/construction 

Number Desk Review of IDIQ 
Consultants’ Reports 

Quarterly Reports 
of Community 
Services PMSC  

Community Services 
PMSC 

Quarterly, 
starting in 2009 

Number of Small 
Town Water 
Systems (STWS)  
designed and 
diligenced for 

Aggregate number of small town water systems 
designed and diligenced for construction. 
Designed and diligence means MiDA has 
accepted the final report on Feasibility Studies 
from the Water and Sanitation IDIQ 

Number Desk Review of IDIQ 
Consultants’ Reports 

Quarterly Reports 
of Community 
Services PMSC  

Community Services 
PMSC 

Quarterly,  
starting in 2009 
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construction Consultants. 
Number of Pipe 
Extension Projects 
designed and 
diligenced for 
construction 

Aggregate number of Pipe Extension Projects 
designed and diligenced for construction. 
Designed and diligence means MiDA has 
accepted the final report on Feasibility Studies 
from the Water and Sanitation IDIQ 
Consultants 

Number of 
projects 

Desk Review of IDIQ 
Consultants’ Reports 

Quarterly Reports 
of Community 
Services PMSC  

Community Services 
PMSC 

Quarterly,  
starting in 2009 

Value of Feasibility 
and/or Detailed 
Design Contracts for 
Boreholes, Small 
Town Water 
Systems and Pipe 
Extension Projects 
signed  

The value of all contracts that MiDA has signed 
with Consultants to conduct feasibility studies, 
designs and supervision of construction of 
Boreholes, Small Town Water Systems and 
Pipe Extension Projects. US$ 

Desk Review of 
Procurement Records 

Quarterly Financial 
Reports 
 

CKP/MiDA CSPM Quarterly, 
starting 2009 

Amount of 
consultancy fees 
disbursed for 
Boreholes, Small 
Town Water 
Systems and Pipe 
Extension Projects 
feasibility studies 

The amount disbursed of total consultancy fees 
for feasibility and/or design studies and 
construction supervision of Boreholes, Small 
Town Water Systems and Pipe Extension 
Projects.  US$ 

Desk Review of 
Financial Reports 

Quarterly Financial 
Reports 
 

CKP/MiDA CSPM Quarterly, 
starting 2009 

Percent of 
consultancy fees 
disbursed for 
Boreholes, Small 
Town Water 
Systems and Pipe 
Extension Projects 
feasibility studies 

The amount disbursed divided by total 
consultancy fees for feasibility and/or design 
studies and construction supervision of 
Boreholes, Small Town Water Systems and 
Pipe Extension Projects. Percentage 

Desk Review of 
Financial Records  

Quarterly Financial 
Reports 
 

CKP/MiDA CSPM Quarterly, 
starting 2009 

Value of Feasibility 
and/or Detailed 
Design Contract for 
Tamale Water 
Extension Project 
signed 

The value of contract that MiDA has signed 
with consultant to develop feasibility studies 
designs and supervise construction of Tamale 
Water Extension Project. US$ 

Desk Review of 
Procurement Records 

Quarterly Financial 
Reports 
 

CKP/MiDA CSPM Quarterly, 
starting 2009 
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 Amount of 
consultancy fees 
disbursed for 
Tamale Water 
Extension Project 
feasibility studies 

The amount disbursed of total consultancy fees 
for feasibility studies, designs and supervision 
of construction of the TWEP.   US$ 

Desk Review of 
Financial Reports 

Quarterly Financial 
Reports 
 

CKP/MiDA CSPM Quarterly, 
starting 2009 

 Percent of 
consultancy fees 
disbursed for 
Tamale Water 
Extension Project 
feasibility studies 

The amount disbursed divided by total 
consultancy fees for feasibility studies, designs 
and supervision of construction of the TWEP.   Percentage 

Desk Review of 
Financial Records  

Quarterly Financial 
Reports 
 

CKP/MiDA CSPM Quarterly, 
starting 2009 

RURAL 
ELECTRIFICATI
ON SUB-
ACTIVITY 

Number of 
agricultural facilities 
in target districts 
with electricity due 
to Rural 
Electrification Sub-
Activity 

Aggregate number of agricultural processing 
plants, post-harvest infrastructure, pack houses 
and irrigation facilities with functional electricity 
extended to them by MiDA 

Number Desk Review of IDIQ 
Consultants’ Reports 

Quarterly Reports 
of Community 
Services PMSC  

Community Services 
PMSC 

Quarterly. 
Starting in 
2009 

Number of electricity 
projects identified 
and diligenced 

Aggregated number of electricity projects 
identified and diligenced. Identified and 
diligence means MiDA has accepted the final 
report on Feasibility Studies from the rural 
electrification IDIQ Consultants 

Number Desk Review of IDIQ 
Consultants’ Reports 

Quarterly Reports 
of Community 
Services PMSC  

Community Services 
PMSC 

Quarterly,  
starting in 2009 

Kilometers of 
electricity lines 
identified and 
diligenced 

Aggregated Kilometers of high voltage and low 
voltage electric power distribution lines 
identified and diligenced in all MiDA Districts. 
Identified and diligence means MiDA has 
accepted the final report on Feasibility Studies 
from the rural electrification IDIQ Consultants 

Kilometer Desk Review of IDIQ 
Consultants’ Reports 

Quarterly Reports 
of Community 
Services PMSC  

Community Services 
PMSC 

Quarterly. 
Starting in 
2009 

FINANCIAL 
SERVICES 
ACTIVITY 

Number of inter-
bank transactions 

Number of checks received by rural banks plus 
number of remittances received by these 
banks. The financial services intervention is at 
two levels: Bank of Ghana (for all clearing 
banks in the country, that is, mainly commercial 
banks and the Apex Bank acting as a clearing 
bank for all the rural banks), and Rural Banks 

Number Apex Bank and PMSC 
will collect data from the 
records of participating 
financial institutions and 
report to Steering 
Committee. 

Apex Bank 
Administrative 
records and 
Steering 
Committee 
Reports 

PMSC, with the 
support of APEX 
Bank 

Semi-annually, 
starting 2008  
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(nationwide). Inter-bank transaction is a record 
of business conducted among banks on behalf 
of their customers as well as on their own 
behalf. 

Value of deposit 
accounts in rural 
banks 

Value of total deposits in Rural Banks 
nationwide. 

US$ Apex Bank and PMSC 
will collect data from the 
records of participating 
financial institutions and 
report to Steering 
Committee. 

Apex Bank 
Administrative 
records and 
Steering 
Committee 
Reports 

PMSC, with the 
support of APEX 
Bank 

Semi-annually, 
starting 2008  

Number of Banks 
Automated under 
the Automation / 
Computerization 
and interconnectivity 
of Rural Bank 
Activity 
 

Number of Financial Institutions that have been 
Automated/Computerized under the Financial 
Services component of the MiDA Compact 

Number Apex Bank and PMSC 
will collect data from the 
records of participating 
financial institutions and 
report to Steering 
Committee. 

Apex Bank 
Administrative 
records and 
Steering 
Committee 
Reports 

PMSC, with the 
support of APEX 
Bank 

Semi-annually, 
starting 2008 

Number of Banks 
Connected to the 
WAN 
 

Number of Financial Institutions that have been 
connected to the WAN under the Financial 
Services component of the MiDA Compact 

Number Apex Bank and PMSC 
will collect data from the 
records of participating 
financial institutions and 
report to Steering 
Committee. 

Apex Bank 
Administrative 
records and 
Steering 
Committee 
Reports 

PMSC, with the 
support of APEX 
Bank 

Semi-annually, 
starting 2008 

Project 
Management  
Support Consultant  
(PMSC) contract 
signed 

The project Management  Support Consultant 
will be responsible for oversight of the Financial 
Services Program 

Date Desk Review of 
Procurement 
Performance Report 

Procurement 
Performance 
Report 

MiDA  AFSBCBM Measured 
once; in 
Quarter 8, 
2009 

ENVIRONMENT
AL AND SOCIAL  

Scoping Reports for 
the 3 Zones 
Delivered 

A Scoping Report identifies issues that should 
be addressed in the environmental assessment 
in geographic areas where MiDA rolls out its 
investments. These include the Northern, 
Afram Basin and Southern Zones. A Scoping 
Report is delivered when it is handed over to 
MiDA by a consultant procured to under this 
activity within agreed timelines.  

Date 
 

Review of Quarterly 
Report  

Quarterly Reports 
and Indicative 
Updates 
 

MiDA ESID Measured 
once; in 
Quarter 5, 
2008 
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Public Consultation 
Strategy approved 

A Public Consultation Strategy is approved 
when the strategy goes through due diligence 
and obtains ‘No Objection” from MiDA’s Board 
of Directors and MCC. 

Date Review of Quarterly 
Report  

Quarterly Reports 
and Indicative 
Updates 
 

MiDA ESID Measured 
once; in 
Quarter 5, 
2008 

Draft Preliminary 
SEA approved 

The SEA is the Strategic Environmental 
Assessment that will provide the frame work for 
the Environmental component of the program. 

Date 
 

Review of Quarterly 
Report  

Quarterly Reports 
and Indicative 
Updates 
 

MiDA ESID Measured 
once; in 
Quarter 6, 
2008 

Compact Level 
Environmental 
Indicators submitted 

These are higher level indicators that will 
enable MiDA  and related stakeholders track 
environmental issues in the program 

Date Review of Quarterly 
Report  

Quarterly Reports 
and Indicative 
Updates 
 

MiDA ESID Measured 
once; in 
Quarter 6, 
2008 

Environmental 
Protection Agency 
(EPA) IEA signed 

The EPA is the agency for restoring 
environmental compliance in Ghana. The IEA is 
an agreement between them and MiDA  that 
will enable them carry out this function under 
the MiDA program 

Date 
 

Review of Quarterly 
Report  

Quarterly Reports 
and Indicative 
Updates 
 

MiDA ESID Measured 
once; in 
Quarter 5, 
2008 

Total Number of 
Resettlement Action 
Plans (RAP) 
approved 

A Resettlement Action Plan is a document 
which specifies the procedures that MiDA will 
follow and the actions it will take to mitigate 
adverse impacts and provide development 
benefits for persons and communities affected 
by its investment outputs. The total RAPs refer 
to all the RAPs being under taken under the 
various MiDA projects. 

Number Desk Review of 
Administrative  Records 

Quarterly Reports 
and Indicative 
Updates 
 

MiDA ESID Quarterly, 
Starting 2009 

Total Number of  
Environmental 
Assessments 
approved 

An Environmental Assessment analyzes the 
possible impact either positive or negative, that 
MiDA‘s Program may have on the natural 
environment in the intervention Zones as a 
result of its interventions. An Environmental 
Assessment Report is approved after it has 
gone through due diligence as stipulated by the 
Compact, and clearance obtained from MCC. 
Total RAPs refer to all the environmental 
assessments being under taken under the 
various MiDA projects. 

Number Desk Review of 
Administrative  Records 

Quarterly Reports 
and Indicative 
Updates 

MiDA ESID Quarterly, 
Starting 2009 

MONITORING Clean GLSS5+ This is a process indicator to measure progress Date Review of Quarterly M &E Quarterly MiDA M&E Director Measured 
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ENTITY 

FREQUENCY 
& PERIODS 
OF DATA 
COLLECTION 

AND 
EVALUATION 

baseline data 
received by MiDA 

towards the evaluation of the compact and to 
obtain baseline data 

 Report  Report once; in 
Quarter 9, 
2009 

FBO survey 
launched 

The launching of the FBO is a major milestone 
that marks the commencement of the 
evaluation of the CDFO project.  

Date 
 

Review of Quarterly 
Report  

M &E Quarterly 
Report 

MiDA M&E Director Measured 
once; in 
Quarter 7, 
2008 

FBO baseline data 
received by MiDA 

This is a process milestone that marks the end 
of the survey data collection and data 
processing. It provides baseline data for MiDA’s 
ITT. 

Date 
 

Review of Quarterly 
Report  

M &E Quarterly 
Report 

MiDA M&E Director Measured 
once; in 
Quarter 9, 
2009 

Feeder Roads 
Investment 
Evaluation contract 
signed 

The Feeder Roads Investment Evaluation is a 
specialized survey that will assist MiDA in 
evaluating the feeder roads project. The date 
for the signing of the contract is a major 
milestone. 

Date 
 

Review of Quarterly 
Report  

M &E Quarterly 
Report 

MiDA M&E Director Measured 
once; in 
Quarter 7, 
2008 
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Annex II: Indicators, Baselines and Targets  

Annual Targets 
End of 

Compact 
Target 

Project Activity Indicator 
Level Indicator Measurement 

Unit 
Indicator 

Classification 
Type 

Baseline 
YEAR 1 Q[1] to 
Q[4] (Feb 2007-

Mar 2008) 

YEAR 2 Q[5] to 
Q[8] (Apr 2008-

Mar 2009) 

YEAR 3 Q[9] to 
Q[12] (Apr 2009-

Mar 2010) 

YEAR [4] Q[13] to 
Q[16] (Apr 2010-

Mar 2011) 

YEAR [5] Q[17] to 
Q[20] (Apr 2011-

Feb 2012) 
Q1 to Q20 

Ghana 
Compact/MiDA 
Program 

0.1 Compact 
Goal Goal Net 

Income/Revenue US$ Level 464     888 888 

Ghana 
Compact/MiDA 
Program 

0.1 Compact 
Goal Goal Crop Income 

(Northern Zone)  US$  Level 230     541 541 

Ghana 
Compact/MiDA 
Program 

0.1 Compact 
Goal Goal 

Crop Income 
(Afram Basin Zone 
- East)  

US$  Level 302     467 467 

Ghana 
Compact/MiDA 
Program 

0.1 Compact 
Goal Goal 

Crop Income 
(Afram Basin Zone 
- West)  

US$  Level 700     1,693 1,693 

Ghana 
Compact/MiDA 
Program 

0.1 Compact 
Goal Goal Crop Income 

(Southern Zone)  US$ Level 468.4     623 623 

Ghana 
Compact/MiDA 
Program 

0.1 Compact 
Goal Goal Crop Income from 

staples US$ Level 457.13     907 907 

Ghana 
Compact/MiDA 
Program 

0.1 Compact 
Goal Goal Crop Income from 

high-value crops US$ Level 526.4     969 969 

Agriculture 0.2a Program 
Objective 1 Objective 

Productivity of land 
in Afram Basin 
Zone: Maize  

Metric tons/ 
hectare Level 2.48   2.50 2.58 2.78 2.78 

Agriculture 0.2a Program 
Objective 1 Objective 

Productivity of land 
in Northern Zone: 
Soya 

Metric tons/ 
hectare Level 1.36   1.37 1.41 1.52 1.52 

Agriculture 0.2a Program 
Objective 1 Objective 

Productivity of land 
in Southern Zone: 
Export-grade 
Pineapple 

Metric tons/ 
hectare Level 25.66   25.92 27.71 32.33 32.33 
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Annual Targets 
End of 

Compact 
Target 

Project Activity Indicator 
Level Indicator Measurement 

Unit 
Indicator 

Classification 
Type 

Baseline 
YEAR 1 Q[1] to 
Q[4] (Feb 2007-

Mar 2008) 

YEAR 2 Q[5] to 
Q[8] (Apr 2008-

Mar 2009) 

YEAR 3 Q[9] to 
Q[12] (Apr 2009-

Mar 2010) 

YEAR [4] Q[13] to 
Q[16] (Apr 2010-

Mar 2011) 

YEAR [5] Q[17] to 
Q[20] (Apr 2011-

Feb 2012) 
Q1 to Q20 

Agriculture 0.2b Program 
Objective 2 Objective 

Additional 
Ghanaian 
agricultural 
exports: Pineapple 

Metric tons Cumulative 0   8,300 14,500 21,700 21,700 

Agriculture 0.2b Program 
Objective 2 Objective 

Additional 
Ghanaian 
agricultural 
exports: Mango 

Metric tons Cumulative 0    576 2,913 2,913 

Agriculture 0.2b Program 
Objective 2 Objective 

Additional 
Ghanaian 
agricultural 
exports: Fresh 
vegetables 
(pepper) 

Metric tons Cumulative 0   1344 2192 3178 3178 

Agriculture 0.2b Program 
Objective 2 Objective 

Market share of 
Ghanaian 
pineapple exports 
on the European 
market 

Percentage Level 2.50     3.0 3.0 

Agriculture 
1.1. 
Commercial 
Agricultural 
Training 

Outcome 
Percent of FBOs 
meeting market 
targets 

Percentage Level 0   50% 55% 60% 60% 

Agriculture 
1.1. 
Commercial 
Agricultural 
Training 

Output 
Number of 
agribusinesses 
assisted 

Number Cumulative 0  310 960 1,310 1,320 1,320 

Agriculture 
1.1. 
Commercial 
Agricultural 
Training 

Outcome 
Hectares under 
production with 
MCC support 

Hectares Cumulative 0 
 

280 9,380 27,100 25,960 53,060 

Agriculture 
1.1. 
Commercial 
Agricultural 
Training 

Outcome 
Number of farmers 
adopting new 
technologies and 
farming methods 

Number Cumulative 0 

 

5,100 17,850 33,150 42,500 42,500 
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Annual Targets 
End of 

Compact 
Target 

Project Activity Indicator 
Level Indicator Measurement 

Unit 
Indicator 

Classification 
Type 

Baseline 
YEAR 1 Q[1] to 
Q[4] (Feb 2007-

Mar 2008) 

YEAR 2 Q[5] to 
Q[8] (Apr 2008-

Mar 2009) 

YEAR 3 Q[9] to 
Q[12] (Apr 2009-

Mar 2010) 

YEAR [4] Q[13] to 
Q[16] (Apr 2010-

Mar 2011) 

YEAR [5] Q[17] to 
Q[20] (Apr 2011-

Feb 2012) 
Q1 to Q20 

Agriculture 
1.1. 
Commercial 
Agricultural 
Training 

Outcome 

Number of 
enterprises that 
have applied 
improved 
techniques 

Number Cumulative  0 

 

 7 460 700 700 

Agriculture 
1.1. 
Commercial 
Agricultural 
Training 

Outcome 
Percent of post 
harvest loss at 
farm-gate: maize 

Percentage Level 12.2 
 

   10.3 10.3 

Agriculture 
1.1. 
Commercial 
Agricultural 
Training 

Outcome 
Percent of post 
harvest loss at 
farm-gate: fresh 
pepper 

Percentage Level 5.3 
 

   4.5 4.5 

Agriculture 
1.1. 
Commercial 
Agricultural 
Training 

Output 
Number of FBOs 
trained in 
Commercial 
Agriculture 

Number Cumulative 0 

 

300 900 1,000   1,000 

Agriculture 
1.1. 
Commercial 
Agricultural 
Training 

Output 
Number of farmers 
trained  in 
Commercial 
Agriculture 

Number Cumulative 0 

 

15,000 45,000 50,000   50,000 

Agriculture 
1.1. 
Commercial 
Agricultural 
Training 

Process 
milestone 

Training and 
Technical Services 
Provider Task 
Orders issued 

Number Cumulative 0 

 

58 232 250   250 

Agriculture 
1.1. 
Commercial 
Agricultural 
Training 

Process 
milestone 

Value Chains 
mapped Number Level 0  17       17 

Agriculture 
1.1. 
Commercial 
Agricultural 
Training 

Process 
milestone 

Blanket Purchase 
Agreements 
awarded 

Number Level 0  29       29 

Agriculture 
1.1. 
Commercial 
Agricultural 
Training 

Process 
milestone 

Guidelines on 
Irrigation 
Development 
developed and 
approved by MCC 

Date Date None  22-Aug-08       22-Aug-08 
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Annual Targets 
End of 

Compact 
Target 

Project Activity Indicator 
Level Indicator Measurement 

Unit 
Indicator 

Classification 
Type 

Baseline 
YEAR 1 Q[1] to 
Q[4] (Feb 2007-

Mar 2008) 

YEAR 2 Q[5] to 
Q[8] (Apr 2008-

Mar 2009) 

YEAR 3 Q[9] to 
Q[12] (Apr 2009-

Mar 2010) 

YEAR [4] Q[13] to 
Q[16] (Apr 2010-

Mar 2011) 

YEAR [5] Q[17] to 
Q[20] (Apr 2011-

Feb 2012) 
Q1 to Q20 

Agriculture 
1.1. 
Commercial 
Agricultural 
Training 

Process 
milestone 

Guidelines on post-
harvest developed 
and approved by 
MCC 

Date Date None  22-Aug-08       22-Aug-08 

Agriculture 
1.1. 
Commercial 
Agricultural 
Training 

Process 
milestone 

Guidelines on FBO 
vouchers 
developed and 
approved by MCC 

Date Date None  15-Aug-08       15-Aug-08 

Agriculture 1.2. Irrigation 
Activity  Outcome 

Additional hectares 
irrigated with MCC 
support 

Hectares Cumulative 0  280 1,380 2,300 4,200 4,200 

Agriculture 1.2. Irrigation 
Activity  Output 

Number of 
irrigation facilities 
constructed/ 
rehabilitated 

Number Cumulative 0     10 10 

Agriculture 1.2. Irrigation 
Activity  

Process 
milestone 

Hectares of land 
with potential for 
new/rehabilitated 
irrigation facilities 
identified 

Hectares Cumulative 0  5,060    5,060 

Agriculture 1.2. Irrigation 
Activity 

Process 
milestone 

Number of 
Feasibilities 
Studies approved 

Number Cumulative 0   10   10 

Agriculture 1.2. Irrigation 
Activity  

Process 
milestone 

Value of signed 
contracts for 
feasibility and/or 
design studies 

US$ Cumulative 0   Not required  Not required Not required Not required  

Agriculture 1.2. Irrigation 
Activity  

Process 
milestone 

Amount of 
contracted 
design/feasibility 
studies for 
irrigation 
completed 

US$ Cumulative 0   1,547,900.09 2,730,524.70  3,616,589.00  3,616,589.00  

Agriculture 1.2. Irrigation 
Activity  

Process 
milestone 

Percent of 
contracted design/ 
feasibility studies 
for irrigation 
completed  

Percentage Cumulative 0   42.8 75.5 100 100 
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Annual Targets 
End of 

Compact 
Target 

Project Activity Indicator 
Level Indicator Measurement 

Unit 
Indicator 

Classification 
Type 

Baseline 
YEAR 1 Q[1] to 
Q[4] (Feb 2007-

Mar 2008) 

YEAR 2 Q[5] to 
Q[8] (Apr 2008-

Mar 2009) 

YEAR 3 Q[9] to 
Q[12] (Apr 2009-

Mar 2010) 

YEAR [4] Q[13] to 
Q[16] (Apr 2010-

Mar 2011) 

YEAR [5] Q[17] to 
Q[20] (Apr 2011-

Feb 2012) 
Q1 to Q20 

Agriculture 1.2. Irrigation 
Activity  

Process 
milestone 

Value of signed 
contracts for 
irrigation works 

US$ Cumulative 0    Not required  Not required 

Agriculture 1.2. Irrigation 
Activity  

Process 
milestone 

Amount of value of 
contracted 
irrigation works 
disbursed 

US$ Cumulative 0    Not required Not required Not required 

Agriculture 1.2. Irrigation 
Activity  

Process 
milestone 

Percent of value of 
contracted 
irrigation works 
disbursed  

Percentage Cumulative 0    40 100 100% 

Agriculture 1.3. Land 
Activity Outcome 

Percent of people 
aware of their land 
rights in  the pilot 
land registration 
areas 

Percentage Level 42.611    55.38 63.9 63.9 

Agriculture 1.3. Land 
Activity Outcome 

Percent of 
identified land 
disputes resolved 
in the Pilot Land 
Registration Areas 

Percentage Level 0   70% 75% 80% 80% 

Agriculture 1.3. Land 
Activity Outcome 

Total number of 
Land Parcels 
Registered in the 
Pilot Land 
Registration Areas 

Number Cumulative 0   1,800 3,300 3,500 3,500 

Agriculture 1.3. Land 
Activity Outcome Rural hectares 

formalized Hectares Cumulative 0   2,713 4,653 5,100 5,100 

Agriculture 1.3. Land 
Activity Output Rural hectares 

mapped Hectares Cumulative 0  2,713 5,673 6,653 7,000 7,000 

                                                      
11 The Baseline is based on data from Savelugu Nanton District only. This is a proxy for the PLRAs. The 50.8% for Awutu Senya District was not included in the baseline because interventions had already taken place before baseline data was collected. 
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Annual Targets 
End of 

Compact 
Target 

Project Activity Indicator 
Level Indicator Measurement 

Unit 
Indicator 

Classification 
Type 

Baseline 
YEAR 1 Q[1] to 
Q[4] (Feb 2007-

Mar 2008) 

YEAR 2 Q[5] to 
Q[8] (Apr 2008-

Mar 2009) 

YEAR 3 Q[9] to 
Q[12] (Apr 2009-

Mar 2010) 

YEAR [4] Q[13] to 
Q[16] (Apr 2010-

Mar 2011) 

YEAR [5] Q[17] to 
Q[20] (Apr 2011-

Feb 2012) 
Q1 to Q20 

Agriculture 1.3. Land 
Activity Output 

Total number of 
land parcels 
surveyed in the 
Pilot Land 
Registration Areas 

Number Cumulative 0  1,024 2,824 4,800  4,800 

Agriculture 1.3. Land 
Activity 

Process 
milestone 

Parcels of land 
inventoried in the 
Pilot Land 
Registration Areas 

Number Cumulative 0  1,024 2,824 4,800  4,800 

Agriculture 1.3. Land 
Activity Outcome 

Percent of backlog 
of land cases 
cleared by the 
Judicial Service 

Percentage Level 0    95%  95% 

Agriculture 1.3. Land 
Activity 

Process 
milestone 

Backlog of land 
cases identified Date Date None   15-Jun-2009   15-Jun-2009 

Agriculture 1.3. Land 
Activity 

Process 
milestone 

Procurement of 
Needs Assessment 
Consultant 
completed 

Date Date None  27-Oct-2008    27-Oct-2008 

Agriculture 1.3. Land 
Activity 

Process 
milestone 

Road Map and 
TORs for Public 
Education and 
Small Grants 
finalized and 
approved 

Date Date None  26-Nov-2008    26-Nov-08 

Agriculture 1.3. Land 
Activity 

Process 
milestone 

Number of 
preparatory studies 
completed 

Number Cumulative 0  3    3 

Agriculture 1.3. Land 
Activity 

Process 
milestone 

Legal and 
Regulatory reforms 
adopted 

Number Cumulative 0  1  2  2 

Agriculture 1.3. Land 
Activity Output 

Number of 
landholders 
reached by public 
outreach efforts 

Number Cumulative 0  4,000 10,000   10,000 

Agriculture 1.3. Land 
Activity Output Number of 

Personnel Trained Number Cumulative 0  6 200   200 
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Annual Targets 
End of 

Compact 
Target 

Project Activity Indicator 
Level Indicator Measurement 

Unit 
Indicator 

Classification 
Type 

Baseline 
YEAR 1 Q[1] to 
Q[4] (Feb 2007-

Mar 2008) 

YEAR 2 Q[5] to 
Q[8] (Apr 2008-

Mar 2009) 

YEAR 3 Q[9] to 
Q[12] (Apr 2009-

Mar 2010) 

YEAR [4] Q[13] to 
Q[16] (Apr 2010-

Mar 2011) 

YEAR [5] Q[17] to 
Q[20] (Apr 2011-

Feb 2012) 
Q1 to Q20 

Agriculture 1.3. Land 
Activity Output 

Number of 
buildings 
rehabilitated/ 
constructed 

Number Cumulative 0   1 3  3 

Agriculture 1.3. Land 
Activity 

Process 
milestone 

Value of equipment 
purchased US$ Cumulative 0  66,000 266,000    266,000 

Agriculture 
1.4. Post-
Harvest 
Activity 

Outcome 
Volume of products 
passing through 
post-harvest 
treatment 

Metric tons Cumulative 0   111,820 241,720 385,120 385,120 

Agriculture 
1.4. Post-
Harvest 
Activity 

Output Number of Cooling 
facilities installed Number Cumulative 0  7   12 12 

Agriculture 
1.4. Post-
Harvest 
Activity 

Output 
Area of cold 
storage facilities 
constructed  

Square Meters Cumulative 0  1,021   2,081 2,081 

Agriculture 
1.4. Post-
Harvest 
Activity 

Output 

Area of Pack 
Houses and other 
Post-Harvest 
Infrastructure (PHI) 
constructed  

Square Meters Cumulative 0    9,040 12,940 12,940 

Agriculture 
1.4. Post-
Harvest 
Activity 

Process 
milestone 

Number of 
Feasibility Studies 
approved 

Number Cumulative 0   5   5 

Agriculture 
1.4. Post-
Harvest 
Activity 

Process 
milestone 

Pack House/other 
Post-Harvest 
Infrastructure sites 
identified 

Date Date None   31-Dec-09   31-Dec-09 

Agriculture 1.5. Credit 
Activity 

Outcome 

Portfolio-at-risk of 
agricultural loan 
fund  

Percentage Level 0%  20% 20% 20% 20% 20% 

Agriculture 1.5. Credit 
Activity 

Outcome 

Value of loans 
disbursed to clients 
from agricultural 
loan fund  

US$ Cumulative 0 0 7,000,000 15,000,000 25,000,000  26,000,000  26,000,000  
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Annual Targets 
End of 

Compact 
Target 

Project Activity Indicator 
Level Indicator Measurement 

Unit 
Indicator 

Classification 
Type 

Baseline 
YEAR 1 Q[1] to 
Q[4] (Feb 2007-

Mar 2008) 

YEAR 2 Q[5] to 
Q[8] (Apr 2008-

Mar 2009) 

YEAR 3 Q[9] to 
Q[12] (Apr 2009-

Mar 2010) 

YEAR [4] Q[13] to 
Q[16] (Apr 2010-

Mar 2011) 

YEAR [5] Q[17] to 
Q[20] (Apr 2011-

Feb 2012) 
Q1 to Q20 

Agriculture 1.5. Credit 
Activity Output Number of loans 

disbursed to clients 
from agricultural 
loan fund  

Number Cumulative 0  90 270 360 400 400 

Agriculture 1.5. Credit 
Activity Output 

Number of clients 
receiving loans 
disbursed from 
agricultural loan 
fund 

Number Cumulative 0   13,000 15,500 16,050 16,050 

Agriculture 1.5. Credit 
Activity Output 

Number of 
Participating 
Financial 
Institutions 
accredited 

Number Cumulative 0  40 55 60 60 60 

Agriculture 1.5. Credit 
Activity Output 

Number of 
Participating 
Financial 
Institutions' staff 
trained 

Number Cumulative 0  120 320 420 480 480 

Agriculture 1.5. Credit 
Activity Output 

Total outstanding 
principal balance 
for group/individual 
loans 

US$ Level 0  7,000,000 15,000,000 20,000,000  20,800,000  20,800,000 

Agriculture 1.6. Feeder 
Roads Activity Outcome International 

Roughness Index   
Meters/ 

Kilometers Level 12.67     5.47 5.47 

Agriculture 1.6. Feeder 
Roads Activity Outcome 

Annualized 
Average Daily 
Traffic  

Number Level 286.63     566.05 566.05 

Agriculture 1.6. Feeder 
Roads Activity Output 

Kilometers of  
feeder roads 
completed 

Kilometers Cumulative 0     357.44 357.44 
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Annual Targets 
End of 

Compact 
Target 

Project Activity Indicator 
Level Indicator Measurement 

Unit 
Indicator 

Classification 
Type 

Baseline 
YEAR 1 Q[1] to 
Q[4] (Feb 2007-

Mar 2008) 

YEAR 2 Q[5] to 
Q[8] (Apr 2008-

Mar 2009) 

YEAR 3 Q[9] to 
Q[12] (Apr 2009-

Mar 2010) 

YEAR [4] Q[13] to 
Q[16] (Apr 2010-

Mar 2011) 

YEAR [5] Q[17] to 
Q[20] (Apr 2011-

Feb 2012) 
Q1 to Q20 

Agriculture 1.6. Feeder 
Roads Activity 

Process 
milestone 

Value of signed 
contracts for feeder 
roads works 

US$ Cumulative 0   Not Required  Not Required   Not Required 

Agriculture 1.6. Feeder 
Roads Activity 

Process 
milestone 

Amount of signed 
contracts for feeder 
roads works 
disbursed 

US$ Cumulative 0   19,212,364.12 34,699,081.00 49,086,265.00 49,086,265.00 

Agriculture 1.6. Feeder 
Roads Activity 

Process 
milestone 

Percent of 
contracted feeder 
road works 
disbursed  

Percentage Cumulative 0   39.14 70.69 100 100 

Agriculture 1.6. Feeder 
Roads Activity 

Process 
milestone 

Kilometers of 
feeder roads under 
works contracts 

Kilometers Cumulative 0   357.44   357.44 

Agriculture 1.6. Feeder 
Roads Activity 

Process 
milestone 

Kilometers of 
feeder roads 
designed 

Kilometers Cumulative 0  950    950 

Agriculture 1.6. Feeder 
Roads Activity 

Process 
milestone 

Value of signed 
contracts for 
feasibility and/or 
design studies 

US$ Cumulative 0 Not Required     Not Required 

Agriculture 1.6. Feeder 
Roads Activity 

Process 
milestone 

Amount of signed 
contracts for 
design/feasibility 
studies for feeder 
roads disbursed 

US$ Cumulative 0  1,701,472.84  2,352,375.00   2,352,375.00 

Agriculture 1.6. Feeder 
Roads Activity 

Process 
milestone 

Percent of 
contracted 
design/feasibility 
studies completed 

Percentage Cumulative 0  72.33 100   100 

Agriculture 1.6. Feeder 
Roads Activity 

Process 
milestone 

Number of 
Environmental 
Assessments 
approved 

Number Cumulative 0  3    3 



MiDA M&E Plan Final as of November 30, 2011 

60 

Annual Targets 
End of 

Compact 
Target 

Project Activity Indicator 
Level Indicator Measurement 

Unit 
Indicator 

Classification 
Type 

Baseline 
YEAR 1 Q[1] to 
Q[4] (Feb 2007-

Mar 2008) 

YEAR 2 Q[5] to 
Q[8] (Apr 2008-

Mar 2009) 

YEAR 3 Q[9] to 
Q[12] (Apr 2009-

Mar 2010) 

YEAR [4] Q[13] to 
Q[16] (Apr 2010-

Mar 2011) 

YEAR [5] Q[17] to 
Q[20] (Apr 2011-

Feb 2012) 
Q1 to Q20 

Agriculture 1.6. Feeder 
Roads Activity 

Process 
milestone 

Number of RAPs 
for feeder roads as 
appropriate 

Number Cumulative 0  3    3 

Transportation 2.1. N1- 
Activity Outcome 

Volume-to-
Capacity ratio on  
N1 

Number Level 0.85-1     0.26 0.26 

Transportation 2.1. N1- 
Activity Outcome Vehicles per hour 

at peak hour  Number Level 4,021     4,254 4,254 

Transportation 2.1. N1- 
Activity Outcome Travel time at peak 

hour Minutes Level 60     20 20 

Transportation 2.1. N1- 
Activity Outcome International 

Roughness Index  
Meters/ 

Kilometers Level 4      2.5 2.5 

Transportation 2.1. N1- 
Activity Outcome 

Annualized 
Average Daily 
Traffic 

Number Level 27737     36,530 36,530 

Transportation 2.1. N1- 
Activity 

Process 
milestone 

Value of signed 
contracts for road 
works N1, Lot 1 

US$ Cumulative 0  Not Required    Not Required 

Transportation 2.1. N1- 
Activity 

Process 
milestone 

Amount of signed 
contracts for road 
works disbursed: 
N1, Lot 1 

US$ Cumulative 0  4,216,860.10  17,542,138.02  29,939,707.71  42,168,601 42,168,601 

Transportation 2.1. N1- 
Activity 

Process 
milestone 

Percent of 
contracted road 
works disbursed: 
N1, Lot 1 

Percentage Cumulative 0  10%  41.6% 71% 100% 100% 

Transportation 2.1. N1- 
Activity 

Process 
milestone 

Value of signed 
contracts for road 
works  N1, Lot 2 

US$ Cumulative 0   Not Required   Not Required 
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Annual Targets 
End of 

Compact 
Target 

Project Activity Indicator 
Level Indicator Measurement 

Unit 
Indicator 

Classification 
Type 

Baseline 
YEAR 1 Q[1] to 
Q[4] (Feb 2007-

Mar 2008) 

YEAR 2 Q[5] to 
Q[8] (Apr 2008-

Mar 2009) 

YEAR 3 Q[9] to 
Q[12] (Apr 2009-

Mar 2010) 

YEAR [4] Q[13] to 
Q[16] (Apr 2010-

Mar 2011) 

YEAR [5] Q[17] to 
Q[20] (Apr 2011-

Feb 2012) 
Q1 to Q20 

Transportation 2.1. N1- 
Activity 

Process 
milestone 

Amount of signed 
contracts for road 
works disbursed: 
N1, Lot 2 

US$ Cumulative 0   35,139,739.46 59,402,892.89 83,666,046.33 83,666,046.33 

Transportation 2.1. N1- 
Activity 

Process 
milestone 

Percent of 
contracted road 
works disbursed: 
N1, Lot 2 

Percentage Cumulative 0   42% 71% 100% 100% 

Transportation 2.1. N1- 
Activity 

Process 
milestone 

Kilometers of N1 
Lot 1 under works 
contracts 

Kilometers Cumulative 0   6.00   6.00 

Transportation 2.1. N1- 
Activity 

Process 
milestone 

Kilometers of N1 
Lot 2 under works 
contracts 

Kilometers Cumulative 0   8.125   8.125 

Transportation 2.1. N1- 
Activity 

Process 
milestone 

Kilometers of N1 
designed Kilometers Cumulative  0 14.125     14.125 

Transportation 2.1. N1- 
Activity Output Kilometers of road 

(N1) upgraded Kilometers Cumulative  0     14.125 14.125 

Transportation 2.1. N1- 
Activity 

Process 
milestone 

Value of signed 
contracts for 
feasibility and/or 
design study 

US$ Cumulative  0 Not Required       Not Required 

Transportation 2.1. N1- 
Activity 

Process 
milestone 

Amount of signed 
contracts for 
design/feasibility 
studies disbursed 

US$ Cumulative  0 1,376,867.12 2,195,260.07    2,195,260.07 

Transportation 2.1. N1- 
Activity 

Process 
milestone 

Percent of 
contracted 
design/feasibility 
study completed  

Percentage Cumulative 0 62.72  100     100% 

Transportation 2.1. N1- 
Activity 

Process 
milestone 

Number of  
Environmental 
Assessments 
approved 

Number Cumulative 0  1    1 
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Annual Targets 
End of 

Compact 
Target 

Project Activity Indicator 
Level Indicator Measurement 

Unit 
Indicator 

Classification 
Type 

Baseline 
YEAR 1 Q[1] to 
Q[4] (Feb 2007-

Mar 2008) 

YEAR 2 Q[5] to 
Q[8] (Apr 2008-

Mar 2009) 

YEAR 3 Q[9] to 
Q[12] (Apr 2009-

Mar 2010) 

YEAR [4] Q[13] to 
Q[16] (Apr 2010-

Mar 2011) 

YEAR [5] Q[17] to 
Q[20] (Apr 2011-

Feb 2012) 
Q1 to Q20 

Transportation 2.1. N1- 
Activity 

Process 
milestone 

Number of RAPs 
approved 

Number of 
RAPs Cumulative 0  1  2   2  

Transportation 2.2. Trunk 
Roads Activity Outcome International 

Roughness Index  
Meters/ 

Kilometers  Level 9 - 12     3.5 3.5 3.5 

Transportation 2.2. Trunk 
Roads Activity Outcome 

Annualized 
Average Daily 
Traffic 

Number Level 221.5    235 258.5 258.5 

Transportation 2.2. Trunk 
Roads Activity Output Kilometers of trunk 

roads completed Kilometers Cumulative  0     75.21 75.21 

Transportation 2.2. Trunk 
Roads Activity 

Process 
milestone 

Value of signed 
contracts for road 
works 

US$  Cumulative 0    Not Required    Not Required 

Transportation 2.2. Trunk 
Roads Activity 

Process 
milestone 

Amount of signed 
contracts for trunk 
road works 
disbursed 

US$  Cumulative 0   11,448,091.28 23,828,606.28 25,900,659.00 25,900,659.00 

Transportation 2.2. Trunk 
Roads Activity 

Process 
milestone 

Percent of 
contracted road 
works disbursed  

Percentage Cumulative 0   44.2 92 100 100 

Transportation 2.2. Trunk 
Roads Activity 

Process 
milestone 

Kilometers of trunk 
roads under works 
contracts 

Kilometers Cumulative  0   75.21   75.21 

Transportation 2.2. Trunk 
Roads Activity 

Process 
milestone 

Kilometers of trunk 
roads designed Kilometers Cumulative 0  230    230 

Transportation 2.2. Trunk 
Roads Activity 

Process 
milestone 

Value of signed 
contracts for 
feasibility and/or 
design studies 

US$  Cumulative  0 Not Required      Not Required 

Transportation 2.2. Trunk 
Roads Activity 

Process 
milestone 

Amount of signed 
contracts for 
design/feasibility 
studies disbursed 

US$  Cumulative  0  670,944.03  1,001,409.00    1,001,409.00 
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Annual Targets 
End of 

Compact 
Target 

Project Activity Indicator 
Level Indicator Measurement 

Unit 
Indicator 

Classification 
Type 

Baseline 
YEAR 1 Q[1] to 
Q[4] (Feb 2007-

Mar 2008) 

YEAR 2 Q[5] to 
Q[8] (Apr 2008-

Mar 2009) 

YEAR 3 Q[9] to 
Q[12] (Apr 2009-

Mar 2010) 

YEAR [4] Q[13] to 
Q[16] (Apr 2010-

Mar 2011) 

YEAR [5] Q[17] to 
Q[20] (Apr 2011-

Feb 2012) 
Q1 to Q20 

Transportation 2.2. Trunk 
Roads Activity 

Process 
milestone 

Percent of 
contracted 
design/feasibility 
study completed 

Percentage Cumulative 0  67%  100%   100% 

Transportation 2.2. Trunk 
Roads Activity 

Process 
milestone 

Number of  
Environmental 
Assessments 
approved 

Number Cumulative 0  1    1 

Transportation 2.2. Trunk 
Roads Activity 

Process 
milestone 

Number of RAPs 
approved Number Cumulative  0   1   1 

Transportation 2.3. Ferry 
Activity Outcome 

Travel time for 
walk-on 
passengers 

Minutes Level 128.4     94.2 94.2 

Transportation 2.3. Ferry 
Activity Outcome Travel time for 

small vehicles Minutes Level 135.5     132 132 

Transportation 2.3. Ferry 
Activity Outcome Travel time for 

trucks. Minutes Level 1,200     390 390 

Transportation 2.3. Ferry 
Activity Outcome 

Annualized 
Average Daily 
Traffic (vehicles) 

Number Level 58     63.8 63.8 

Transportation 2.3. Ferry 
Activity Outcome 

Annualized 
Average Daily 
Traffic 
(passengers) 

Number Level 620     651 651 

Transportation 2.3. Ferry 
Activity 

Process 
milestone 

Rehabilitation of 
Akosombo Floating 
Dock Completed 

Date Date None    30-Jun-2010  30-Jun-2010 
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Annual Targets 
End of 

Compact 
Target 

Project Activity Indicator 
Level Indicator Measurement 

Unit 
Indicator 

Classification 
Type 

Baseline 
YEAR 1 Q[1] to 
Q[4] (Feb 2007-

Mar 2008) 

YEAR 2 Q[5] to 
Q[8] (Apr 2008-

Mar 2009) 

YEAR 3 Q[9] to 
Q[12] (Apr 2009-

Mar 2010) 

YEAR [4] Q[13] to 
Q[16] (Apr 2010-

Mar 2011) 

YEAR [5] Q[17] to 
Q[20] (Apr 2011-

Feb 2012) 
Q1 to Q20 

Transportation 2.3. Ferry 
Activity Output 

Percent Physical 
Completion of Civil 
Works at Landing 
Stages 

Percentage Cumulative 0    44.6 100 100 

Transportation 2.3. Ferry 
Activity Output Landing stages 

rehabilitated Number Cumulative 0     2 2 

Transportation 2.3. Ferry 
Activity Output 

Rehabilitation of 
Landing stages 
completed 

Date Date None     31-Dec-2011 31-Dec-2011 

Transportation 2.3. Ferry 
Activity Output 

Percent Physical 
Completion of 
Ferry Terminals 

Percentage Cumulative 0    33.3% 100 100 

Transportation 2.3. Ferry 
Activity Output Ferry Terminals 

upgraded Number Cumulative 0     2 2 

Transportation 2.3. Ferry 
Activity 

Process 
milestone 

Value of signed 
contracts for 
works: ferry and 
floating dock 

US$ Cumulative 0   Not Required   Not Required 

Transportation 2.3. Ferry 
Activity 

Process 
milestone 

Amount of signed 
contracts for works 
disbursed: Ferry 
and Floating Docks 

US$ Cumulative 0    4,742,400.00 9,484,800.00 9,484,800.00 

Transportation 2.3. Ferry 
Activity 

Process 
milestone 

Percent of 
contracted work 
disbursed ferry and 
floating dock 

Percentage Cumulative 0    50 100 100 

Transportation 2.3. Ferry 
Activity 

Process 
milestone 

Value of signed 
contracts for 
feasibility and/or 
design studies 
ferry activities 

US$ Cumulative 0  Not Required    Not Required 
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Annual Targets 
End of 

Compact 
Target 

Project Activity Indicator 
Level Indicator Measurement 

Unit 
Indicator 

Classification 
Type 

Baseline 
YEAR 1 Q[1] to 
Q[4] (Feb 2007-

Mar 2008) 

YEAR 2 Q[5] to 
Q[8] (Apr 2008-

Mar 2009) 

YEAR 3 Q[9] to 
Q[12] (Apr 2009-

Mar 2010) 

YEAR [4] Q[13] to 
Q[16] (Apr 2010-

Mar 2011) 

YEAR [5] Q[17] to 
Q[20] (Apr 2011-

Feb 2012) 
Q1 to Q20 

Transportation 2.3. Ferry 
Activity 

Process 
milestone 

Amount of signed 
contracts for 
design/feasibility 
studies disbursed 
ferry activity 

US$ Cumulative 0  754,274.10 1,269,449   1,269,449 

Transportation 2.3. Ferry 
Activity 

Process 
milestone 

Percent of 
contracted 
design/feasibility 
study completed 
ferry activity 

Percentage Cumulative 0  59.42 100   100 

Transportation 2.3. Ferry 
Activity 

Process 
milestone 

Value of signed 
contracts for 
works: landings 
and terminals 

US$ Cumulative 0    Not Required Not Required Not Required 

Transportation 2.3. Ferry 
Activity 

Process 
milestone 

Amount of signed 
contracts for works 
disbursed: 
Landings and 
Terminals  

US$ Cumulative 0    1,816,129.33 3,632,258.65 3,632,258.65 

Transportation 2.3. Ferry 
Activity 

Process 
milestone 

Percent of 
contracted work 
disbursed: landings 
and terminals 

Percentage Cumulative 0    50 100 100 

Rural 
Development 

3.1. 
Procurement 
Capacity 
Activity 

Outcome 

Number of 
practicing 
procurement 
personnel who 
complete training 
modules. 

Number Cumulative 0    400 450 450 

Rural 
Development 

3.1. 
Procurement 
Capacity 
Activity 

Outcome 

Number of 
individuals 
completing 
Internships at 
Ministries, 
Departments and 
Agencies (MDAs) 
and Metropolitan, 
Municipal and 
District Assemblies 
(MMDAs) 

Number Cumulative 0   300 900 1,250 1,250 
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Annual Targets 
End of 

Compact 
Target 

Project Activity Indicator 
Level Indicator Measurement 

Unit 
Indicator 

Classification 
Type 

Baseline 
YEAR 1 Q[1] to 
Q[4] (Feb 2007-

Mar 2008) 

YEAR 2 Q[5] to 
Q[8] (Apr 2008-

Mar 2009) 

YEAR 3 Q[9] to 
Q[12] (Apr 2009-

Mar 2010) 

YEAR [4] Q[13] to 
Q[16] (Apr 2010-

Mar 2011) 

YEAR [5] Q[17] to 
Q[20] (Apr 2011-

Feb 2012) 
Q1 to Q20 

Rural 
Development 

3.1. 
Procurement 
Capacity 
Activity 

Outcome 

Number of 
Procurement 
students at various 
tertiary institutions 
who have 
successfully 
completed one 
year of coursework 

Number Cumulative 0    280 1,080 1,080 

Rural 
Development 

3.1. 
Procurement 
Capacity 
Activity 

Outcome 

Number of 
Procurement 
students at various 
tertiary institutions 
who have 
successfully 
completed two 
years of 
coursework 

Number Cumulative 0     250 250 

Rural 
Development 

3.1. 
Procurement 
Capacity 
Activity 

Outcome 

Number of Interns 
who gain 
employment in 
public 
procurement. 

Number Cumulative 0     100 100 

Rural 
Development 

3.1. 
Procurement 
Capacity 
Activity 

Outcome 

Number of Tertiary 
Institutions using 
the Modules 
developed by 
Public 
Procurement 
Authority/MiDA 

Number Cumulative 0   1 6 8 8 

Rural 
Development 

3.1. 
Procurement 
Capacity 
Activity 

Process 
milestone 

Number of 
Institutions that 
agree to accept 
Interns  

Number Cumulative 0   150 400 500 500 

Rural 
Development 

3.2a Local 
Government 
Service 
Delivery 

Outcome 
Level of citizen 
satisfaction with 
services 

Levels of 
satisfaction Level 3.3     3.6 4 4 
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Annual Targets 
End of 

Compact 
Target 

Project Activity Indicator 
Level Indicator Measurement 

Unit 
Indicator 

Classification 
Type 

Baseline 
YEAR 1 Q[1] to 
Q[4] (Feb 2007-

Mar 2008) 

YEAR 2 Q[5] to 
Q[8] (Apr 2008-

Mar 2009) 

YEAR 3 Q[9] to 
Q[12] (Apr 2009-

Mar 2010) 

YEAR [4] Q[13] to 
Q[16] (Apr 2010-

Mar 2011) 

YEAR [5] Q[17] to 
Q[20] (Apr 2011-

Feb 2012) 
Q1 to Q20 

Rural 
Development 

3.2b 
Education 
Facilities Sub-
Activity 

Outcome 

Number of 
students enrolled 
in schools affected 
by education 
facilities sub-
activity 

Number Cumulative 37,733   39,620 41,506 43,393 43,393 

Rural 
Development 

3.2b 
Education 
Facilities Sub-
Activity 

Outcome 

Additional female 
students enrolled 
in schools affected 
by Education 
Facilities Sub-
Activity 

Number Cumulative 0   888 1,777 2,665 2,665 

Rural 
Development 

3.2b 
Education 
Facilities Sub-
Activity 

Output Number of school 
blocks rehabilitated  Number Cumulative 0  35    35 

Rural 
Development 

3.2b 
Education 
Facilities Sub-
Activity 

Output Number of school 
blocks constructed Number Cumulative 0   30 78 253 253 

Rural 
Development 

3.2b 
Education 
Facilities Sub-
Activity 

Process 
milestone 

Number of school 
blocks designed 
and diligenced 

Number Cumulative 0 35 125 396   396 

Rural 
Development 

3.2b 
Education 
Facilities Sub-
Activity 

Process 
milestone 

Value of signed 
works contracts for 
MCC-supported 
educational 
facilities 
(construction/rehab
ilitation) 

US$ Cumulative 0   Not required Not required  Not required 

Rural 
Development 

3.2b 
Education 
Facilities Sub-
Activity 

Process 
milestone 

Amount of signed 
contract sums for 
works (school 
construction/rehabi
litation) disbursed 

US$ Cumulative 0   697,155.60  17,414,778.70  18,331,346 18,331,346 
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Annual Targets 
End of 

Compact 
Target 

Project Activity Indicator 
Level Indicator Measurement 

Unit 
Indicator 

Classification 
Type 

Baseline 
YEAR 1 Q[1] to 
Q[4] (Feb 2007-

Mar 2008) 

YEAR 2 Q[5] to 
Q[8] (Apr 2008-

Mar 2009) 

YEAR 3 Q[9] to 
Q[12] (Apr 2009-

Mar 2010) 

YEAR [4] Q[13] to 
Q[16] (Apr 2010-

Mar 2011) 

YEAR [5] Q[17] to 
Q[20] (Apr 2011-

Feb 2012) 
Q1 to Q20 

Rural 
Development 

3.2b 
Education 
Facilities Sub-
Activity 

Process 
milestone 

Percent of works 
contract sums 
(construction/rehab
ilitation) disbursed 

Percentage Cumulative 0   20% 95% 100% 100% 

Rural 
Development 

3.2b 
Education 
Facilities Sub-
Activity 

Process 
milestone 

Shortlist of IDIQ 
consultants/contrac
tors developed 

Date Date None  15-Oct-2008    15-Oct-2008 

Rural 
Development 

3.2c Water 
and Sanitation 
Facilities Sub-
Activity 

Outcome Distance to collect 
water Meters Level 1,190     500 500 

Rural 
Development 

3.2c Water 
and Sanitation 
Facilities Sub-
Activity 

Outcome Time to collect 
water Minutes Level 43.67     30 30 

Rural 
Development 

3.2c Water 
and Sanitation 
Facilities Sub-
Activity 

Outcome 
Number of 
reported guinea 
worm cases in 
MiDA Districts 

Number Level 252      10 

Rural 
Development 

3.2c Water 
and Sanitation 
Facilities Sub-
Activity 

Outcome 
Volume of 
domestic water 
consumption per 
capita per day 

Liters  

Level 15    17 20 20 

Rural 
Development 

3.2c Water 
and Sanitation 
Facilities Sub-
Activity 

Outcome 

Number of people 
affected by water 
and Sanitation 
Facilities Sub-
Activity 

Number Cumulative 0    52,000 129,840 129,840 

Rural 
Development 

3.2c Water 
and Sanitation 
Facilities Sub-
Activity 

Output 
Number of people 
trained in hygiene 
and sanitary best 
practices 

Number Cumulative 0   249 1,329 1,661 1,661 

Rural 
Development 

3.2c Water 
and Sanitation 
Facilities Sub-
Activity 

Outcome 
Number of 
Households with 
access to improved 
water supply 

Number Cumulative 0    9,020 21,800 21,800 
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Rural 
Development 

3.2c Water 
and Sanitation 
Facilities Sub-
Activity 

Output 
Number of water 
points constructed Number Cumulative 0    156 377 377 

Rural 
Development 

3.2c Water 
and Sanitation 
Facilities Sub-
Activity 

Process 
milestone 

Value of Boreholes 
construction 
contracts signed US$ Cumulative 0   Not required Not required  Not required 

Rural 
Development 

3.2c Water 
and Sanitation 
Facilities Sub-
Activity 

Process 
milestone 

Amount of works 
contract sums for 
Boreholes 
disbursed 

US$ Cumulative 0   490,966.80 1,718,383.80 2,454,833 2,454,833 

Rural 
Development 

3.2c Water 
and Sanitation 
Facilities Sub-
Activity 

Process 
milestone 

Percent of works 
contract sums for 
Boreholes 
disbursed 

Percentage Cumulative 0   20% 70% 100% 100% 

Rural 
Development 

3.2c Water 
and Sanitation 
Facilities Sub-
Activity 

Process 
milestone 

Value of Pipe 
Extension Projects 
construction 
contracts signed 

US$ Cumulative 0   Not required Not required  Not required 

Rural 
Development 

3.2c Water 
and Sanitation 
Facilities Sub-
Activity 

Process 
milestone 

Amount of works 
contract sums for 
Pipe Extension 
Projects disbursed 

US$ Cumulative 0   425,873.60  1,384,089.20  2,129,368 2,129,368 

Rural 
Development 

3.2c Water 
and Sanitation 
Facilities Sub-
Activity 

Process 
milestone 

Percent of works 
contract sums for 
Pipe Extension 
Projects disbursed 

Percentage Cumulative 0   20% 65% 100% 100% 

Rural 
Development 

3.2c Water 
and Sanitation 
Facilities Sub-
Activity 

Process 
milestone 

Value of Small 
Town Water 
Systems 
construction 
contracts signed 

US$ Cumulative 0   Not required Not required  Not required 

Rural 
Development 

3.2c Water 
and Sanitation 
Facilities Sub-
Activity 

Process 
milestone 

Amount of works 
contract sums for 
Small town Water 
System disbursed 

US$ Cumulative 0   954,165.20  2,862,495.60 4,770,826.00 4,770,826.00 

Rural 
Development 

3.2c Water 
and Sanitation 
Facilities Sub-
Activity 

Process 
milestone 

Percent of works 
contract sums for 
Small Town Water 
System disbursed 

Percentage Cumulative 0   20% 60% 100% 100% 

Rural 
Development 

3.2c Water 
and Sanitation 
Facilities Sub-
Activity 

Process 
milestone 

Value of Tamale 
Water Extension 
Project 
construction 
contract signed 

US$ Cumulative 0   Not required Not required  Not required 

Rural 
Development 

3.2c Water 
and Sanitation 
Facilities Sub-
Activity 

Process 
milestone 

Amount of works 
contract sum for 
Tamale Water 
Extension Project 
disbursed 

US$ Cumulative 0    2,805,000.00  4,675,000.00 4,675,000.00 
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Rural 
Development 

3.2c Water 
and Sanitation 
Facilities Sub-
Activity 

Process 
milestone 

Percent of works 
contract sum for 
Tamale Water 
Extension Project 
disbursed 

Percentage Cumulative 0    60% 100% 100% 

Rural 
Development 

3.2c Water 
and Sanitation 
Facilities Sub-
Activity 

Process 
milestone 

Number of stand-
alone 
boreholes/wells/no
n-conventional 
water systems 
identified and 
diligenced for 
rehabilitation/const
ruction 

Number Cumulative 0   150 350   350 

Rural 
Development 

3.2c Water 
and Sanitation 
Facilities Sub-
Activity 

Process 
milestone 

Number of Small 
Town Water 
Systems (STWS)  
designed and 
diligenced for 
construction 

Number Cumulative 0   25   25 

Rural 
Development 

3.2c Water 
and Sanitation 
Facilities Sub-
Activity 

Process 
milestone 

Number of Pipe 
Extension Projects 
designed and 
diligenced for 
construction 

Number Cumulative 0   10   10 

Rural 
Development 

3.2c Water 
and Sanitation 
Facilities Sub-
Activity 

Process 
milestone 

Value of Feasibility 
and/or Detailed 
Design Contracts 
for Boreholes, 
Small Town Water 
Systems and Pipe 
Extension Projects 
signed  

US$ Cumulative 0   Not required   Not required 

Rural 
Development 

3.2c Water 
and Sanitation 
Facilities Sub-
Activity 

Process 
milestone 

Amount of 
consultancy fees 
disbursed for 
Boreholes, Small 
Town Water 
Systems and Pipe 
Extension Projects 
feasibility studies 

US$ Cumulative 0   296,835.00  732,193.00 989,450.00  989,450.00  
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Rural 
Development 

3.2c Water 
and Sanitation 
Facilities Sub-
Activity 

Process 
milestone 

Percent of 
consultancy fees 
disbursed for 
Boreholes, Small 
Town Water 
Systems and Pipe 
Extension Projects 
feasibility studies 

Percentage Cumulative 0   30 74 100 100 

Rural 
Development 

3.2c Water 
and Sanitation 
Facilities Sub-
Activity 

Process 
milestone 

Value of Feasibility 
and/or Detailed 
Design Contract for 
Tamale Water 
Extension Project 
signed 

US$ Cumulative 0   Not required   Not required 

Rural 
Development 

3.2c Water 
and Sanitation 
Facilities Sub-
Activity 

Process 
milestone 

Amount of 
consultancy fees 
disbursed for 
Tamale Water 
Extension Project 
feasibility studies 

US$ Cumulative 0   192,335.25 400,265.25 519,825.00 519,825.00 

Rural 
Development 

3.2c Water 
and Sanitation 
Facilities Sub-
Activity 

Process 
milestone 

Percent of 
consultancy fees 
disbursed for 
Tamale Water 
Extension Project 
feasibility studies 

Percentage Cumulative 0   37 77 100 100 

Rural 
Development 

3.2d Rural 
Electrification 
Sub-Activity 

Output 

Number of 
agricultural 
facilities in target 
districts with 
electricity due to 
Rural Electrification 
Sub-Activity 

Number Cumulative 0   4 8 12  12 

Rural 
Development 

3.2d Rural 
Electrification 
Sub-Activity 

Process 
milestone 

Number of 
electricity projects 
identified and 
diligenced 

Number Cumulative 0   10 12  12 

Rural 
Development 

3.2d Rural 
Electrification 
Sub-Activity 

Process 
milestone 

Kilometers of 
electricity lines 
identified and 
diligenced 

Kilometer Cumulative 0   93 230  230 

 Rural 
Development  

 3.3. Financial 
Services 
Activity  

 Outcome   Number of inter-
bank transactions  Number Cumulative 516,565    983,933 1,106,925 1,475,900  1,475,900  
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Annual Targets 
End of 

Compact 
Target 

Project Activity Indicator 
Level Indicator Measurement 

Unit 
Indicator 

Classification 
Type 

Baseline 
YEAR 1 Q[1] to 
Q[4] (Feb 2007-

Mar 2008) 

YEAR 2 Q[5] to 
Q[8] (Apr 2008-

Mar 2009) 

YEAR 3 Q[9] to 
Q[12] (Apr 2009-

Mar 2010) 

YEAR [4] Q[13] to 
Q[16] (Apr 2010-

Mar 2011) 

YEAR [5] Q[17] to 
Q[20] (Apr 2011-

Feb 2012) 
Q1 to Q20 

 Rural 
Development  

 3.3. Financial 
Services 
Activity  

 Outcome  
 Value of deposit 
accounts in rural 
banks  

US$ Level 283,421,931   745,184,248  931,480,310  1,117,776,371  1,117,776,371 

Rural 
Development 

3.3. Financial 
Services 
Activity 

Output 

Number of PFIs 
Automated under 
the Automation/ 
Computerization 
and 
Interconnectivity of 
Rural Bank Activity 

Number Cumulative 0   21 91 121 121 

Rural 
Development 

3.3. Financial 
Services 
Activity 

Output 
Number of PFIs 
Connected to the 
WAN 

Number Cumulative 0   21 91 121 121 

Rural 
Development 

3.3. Financial 
Services 
Activity 

Process 
milestone 

Project 
Management  
Support Consultant 
(PMSC)  contract 
signed 

Date Date None  30-Mar-2009    30-Mar-2009 

Environment 
 
 

4.0 
Environmental 
and Social 
Assessment 

Process 
milestone 

Scoping Reports 
for the 3 Zones 
Delivered 

Date Date None  20-May-2008    20-May-2008 

Environment 
4.0 
Environmental 
and Social 
Assessment 

Process 
milestone 

Public Consultation 
Strategy approved Date Date None  10-Jun-2008    10-Jun-2008 

Environment 
4.0 
Environmental 
and Social 
Assessment 

Process 
milestone 

Draft Preliminary 
SEA approved Date Date None  13-Aug-2008    13-Aug-2008 

Environment 
4.0 
Environmental 
and Social 
Assessment 

Process 
milestone 

Compact Level 
Environmental 
Indicators 
submitted 

Date Date None  23-Jul-2008    23-Jul-2008 

Environment 
4.0 
Environmental 
and Social 
Assessment 

Process 
milestone 

Environmental 
Protection Agency 
(EPA) IEA signed 

Date Date None  30-Jun-2008    30-Jun-2008 
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Annual Targets 
End of 

Compact 
Target 

Project Activity Indicator 
Level Indicator Measurement 

Unit 
Indicator 

Classification 
Type 

Baseline 
YEAR 1 Q[1] to 
Q[4] (Feb 2007-

Mar 2008) 

YEAR 2 Q[5] to 
Q[8] (Apr 2008-

Mar 2009) 

YEAR 3 Q[9] to 
Q[12] (Apr 2009-

Mar 2010) 

YEAR [4] Q[13] to 
Q[16] (Apr 2010-

Mar 2011) 

YEAR [5] Q[17] to 
Q[20] (Apr 2011-

Feb 2012) 
Q1 to Q20 

Environment 
4.0 
Environmental 
and Social 
Assessment 

Process 
milestone 

Total Number of 
Resettlement 
Action Plans 
approved 

Number Cumulative 0  4 6   6 

Environment 
4.0 
Environmental 
and Social 
Assessment 

Process 
milestone 

Total Number of  
Environmental 
Assessments 
approved 

Number Cumulative 0  5    5 

M&E 
5.0 Monitoring 
and 
Evaluation 

Process 
milestone 

Clean GLSS5+ 
baseline data 
received by MiDA 

Date Date None   31-May-2009   31-May-2009 

M&E 
5.0 Monitoring 
and 
Evaluation 

Process 
milestone 

FBO survey 
launched Date Date None  1-Nov-2008    1-Nov-2008 

M&E 
5.0 Monitoring 
and 
Evaluation 

Process 
milestone 

FBO baseline data 
received by MiDA Date Date None   31-May-2009   31-May-2009 

M&E 
5.0 Monitoring 
and 
Evaluation 

Process 
milestone 

Feeder Roads 
Investment 
Evaluation contract 
signed 

Date Date None  18-Nov-2008    18-Nov-2008 
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Annex III: Indicators Tied to Disbursements 
 

SECTION 1.  AGRICULTURE PROJECT 
 
Indicator Baseline Year 2 Year 3 Year 4 Year 5 
Agriculture Project 

Productivity of land in Afram Basin Zone: Maize  1.9 - - 1.92 1.98 
Productivity of land in the Northern Zone: Soya 1.22 -  1.26 1.36 
Productivity of land in Southern Zone: Export-grade Pineapple 
 8 - - 8.08 8.64 

Additional Ghanaian agriculture exports: pineapple 0 - - 8,300 14,500 
Additional Ghanaian agriculture exports: Mango 0    576 
Additional Ghanaian agriculture exports: Fresh vegetables 
(pepper) 

0 - 
- 

1,344 2,192 

Commercial Training Activity      
Number of farmers adopting new technologies and farming 
methods 

 
0 

 
- 

 
 

 
12,750 

 
15,300 

Percent of post harvest loss at farm-gate  
 
20% 

 
- 

 
10-14% 

 
10-14% 

 
10-14% 

Irrigation Activity      
Additional hectares irrigated with MCC support 0 -  1,100 920 
Land Activity      
Total number of land parcels registered in the Pilot Land 
Registration Areas 

0 -  1,800 1,500 

Post-Harvest Activity      
Volume of products passing through post-harvest treatment. 0 - - 111,820 129,900 
Credit Activity      
Portfolio-at-risk of agricultural loan fund 0% - 20% 20% 20% 
Value of loans disbursed to clients from agricultural loan fund. 0 - 7,000,000 15,000,000 20,000,000 

 
SECTION 2.  TRANSPORTATION  PROJECT 
 
Indicator Baseline  Year 2 Year 3 Year 4 Year 5 
Trunk Roads Activity      
International Roughness Index  9-12 - - 3.5 3.5 
 
 

SECTION 3.  RURAL SERVICES DEVELOPMENT PROJECT 
 
Indicator Baseline Year 2 Year 3 Year 4 Year 5 
Community Services Activity: Water and Sanitation 
Facilities Sub-Activity 

 

 Incidence of Guinea worm 1.64    0.75 
Financial Services Activity      
Number of inter-bank transactions 516,565   983,933 1,106,925 
Value of deposit accounts in rural banks 283,421,931   745,184,248 931,480,310 
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Annex IV: Impact Evaluation Plan 
 
 
MiDA has planned two levels of impact assessment: (a) impact of MiDA program on growth and 
development in intervention districts and of the national economy, and (b) impact of activity-specific 
interventions on households and farmer-based organizations. Primarily, the impact assessment of the 
MiDA program will focus on this latter aspect – the changes in the livelihoods of households and 
their income-earning abilities and access to social services. 
 
Third-party, independent evaluation teams hired by MiDA will seek to attribute impact to MiDA 
programs by comparing MiDA beneficiaries to a counterfactual, or comparison groups.  The 
evaluation hypotheses, methods, data sources and questions to be answered through the evaluation 
are presented below.   
 
Overview of data sources 
 
Monitoring and evaluation of the overall program will rely heavily on an expanded version of the on-
going national household living standards survey GLSS 5 to cover enumeration areas in all the 30 
MiDA program districts.   This expanded survey, also known as GLSS5+, will be conducted jointly 
by GSS, Institute for Statistical, Social and Economic Research (ISSER, University of Ghana), and 
Yale University.  The GLSS5+ includes a random sub-sample of 5,000 households in approximately 
333 EAs of the GLSS 5.  However, to allow for district-level tracking of program outcomes and the 
disaggregation of impacts within MiDA Intervention Zones, Compact funds will be devoted to 
increasing the sample size of the GLSS 5+ in the MiDA target districts by approximately 9,000 
households, and modifying the GLSS5+ survey instrument to answer the questions discussed below.   
 
The major data sources for the MiDA evaluation are, but not limited to, the following: 

 GLSS5+, conducted by ISSER and GSS 
 FBO Surveys, to be conducted by ISSER 
 Market Surveys (to measure impact of feeder roads), to be conducted by National Opinion 

Research Center (NORC) 
 Water use survey to be conducted by NORC 

 
1. Program wide evaluation  
 
Purpose and methods 
 
The impact on the national economy will be assessed by looking at the performance of the economy 
using published public data on various indicators, particularly of agricultural production and exports. 
The most important consideration will be the extent of change taking place in the structure of the 
economy as a result of the program.  In addition, the GLSS5+ will allow for comparison of outcomes 
in MiDA Intervention Districts versus those in districts outside of MiDA intervention areas.  This 
analysis will employ a quasi-experimental design (difference-in-difference) to compare outcomes 
like growth or well-being in MiDA and non-MiDA districts. Additionally, the evaluation may use 
propensity score matching (matching MiDA beneficiaries and similar individuals outside of MiDA 
districts) to contribute to the impact assessment.   
 
The essential idea of the evaluation is that the difference in the specified indicators of well-being 
between MiDA program district households and their non-MiDA counterparts at the end of the 
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program relative to differences in well-being indicators at the beginning would be measured by Z 
say, where Z is defined as: 
 
Z = (WMiDA2012+ – Wnon-MiDA2012+) – (WMiDA2007+ - Wnon-MiDA2007+), where W denotes the average over 
the relevant sample households of indicators of well-being.  
 
However, MiDA expects to obtain very rich and exhaustive data from the GLSS5+ for a better than 
the above simple difference-in-difference estimator. The estimation of an econometric model will 
allow for controlling for differences in initial observed characteristics between MiDA Program 
groups and non-MiDA Program groups and for changes in exogenous variables. It will also help to 
estimate the possibly heterogeneous impact of the MiDA Program on different types of households 
or individuals. For instance, using the rich data on household demographics, landholdings, assets, 
etc, we can estimate the effect of the Ghana Compact on that measure of well-being as: 
Whdt = Xhdtβ + λh + Idtγ + εhdt, where Whdt is an indicator of well-being for household h in district d at 
time t (say, the household’s income, consumption, or farm yield), I is an indicator variable that takes 
the value 1 in 2012 only in MiDA districts, and 0 otherwise. X is a vector of exogenous determinants 
of W, and λ is a household effect, which might be permitted to be correlated with X. The scalar 
coefficient γ is the difference-in-difference estimator of the program impact corresponding to Z 
above. 
 
Key questions 

 Has there been a change in the well-being of MiDA beneficiaries over the life of the 
Compact?  

 Can changes in well-being be attributed to activities implemented under the Compact? 
 
Data source 
GLSS5+ combined with activity-specific surveys as needed.  
 
2 Agriculture Project 
 
Farmer and Enterprise Training in Commercial Agriculture Activity 
 
Activity goal and description 
The goal of the Farmer and Enterprise Training in Commercial Agriculture is to accelerate the 
development of commercial skills (including management, business planning, technology 
applications and marketing) and capacity among FBOs and their business partners, including service 
providers to FBOs and other entities adding value to agricultural crops such as processors.   
 
Key questions 

 Does the FBO training program encourage farmers to adopt new technologies/techniques 
(including using land more intensively and efficiently, choosing crops that are more 
competitive, optimizing the use of inputs, including labor)? 

 What is the magnitude of spillover from MiDA-trained farmers on proximate farmers and 
those in the MiDA-trained farmers' social networks? 

 Does the FBO training program cause an expansion in farmers’ yields, profits and sales?  
 Do expanded yields and sales lead to higher incomes and enhanced access to social services?  

 
Method of evaluation 
The method of evaluation will be a Randomized rollout of FBO training. MoFA will select an excess 
number of qualified FBOs for training and ISSER will randomly select a smaller number of FBOs 
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for training in each round that the training is offered.  This means that all qualified FBOs will receive 
training, but that order of training in selected randomly.  For example, MoFA will select 600 FBOs 
before the first round of training starts and ISSER will randomly choose 300 FBOs for the initial 
round of training.  Additionally, the evaluation will examine spillover using data collected on social 
networks of FBO members (using data from FBO survey and the GLSS5+). 
 
Treatment and control groups 
The evaluation will be organized in two batches of 600 FBOs each.  Half (300) of the first batch will 
be randomly selected for early training in 2008. The other half of that batch will receive training in 
2009.  Similarly, of the second batch of 600 listed in early 2009, half will be randomly selected to 
receive early training in 2009, while the other half will receive training in 2010.   
 
Over these periods, three waves of the FBO survey will be implemented. The survey will cover 1200 
FBOs in two batches with each batch being surveyed over two periods. The time lag between the 
period when the treatment group gets their training and when the control gets theirs will be one year. 
This survey roll-out is guided by the fact that FBOs who are to be trained in August of any year (say 
2008) are expected to start experiencing increased outputs by June/July of the following year (say 
2009). The roll out of these surveys and the corresponding roll-out for the actual training is given in 
Figures IV.1 and IV.2. As can be seen from Figure 1, only the first batch (for evaluation purposes) of 
FBOs will be surveyed in Year 1 (2008). In Year 2 the batch 1 will be resurveyed. In addition the 
baseline for batch 2 will be surveyed. In total therefore 1200 FBOs will be surveyed in Year 2 
(2009). In Year 3 (2010) only the second batch of 600 FBOs will be resurveyed.  
 
Data sources 

 GLSS5+ (and FBO survey) to look at social networks and spillover. 
 Survey of FBO members by ISSER conducted annually. 
 Survey related to farmer yields and recall error, conducted by MOFA and ISSER. As a 

compliment to the data collected through the FBO surveys, MOFA (SRID) will conduct plot-
level measurements of nine crops, using a sample of households generated by ISSER.  Crop 
cutting targeting 2008 production will take place.  Results of this crop cut (harvest) will be 
compared to the FBO survey conducted by ISSER at the end of 2008 in which farmers will 
be asked about their yields in the 2008 harvest (i.e., farmers will recall production levels). 
Based on the comparison, ISSER will calculate the magnitude of farmers’ recall error.   
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Figure IV.1 Survey Roll-out, 2008-2010 

 

Figure IV.2 Training Roll-out, 2008-2010 

 
 
 
Irrigation Development 
 
Brief Activity goal and description 
The Irrigation Activity aims to support the expansion of fruit and vegetable production by 
smallholder farmers, as well as the various farmer groups, by providing irrigated water to them.  
Currently, MiDA has received proposals for the construction of four irrigation schemes – two in the 
Southern Zone and two in the Northern Zone.  One of the schemes will provide piped water to allow 
a private anchor investor to begin testing vegetable varieties and training MiDA-trained smallholder 
farmers in vegetable growing techniques on 250 hectares adjacent to one of the other irrigation 
schemes.  Construction began on these schemes in early 2011, and they are not expected to be 
completed until close to the compact end date in February 2012. 
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Key questions 
 To what extent has the irrigation facility contributed to the production and productivity 

objectives of the MCA/Ghana Compact? 
 What is the impact of the MiDA irrigation activity on the farmer income? 

 
Method of evaluation 
A before-after comparison with simple matching has been proposed.  An ex post ERR should be 
conducted as part of the evaluation. 
 
Treatment and control groups  
Treatment Groups will consist of tenant farmers on MCC-funded Irrigation Schemes. Farmers in 
areas of two additional irrigation schemes in the Afram Basin that were slated to be constructed, but 
were withdrawn at the last-minute due to completion and sustainability concerns could serve as the 
comparison group. However, more study is necessary to determine their suitability as a comparison 
group. Alternatively, farmers located immediately outside the irrigation perimeters could serve as a 
comparison group.  
 
Data sources  

 GLSS5+ and FBO Survey 
 Administrative data 
 Other primary data collected by Consultant 

 
Land Tenure Facilitation Activity  
 
Activity description 
A pilot program for area-wide registration of rural land rights involving, among others, certain 
preparatory tasks (including, among others, community sensitization, composite maps and inventory 
of land rights) and the formalization of land rights consistent with the methodology developed under 
the World Bank-sponsored  Land Administration Project (including, among others, resolution of land 
disputes via alternative dispute resolution mechanisms, formal demarcation of parcel boundaries and 
issuance of registered land titles). Phase 1 of the pilot program for registration of land rights is 
currently taking place in the Awutu-Senya District in the Southern Horticultural Belt. In Phase 2, the 
program is expected to be extended to Savelugu-Nanton (on a smaller scale), incorporating the 
lessons learned in Phase 1. 
 
The evaluation will provide evidence for use by Government and donors as they consider scaling up 
and the overall direction of land policy in Ghana.  The World Bank is playing the lead role in this 
evaluation.  
 
Key questions  
Given that we cannot be sure how quickly the effects of land titles will manifest and how soon we 
will need to conduct a follow up survey, these questions are designed to examine effects at different 
points in the chain of effects (i.e. from perceived tenure security to ultimate household welfare).   

 What is the effect of land title registration on perceived tenure security? 
 What is the effect of land registration on investments in land (e.g. agricultural improvements, 

building construction, and tree planting)? 
 What is the effect of land title registration on access to credit?   
 What is the effect of land title registration on crop choice (e.g. between cash and subsistence 

crops)? 
 What is the effect of land title registration on land markets (renting, sales, and purchases)? 
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 What is the effect of land title registration on income diversification (e.g. expanding or 
creating small enterprises)? 

 What is the effect of land title registration on household welfare (e.g. expenditure per capita, 
assets)? 

 Do any of these effects differ by gender (of the household member and title holder)? 
 How do the effects discussed above, vary by the nature of the rights registered?   

 
Method of evaluation 
The evaluation method for the land titling component will be a spatial regression discontinuity 
design.  This would use the title registration taking place in registration district 01 (Awutu-Effutu-
Senya) to construct both a treatment and comparison group.  The evaluation hinges on the following 
assumption: the households on both sides of the administrative border that demarcates registration 
district 01 are almost identical in observable and unobservable dimensions.  These borders were 
constructed for administrative reasons and do not follow any significant social, geographic, or 
administrative divisions.  Indeed, a preliminary assessment by MIDA indicated that some villages 
had been split in half by the borders of the district.   
 
However, because of the arbitrary nature of this division, there has been some demand for land 
titling by the village chiefs on behalf of the segments of their villages that have not yet been included 
in the title registration exercise.  MIDA is currently designing a second phase of the titling 
registration intervention, which will include some areas of the villages which lie just outside of the 
current boundaries. 
 
In order to construct the treatment and comparison groups, we will compare households that reside 
close to the borders of the registration district (for now, a 0.5 km band on either side of the 
registration district boundaries).   
 

Data sources 

 Survey on effect of land titling on perceived land security and related socio-economic 
variables. 

 Survey and land titling reports to determine boundaries of areas with/without land titling 
activities.   

 
Improvement of Post-Harvest (Agriculture Project) and Electricity (Rural Development Project)  
 
Activity description 

The goal of the Post-Harvest Activity is to make the Ghanaian horticulture export industry a 
significant supplier of fruits and vegetables to the EU and other export markets. Therefore, funds 
have been provided to develop post-harvest handling capacity that maintains the quality of product 
from the farm to the market. In addition, the capacity of the public sector will be improved to meet 
International Plant Protection Convention (IPPC) standards. Facilities to be provided include 
provision of pre-coolers for pineapple exporters, construction of a Perishable Cargo Centre at the 
Kotoka International Airport in Accra, construction of Public Pack Houses in the Southern 
Horticultural Belt, and Agribusiness Centers in all the three intervention zones. 
 
The Electricity sub-activity is part of the Rural Development Project and Community Services 
Activity.  Its goal is to connect rural businesses and communities to the power grid.  These 
investments are being targeted toward areas receiving the pack houses and cooling facilities, so it 
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may make sense to evaluate the activities together.  However, the cost of additional data collection 
may be prohibitively high.  The contractor will make a recommendation whether or not it is feasible 
to evaluate the two activities together. 

 

Key questions 

 What is the impact of the MiDA post-harvest infrastructure investment on the reduction of 
Post Harvest Losses? 

 To what extent has the use of the MiDA PHI contributed to an increase in farmer income? 
 Does the provision of post-harvest infrastructure lead to increased export of horticultural 

products? 
 
Method of evaluation  
A simple matching design has been proposed for this evaluation, although it likely will not be 
rigorous because of lack of reliable baseline data.  An ex post ERR should be conducted as part of 
the evaluation. 
 
Treatment and control groups  

The treatment group will be FBOs or farmers in districts with access to post-harvest infrastructure, 
while the comparison group will be FBOs or farmers in districts without access to post-harvest 
infrastructure. 

 
Data sources  

Possible data sources include the following: 

 GLSS5+ and FBO Survey 
 Export Promotion Council  
 Sea Freight Exporters of Ghana 
 Administrative data. 
 PHI Feasibility Studies Report 

 
 
Credit Activity 
 
Activity description  
The Credit Activity will support the other Project Activities under the Agriculture Project by 
facilitating access to credit in the Intervention Zones and assisting rural banks to improve their 
abilities to assess, grant and manage agriculture loans.  Although loans have been granted, farmers 
have struggled with repayments.  As of January 2011, over 87% of loans have one or more 
installments of principal or interest past due over thirty (30) days.  As the non-repayment issues 
became evident, MCC stopped all disbursements for this activity and instituted a remedial action 
plan in August 2010.  Approximately $21 million of the activity’s $26 million budget was disbursed 
before MCC halted disbursements, but revolving funds from loan repayments continue to be loaned 
out by the rural banks. 
 
Key questions 

 What is the additive impact of credit on farmers’ yields and incomes? 
 Did access to credit lead to increases in productive inputs or changes in crop mix? 
 Did the activity improve rural banks’ abilities to assess, grant and manage agricultural loans? 
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 What led to the low repayment rates, and how can MCC avoid repeating those mistakes in 
the future? 

 
Method of evaluation 
An appropriate quasi-experimental design would be employed for this study. In light of the 
operational difficulties with the credit program, it may also be worthwhile to conduct a process 
evaluation using qualitative data to determine what went wrong and to draw lessons learned. 
 
Treatment and control groups  
Farmers who received credit are the treatment group. The comparison group is to be determined.  
The obvious starting point is participating farmers who did not receive credit, but farmers who seek 
credit likely have different characteristics than those who do not.  Farmers who have been denied 
credit almost certainly have different characteristics.  The halt in funding could have provided an 
opportunity for a discontinuity design had the banks not continued to lend revolving funds. 
 
Data sources 
Possible data sources include:  

 the FBO survey, ,  
 the GLSS5+, and 
  administrative data. 

 
 
Rehabilitation of Feeder Roads 
 
Activity description 
Up to 950 km of feeder roads were initially identified for improvements in eight (8) districts in the 
Intervention Zones in order to reduce transportation costs and time, to increase access to major 
domestic and international markets, and to facilitate transportation linkages from rural areas to social 
service networks (including, for instance, hospitals, clinics and schools). On the basis of their current 
condition, the present and projected traffic volume as a result of increased agricultural activity and 
productivity, and above all budget constraint, 357 km of roads were finally selected for 
improvements. 
 
Key questions  

 Do improved roads lead to higher farm income through reduced input cost and higher 
producer price at the farm gate that are associated with reduced travel time and vehicle 
operating cost (transport cost)? 

 
Method of evaluation 
Merely comparing incomes of individuals living near roads and those who do not biases evaluation 
results because there may be something fundamentally different about people who live near roads 
(more entrepreneurial, business oriented etc.).  Also, because road improvements have been selected 
in an intentional way, we cannot compare incomes of individuals before and after road construction. 
 
The evaluation will use a difference-in-differences strategy and examine the growth in outcome 
measures for farmers located near newly-constructed rural roads relative to farmers whose access to 
road transport did not change.  The evaluation will estimate directly the short-run impact of road 
construction on prices, transportation costs, and transportation times.  Additionally, the evaluation 
will use spatial information from monitoring surveys to evaluate the long-term impact of road 
construction on farm sales, profits, technology, and farmer household welfare.  
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Specifically, consider two communities we will call X and Y.  X and Y are communities in one of 
the MCA districts which will receive new rural roads.  X is a community not currently served by an 
improved road, while Y is already served by an improved road. 
 
One dimension of the impact of a new road is the increase in the price farmers receive for their 
output.  Our first estimate of the direct impact of a new road on this price is the price in X after the 
completion of the road minus the price in X before the completion of the road.  Of course, there is 
seasonality in prices, and there are many other factors that influence the time trend of staple prices, 
so we will compare the change in the price of the staple in X over this period to the change in the 
price of the same staple in Y (which was served by an improved road over the entire period).  The 
relative increase in the price of the staple good in X over the same increase in Y provides an estimate 
of the impact of the road. 
 
To ensure that attribution of the impact of the road on prices and transportation costs is correct, the 
evaluation will rely on two further refinements of the method: 

1. Use data on rural road priorities from the Ministry of Road Transport for the MCA districts 
that have already completed construction of priority rural roads.  Again we will examine 
communities (call them X’ and Y’) that either were already served by improved roads (Y’), 
or which had improved roads newly constructed (X’).  We will examine the prices of staples 
produced in X’ and Y’ over the same period that we examined for communities X and Y.   It 
is important to emphasize that no roads are constructed during this period in communities X’ 
and Y’ (only community X received a new road during this period).  Therefore, we should 
see no change in the price of the staple in community X’ relative to that in Y’, so these 
communities serve as a “control group” for the evaluation.   

 
2. Use the high frequency data that we collect on prices and transportation costs to estimate the 

timing of the impact of the new roads.  Precisely how many months after the completion of a 
new rural road do transportation costs fall by how much?  As above, we will use a 
“difference-in-differences” strategy, examining the change in transportation costs (or prices) 
in places newly-connected with improved roads versus places in which there has been no 
change in local roads. 

. 
Treatment and control groups 
Communities newly served by improved roads, before and after the completion of the road, in 
comparison to farmers with similar road access whose access to road transport did not change. 
 
Data sources 

 GLSS 5+ to identify farmer locations. 
 Survey of prices at commercial markets linking roads and farming communities to be 

conducted by third-party firm contracted by MiDA. 
 
3. Rural Development Project 
 
Project goal 
The Rural Development Project is designed to support agriculture and agribusiness development 
under the Agriculture Project and to strengthen the rural institutions that provide complimentary 
services.   
 
Financial Services Activity  
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Activity description 
The Financial Services Activity is intended to draw a large number of people currently not served or 
under-served into the financial system by automating and interconnecting private, community-owned 
rural banks.  127 rural banks (nearly all rural banks in Ghana) will be connected to a wide area 
network (WAN). The WAN is focused on moving funds electronically domestically and 
internationally, and making the rural banks a part of the payment system. This connection will be 
rolled out in a number of phases over 6 to 8 quarters of the compact instead of the originally planned 
2 to 5 years. Simultaneous to rolling out the WAN, MiDA will support computerization and 
automation of the rural banks. This will include providing computers, new accounting software, and 
software training to over 600 branches (all rural banks), starting in MiDA districts, and then moving 
to the rest of the country. 
 
Key questions  

 Did the Financial Services Activity increase the interconnectedness of rural banks? 
 Did the Activity increase efficiency and reduce transaction costs for rural banks? 
 Did the Activity draw additional people into the financial system? 

 
Method of evaluation 
A simple before-after comparison.12 
 
Sample Population: The 127 rural and community banks that have been upgraded through compact 
funds.  Note that some rural banks are large with multiple branches while others are single-site 
banks.   
 
Data for the evaluation: The necessary data can be obtained from Apex Bank, which is the 
supervising financial institution for all rural banks in Ghana.  Data can be validated by conducting 
spot checks at randomly selected rural banks.  Because the evaluation will rely on administrative 
data, all rounds (before and after) conceivably can be collected at once following completion of the 
activity.  Although continuous quarterly data will be available, it likely will be analyzed primarily at 
four points: 

 Baseline 
 Immediately before WAN connection to establish general trend lines 
 Immediately before computerization to evaluate effects of WAN only 
 Six months after completion to evaluate effects of WAN + computerization 

 
The challenge in obtaining data on rural banks from Apex bank is the Confidentiality Regulation 
regarding disclosure of the data source to third parties.  To overcome this challenge, it is important 
that after the sample is obtained from the list of banks, a waiver is obtained from each bank to cover 
the evaluators and to ensure that the Confidentiality Regulations are observed.  This practice may 
need to be reviewed and approved by the hired firm’s institutional review board.  Any firm 
competing for this evaluation should address this risk and suggest a mitigation strategy in their 
proposal. 
 
Another challenge is that some of the rural banks may lose some of their hard copy data once they 
get computerized (especially data as far back as 2005, 2006). To mitigate this, the training of rural 
banks covered data storage and insisted that rural banks keep their records and store them for several 

                                                      
12 A final design may ……………… 
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years.  Any firms competing for this evaluation should address this risk and suggest a mitigation 
strategy in their proposal.  
 
 
Community Services Activity  
 
Activity description  
MiDA will support Community Services to complement the Agriculture Project by funding 
construction and rehabilitation of educational facilities, construction and rehabilitation of water and 
sanitation facilities and electrification of the rural areas, and by providing capacity building support 
to local government institutions 
 
Key questions 

 What is the impact of the MiDA interventions on access to education, electricity, water & 
sanitation, and other social services? 

 What is the impact on social (e.g. health, education) and economic (e.g. employment, 
household income) outcomes? 

 
Data sources 

 GLSS5+ community survey conducted in 2008 and 2010/11, conducted by ISSER and GSS. 
 Survey of community services to be conducted by third-party contractor in 2009 and 2010 or 

2011, to be determined.  
 
Specific Evaluations 
 
Construction of Water Facilities  
 
Activity goal and description 
The goal is to achieve improved health through the reduction in the incidence of illness and loss of 
productivity due to unsafe drinking water, and to reduce the distance and time required to procure 
potable water. The facilities under construction include boreholes and small-town water systems. 
Funds have also been provided for the Tamale Water Extension Project. 
 
Key questions,  

 How has the investment in water systems contributed to ensuring good health conditions for 
the beneficiary communities? 

 To what extent will the improvements or otherwise in health conditions be attributable to 
MiDA, and why? 

 Has the improvements in health resulted in increased availability of labor for economic 
activities? 

 
Method of evaluation  
Use of a rigorous quasi-experimental approach – a survey of a systematic sample of 12 households in 
each of 50 randomly selected beneficiary communities will be conducted. Using existing 
observational data, nearest-neighbor matching (NNM) of communities would be employed to 
determine a statistically comparable (control) group of 50 communities within the same MiDA 
Districts, from which a systematic sample of 12 households in each community would be selected. 
Covariates will be adjusted between the intervention and comparable groups minimize the effects of 
bias in selecting the water intervention communities based on a criterion. 
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Data sources  
 Baseline survey in 100 communities (with 12 households per community) would be 

completed within the Compact period.  
 Impact data will be collected in same communities and households (panel study) post 

Compact by a Consultant to be procured and managed by MCC. 
 
Expansion of rural electrification to unserved and underserved areas with Post Harvest and 
Irrigation Facilities 
 
Activity goal and description 
The goal of this activity is to enhance the sustainability of the Agriculture Project by providing 
adequate electricity to facilitate small-scale post-harvest processing of agricultural products 
 
Key questions,  

 Does the provision of electricity necessitate the development of small-scale post-harvest 
processing of agricultural products in the beneficiary communities? 

 To what extent does the electrification activity enhance the development of small-scale post-
harvest processing of agricultural products in the beneficiary communities? 

 How has the electrification activity enhanced other businesses in the beneficiary communities 
 What is the impact of the electrification activity on the economy of the beneficiary 

communities 
 

Method of evaluation  
Rigorous matching 
 
Treatment and control groups  
Treatment Group consists of beneficiary communities and Control Group will consist of other 
communities within the District with similar characteristics except the electrification. 
 
Data sources  

The roll-out of the interventions is still in progress. The impact evaluation of this Activity 
shall take place post-Compact by a Consultant to be procured by MCC. 

 
Rehabilitation and construction of educational facilities 
 
Activity goal and description 
This activity complements the Agriculture Project by funding construction and rehabilitation of 
educational facilities, construction and rehabilitation of water and sanitation facilities and 
electrification of rural areas, and by providing capacity building support to local government 
institutions. 
 
The Community Services Project was rolled out in two phases. While waiting for the completion of 
Needs Assessment and the Environmental Impact Assessment Study Reports, the Community 
Services Project Department was given a window of opportunity to select a few school blocks which 
were listed in the beneficiary Districts Medium Term Development Plans and requiring urgent 
attention for rehabilitation under a limited budget. Phase 1 was also sub-divided into two – Phase 1A 
and Phase 1B. Under Phase 1A 44 classroom blocks were rehabilitated in 35 schools in 10 Districts.  
 
In October 2007, rain storm and floods affected some schools in the five project Districts in the 
Northern Agricultural Zone. MiDA intervened to rehabilitate and/or reconstruct 31 classroom blocks 
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in 30 communities. So far the construction of 29 classroom blocks have been completed, and two are 
yet to be completed as a result of termination and re-awarding of two contracts due to 
nonperformance. Plans are afoot to construct urinal and toilet facilities for the Phase 1 schools where 
classroom blocks have been completed. 
 
Phase 2 of the Project includes construction and rehabilitation of educational facilities in 151 
communities. These facilities include the construction of 106 two-unit classroom blocks for the 
kindergarten level, 41 three-unit classroom blocks for the junior high and primary levels, and 29 six-
unit classroom blocks for the primary level. Others include 153 toilet and urinal facilities, one 
teachers’ accommodation in the Karaga District only, and full complement of school furniture for all 
constructed classroom blocks and head teachers’ offices. 
 
Key questions,  

 What are the effects of an improved learning environment, in the form of improved or new 
educational infrastructure, on school-level outcomes? 

 How does the activity affect household economic activities, such as time available on the 
farm, labor productivity, and general income levels? 

 
Method of evaluation  
Because Phase 1 is already complete, different methods may be needed to measure the Phase 1 and 
Phase 2 schools.  Alternatively, the evaluation may only evaluate the Phase 2 schools.  Matching 
seems to be the most feasible design at present, though it is not clear whether a rigorous evaluation is 
warranted.  The evaluator should consider the costs and benefits of a less rigorous approach. 
 
Treatment and control groups  
The treatment group will consist of communities that received new or rehabilitated educational 
facilities. One concern is the varying treatments among communities.  Some communities are 
receiving new kindergarten buildings, others are receiving primary and secondary school buildings, 
and one community is receiving teacher accommodations. The comparison group: Similar 
communities that were not selected for either Phase 1 or Phase 2. 
 
Data sources  
The evaluation will likely rely on administrative data and school-level data from the Ministry of 
Education.  The evaluator may recommend collection of supplementary data to fill any data gaps.  
The GLSS5+ will be used where it is feasible. 
 
 
4. Transportation 
 
N1 Highway 
 
 Activity goal and description 
The goal of this activity is to reduce the bottleneck in accessing the International Airport and the Port 
of Tema and to support an expansion of Ghana’s export-directed horticulture base beyond current 
production. It is envisaged that by the end of the Compact, 14.125 Km of road will be constructed to 
increase the annualized average daily traffic from 27,737 to 36,530. 
 
Key question,  
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 To what extent has the N1 investment contributed to an increase in Ghana’s export-directed 
horticulture base from the Central and Eastern Regions of Ghana beyond current export 
values? 

 
Method of evaluation  
A simple before-after study and recalculation of the ERR is recommended, since we cannot find an 
appropriate match for N1 in the country. The evaluation will likely be conducted Post-Compact. 
 
Data sources  

 Sea-Freight Pineapple Exporters of Ghana (SPEG) 
 Ghana Export Promotion Council (GEPC) 
 Customs, Excise and Preventive Service (CEPS)  
 Primary data collected by Consultant. 

 
Improvements of Trunk Roads  
 
Activity goal and description 
 
The goal of this activity is to facilitate the growth of agriculture and access to social services. This 
activity originally envisaged the upgrading of five roads with a total of 230 km. However, only one, 
the Agogo – Dome Road (77 km) is currently undergoing upgrading due to funding constraints. 
 
Key questions,  
What is the impact of the trunk roads investment on the economy of the corridors where these roads 
are located? 
 
Method of evaluation  
A simple before-after study and a recalculation of the ERR is recommended for this evaluation. The 
evaluation likely will be conducted after the compact has concluded. 
 
Treatment and control groups  
The treatment group will consist of MiDA-constructed trunk roads and the control group will be 
non-MiDA constructed trunk roads in similar settings elsewhere within Ghana 
 
Data sources  

 Ghana Compact Reports (including Feasibility Reports and ITT) 
 Ghana Highway Authority Reports 
 Primary data collected by Consultant. 

 
Improvements to Lake Volta Ferry Service 
 
Activity goal and description 
The goal of this activity is to facilitate growth of the agricultural sector of the Afram Basin Zone by 
supporting improvements to ferry services of the Volta Lake Transport Company (VLTC), 
connecting Adawso on the southern shore to Ekye Amanfrom on the northern shore. Funding 
support is being provided for the construction of two ferries; training of VLTC staff; rehabilitation of 
the Akosombo floating dock; civil works at the landing stages at Adawso and Ekye Amanfrom to 
increase the ferry and vehicle handling capacities at the same landing stages; and rehabilitation of 
ferry terminals at Adawso and Ekye Amanfrom, Also included in the activities is the extraction of 
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tree-stumps from the crossing route between Adawso and Ekye Amanfrom to eliminate navigational 
and safety hazards during low water periods. 
 
Key questions,  

 To what extent has the provision of the services contributed in improved passenger and goods 
transportation? 

 What is the impact of the improvements in the two new ferries constructed under MiDA on 
agricultural production and related value-chain services in the Afram Plains area? 

 
Method of evaluation  
A simple before-after study and recalculation of the ERR is recommended since we cannot find an 
appropriate match for ferry activity in the country. The evaluation likely will be conducted after the 
compact has concluded. 
 
Data sources  

 Compact documents (including Feasibility Reports and ITT) 
 VLTC Reports and Records 
 Primary data collected by Consultant 
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ANNEX V: Performance Indicator Documentation13 

Documentation of key characteristics of performance indicators is important to ensure that relevant 
information is not lost or forgotten and can be accessed easily by anyone with a need to know the information. 
This information will eventually be stored as part of the MIS and/or in the general M&E files. The 
documentation is imperative to forestall situations where details are forgotten or individuals with knowledge 
of the details move on to other activities/positions. Ensuring that the information documented is up to date is 
also important. Thus the performance indicator documentation is a “living document” that may undergo 
changes as and when necessary. However, any changes must be based on a strong justification and such 
justifications if approved by MCC would be documented for future Data Quality Assessments. Below is the 
framework of sample performance indicator documentation and its information requirements. 
 

Performance Indicator Reference Sheet – Template 
Compact Goal: The highest level result to be achieved by the result which this indicator measures 

Project Objective: The project level objective under which the indicator fits 

Activity Outcome:  The activity level outcome under which the indicator fits 

Sub-Activity Outcome (if applicable): The sub-activity level outcome under which the indicator fits 

Performance Indicator Title:  Exactly as it appears in the Compact, M&E Plan or Activity Monitoring Plan 

Is This an Annual Report Indicator? No ___  Yes ____, for Reporting Year(s) _________ 

DETAILED DESCRIPTION OF THE INDICATOR  

Precise Definition(s): The definition should be as precise as possible and over time it should be expanded as details of its meaning become 
clear 

Definition of Indicator Components if Index or Composite Indicator: 

Unit of Measure:   

Calculation Methodology: 

Disaggregated by:  

Justification & Management Utility:  How does this indicator measure the intended result?  How does it reflect the result?  Why is it 
considered a valuable indicator for the intended result? 

PLAN FOR DATA ACQUISITION BY MCA Country Governing/Accountable Entity 

Data Collection Method: This description should be as detailed as possible, including all steps to data collection no matter how small. 

Data Source(s):  This should be as precise as possible, to the level of the specific record book in which data are to be found for example. 

Method of Data Acquisition by MCA Country Governing/Accountable Entity: How do the data flow from the data source to the MCA 
accountable entity?  

Frequency and Timing of Data Acquisition by MCA Country Governing/Accountable Entity:  This should be in the format of (for 
example) quarterly by the 15th of April, July, October and January. Data reported on these dates to MCA should be for Jan1 – March 30, 
April 1- June 30, July 1 – Sept 30 and Oct 1- Dec 30. 

Individual(s) Responsible at MCA Country Governing/Accountable Entity:  

Entity and Individual(s) Responsible for Providing Data to MCA Country Governing/Accountable Entity: 

Location of Data Storage: Precisely where, in which record books for example, are data stored? 

DATA QUALITY ISSUES  

Date of Initial Data Quality Review:  

Procedures for Initial Data Quality Reviews: 

Known Data Limitations and Significance (if any): Where are the weaknesses in the data?  It is important that this be as detailed as possible. 

Actions Taken or Planned to Address Data Limitations:  

Did the Last Data Quality Review Result in a Change to the Definition or Target?  Yes (  )  No (   ) 

    If Previous Data Quality Review Resulted in any Modification(s), how? 

Date(s) of Future Data Quality Reviews:  

OTHER NOTES  

Notes on Baselines/Targets:  

Other Notes:  

PERFORMANCE INDICATOR VALUES 

Year Target Actual Notes 

    

    

    

THIS SHEET LAST UPDATED ON:  

                                                      
13 Work on the documentation of information on each performance indicator in the Ghana Compact [also known as performance indicator reference 
sheet (PIRS)] is in progress. The information in these sheets will undergo substantial updates as implementers come on board and thereafter if and 
when any changes occur (e.g., indicator definition is refined) or new information becomes available (e.g., data quality review is conducted). 
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ANNEX VI:  Data Quality Strategy   
 
A. INTRODUCTION 
 
M&E data provide important information for project management and decision-making and on progress 
achieved towards the Program’s objectives and goals. Consequently, the quality of data must be ensured to 
maintain confidence in this information. MiDA takes a multi-pronged approach to ensure data quality. A key 
element is the independent Data Quality Reviews which assesses data collection, analysis, and dissemination 
systems to determine the utility, objectivity, and integrity of the information. The recommendations resulting 
from the reviews will help to constantly improve collection, processing, and dissemination of data. Additional 
elements include capacity building efforts for implementers and others responsible for collecting and 
reporting data to MiDA. The capacity building initiatives are upstream interventions aimed at strengthening 
implementers’ data collection systems and controls to reduce the possibility of data quality problems 
occurring when data are actually collected and reported. A third element is encouraging constant use of data 
that are gathered and reported to MiDA. Widespread use will quickly highlight data discrepancies thereby 
identifying areas where improvements are required. 
 
For MiDA, Data Quality Reviews will cover all data reported in the M&E Plan, including data submitted by 
implementers and any surveys financed through the Compact. Generally, MiDA will conduct both ex-ante 
and ex-post data quality reviews. The ex-ante will examine data collection, processing, storage, analysis and 
dissemination systems that Implementing Entities and secondary data providers have put in place. 
Weaknesses identified will be documented and recommendations for improvement will be made. Ex-ante 
reviews, for instance, will be done for the government IEs before they start any serious data collection and 
will involve at a minimum an assessment of the readiness of these establishments to collect and report quality 
data. Baseline data will be validated as part of ex-ante through feasibility studies, surveys and implementer 
data collection.  
 
The ex-post reviews will examine processes and mechanisms put in place by Implementing Entities, 
secondary data providers and MiDA in the collection, processing and storage of data for analysis and 
dissemination of results on Compact activities. Data quality issues identified will be documented and 
recommendations will be made for improvement to assure data quality in future. While the M&E Directorate 
will lead the ex-ante data quality reviews, an independent data quality reviewer will conduct the ex-post 
reviews, but will first review the ex-ante report before proceeding.  
 
 
B. CRITERIA FOR DATA QUALITY REVIEWS 
 
In conducting a Data Quality Review, performance indicators will be assessed based on the following criteria: 

1. Validity 
 Are the indicators defined well and are data reported in an appropriate format?  
 Are the data gathered consistent with the documented definition of the indicators?  
 Is there a verifiable source for the data gathered?  

 
2. Reliability  

Is there: 
 Consistency: Is the same data gathering process (including instrument and sampling process) 

being employed over time and across locations? 
 Quality Control: What are the procedures in data collection to guard against bias? Are procedures 

reviewed periodically? Are there random checks at each stage? 
 Transparency: Are there procedures in writing and are problems reported? 

 
3. Timeliness 

 Are data collected and reported regularly and are they relevant?  
 Is reported data the most recent?  
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 Is the date of data collection clearly identified? 
 

4. Precision 
 If sampling is used, is the margin of error reported?  
 Is the margin of error less than expected change in the indicator?  
 Is the margin of error acceptable for decision-making, given cost/benefit?  

 
5. Adequacy 

 To what extent do the indicators for a particular expected result fully measure it?  
 Are they sufficient to characterize and/or measure the result? 

 
 
C. ROLES & RESPONSIBILITIES 
 
MiDA M&E Directorate, Project Managers and Information and Communication Technology (ICT) Unit will 
play key roles in ensuring data quality. 
 
Role of MiDA M&E Directorate 
The M&E Directorate is the primary unit responsible for ensuring the collection, processing, analysis and 
dissemination of quality data in MiDA. To augment the external data quality assessments and to assess data 
quality between rounds of external reviews, the M&E directorate also undertakes periodic internal reviews of 
data quality. The internal reviews will involve Project Managers, Zonal Managers and the Chief Operating 
Officer.  
 
Prior to the data collection phase, MiDA M&E Directorate will ensure that MiDA staff, Implementing Entities 
and secondary data providers are brought up to date on the minimum standards of data quality. For instance, 
the M&E Directorate will make sure that indicator definitions and other components of the Performance 
Monitoring Plan are well understood and applied by all those identified to collect data for MiDA.  
 
The M&E Zonal Managers will follow up on data collection plans of implementers and other Consultants 
involved in M&E activities to ensure that recommendations from ex-ante and ex-post reviews are being 
implemented. They will also ensure compliance by all stakeholders on data quality standards. 
 
In addition, the M&E Directorate will organize forums where project results will be reviewed both internally 
and externally. One of the objectives of these reviews described is to validate the data collected and ensure 
that it is accurate, consistent and a true representation of actual phenomena in the field. It will facilitate 
triangulation of collected data on periodic basis and ensure consensus is built among MiDA, IEs and 
stakeholders on program results. The sessions will, in addition, identify bottlenecks that affect data quality 
and recommend improvements in data collection, processing and reporting. Suggested recommendations will 
be documented and an actions-tracking matrix drawn for follow-up. 
The external forum will involve Implementing Entities and other key stakeholders. 
 
Role of MiDA ICT Unit 
MiDA’s ICT Unit also plays a part in the implementation of the data quality strategy. The Data Analyst 
reviews all data collection instruments and participates in all data quality processes. In addition, s/he generates 
credible data throughout the flow of data capture to the processing and storage stages. MiDA’s ICT Unit 
extends similar assistance to IEs either directly or through hired Consultants. The M&E Directorate works 
with the MiDA ICT Unit to establish Data Source Approval, Data Profiling and Data Normalization 
procedures in order to strengthen the data quality regime of MiDA and to ensure coordination with other IEs 
in the choice of software. This is important since various analyses to be done for the impact evaluation will be 
based on data collected by different IEs. 
Methodologies are employed to verify that software for data processing used by an IE will meet the data 
validity criterion (i.e. Format, Data Type, Range, Limit, Presence and Spell checks).  
These checks will ensure that:  

 All fields have values (Presence Check)  
 Values assigned the fields are in their right data types (Data Type Check)  
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 Values are assigned the proper data formats (Format Check)  
 Null values are not substituted for fields that should have values (Presence Check)  
 Values that are based on range are selected from a lookup rather than being entered from the input 

form (Range Check).  
 
Roles of Project Managers 
The M&E team liaises with Project Managers on performance monitoring to roll-out the M&E Performance 
Monitoring Plans of MiDA’s technical sectors. This includes compliance to data quality assurance as 
stipulated in MiDA’s M&E Policies and Procedures. Structurally, the four Zonal M&E Managers, Research 
Economist and Statistician have been assigned to each technical sector to provide technical assistance on data 
collection, evaluation and data quality assurance.  
 
D. CAPACITY BUILDING OF IMPLEMENTERS AND PROVISION OF TECHNICAL   

ASSISTANCE 
 
A training needs assessment related to data collection and quality control capability will be conducted to 
identify areas for strengthening, to guarantee that MiDA’s data quality expectations are met by IEs. The 
training will ensure that IEs adequately interpret the Compact, its objectives and performance indicators, 
while appreciating their pivotal role in ensuring that complete, accurate and credible data is collected and 
reported. The M&E Unit will facilitate the capacity building process which will be supported by an external 
consultant.  
 
To complement the above, technical assistance on data quality assurance in the form of one-on-one 
engagements with IEs as well as group sessions in workshop formats will be provided by MiDA. The 
individual engagements will include review of instruments designed for data collection, participation in pre-
testing of instruments and conducting spot checks on collected data. The workshops are tailored to ensure that 
MiDA and IEs share experiences and adopt good data quality practices.  
 
E. TOOLS TO ENSURE DATA QUALITY AND AUDIT PREPAREDNESS 
 
To strengthen the culture of data quality assurance within MiDA and the IEs, a data quality compliance 
checklist based on the Validity, Precision, Reliability, Integrity, Timeliness, Adequacy and Practicability of 
data, will be designed and used on routine basis. The checklist will be used to determine the credibility of data 
collected and/or reported from IEs. Findings of each internal data quality review will be documented and 
stored, to serve as a tool to triangulate findings of future data assessments by interdependent data quality 
reviewers. Proper documentation of these findings will ensure that IEs and MiDA are prepared for future 
program audits, as reported data on performance indicators can be traced to their sources. 
 
 
F. THE INDEPENDENT DATA QUALITY REVIEWER 
 
A core element of MiDA’s data quality strategy is that data quality reviews are conducted by an independent 
entity, such as a local or international specialized firm or research organization, or an individual Consultant. 
Independence of the data quality review process is critical to ensuring the integrity of the assessment and 
increasing external confidence in data that are reported. The scope of work for the Consultant covers the five 
year life span of MiDA’s activities. 
 
The reviews assess data and data collection systems against the six data quality standards listed above. Where 
data quality problems are identified these will be documented and recommendations provided on how the 
problem will be resolved. Exact timing and frequency of data quality verification by the DQR will be 
determined before the contractor comes on board. As a general rule the ex-ante reviews will be done before 
and during data collection and the timing of the reviews will generally relate to the periods of data collection.  
 
Once these reviews are completed, the M&E Directorate will also be responsible for monitoring 
implementation of corrective actions that may be recommended to improve the quality of data.  
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Ex-post reviews will be conducted after data is collected and/or during data entry. Resources permitting this 
will be conducted twice in the life time of an implementer.  
 
Due to the integrated nature of the MiDA Program (involving Agriculture, Transportation and Rural 
Development Project Activities), the Data Quality Review team will be composed of experts with 
corresponding specialties. For example, to assess transportation data on Vehicle Operation Costs and the 
International Roughness Index, the services of a mechanical engineer will be required. The M&E Directorate 
will facilitate the external review of data quality by managing the contract under which the data quality 
reviews will be ordered.  
 
The methodology for data quality review includes a mix of document and record reviews, random site visits, 
and key informant interviews. Initially ex-ante and ex-post reviews are scheduled to ensure that data 
collection systems are functioning well and also to fix any problems in the early stages of implementation. 
The reviews will be thoroughly documented in a report, describing any weaknesses found in the (i) instrument 
development, (ii) training of enumerators (iii) data collection methods, (iv) handling and processing of data by 
responsible entities, and (iv) analysis and reporting procedures. The report will also make recommendations 
for overcoming those weaknesses where possible. Where it is not technically possible or cost-effective to 
overcome problems, the report will identify replacement indicators or data sources that would be more 
accurate and efficient. Final reports from Data Quality Reviews will be publicly available on the MiDA 
website. 
 
G. CONCLUSION 
 
High data quality increases satisfaction, eliminates doubts and reduces costs because less time will be spent 
trying to reconcile the data. Activities outlined in the strategy need to become the normal flow of the data 
warehouse process. Monitoring data quality and providing corrective measures to improve quality and assure 
the integrity of results reported by MiDA should be considered as an integral part of the process of 
ascertaining poverty reduction at the end of the Compact.  
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ANNEX VII: Indicator Changes (February 2008) 

 
Indicator Changes at the Outcome Level 
 
Name of Original Indicator: Not Applicable 
 
CP:   ____Yes    _____ No    If Yes, Years in which targets are CPs: 
Not Applicable 
Type of Change: e.g., drop indicator; revise definition; revise target 
New Indicator Introduced 
New/Revised Indicator and/or target: Number of backlogged  land dispute cases cleared by Judicial 
Service 
Justification/Rationale for Change:  
This indicator has been introduced to measure the results of the intervention to clear up land case 
backlogged in the regional Courts. 
Implications of Change: The effect of the intervention to clear up land case backlogged in the regional 
Courts will not go unnoticed. 
MCC Approval:  Granted: _________  Date _____________   
                          Not Granted: _______ Date: _____________ 
                          Location of Supporting Documentation:_____________ 
 
 
Name of Original Indicator: Number of land disputes in the pilot registration districts 
 
CP:   ____Yes    ___√__ No    If Yes, Years in which targets are CPs: 
Type of Change: e.g., drop indicator; revise definition; revise target 
Drop Indicator 
New/Revised Indicator and/or target: TBD. MiDA is considering % of land disputes resolved in pilot 
registration districts which is a more direct measure of the dispute resolution intervention, 
Justification/Rationale for Change:  
This indicator has been dropped from the M&E Plan and for reporting to MCC in the quarterly report 
because it does not directly measure the outcomes of the dispute resolution interventions. Number of land 
disputes will, however, be tracked by the land project manager and be used for project management 
purposes.  
Implications of Change: This change will not have any adverse effects on the program  
MCC Approval:  Granted: _________  Date _____________   
                          Not Granted: _______ Date: _____________ 
                          Location of Supporting Documentation:_____________ 
 
 
Name of Original Indicator: Vehicle operating costs (on roads requiring minor rehabilitation) 
 
CP:   ___√__ Yes    _____ No    If Yes, Years in which targets are CPs: Yr 4 and Yr 5 
Type of Change: e.g., drop indicator; revise definition; revise target 
Drop Indicator 
New/Revised Indicator and/or target: TBD. MiDA is considering Travel Time as a new indicator since it 
was a key variable in determining the ERR. 
Justification/Rationale for Change:  
VOC is not the appropriate measure for this category of roads (i.e. those requiring minor rehabilitation) 
since the HDM 4 model and, thus, VOC was not used in the Economic Analysis related to these roads. The 
variable used was travel time, which is why travel time is being considered as an alternative measure. 
Implications of Change:  
Dropping this indicator means that the CP list has to be modified to reflect this change. 
MCC Approval:  Granted: _________  Date _____________   
                          Not Granted: _______ Date: _____________ 
                          Location of Supporting Documentation:_____________ 
 
Name of Original Indicator: Vehicle operating costs (on roads requiring medium rehabilitation) 
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CP:   ___√__ Yes    _____ No    If Yes, Years in which targets are CPs: Yr 4 and Yr 5 
 
Type of Change: e.g., drop indicator; revise definition; revise target 
This is largely a cosmetic change where the indicator is being combined with another indicator “Vehicle 
operating costs (on roads requiring major rehabilitation)” for clarity of reporting and to maintain consistency 
with the economic analysis. 
New/Revised Indicator and/or target: 
Vehicle operating costs on roads requiring medium and major rehabilitation (i.e., classified as BSRS, BSRE 
or BSUP) 
Justification/Rationale for Change:  
Both Indicators refer to the same thing. The only difference is in the levels of disaggregation. 
 
Implications of Change: Combining these indicators mean that the CP list has to be modified to reflect this 
change 
MCC Approval:  Granted: _________  Date _____________   
                          Not Granted: _______ Date: _____________ 
                          Location of Supporting Documentation:_____________ 
 
 
Name of Original Indicator: Vehicle operating costs (on roads requiring major rehabilitation) 
 
CP:   ___√__ Yes    _____ No    If Yes, Years in which targets are CPs: Yr 4 and Yr 5 
 
Type of Change: e.g., drop indicator; revise definition; revise target 
Combine with another indicator “Vehicle operating costs (on roads requiring medium rehabilitation)” 
New/Revised Indicator and/or target: 
Vehicle operating costs on roads requiring medium and major rehabilitation (i.e., classified as BSRS, BSRE 
or BSUP) 
Justification/Rationale for Change:  
Both Indicators refer to the same thing. The only difference is in the levels of disaggregation. 
 
Implications of Change: Combining these indicators mean that the CP list has to be modified to reflect this 
change 
MCC Approval:  Granted: _________  Date _____________   
                          Not Granted: _______ Date: _____________ 
                          Location of Supporting Documentation:_____________ 
 
 
Name of Original Indicator: Incidence of guinea worm, diarrhea or bilharzias  
CP:   ___√__ Yes    _____ No    If Yes, Years in which targets are CPs: TBD 
 
Type of Change: e.g., drop indicator; revise definition; revise target Split into two distinct indicators 
New/Revised Indicator and/or target: 

1. Incidence of Guinea worm or Bilharzias 
2. Incidence of Diarrhea 

Justification/Rationale for Change:  
This indicator was modified to allow for classification of indicators. Specifically, Guinea Worm and Bilharzias 
are water-borne diseases while Diarrhea is sanitation-related. 
 
Implications of Change:  
Splitting these indicators mean that the CP list has to be modified to reflect this change 
MCC Approval:  Granted: _________  Date _____________   
                          Not Granted: _______ Date: _____________ 
                          Location of Supporting Documentation:_____________ 
 
Name of Original Indicator: Percentage of households, schools and agricultural processing plants in 
target districts with electricity 
CP:   ____ Yes    ___√__ No    If Yes, Years in which targets are CPs:  
 
Type of Change: e.g., drop indicator; revise definition; revise target  
Split into three distinct indicators 
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New/Revised Indicator and/or target: 
1. Percentage of households in target districts with electricity 
2. Percentage of schools in target districts with electricity 
3. Percentage of agricultural processing plants in target districts with electricity 

Justification/Rationale for Change: A good indicator must be specific and since Schools, Households and 
Agricultural Processing Plants are distinct entities, it is logical to split the original indicator into the three 
distinct indicators outlined above. 
Implications of Change:  
 
MCC Approval:  Granted: _________  Date _____________   
                          Not Granted: _______ Date: _____________ 
                          Location of Supporting Documentation:_____________ 
 
New Output Indicators 
 
New Indicators:  
 
Commercial Agricultural Training Activity 

i. Number  of  FBOs Trained in Commercial Agriculture 
ii. Number of Farmers Trained in Commercial Agriculture 

 
Irrigation Activity 

i. Number of FBOs that have requested new water retention technologies 
ii. Number of water retention technologies constructed 

 
Land Facilitation Activity 

i. Percent of users of “On-Demand Services” that have completed a transaction 
ii. Number of land disputes being addressed informally 

iii. Percent of people aware of their land rights 
 
Credit Activity 

i. Number of PFIs accredited 
ii. Value of loans disbursed to accredited PFIs per quarter 

 
Community Services Activity - Education 

i. Number of Schools constructed / rehabilitated to MOESS standards 
 
Community Services Activity – Water and Sanitation 

i. Number of stand-alone boreholes constructed to CWSA standards 
ii. Number of Small Town Water Systems constructed to CWSA standards 

 
Community Services Activity – Rural Electrification 

i. Number of Electric Power Transformers installed to ECG / NED standards 
ii. Number of Kilometers of  Electric Power distribution lines constructed to ECG / NED  standards 

 
Financial Services Activity 

i. Number of PFIs Automated under the Automation/Computerization and Interconnectivity of Rural Banks 
Activity 

ii. Number of PFIs Connected to the WAN under the Automation/Computerization and Interconnectivity of 
Rural Banks Activity 

Justification/Rationale for Addition:  The above mentioned indicators have been added to the M&E plan 
to provide a fuller picture of progress towards final results beginning with the earliest achievements in the 
results chain – outputs. The outputs added to the M&E plan are all key leading measures of outcomes that 
are anticipated in later years of the Compact.    
Implications of Change: Addition of these indicators to the M&E plan will allow MiDA to report on early 
results at the output level earlier in the compact implementation period.  
 
MCC Approval:  Granted: _________  Date _____________   
                          Not Granted: _______ Date: _____________ 
                          Location of Supporting Documentation:_____________ 
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ANNEX VIII: (July 2009) INDICATOR CHANGES FOR INDICATORS IN ANNEXES I, II AND III IN THE M&E PLAN 
A.  Indicator Changes at the Compact Goal Level 
 

Submitted by:  MiDA 
 

Country: Ghana 
 

Project:  
 

Compact Goal 

Indicator: NA 
CP: No 
Modification: New indicator 
New indicator: Net Income/Revenue  
Justification This indicator is one of the common indicators. It measures the overall compact Goal of increasing 

incomes in the target zones. 
Date: June 30th 2009 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Compact Goal 

Indicator: Production of staple crops 
CP: No 
Modification: Dropped and replaced  
New indicator: Crop Income  from  staples 

 
Justification The old indicator is being dropped to make room for a new indicator on income.  This Indicator aggregates 

incomes of all the major staple crops. It is being inserted here for easy reference on the status of income 
from these crops because it allows for the crop incomes from this major group of crops to be measured  

Date: June 30th 2009 
 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Compact Goal 

Indicator: Production of high value crops 
CP: No 
Modification: Dropped and replaced 
New indicator: Crop Income  from  high value crops 
Justification The new indicator is being dropped to make room for a new indicator on income.  This Indicator 

aggregates incomes of all the major high value crops. It is being inserted here for easy reference on the 
status of income from these crops because it allows for the crop incomes from this major group of crops to 
be measured  

Date: June 30th 2009 
 
 
 
 
B.   Indicator Changes at the Program Objective 1 Level 
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Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Program Objective 1 

Indicator: Productivity of land  (metric tons/hectare):  maize (found in both Annexes I & II but worded differently) 
CP: Yes 
Modification: Reworded to make wording uniform across the two appendices 
New indicator: Productivity of land in  Afram Basin Zone: Maize 
Justification This indicator has been reworded to make it more uniform across both Annexes I & II, explicit and 

redundant words removed 
Date: June 30th 2009 

 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Program Objective 1 

Indicator: Productivity of land in the Northern Zone (metric tons/hectare):  Yams (found in both Annexes I & II but 
worded differently) 

CP: Yes 
Modification: Reworded to make wording uniform and the crop yam has been replaced with soya 
New indicator: Productivity of land in  Northern Zone: Soya 
Justification This indicator has been reworded to make it more uniform (across both Annexes I & II), explicit and 

redundant words removed. In addition, Soya is replacing the main anchor crop (yam) in the Northern Zone 
because after the selection of FBOs and the value chain mapping, it was realized that yam production 
among the selected farmers was minimal. 

Date: June 30th 2009 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Program Objective 1 

Indicator: Productivity of land (metric tons/hectare):  export-grade pineapple (found in both Annexes I & II but worded 
differently) 

CP: Yes 
Modification: Reworded to make wording uniform across the two appendices 
New indicator: Productivity of land in  Southern Zone: Export-grade Pineapple 
Justification This indicator has been reworded to make it more uniform (across both Annexes I & II), explicit and 

redundant words removed 
Date: June 30th 2009 

 
 
C.  Indicator Changes at the Program Objective 2 Level 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
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Project:  
 

Program Objective 2 

Indicator: NA 
CP: Yes 
Modification: New indicator 
New indicator: Additional Ghanaian agriculture exports: Mango 
Justification Mangoes are among the anchor crops therefore it is important to track it. 
Date: June 30, 2009 

 
  

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Program Objective 2 

Indicator: Additional Ghanaian agriculture exports: Asian Vegetables 
CP: Yes 
Modification: Reworded 
New indicator: Additional Agricultural Ghanaian Export-Fresh Vegetables (Pepper)  
Justification This indicator has been reworded to make it more specific to the crop that is being tracked.  
Date: June 30, 2009 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Program Objective 2 

Indicator: The ratio of (i) price of Ghanaian imports into European markets (Euro/kg) to (ii) price of non-Ghanaian 
imports into European market (Euro/kg)  

CP: No 
Modification: Replaced  / Modified 
New indicator: Ghana Discount (Pineapple)  
Justification The former indicator: (1) Price (including cost of Cargo, Insurance and Freight) of pineapples imported into 

the European markets from Ghana, divided by (ii) price (including cost of Cargo, Insurance and Freight) of 
pineapple imported into the European markets from countries other than Ghana (Euro/kg), is rather the 
definition and therefore this change has been effected. Moreover, the new indicator is a more 
Internationally acceptable measure of this type of indicator.   

Date: June 30, 2009 
 

 
D.  Indicator Changes at the Commercial Agricultural Training Level 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Commercial Agricultural Training 

Indicator: NA 
CP: No 
Modification: New Indicator  
New indicator: Percent of FBOs meeting market targets 
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Justification This indicator  allows for the tracking of progress of the CDFO training program Stage 3  and measures 
progress towards achievement of the higher indicators 

Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: NA NA NA NA NA NA NA NA 
Modified Targets: Percent    50% 55% 60% 60% 
Difference: NA NA NA NA NA NA NA NA 
Date: June 30, 2009 

 
Submitted by:  MiDA 

 
Country: Ghana  

 
Project:  
 

Commercial Agricultural Training 

Indicator:  Percentage of post harvest lost at farm-gate (metric tons lost/metric tons produced) 
CP: Yes  
Modification: Reworded  
New indicator: Percent of post harvest loss at farm-gate 
Justification This indicator has been reworded to remove redundant words and to make it more explicit. 
Date: June 30, 2009 
 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Commercial Agricultural Training 

Indicator: SMEs processing products and/or providing inputs to farmers  
CP: No 
Modification: Replacement  
New indicator: Number of Agribusinesses assisted  
Justification This indicator is being replaced with this new indicator which is a common indicator that is measured across 

all MCA countries. Additionally the new indicator is broader in scope and therefore will track more variables.  
Modification 2: New/Revised targets: 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: NA NA NA NA NA NA NA NA 
Modified Targets: Number 0  310 650 350 10 1320 
Difference: NA NA NA NA NA NA NA NA 
Date: June 30, 2009 
 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Commercial Agricultural Training 

Indicator: NA 
CP: No 
Modification: New Indicator  
New indicator: Hectares under production with MCC support  
Justification This indicator is one of the common indicators MCC will use in measuring similar outputs across MCA countries. It allows for 

the tracking of outputs from the CDFO training as well as the inputs supplied to farmers. Measurement of this indicator will 
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provide data on whether farmers have been able to expand their farms as a result of the project.   
Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: NA NA NA NA NA NA NA NA 
Modified Targets: Hectares 0  280 9,100 17720 25,960 53,060 
Difference: NA NA NA NA NA NA NA NA 
Justification: This is  a new indicator in the ITT therefore targets must be set for it for the first time 
Date: June 30th the, 2009 

 
 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Commercial Agricultural Training 

Indicator:  Number of FBOs Trained in Commercial Agriculture 
 Number of Farmers Trained in Commercial Agriculture.  
(These two indicators are currently found in only Annex I) 

CP: No 
Modification: Inserting Indicators into Annex II 
New indicator: NA  
Justification These Indicators which are in Annex I only have now been inserted into Annex II for uniformity. These two indicators, 

which allows for the tracking of outputs from the CDFO training, will provide lower level measures of progress.  
Modification 2a: New targets for “Number of FBOs trained in Commercial Agriculture” 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: NA NA NA NA NA NA NA NA 
Modified Targets: Number 0  300 600 300  1200 
Difference: NA NA NA NA NA NA NA NA 
Justification: These are new indicators in the ITT therefore targets must be set for them for the first time 
Modification 2b: New targets for “Number of Farmers trained”                                        
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: NA NA NA NA NA NA NA NA 
Modified Targets: Number 0  15000 30000 15000  60000 
Difference: NA NA NA NA NA NA NA NA 
Justification: These are new indicators in the ITT therefore targets must be set for them for the first time 
Date: June 30, 2009 
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Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Commercial Agricultural Training 

Indicator: NA 
CP: No 
Modification: New Indicator  
New indicator: Blanket Purchase Agreement  awarded  
Justification This Milestone allows for the tracking of progress of the processes that lead to the CDFO training program 

and therefore measures progress towards achievement of the higher indicators  
Modification 2: New  targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

NA NA NA NA NA NA NA NA 

Modified 
Targets: 

Number 0  29    29 

Difference: NA NA NA NA NA NA NA NA 
Justification: This is  a new indicator in the ITT therefore targets must be set for it for first time 
Date: June 30, 2009 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Commercial Agricultural Training 

Indicator: NA 
CP: No 
Modification: New Indicator  
New indicator: Training and Technical Service Provider Task Orders issued  
Justification This Milestone allows for the tracking of progress of the processes that lead to the CDFO training program 

and therefore measures progress towards achievement of the higher indicators 
Modification 2: New  targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

NA NA NA NA NA NA NA NA 

Modified 
Targets: 

Number   58 174 58  290 

Difference: NA NA NA NA NA NA NA NA 
Justification: This is  a new indicator in the ITT therefore targets must be set for it for first time 
Date: June 30, 2009 

 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Commercial Agricultural Training 
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Indicator: NA 
CP: No 
Modification: New Indicator  
New indicator: Number of Agricultural Value Chains Mapped  
Justification Value Chains Mapping identified stakeholders in a specific production chain in the intervention zone. This 

Milestone therefore allows for the tracking of progress towards the achievement of this activity.  

Modification 2: New  targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

NA NA NA NA NA NA NA NA 

Modified 
Targets: 

Number 0  17    17 

Difference: NA NA NA NA NA NA NA NA 
Justification: This is  a new indicator in the ITT therefore targets must be set for it for the first time 
Date: June 30, 2009 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Commercial Agricultural Training 

Indicator: NA 
CP: No 
Modification: New Indicator  
New indicator: Guidelines on Irrigation Developed and approved by MCC.  
Justification This Milestone allows for the tracking of progress of the processes that lead to the CDFO training program 

and therefore measures progress towards achievement of the higher indicators  
Modification 2: New  targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

NA NA NA NA NA NA NA NA 

Modified 
Targets: 

Date None  22-Aug-2008    22-Aug-2008 

Difference: NA NA NA NA NA NA NA NA 
Justification: This is  a new indicator in the ITT therefore targets must be set for it for first time 
Date: June 30, 2009 

 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Commercial Agricultural Training 

Indicator: NA 
CP: No 
Modification: New Indicator  
New indicator: Guidelines on Post Harvest Infrastructure Developed and approved by MCC 
Justification This Milestone allows for the tracking of progress of the processes that lead to the CDFO training program 

and therefore measures progress towards achievement of the higher indicators  
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Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

NA NA NA NA NA NA NA NA 

Modified Targets: Date   22-Aug-2008    22-Aug-2008 
Difference: NA NA NA NA NA NA NA NA 
Justification: This is  a new indicator in the ITT therefore targets must be set for it for first time 
Date: June 30, 2009 

 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Commercial Agricultural Training 

Indicator: NA 
CP: No 
Modification: New Indicator  
New indicator: Guidelines on FBO Incentive vouchers developed and approved by MCC  
Justification This Milestone allows for the tracking of progress of the processes that lead to the CDFO training program 

and therefore measures progress towards achievement of the higher indicators  
Modification 2: New  targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

NA NA NA NA NA NA NA NA 

Modified Targets: Date  NA  15-Aug-
2008 

   15-Aug-
2008 

Difference: NA NA NA NA NA NA NA NA 
Justification: This is  a new indicator in the ITT therefore targets must be set for it for first time 
Date: June 30, 2009 

 
E.   Indicator Changes at the Irrigation Activity Level 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Irrigation Activity 

Indicator: Number of hectares irrigated 
CP: Yes 
Modification: This indicator has been replaced  
New indicator: Additional hectares irrigated with MCC support 
Justification This indicator is being replaced by an external indicator with similar meaning inconformity to those being 

measured from other MCA countries. 
Modification 2: New  targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

NA NA NA 280 1,100 1,720 1,960 5,060 
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Modified 
Targets: 

Hectares  0  280 1,100 1,720 1,900 5,000 

Difference: NA NA NA NA NA NA NA NA 
Justification: This indicator replaces an indicator for which targets already exists. However these targets were modified 

during the restructuring exercise. The current targets reflect these changes. 
Date: June 30, 2009 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Irrigation Activity 

Indicator: Number of FBOs that have requested new water retention technologies (in Annex I only). 
CP: No 
Modification: Indicator has been dropped 
New indicators: NA 
Justification This indicator has been dropped because it is an activity level indicator which will be covered in the 

consultant’s activity monitoring plan  
Date: June 30, 2009 

 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Irrigation Activity 

Indicator: Number of water retention technologies constructed(in Annex I only) 
CP: No 
Modification: Indicator has been dropped and replaced with a new indicator in both Annexes I & II 
New indicator: Number of irrigation facilities constructed/rehabilitated  

 
Justification This indicator is being replaced with an external indicator with similar meaning for conformity.  
Modification 2: New targets  
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

NA NA NA NA NA NA NA NA 

Modified 
Targets: 

Number 0    8 10 10 

Difference: NA NA NA NA NA NA NA NA 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 
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Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Irrigation Activity 

Indicator: NA 
CP: No 
Modification: New Indicator   
New indicator: Hectares of land with potential for New/Rehabilitation Irrigation Facilities Identified. 
Justification This is a process indicator to track the implementation of the Irrigation Activity 
Modification 2: New  targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

NA NA NA NA NA NA NA NA 

Modified 
Targets: 

Hectares  0  5060    5,060 

Difference: NA NA NA NA NA NA NA NA 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Irrigation Activity 

Indicator: NA 
CP: No 
Modification: New Indicator  
New indicator: Number of Feasibilities Studies approved  
Justification This is a process indicator to assist in tracking progress towards achievement of higher level  indicators   
Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

NA NA NA NA NA NA NA NA 

Modified 
Targets: 

Number  0   10   10 

Difference: NA NA NA NA NA NA NA NA 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Irrigation Activity 

Indicator: NA 
CP: No 
Modification: New Indicator  
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New indicator: Value of signed Contracts for feasibility and/or design studies.  
 

Justification This is a process indicator to assist in tracking progress towards achievement of higher level indicators   
Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

NA NA NA NA NA NA NA NA 

Modified 
Targets: 

US$ 0     
2,487,006.00  

  
1,901,000.00  

  
1,424,000.00  

 
5,812,006.00 

 
Difference: NA NA NA NA NA NA NA NA 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
Submitted 
by:  

MiDA 
 

Country: Ghana 
 

Project:  
 

Irrigation Activity 

Indicator: NA 
CP: No 
Modification: New Indicator  
New 
indicator: 

Value of signed Contract for Irrigation Works  

Justification This is a process indicator to assist in tracking progress towards achievement of higher level indicators  
Modification 
2: 

New  targets 

Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

NA NA NA NA NA NA NA NA 

Modified 
Targets: 

 
US$ 

 
0 

     
5,844,400.00  

  
8,766,000.00  

    
14,610,400.00  

Difference: NA NA NA NA NA NA NA NA 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Irrigation Activity 

Indicator:  
CP: No 
Modification: New Indicator  
New indicator: Percent of Contracted designed/feasibility studies for irrigation completed. 
Justification This is a process indicator to assist in tracking progress towards achievement of higher level indicators  
Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 
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Compact 
Targets: 

NA NA NA NA NA NA NA NA 

Modified 
Targets: 

% 0   42.8 32.7 24.5 100 

Difference: NA NA NA NA NA NA NA NA 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Irrigation Activity  

Indicator:  
CP: No 
Modification: New Indicator  
New indicator: Percent of value of contracted irrigation works disbursed  
Justification This is a process indicator to assist in tracking progress towards achievement of higher level indicators  
Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: NA NA NA NA NA NA NA NA 
Modified Targets: % 0    40 60 100 
Difference: NA NA NA NA NA NA NA NA 
Justification This is a new indicator for which targets are being set for the first time 

 
Date: June 30, 2009 

 
F.   Indicator Changes at the Land Activity Level 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Land Activity 

Indicator: Number of days to conduct a land transaction (Annex I and Annex II) 
 

CP: Yes 
Modification: Indicator dropped 
New indicator: NA 
Justification This indicator has been dropped as an indicator and as a CP because the contribution of the Land 

Facilitation Activity component is insignificant to reducing the number of days. The land titling activity is 
systematic and not sporadic, and also a compulsory activity under PNDCL 152. 

Date: June 30, 2009 
 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  Land Activity 
Indicator: Percent of people aware of their land rights )(in Annex I only 
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CP: Yes (recommended) 
Modification:  Now recommended as CP to replace “Number of days to conduct a land transaction”. 
New indicator: Percent of people aware of their land rights in Pilot Land Registration Areas  (now in Annex I and Annex II) 
Justification The change is to clarify that we are referring to an area demarcated for piloting Land Registration 
Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

NA NA NA NA NA NA NA NA 

Modified 
Targets: 

Percent TBD in 
2009 

   30% 
increase 

from 
baseline 

50% 
increase 
from 
baseline 

50% 
increase 

from 
baseline 

Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: This is an indicator in Annex I  for which targets are being set for the first time 
Date: June 30, 2009  
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Submitted by: MiDA 

 
Country: Ghana 

 
Project:  Land Activity 
Indicator: Number of land disputes resolved in the targeted districts (in Annex 1 only) 
CP: No 
Modification:  Indicator replaced 
New indicator: Percent of identified land disputes resolved in the Pilot Land Registration Areas (PLRAs)(in Annex I&II) 
Justification This old indicator is difficult to track so ensuring data quality will be difficult.  The data collected may be 

subjected data and therefore likely to be flawed.  The new indicator which is a “percentage of identified land 
disputes” provides a better indication of the extent of progress made in resolving the problems rather than 
the “number of land disputes” 

Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

NA NA NA NA NA NA NA NA 

Modified 
Targets: 

Percent 0 0 0 70 75 80 80 

Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: This is a new indicator in Annex II for which targets are being set for the first time. 
Date: June 30, 2009  

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Land Activity 

Indicator: Number of land rights registered in the Awutu-Efutu-Senya pilot registration district (in Annex I and Annex II 
but worded differently in each of them) 

CP: Yes 
Modification: Wording of indicator modified 
New indicator: Total number of land parcels registered in the Pilot Land Registration Areas (PLRAs)  
Justification The indicator has been re-worded to make them uniform across both Annex I and Annex II.  In addition, the 

changes in the wording, clarifies the actual area demarcated for piloting Land Registration as it appears in 
the Legislative Instrument. 

Modification 2: Revised targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

Number TBD in 
2008 

  30% 
increase from 
baseline 

 100% 
increase from 
baseline 

100% 
increase from 
baseline 

Modified 
Targets: 

Number 0 0 0 1800 3000 0 4800 

Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: MiDA is now in a position to set specific targets following the approval of the work plan of the Survey 

Consultant 
Date: June 30, 2009 
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Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Land Activity 

Indicator: Percent of users of “On-Demand Services” that have completed a transaction (Annex I) 
CP: No 
Modification: Indicator dropped 
New indicator: N/A 
Justification The on-demand land services were aimed at creating a one-stop-shop (OSS) for clients, who may request 

for varying levels of assistance regarding land information and documentation. The indicator is flawed 
because it can result in undercounting since there are varying levels of requests that makes a land 
transaction. A client may request for information on where to purchase a safe land for agribusiness whilst a 
second client may request for same information as well as assistance to negotiate with traditional 
authorities, survey of land, other documentation and titling.  The indicator as it stands will count the first 
client after the safe land information is obtained but would not count the second client if any of the stages in 
the request is not completed. 

Date: June 30, 2009 
 
 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Land Activity 

Indicator: Number of land disputes being addressed informally (in Annex I only) 
 

CP: No 
Modification: Dropped 
New indicator: NA 
Justification This indicator is difficult to track so ensuring data quality will be difficult. The data collected may be 

subjective data and therefore likely to be flawed. 
Date: June 30, 2009 

 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Land Activity 

Indicator: N/A 
CP: No 
Modification: New indicator introduced 
New indicator: Rural Hectares mapped 

 
Justification The indicator has been included here because it is one of the common indicators that will be reported by all 

MCA countries implementing projects on land. 
Modification 2: New  targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact N/A N/A N/A N/A N/A N/A N/A N/A 
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Targets: 
Modified 
Targets: 

Hectares 0 0 2713 2960 11346 0 17019 

Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Land Activity 

Indicator: N/A  
CP: No 
Modification: New indicator introduced 
New indicator: Number of parcels surveyed in the Pilot Land Registration Areas (PLRAs)  
Justification The surveying of parcels of land is the second stage in the process of registering land rights. This indicator is 

an output indicator to assist in tracking progress towards the achievement of the higher level indicators. 
Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A N/A N/A N/A N/A N/A N/A 

Modified 
Targets: 

Number 0 0 1024 1800 1976 0 4800 

Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Land Activity 

Indicator: N/A 
CP: No 
Modification: New indicator introduced 
New indicator: Parcels of land inventoried in the Pilot Land Registration Areas (PLRAs)  
Justification The inventory is the first stage in the process of the process of surveying the parcels of land. This indicator is 

a process indicator to assist in tracking progress towards the achievement of the higher level indicators.  
Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A N/A N/A N/A N/A N/A N/A 

Modified 
Targets: 

Number 0 0 1024 1800 1976 0 4800 

Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 
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Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Land Activity 

Indicator: Number of backlogged land dispute cases cleared by Judicial Service (in Annex I and Annex II but 
worded differently in each of them) 

CP: No 
Modification: Wording of indicator modified  
New indicator: Percentage of backlog of land cases cleared by the Judicial Service 

 
Justification The indicator has been re-worded to make them uniform across both Annex I and Annex II.  The 

percentage has been adopted because it provides a better indication of progress since it gives a measure 
of the extent of the problem resolved, in contrast to the number of cases, which is an absolute measure.  

Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A N/A N/A N/A N/A N/A N/A 

Modified 
Targets: 

Percent     95  95 

Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: Targets set for a modified indicator 
Date: June 30, 2009 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Land Activity 

Indicator: N/A 
CP: No 
Modification: New indicator 
New indicator: Backlog of land cases identified (Appendix I and Appendix II) 
Justification The identification of backlog of land cases is the first stage in the process of clearing the backlog of land 

cases. This indicator is a process milestone indicator to assist in tracking progress towards the achievement 
of the higher level indicators. 

Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A N/A N/A N/A N/A N/A N/A 

Modified 
Targets: 

Date N/A   15-Jun-
2009 

  15-Jun-
2009 

Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: This is a new indicator for which targets are being set for the first time 
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Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Land Activity 

Indicator:  
CP: No 
Modification: New indicator introduced 
New indicator: Procurement of Needs Assessment Consultant completed 
Justification This indicator is a process milestone indicator to assist in tracking progress towards the achievement of the 

higher level indicators.   
Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A N/A N/A N/A N/A N/A N/A 

Modified 
Targets: 

Date N/A  27/10/2008    27/10/2008 

Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Land Activity 

Indicator: N/A 
CP: No 
Modification: New indicator introduced 
New indicator: Road Map and TORs finalized and approved Public Education and Small Grants. 

 
Justification This indicator is a process milestone indicator to assist in tracking progress towards the achievement of the 

higher level indicators. 
Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A N/A N/A N/A N/A N/A N/A 

Modified 
Targets: 

Date N/A  26/11/2008    26/11/2008 

Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  Land Activity 

Date: June 30, 2009 
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Indicator: N/A 
CP: No 
Modification: New indicator introduced 
New indicator: Number of preparatory studies complete 

 
Justification This indicator is a process milestone indicator to assist in tracking progress towards the achievement of the 

higher level indicators. The indicator has been included here because it is one of the common indicators that 
will be reported by all MCA countries implementing projects on land. 

Modification 2: New  targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A N/A N/A N/A N/A N/A N/A 

Modified 
Targets: 

Number 0 0 3 0 0 0 3 

Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Land Activity 

Indicator: N/A 
CP: No 
Modification: New indicator introduced 
New indicator: Legal and Regulatory reforms adopted 

 
Justification The Land Activity is being implemented in the context of the general land policies and reforms in the country. 

It is therefore important that the activities in the sector are closely monitored since they impact on MiDA’s 
project. This indicator is a process milestone indicator to assist in tracking progress towards the achievement 
of the higher level indicators. The indicator has been included here because it is one of the common 
indicators that will be reported by all MCA countries implementing projects on land. 

Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A N/A N/A N/A N/A N/A N/A 

Modified 
Targets: 

Number 0 0 1 3 5 1 10 

Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Land Activity 

Indicator: N/A 
CP: No 
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Modification: New indicator introduced 
New indicator: Number of landholders reached by public outreach efforts 
Justification “Percent of people aware of their land rights” is one of the outcome indicators being tracked. This indicator is 

a process milestone indicator to assist in tracking progress towards the achievement of this higher level 
indicator. The indicator has been included here because it is one of the common indicators that will be 
reported by all MCA countries implementing projects on land. 

Modification 2: New  targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A N/A N/A N/A N/A N/A N/A 

Modified 
Targets: 

Number 0 0 4000 6000 0 0 10000 

Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Land Activity 

Indicator: N/A 
CP: No 
Modification: New indicator introduced 
New indicator: Number of Personnel Trained 
Justification This process milestone indicator will track the outputs form a number of training programs including 

workshops, seminars, study trips and courses form part of the overall Land Activity project. The indicator has 
been included here because it is one of the common indicators that will be reported by all MCA countries 
implementing projects on land. 

Modification 2: New  targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A N/A N/A N/A N/A N/A N/A 

Modified 
Targets: 

Number 0 0 6 194 0 0 200 

Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Land Activity 

Indicator: N/A 
CP: No 
Modification: New indicator introduced 
New indicator: Number of buildings rehabilitated/ constructed 

 
Justification The indicator has been included here because it is one of the common indicators that will be reported by all 
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MCA countries implementing projects on land. 
Modification 2: New  targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A N/A N/A N/A N/A N/A N/A 

Modified 
Targets: 

Number 0 0 0 1 2 0 3 

Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
 

Submitted by:  MiDA 
 

Country: Ghana 
 

Project:  
 

Land Activity 

Indicator: N/A 
CP: No 
Modification: New indicator introduced 
New indicator: Value of equipment purchased 

 
Justification The indicator has been included here because it is one of the common indicators that will be reported by all 

MCA countries implementing projects on land. 
Modification 2: New  targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets: US$ 0 0 66000 200000 0 0 266000 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
 
G.   Indicator Changes at the Post-Harvest Activity Level 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Agriculture Activity 

Indicator: NA 
CP: No 
Modification: New Indicator 
New indicator: Number of cooling facilities installed  
Justification A number of cooling facilities are being procured for installation at a number of sites in the project zones.  

This is an output indicator to assist in tracking the end product of the installation process. 
Modification 2: New  targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 
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Compact 
Targets: 

NA NA NA NA NA NA NA NA 

Modified 
Targets: 

Number  0  7  8  15 

Difference: NA NA NA NA NA NA NA NA 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Agriculture Activity 

Indicator: NA 
CP: No 
Modification: New Indicator 
New indicator: Area of cold storage facilities constructed  
Justification A number of storage facilities are being constructed at a number of sites in the project zones.  This is an 

output indicator to assist in measuring the capacities of the facilities.    
Modification 2: New  targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

NA NA NA NA NA NA NA NA 

Modified 
Targets: 

Number  0   811.1 926.9  1,738 

Difference: NA NA NA NA NA NA NA NA 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Agriculture Activity 

Indicator: NA 
CP: No 
Modification: New indicator 
New indicator: Area of Pack-houses and Post Harvest Infrastructure constructed  

 
Justification A number of pack-houses are being constructed at a number of sites in the project zones.  This is an 

output indicator to assist in measuring the capacities of the facilities.    
Modification 2: New  targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

NA NA NA NA NA NA NA NA 

Modified 
Targets: 

Number  0    17,076  17,076 

Difference: NA NA NA NA NA NA NA NA 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 
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Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Agriculture Activity 

Indicator: NA 
CP: No 
Modification: New indicator 
New indicator: Number of feasibility studies for Post-Harvest Infrastructure approved  (Annexes I & II) 

 
Justification This is a process indicator to assist in tracking progress towards construction of the post harvest facilities. 

 
Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

NA NA NA NA NA NA NA NA 

Modified 
Targets: 

Number 0   5   5 

Difference: NA NA NA NA NA NA NA NA 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Agriculture Activity 

Indicator: Not applicable 
CP: No 
Modification: New Indicator 
New indicator: Pack-House / other Post Harvest Infrastructure sites identified  

 
Justification This is a process indicator to assist in tracking progress  towards the implementation of the post harvest 

activity 
Modification 2: New  targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: NA NA NA NA NA NA NA NA 
Modified Targets: Date    31-Dec-2009   31-Dec-2009 
Difference: NA NA NA NA NA NA NA NA 
Justification: This is a new indicator for which targets are being set for the first time. 
Date: June 30, 2009 

 
 
H.   Indicator Changes at the Credit Activity Level 

Submitted by:  MiDA 
Country: Ghana 
Project:  
 

Credit Activity 

Indicator: Value of loans disbursed to clients from agricultural loan fund  
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CP: Yes 
Modification 2: Revised targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: US$ 0  4,500 12,000 14,500 17,000 17,000 
Modified Targets: US$   7,000,000 15,000,000 25,000,000 35,000,000  35,000,000 
Difference:         
Justification: The current targets in the compact are very unrealistic in the light of the volume of loans that was disbursed in 

compact year 2 alone which amounted to $4,800,000 as at the end of February 2009. 
Date: June 30, 2009 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Credit Activity 

Indicator: Not applicable 
CP: No 
Modification: New indicator  
New indicator: Number of loans disbursed to clients from agricultural loan fund  
Justification This is a new indicator which has been introduced to measure the actual number of loans disbursed. This 

change will enable MiDA track the quantum of loans disbursed because the PFIs are disbursing the loans to 
SMEs and Farmer groups rather than to individual farmers.  

Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets: Number 0  90 270 360 540 540 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: This is a new indicator for which targets are being set for the first time. 
Date: June 30, 2009 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Credit Activity 

Indicator: Number of additional loans  (Annex I &II) 
CP: No 
Modification: Reworded  
New indicator: Number of clients receiving loans disbursed from agricultural loan fund 
Justification This indicator was inadvertently named RSRS in Annex II. It has been dropped and replaced with an indicator that is 

better defined. This reworded indicator will measure the number of clients receiving loans disbursed from the ACP 
funds. This change will enable MiDA to determine the beneficiaries of the loans disbursed beyond just the group level, 
and to tell the extent of coverage of loans to beneficiaries.  

Date: June 30, 2009 
 

Submitted by:  MiDA 
 

Country: Ghana 
 

Project:  
 

Credit Activity 

Indicator: NA 
CP: No 
Modification: New Indicator Introduced 
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New indicator: Number of Participating Financial Institutions accredited 
Justification This indicator has been introduced to track the PFIs who will be taking part in the disbursement of the Agricultural 

Loan Fund. Accreditation is not permanent but renewable and therefore it is important to know at any point in time 
the banks that have maintained their accreditation and also those that have been newly accredited. 

Modification 2: New target 
Indicators 

Units Baseline 

Year 1 

Q1-Q4 
 

Year 2 

Q5-Q8 
 

Year 3 

Q9-Q12 
 

Year 4 

Q13-Q16 
 

Year 5 

Q17-Q20 
 

LOA 

Q1-Q20 
 

Compact Targets: NA NA NA NA NA NA NA NA 
Modified Targets: Number 0  40 55 60 60 60 
Difference: NA NA NA NA NA NA NA NA 
Justification: This is a new indicator for which targets are being set for the first time. 
Date: June 30, 2009 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Credit Activity 

Indicator: NA 
CP: No 
Modification: New Indicator Introduced 
New indicator: Number of Participating Financial Institutions staff trained (including EPA training) 
Justification This indicator has been introduced to track the extent of orientation given to PFIs on Agricultural/Value Chain 

Financing and Environmental issues by ACPC. This change will enable MiDA to track some aspects of the Bank 
Capacity Building component of the ACPC deliverables 

Modification 2: New target 
Indicators 

Units Baseline 

Year 1 

Q1-Q4 
 

Year 2 

Q5-Q8 
 

Year 3 

Q9-Q12 
 

Year 4 

Q13-Q16 
 

Year 5 

Q17-Q20 
 

LOA 

Q1-Q20 
 

Compact Targets: NA NA NA NA NA NA NA NA 
Modified Targets: Number 0  120 200 100 60 480 
Difference: NA NA NA NA NA NA NA NA 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Credit Activity 

Indicator:  
CP: No 
Modification: New Indicator Introduced 
New indicator: Total outstanding principal balance for group/individual loans 
Justification This indicator has been introduced to track the volume of outstanding principal balance to Banks by FBOs and SMEs 

under the Agricultural Credit Project.   
Modification 2: New target 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: NA NA NA NA NA NA NA NA 
Modified Targets: US$ 0  7000000 15000000 25000000 35000000 35000000 
Difference: NA NA NA NA NA NA NA NA 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
Submitted by: MiDA 
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Country: Ghana 
Project:  
 

Credit Activity 

Indicator: Value of loans disbursed to accredited PFIs per quarter (in Annex I only).  
CP: No 
Modification: Dropped 
New indicator: NA 
Justification This indicator has become redundant and therefore dropped to give way to more relevant indicators 
Date June 30, 2009 

 
 
I.    Indicator Changes at the Feeder Roads Activity Level 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Feeder Roads Activity 

Indicator: Vehicle operating costs on roads requiring medium and major rehabilitation (i.e., classified as BSRS, BSRE 
or BSUP) 
 

CP: Yes 
Modification: This indicator has been dropped 

 
New indicators: Not Applicable 
Justification This indicator was planned to be measured at the outcome level. Impact of this investment cannot be 

measured within the life of the Compact and therefore is dropped. 
Date: June 30, 2009 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Feeder Roads Activity 

Indicator: Not Applicable 
CP: No 
Modification: New indicator introduced (see attached infrastructure matrix for details on individual road links). 
New indicator: International Roughness Index  
Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments in 

feeder roads. This is a new indicator for which targets are being set for the first time. Separate infrastructure 
matrix has been attached to provide details of individual road links. 

Modification 2: New targets (see attached infrastructure matrix for details on individual road links) 
Indicators 

Units Baseline 

Year 1 

Q1-Q4 
 

Year 2 

Q5-Q8 
 

Year 3 

Q9-Q12 
 

Year 4 

Q13-Q16 
 

Year 5 

Q17-Q20 
 

LOA 

Q1-Q20 
 

Compact Targets: NA NA NA NA NA NA NA NA 
Modified Targets: Meters/Km 12.69     5.47 5.47 
Difference: NA NA NA NA NA NA NA NA 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 
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Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Feeder Roads Activity 

Indicator: Not Applicable  
CP: No 
Modification: New indicator introduced 
New indicator: Annualized average daily traffic  
Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments 

in feeder roads. This is a new indicator for which targets are being set for the first time. Separate 
infrastructure matrix has been attached to provide details of individual road links. 

Modification 2: New targets  
Indicators 

Units Baseline 

Year 1 

Q1-Q4 
 

Year 2 

Q5-Q8 
 

Year 3 

Q9-Q12 
 

Year 4 

Q13-Q16 
 

Year 5 

Q17-Q20 
 

LOA 

Q1-Q20 
 

Compact Targets: NA NA NA NA NA NA NA NA 
Modified Targets: Number 298.02    TBD TBD TBD 
Difference: NA NA NA NA NA NA NA NA 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Feeder Roads Activity 

Indicator: Kilometers of Feeder Roads Improved (in Annex I only) 
CP: No 
Modification: Indicator has been reworded, changing “improved” to “completed”. 
New indicator: Kilometers of feeder roads completed 
Justification The modification is to ensure the indicator is specific and more measureable. “Completed” is specific and tends 

to count towards measurement of the indicator compared to “Improved”. Secondly the new indicator is a 
common indicator introduced by MCC, to be reported by MCA Program countries with investments in feeder 
roads. 

Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

NA NA NA NA NA NA NA NA 

Modified 
Targets: 

Kilometers 0    96.7  406 406 

Difference: NA NA NA NA NA NA NA NA 
Justification: Targets are being set for the first time 
Date: June 30, 2009 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Feeder Roads Activity 

Indicator: Not Applicable  
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CP: No 
Modification: New indicator introduced 
New indicator: Percent of contracted Feeder roads works disbursed 
Justification This is a process milestone that helps to track progress made on disbursements on feeder roads works contracts 

in beneficiary MiDA districts.  It also complements measurement of the high level indicator “Kilometers of feeder 
roads completed”, giving indication of progress made on achieving its associated targets. 
This is a new indicator for which targets are being set for the first time. 

Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

NA NA NA NA NA NA NA NA 

Modified 
Targets: 

Percent 0   39.14 72.86 100 100 

Difference: NA NA NA NA NA NA NA NA 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Feeder Roads Activity 

Indicator: Not Applicable  
CP: No 
Modification: New indicator introduced 
New indicator: Value of signed contracts for Feeder road works 
Justification This is a process milestone that helps to track progress made on the contract management of all feeder roads 

works in beneficiary MiDA districts.  It also complements measurement of the high level indicator “Kilometers of 
feeder roads completed”, giving indication of progress made on achieving its associated targets. 
This is a new indicator for which targets are being set for the first time. 

Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: NA NA NA NA NA NA NA NA 
Modified Targets: US$ 0    24,436,011  45,491,194  62,436,571  62,436,571  
Difference: NA NA NA NA NA NA NA NA 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Feeder Roads Activity 

Indicator: Not Applicable  
CP: No 
Modification: New indicator introduced 
New indicator: Kilometers of feeder roads  designed 

 
Justification This is a process milestone that helps to track progress made on length of feeder roads designed, in beneficiary 

MiDA districts.  It also complements measurement of the high level indicator “Kilometers of feeder roads 



MiDA M&E Plan Final as of November 30, 2011 

126 

completed”, giving indication of progress made on achieving its associated targets. 
Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

NA NA NA NA NA NA NA NA 

Modified 
Targets: 

Kilometers 0  950    950 
 

Difference: NA NA NA NA NA NA NA NA 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Feeder Roads Activity 

Indicator: Not Applicable  
CP: No 
Modification: Percent of design/feasibility studies completed. 
Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

NA NA NA NA NA NA NA NA 

Modified 
Targets: 

Percent 0  72.33 100   100 
 

Difference: NA NA NA NA NA NA NA NA 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Feeder Roads Activity 

Indicator: Not Applicable  
CP: No 
Modification: Value of signed contracts for feasibility and/or design studies 
New indicator: Yes  
Justification This is a process milestone that helps to track progress made on the meeting the preparations of feasibility 

and/or design studies, prerequisite for the construction of feeder roads, in beneficiary MiDA districts.  It also 
complements measurement of the high level indicator “Kilometers of feeder roads completed”, giving indication 
of progress made on achieving its associated targets. 
 

Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: NA NA NA NA NA NA NA NA 
Modified Targets: US$ 0   

2,452,376.00  
    2,452,376.00  
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Difference: NA NA NA NA NA NA NA NA 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Feeder Roads Activity 

Indicator: Not Applicable   
CP: No 
Modification: New indicator introduced 
New indicator: Number of Environmental Assessments approved 
Justification This is a process milestone that helps to track progress made on the meeting prerequisite environmental 

standards for the construction of feeder roads in beneficiary MiDA districts.  It also complements 
measurement of the high level indicator “Kilometers of feeder roads completed”, giving indication of progress 
made on achieving its associated targets. 
 

Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: NA NA NA NA NA NA NA NA 
Modified Targets: Number 0  3    3 
Difference: NA NA NA NA NA NA NA NA 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
 

Submitted by:  MiDA 
 

Country: Ghana 
 

Project:  
 

Feeder Roads Activity 

Indicator: Not Applicable  
CP: No 
Modification: New indicator introduced 
New indicator: Number of RAPs for Feeder roads as appropriate 
Justification This is a process milestone that helps to track progress made on the meeting the preparation of Resettlement 

Action Plans, prerequisite for the construction of feeder roads in beneficiary MiDA districts.  It also 
complements measurement of the high level indicator “Kilometers of feeder roads completed”, giving 
indication of progress made on achieving its associated targets. 
 
This is a new indicator for which targets are being set for the first time. 

Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: NA NA NA NA NA NA NA NA 
Modified Targets: Number 0  3    3 
Difference: NA NA NA NA NA NA NA NA 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 
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J.   Indicator Changes at the N1 Activity Level 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

N1 Activity 

Indicator: International Roughness Index 
CP: No 
Modification: N/A 
New indicator: N/A  
Justification N/A 
Modification 2: New Baseline: (see attached infrastructure matrix for details on individual road links) 
Indicators 

Units Baseline 

Year 1 

Q1-Q4 
 

Year 2 

Q5-Q8 
 

Year 3 

Q9-Q12 
 

Year 4 

Q13-Q16 
 

Year 5 

Q17-Q20 
 

LOA 

Q1-Q20 
 

Compact Targets: NA NA NA NA NA NA 2.5 2.5 
Modified Targets: Meters/Km 4.0     2.5 2.5 
Difference: NA NA NA NA NA NA 0 0 
Justification: Baseline being set for the first time following the submission of the Feasibility studies report 
Date: June 30, 2009 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Transportation Project: N1 Activity 

Indicator: Not Applicable  
CP: No 
Modification: New indicator introduced 
New indicator: Annualized Average  Daily Traffic  
Justification Annualized Average Daily Traffic (AADT) is primarily a measure in transportation planning and engineering 

and therefore applicable to the N1.It is a useful and simple measurement of how busy a road is and therefore 
has traffic management implications on completion of the N1. Secondly this is a common indicator introduced 
by MCC, to be reported by MCA Program countries with investments in roads. 

Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: NA NA NA NA NA NA NA NA 
Modified Targets: Number 27,737 

 
    36,530 36,530 

Difference: NA NA NA NA NA NA NA NA 
Justification: This is a new indicator for which targets are being set for the first time. 
Date: June 30, 2009 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Transportation Project: N1 Activity 
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Indicator: Not Applicable  
CP: No 
Modification: MCC Introduced Common Indicator 
New indicator: Percent of contracted road works disbursed: N1, Lot 1 
Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments in 

roads improvements. It is also a process milestone that helps to track progress made on disbursements on 
roads works contracts of the construction of the 14 km stretch of the N1.  It also complements measurement of 
the high level indicator “Kilometers of roads upgraded”, giving indication of progress made on achieving its 
associated targets. 

Modification 2: New  targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: NA NA NA NA NA NA NA NA 
Modified Targets: Percent 0  10 41.6% 29.2% 19.2% 100 
Difference: NA NA NA NA NA NA NA NA 
Justification: This is a new indicator for which targets are being set for the first time. 
Date: June 30, 2009 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Transportation Project: N1 Activity 

Indicator: Not Applicable  
CP: No 
Modification: MCC Introduced Common Indicator 
New indicator: Percent of contracted road works disbursed: N1, Lot 2  
Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments in 

roads improvements. 
It is also a process milestone that helps to track progress made on disbursements on roads works contracts of 
the construction of the 14 km stretch of the N1.  It also complements measurement of the high level indicator 
“Kilometers of roads completed”, giving indication of progress made on achieving its associated targets. 

Modification 2: New  target 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: NA NA NA NA NA NA NA NA 
Modified Targets: Percent 0   41.6% 29.2% 29.2% 100% 
Difference: NA NA NA NA NA NA NA NA 
Justification: This is a new indicator for which targets are being set for the first time. 
Date: June 30, 2009 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project: N1 Activity 

Indicator: Not Applicable  
CP: No 
Modification: MCC Introduced Common Indicator 
New indicator: Value of signed contracts for road works: N1, Lot 1 
Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments in 

roads improvements. 
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It is also a process milestone that helps to track progress made on the contract management of the construction 
of the 14 km stretch of the N1.  It also complements measurement of the high level indicator “Kilometers of roads 
completed”, giving indication of progress made on achieving its associated targets. 

Modification 2: New  targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: NA NA NA NA NA NA NA NA 
Modified Targets: US$ 0  43,412,150    43,412,150 
Difference: NA NA NA NA NA NA NA NA 
Justification: This is a new indicator for which targets are being set for the first time. 
Date: June 30, 2009 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Transportation Project: N1 Activity 

Indicator: Not Applicable  
CP: No 
Modification: MCC Introduced Common Indicator 
New indicator: Value of signed contracts for road works: N1, Lot 2 
Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments in 

roads improvements. 
It is also a process milestone that helps to track progress made on the contract management of the construction 
of the 14 km stretch of the N1.  It also complements measurement of the high level indicator “Kilometers of roads 
completed”, giving indication of progress made on achieving its associated targets. 

Modification 2: New  targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: NA NA NA NA NA NA NA NA 
Modified Targets: US$ 0   58,000,000   58,000,000   
Difference: NA NA NA NA NA NA NA NA 
Justification: This is a new indicator for which targets are being set for the first time. 
Date: June 30, 2009 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project: N1 Activity 

Indicator: Not Applicable  
CP: No 
Modification: MCC Introduced Common Indicator 
New indicator: Kilometers of N1 designed  
Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments in 

roads improvements. 
 

It is also a process milestone that helps to track progress made on the meeting the preparations of feasibility 
and/or design studies, prerequisite for the construction of the 14 km stretch of the N1.  It also complements 
measurement of the high level indicator “Kilometers of roads completed”, giving indication of progress made on 
achieving its associated targets. 
This is a new indicator for which targets are being set for the first time. 
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Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: NA NA NA NA NA NA NA NA 
Modified Targets: Kilometers 0 14.125     14.125 
Difference: NA NA NA NA NA NA NA NA 
Justification: This is a new indicator for which targets are being set for the first time. 
Date: June 30, 2009 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project: N1 Activity 

Indicator: Not Applicable  
CP: No 
Modification: MCC Introduced Common Indicator 
New indicator: Kilometers of N1 upgraded  
Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments in 

roads improvements. 
Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: NA NA NA NA NA NA NA NA 
Modified Targets: Kilometers 0     14.125 14.125 
Difference: NA NA NA NA NA NA NA NA 
Justification: This is a new indicator for which targets are being set for the first time. 
Date: June 30, 2009 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project: N1 Activity 

Indicator: Not Applicable  
CP: No 
Modification: MCC Common Indicator 
New indicator: Percent of contracted (design/feasibility) studies completed 
Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments in 

roads improvements. It is also a process milestone that helps to track progress made on the meeting the 
preparations of feasibility and/or design studies, prerequisite for the construction of the 14 km stretch of the N1.  
It also complements measurement of the high level indicator “Kilometers of roads completed”, giving indication of 
progress made on achieving its associated targets. 

Modification 2: New  targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

NA NA NA NA NA NA NA NA 

Modified Targets: Percent 0 62.72  
 

100    100 

Difference: NA NA NA NA NA NA NA NA 
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Justification: This is a new indicator for which targets are being set for the first time. 
Date: June 30, 2009 

 
Submitted by:
  

MiDA  

Country: Ghana 
 

Project:  
 

Transportation Project: N1 Activity 

Indicator: Not Applicable   
CP: No 
Modification: MCC Common Indicator 
New indicator: Value of signed contracts for feasibility and/or design study 
Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments in 

roads improvements. 
It is also a process milestone that helps to track progress made on the meeting the preparations of feasibility 
and/or design studies, prerequisite for the construction of the 14 km stretch of the N1.  It also complements 
measurement of the high level indicator “Kilometers of roads completed”, giving indication of progress made on 
achieving its associated targets. 

Modification 2: New  targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

NA NA NA NA NA NA NA NA 

Modified Targets: US$ 0 935,298  
 

    935,298 

Difference: NA NA NA NA NA NA NA NA 
Justification: This is a new indicator for which targets are being set for the first time. 
Date: June 30, 2009 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project: N1 Activity 

Indicator: Not Applicable  
CP: No 
Modification: New Indicator Introduced 
New indicator: Number of environmental assessments approved  
Justification This is a process milestone that helps to track progress made on the meeting environmental standards 

prerequisite for the construction of the 14 km stretch of the N1.  It also complements measurement of the high 
level indicator “Kilometers of roads completed”, giving indication of progress made on achieving its associated 
targets. 

Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

NA NA NA NA NA NA NA NA 

Modified Targets: Number 0  1    1 
Difference: NA NA NA NA NA NA NA NA 
Justification: This is a new indicator for which targets are being set for the first time. 
Date: June 30, 2009 
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Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project: N1 Activity 

Indicator: Not Applicable  
CP: No 
Modification: New Indicator Introduced 
New indicator:  Number of RAPs approved  
Justification This is a process milestone that helps to track progress made on the meeting the preparation of Resettlement 

Action Plans, prerequisite for the construction of the 14 km stretch of the N1.  It also complements 
measurement of the high level indicator “Kilometers of roads completed”, giving indication of progress made on 
achieving its associated targets. 

Modification 2: New  targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

NA NA NA NA NA NA NA NA 

Modified 
Targets: 

Number 0  1 1   2 

Difference: NA NA NA NA NA NA NA NA 
Justification: This is a new indicator for which targets are being set for the first time. 
Date: June 30, 2009 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project: N1 Activity 

Indicator: Right of Way Acquired 
CP: No 
Modification: Indicator has been dropped 
New indicator: Not Applicable 
Justification This is a process milestone that has been met in the last reporting year. 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project: N1 Activity 

Indicator: Feasibility Studies Report Submitted 
 

CP: No 
Modification: Indicator has been dropped 
New indicator: Not Applicable 
Justification This is a process milestone that has been met in the last reporting year. 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
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Project:  
 

Transportation Project: N1 Activity 

Indicator: % Physical Completion of N1 
 

CP: No 
Modification: Indicator has been dropped and replaced. 
New indicator: Kilometers of road upgraded 
Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments in 

roads 
Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

NA NA NA NA NA NA NA NA 

Modified 
Targets: 

Number 14.125 
 

    14.125 
 

14.125 
 

Difference: NA NA NA NA NA NA NA NA 
Justification: This is a new indicator for which targets are being set for the first time. 
Date: June 30, 2009 

 
 
K. Indicator Changes at the Trunk Roads Activity Level 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project:  Trunk Roads Activity 

Indicator: Annual Average Daily Traffic (AADT) 
CP: No 

 
Modification: Reworded indicator statement 

 
New indicator: Annualized Average Daily Traffic (AADT) 
Justification The indicator statement is modified to ensure indicator is specific to the relevant outcome, measurable and time 

bound. It is also an MCC Common Indicator reported across MCA Program countries. 
Modification 2: Re-stated targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

Number 570    769.5 769.5 769.5 

Modified 
Targets: 

Number 221.5    235 258.5 258.5 

Difference:  -348.5    -534.5 -511.0 -511.0 
Justification: Targets have been revised based on findings in the consultant’s feasibility study report on the Trunk Roads 

Activity. 
Date: June 30, 2009 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
Project:  Transportation Project:  Trunk Roads Activity 



MiDA M&E Plan Final as of November 30, 2011 

135 

 
Indicators: 1. International Roughness Index (of road requiring minor rehabilitation) 

2. International Roughness Index (of road requiring major rehabilitation) 
CP: Yes 
Modification: Indicators merged into one and reworded. 
New indicator: International roughness index 
Justification 1. The indicator statement is modified to ensure indicator is specific to the relevant outcome, measurable 

and time bound. 
2. It is also an MCC Common Indicator reported across MCA Program countries. 

Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

Number 9-12    3.5-6.0 3.5-6.0 3.5-6.0 

Modified Targets: Number 9-12    3.5 3.5 3.5 
Difference: Number     - - - 
Justification: Targets have been revised based on findings in the Consultant’s Feasibility Study Report on the Trunk Roads 

Activity. Since the road in question requires major rehabilitation, the target for roads requiring major rehabilitation 
has been used. 

Date: June 30, 2009 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project:  Trunk Roads Activity 

Indicator: Kilometers of trunk roads improved  
CP: No 

 
Modification: Indicator reworded and introduced into Annex II 

 
New indicator: Kilometers of trunk roads completed  
Justification Wording of Indicator modified to conform to that of MCC common indicator.  

 
Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A     N/A N/A 

Modified 
Targets: 

Percent 0     75.21 75.21 

Difference:         
Justification: Targets are being set for the first time 
Date: June 30, 2009 

 
 

 Submitted by:  MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project:  Trunk Roads Activity 

Indicator: Not Applicable  
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CP: No 
 

Modification: MCC Introduced Common Indicator  
 

New indicator: Percent of contracted roads works disbursed 
Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments in 

roads improvements. Secondly this is a new indicator for which targets are being set for the first time. 
 

Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: NA NA NA NA NA NA NA NA 
Modified Targets: Percent 0   44.2 47.5 8.3 100 
Difference:         
Justification: New indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
 Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Transportation Project:  Trunk Roads Activity 

Indicator: Not Applicable  
CP: No 

 
Modification: MCC Introduced Common Indicator  

 
New indicator: Value of signed contracts for road works  
Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments in 

trunk roads. 
 
This is a new indicator for which targets are being set for the first time. 

Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A   N/A N/A N/A N/A 
Modified Targets: US$ 0   11,622,750  24,098,230  26,288,312  26,288,312  
Difference:         
Justification: New indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
 Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Transportation Project:  Trunk Roads Activity 

Indicator: Not Applicable  
CP: No 

 
Modification: MCC Introduced Common Indicator  

 
New indicator: Kilometers of trunk roads designed  
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Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments in 
trunk roads. 

Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A  N/A    N/A 
Modified Targets: Kilometers 0  230 

 
   230 

 
Difference: N/A N/A  N/A    N/A 
Justification: New indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
 Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Transportation Project:  Trunk Roads Activity 

Indicator: Not Applicable  
CP: No 

 
Modification: MCC Introduced Common Indicator  

 
New indicator: Percent of contracted (design/feasibility) study completed  
Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments in 

trunk roads. 
 

Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A  N/A N/A   N/A 
Modified Targets: Percent 0  67  100   100 
Difference: N/A N/A  N/A N/A   N/A 
Justification: New indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
 Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project:  Trunk Roads Activity 

Indicator: Not Applicable  
CP: No 

 
Modification: MCC Introduced Common Indicator  

 
New indicator: Value of signed contracts for feasibility and/or design studies  
Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments in 

trunk roads. 
 

Modification 2: New targets 
Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 LOA 
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Q1-Q4 
 

Q5-Q8 
 

Q9-Q12 
 

Q13-Q16 
 

Q17-Q20 
 

Q1-Q20 
 

Compact Targets: N/A N/A N/A     N/A 
Modified Targets: US$ 0 933,699.00  

 
    933,699.00  

 
Difference: N/A N/A N/A     N/A 
Justification: New indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
 Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project:  Trunk Roads Activity 

Indicator: Not Applicable  
CP: No 

 
Modification: New Indicator Introduced  

 
New indicator: Number of environmental assessments approved 
Justification This is a process milestone that helps to track progress made on the meeting prerequisite environmental 

standards for the construction of trunk roads in the Afram Basin Zone.  It also complements measurement of 
the high level indicator “Kilometers of roads completed”, giving indication of progress made on achieving its 
associated targets.  

Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A  N/A    N/A 
Modified Targets: Number 0  1    1 
Difference:         
Justification: This is a new indicator for which targets are being set for the first time. 
Date: June 30, 2009 

 
 Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Transportation Project: Trunk Activity 

Indicator: Not Applicable  
CP: No 
Modification: New Indicator Introduced 
New indicator: Number of RAPs approved  
Justification This is a process milestone that helps to track progress made on the meeting the preparation of Resettlement 

Action Plans, prerequisite for the construction of trunk roads in the Afram Basin Zone.  It also complements 
measurement of the high level indicator “Kilometers of roads completed”, giving indication of progress made 
on achieving its associated targets. 

Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A  N/A    N/A 
Modified Targets: Number 0   1   1 
Difference:         
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Justification: This is a new process milestone indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
 

L.   Indicator Changes at the Ferry Activity Level  
 

Submitted by:  MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project-Ferry Activity 

Indicator: Travel time for walk-on passengers and small vehicles 
CP: No 

 
Modification: This indicator has been separated into two stand-alone indicators.  
New indicators: 1. Travel time for walk-on passengers. 

2. Travel time for small vehicles 
Justification 1. The split in the indicator is to avoid a double-barreled condition, facilitating adequate data collection 

and reporting. 
2. The modification is to ensure that MiDA’s interventions in the ferry services activity becomes more 

focused in terms of performance measurement. 
Modification 2: New targets 
Indicators 

Units Baseline 

Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets 
(Passenger and 
Vehicles): 

Minutes 
 

150     TBD TBD 

Modified Targets 
(Passengers): 

Minutes 
 

128.4 
 

    94.2 94.2 

Difference: Minutes 21.6     - - 
Modified Targets 
(Small vehicles): 

 135.5     132 132 

Difference: Minutes 14.5     - - 
Justification: Modified baselines are extracted from Consultant’s Feasibility Study Report on the Ferry Activity. In addition 

new targets have been set for the indicators 
Date: June 30, 2009 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Transportation Project-Ferry Activity 

Indicator: Travel time for trucks 
CP: No 

 
Modification: NA  
New indicators: NA 
Justification NA 
Modification 2: New targets 
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Indicators 

Units Baseline 

Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: Minutes 
 

370     TBD TBD 

Modified Targets ( Minutes 
 

1200     390 390 

Difference: Minutes 830     - - 
Justification: Modified baseline data was extracted from Consultant’s Feasibility Study Report on the Ferry Activity. In 

addition new targets have been set for the indicator. 
Date: June 30, 2009 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Transportation Project-Ferry Activity 

Indicator: Annual Average Daily Traffic (vehicles) 
CP: No 

 
Modification: Indicator statement reworded 
New indicators: Annualized average daily traffic (vehicles) 
Justification The indicator statement is modified to ensure indicator is specific to the relevant outcome, measurable and 

time bound. 
 

Modification 2: New targets 
Indicators 

Units Baseline 

Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: Number 53     TBD TBD 
Modified Targets: Number 58     63.8 63.8 
Difference:  5+     - - 
Justification: Modified baselines are extracted from Consultant’s Feasibility Study Report on the Ferry Activity. In addition 

new targets have been set for the indicator. 
Date: June 30, 2009 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project-Ferry Activity 

Indicator: Annual Average Daily Traffic (Passengers) 
CP: No 

 
Modification: Indicator statement reworded 
New indicators: Annualized average daily traffic (Passengers ) 
Justification The indicator statement is modified to ensure indicator is specific to the relevant outcome, measurable and time 

bound.  
 

Modification 2: New targets 
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Indicators 

Units Baseline 

Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

Number 541     TBD TBD 

Modified 
Targets: 

Number 620     651 651 

Difference:  79     - - 
Justification: Modified baselines are extracted from Consultant’s Feasibility Study Report on the Ferry Activity. In addition 

new targets have been set for the indicator. 
Date: June 30, 2009 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project-Ferry Activity 

Indicator: Not Applicable 
CP: No 

 
Modification: New Indicators recommended by MCC.  
New indicators: 1. Percent physical completion of civil works at landing stages 

2.  Landing stages rehabilitated 
3. Rehabilitation of landing stages completed 
4. Percent physical completion of ferry terminals 
5. Ferry terminals upgraded 

Justification These are output indicators that would help track progress towards the respective high level indicators 
Modification 2: New targets 
Indicators 

Units Baseline 

Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A N/A N/A N/A N/A N/A N/A 

Modified Targets 
1: 

Percent 0    44.6 55.4 100 

Modified Targets 
2: 

Number 0     2 2 

Modified Targets 
3: 

Date None     31-Dec-
2011 

31-Dec-
2011 

Modified Targets 
4: 

Percent 0    33.3 66.7 100 

Modified Targets 
5: 

Number 0     2 2 

Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: These are new indicators for which targets are being set for the first time. 
Date: June 30, 2009 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project-Ferry Activity 
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Indicator: Not Applicable 
CP: No 

 
Modification: New Indicators recommended by MCC.  
New indicators: 1. Percent of contracted work disbursed: ferry and floating dock 

2.  Percent of contracted work disbursed: landings and terminals 
3. Value of signed contracts for works: ferry and floating dock 
4. Value of signed contracts for works: landings and terminals 
5. Rehabilitation of Akosombo floating dock completed 

Justification These are process milestones that help to track progress towards the respective high level indicators. 
Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A N/A N/A N/A N/A N/A N/A 

Modified 
Targets 1: 

Percent 0    50 50 100 

Modified 
Targets 2: 

Percent 0    50 50 100 

Modified 
Targets 3: 

US$ 0   5,905,000   5,905,000 

Modified 
Targets 4: 

US$ 0    585,200 585,200 1,170,400 

Modified 
Targets 5: 

Date None    30-Jun-2010  30-Jun-
2010 

Difference: - - - - - - - - 
Justification: These are new indicators for which targets are being set for the first time. 
Date: June 30, 2009 

 
 

M.  Indicator Changes at the Procurement Capacity Activity Level  
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Procurement Activity 

Indicators:  Time per procurement 
 Quality of procurement 

CP: No 
 

Modification: Dropped 
New indicator: NA 
Justification MiDA interventions will not have impact on this outcome indicator during the Compact period. Any attempt to 

measure these indicators may lead to the collection of misleading information 
Date: June 30, 2009 

 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  Procurement Activity 
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Indicator: N/A 
CP: No 
Modification: New indicator introduced 
New indicator: Number of practicing procurement personnel who complete training modules.  
Justification This is an outcome indicator of an activity under Procurement Capacity Activity that can be measured within 

the Compact period. The indicator  will track the outputs from the training program 
Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A N/A N/A N/A N/A N/A N/A 

Modified 
Targets: 

Number 0 0 0 0 400 900 900 

Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Procurement Activity 

Indicator: N/A 
CP: No 
Modification: New indicator introduced 
New indicator: Number of individuals completing Internships at Ministries Departments and Agencies (MDAs), and 

Metropolitan, Municipal and District Assemblies (MMDAs) etc. 
 

Justification This is an outcome indicator for an activity under Procurement Capacity Activity (i.e. is the internship project) 
that can be measured easily within the Compact period. The indicator 

Modification 2: New targets: 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A N/A N/A N/A N/A N/A N/A 

Modified 
Targets: 

Number 0   300 600 700 1600 

Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Procurement Activity 

Indicator: N/A 
CP: No 
Modification: New indicator introduced 
New indicator:  Number of Procurement students at various tertiary institutions who have successfully completed 
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one year of coursework.  
 Number of Procurement students at various tertiary institutions who have successfully completed 

two years of coursework.  
Justification These are output indicators which will be providing a measure of progress for the implementation of the 

training project at the Tertiary Education level. 
Modification 2a: New targets for Number of Procurement students at various tertiary institutions who have successfully 

completed one year of coursework.  
 

Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A N/A N/A N/A N/A N/A N/A 

Modified 
Targets: 

Number 0 0 0 0 280 800 1080 

Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Modification 2b: New targets for Number of Procurement students at various tertiary institutions who have successfully 

completed two  years of coursework 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A N/A N/A N/A N/A N/A N/A 

Modified 
Targets: 

Number 0 0 0 0 0 250 250 

Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Procurement Activity 

Indicator: N/A 
CP: No 
Modification: New indicator introduced 
New indicator: Number of Interns who gain employment in public procurement.  
Justification This is an outcome indicator of an activity under Procurement Capacity Activity that can be measured within 

the Compact period. 
Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A N/A N/A N/A N/A N/A N/A 

Modified 
Targets: 

Number 0    100 100 200 

Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 
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Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Procurement Activity 

Indicator: N/A 
CP: No 

 
Modification: New indicator introduced 

 
New indicator: Number of Tertiary Institutions using the Modules developed by Public Procurement Authority PPA/MiDA  
Justification This is an outcome indicator of an activity under Procurement Capacity Activity that can be measured within 

the Compact period. 
Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A N/A N/A N/A N/A N/A N/A 

Modified 
Targets: 

Number 0   1 5 2 8 

Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Procurement Activity 

Indicator: N/A 
CP: No 

 
Modification: New indicator introduced 

 
New indicator: Number of Institutions that agree to accept Interns  
Justification A key process indicator that will provide a measure of the success of the internship program.   
Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A N/A N/A N/A N/A N/A N/A 

Modified 
Targets: 

Number 0   150 450 100 700 

Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 
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N.  Indicator Changes at the Community Services Activity Level  
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Community Services Activity 

Indicator: Score card of citizen satisfaction with services 
CP: No 

 
Modification: Indicator reworded 

 
New indicator: Level of citizen satisfaction with services 
Justification Score card is a participatory methodology used to measure the level of citizen satisfaction with local government 

services, but not an indicator in itself.  
Date: June 30, 2009 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Community Services Activity 

Indicator: Gross enrollment rate 
CP: No 

 
Modification: Indicator replaced 

 
New indicator: Number of students enrolled in schools affected by Education Facilities Sub-Activity 
Justification Gross enrolment rate (GER) is normally computed annually by the Ministry of Education by collecting data from all 

schools in each District of Ghana. However, MiDA’s Education Facilities Sub-Activity is targeted at limited number 
of schools in communities where FBOs are based. Thus, improvements in enrolment in the MiDA targeted schools 
may not be enough to enhance the overall GER for the District. The new indicator that replaces GER is more 
specific to schools affected by MiDA’s Education Facilities Sub-Activity. 

Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets: Number 58,608   61,538 64,468 67,399 67,399 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Date: June 30, 2009 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Community Services Activity 

Indicator: Gender Parity 
CP: No 

 
Modification: Dropped  
New indicator: N/A 
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Justification There is no girl-child enrollment drive in the current interventions planned under MiDA’s education sub-
activity. Therefore gender parity as a performance indicator is not relevant to the community services 
project interventions, thus the drop.  

Date: June 30, 2009 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Community Services Activity 

Indicator: Number of Schools constructed/rehabilitated to MOESS standards (in Annex I only) 
CP: No 

 
Modification: Indicator split into two and wording slightly changed in the second indicator below 
New indicator: 1. Number of school blocks rehabilitated 

2. Number of school blocks constructed 
Justification (i) This is to allow for tracking of new constructions and rehabilitation of existing structures separately to 

avoid any measurement ambiguities.  (ii) The wording has been changed slightly because even MOESS 
though has some requirements for constructing school buildings, currently they do not have any written 
standards that can easily be referred to so MiDA has decided to use the specifications authorized in the 
works contracts as the yardstick for these projects  

Modification 2: Revised targets   
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A N/A N/A N/A N/A N/A N/A 

Modified 
Targets1: 

Number 0  35    35 

Difference1: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification1:  Reworded indicator so targets are being set for the first time 
Modified 
Targets2: 

Number 0   30 83 361 361 

Difference2: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification2: Reworded indicator so targets are being set for the first time 
Date: June 30, 2009 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Community Services Activity 

Indicator: N/A 
CP: No 

 
Modification: New Process Milestones added to set of indicators 
New indicators: 1. Number of school blocks designed and diligenced 

2. Shortlist of IDIQ consultants/contractors developed 
Justification The above mentioned indicators have been added to the M&E plan to provide a fuller picture of progress towards 

final results beginning with the earliest achievements in the results chain – process milestones. The process 
milestones added to the M&E plan are all key leading measures of outputs and outcomes that are anticipated in later 
years of the Compact. 

Modification 2a: New targets for “Number of school blocks designed and diligenced”. 
Indicators 

Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 LOA 
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Q1-Q4 
 

Q5-Q8 
 

Q9-Q12 
 

Q13-Q16 
 

Q17-Q20 
 

Q1-Q20 
 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets1: Number 0 35 90 396   396 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: New targets for “Number of basic schools designed and diligenced” 
Modification 2b: New targets for “Shortlist of IDIQ consultants/contractors developed”. 
Indicators 

Units Baseline 

Year 1 

Q1-Q4 
 

Year 2 

Q5-Q8 
 

Year 3 

Q9-Q12 
 

Year 4 

Q13-Q16 
 

Year 5 

Q17-Q20 
 

LOA 

Q1-Q20 
 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets 2: Date N/A  15-Oct-2008    15-Oct-2008 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: New targets for “Shortlist of IDIQ consultants/contractors developed” 
Date: June 30, 2009 

 
 

Submitted by:  MiDA 
 

Country: Ghana 
 

Project:  
 

Community Services Activity 

Indicators: 1. Distance to collect water 
2. Time to collect water 

CP: No 
Modification: N/A 
New indicator: N/A 
Justification N/A  
Modification 2a: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 

Modified Target1: Meters 336     250 250 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification1:  New indicator for which targets are being set for the first time 
Modification 2b: New targets 
Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 

Modified Target1: Minutes 30.24     25 25 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Date: June 30, 2009 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Community Services Activity 

Indicator: Distance to sanitation facility 
CP: No 

 
Modification: Dropped  
New indicator: N/A 
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Justification MiDA is no longer constructing sanitation facilities for communities. Therefore distance to sanitation facility 
as a performance indicator is not relevant to the community services project interventions, thus the drop.  

Date: June 30, 2009 
 

Submitted by:  MiDA 
 

Country: Ghana 
 

Project:  
 

Community Services Activity 

Indicator: Travel time to sanitation facility 
CP: No 

 
Modification: Dropped  
New indicator: N/A 
Justification MiDA is no longer constructing sanitation facilities for communities. Therefore travel time to sanitation 

facility as a performance indicator is not relevant to the community services project interventions, thus the 
drop. 

Date: June 30, 2009 
 

Submitted by:  MiDA 
 

Country: Ghana 
 

Project:  
 

Community Services Activity 

Indicator: Incidence of Guinea worm or Bilharzias 
 

CP: Yes 
 

Modification: Reworded 
New indicator: Incidence of guinea worm 
Justification A major intervention under water sub-activity is in the Guinea worm endemic districts of the Northern 

Agricultural Zone (NAZ). The disease is the most debilitating, and one which affects productivity/production 
of farmers.  Bilharzias have been dropped because it is not prevalent in the targeted districts in the NAZ. 

Modification 2: Revised targets:   
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets: Number 1.64     0.75 0.75 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification:  New targets are being set for the first time 
Date: June 30, 2009 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Community Services Activity 

Indicator: Incidence of Diarrhea 
CP: No 

 
Modification: Dropped  
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New indicator: N/A 
Justification Though MiDA will be providing potable water for drinking and general use, the intervention is not 

adequate to reduce the incidence of diarrhea cases since the sanitation component is no longer being 
implemented. Therefore, incidence of diarrhea may still be on the high side after the provision of water 
because only one of the factors affecting it would be addressed by MiDA. 

Date: June 30, 2009 
 

Submitted by:  MiDA 
 

Country: Ghana 
 

Project:  
 

Community Services Activity 

Indicator: Average number of days lost due to Guinea worm, Diarrhea or Bilharzias 
CP: No 

 
Modification: Dropped 
New indicator: N/A 
Justification MiDA initially refined the indicator to “Average number of days lost due to Guinea worm” to just focus on 

Guinea worm because the provision of safe water is expected to greatly reduce the incidence of Guinea 
worm cases. Diarrhea was dropped since the sanitation component would no longer be implemented; 
and Bilharzias also dropped since the disease is no longer prevalent in the MiDA targeted Districts.  
 
Finally, the indicator, “Average number of days lost due to Guinea worm” has been dropped because it 
has been discovered to have no relevance to the water and sanitation sub-activities.  This means that 
MiDA is not providing clinical or curative intervention to targeted districts to reduce the number of days 
one loses as a result of the disease.  Secondly, the fact that number of new cases has reduced does not 
necessarily mean the average number of days lost will reduce. Assuming before the provision of water 
1,000 new cases were recorded with an average of 10 days lost; but this reduces to only two new cases 
after the provision of water.  The average number of days lost due to the two reported new cases could 
still remain at 10 or even higher since the project is not providing any clinical assistance. 

Date: June 30, 2009 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Community Services Activity 

Indicator: NA 
CP: No 

 
Modification: New Indicator introduced 
New indicator: Number of people affected by water and sanitation facilities sub-activity 
Justification This is to allow for tracking of the beneficiaries of the project.  
Modification 2: New targets   
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A N/A N/A N/A N/A N/A N/A 

Modified 
Targets: 

Number 0     129,840 129,840 

Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification:  New indicator for which targets are being set for the first time 
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Date: June 30, 2009 
 

Submitted by:  MiDA 
 

Country: Ghana 
 

Project:  
 

Community Services Activity 

Indicator: Number of stand-alone boreholes constructed to CWSA standards 
 

CP: No 
 

Modification: Indicator scope expanded 
New indicator: # of Stand-alone boreholes/wells/non-conventional water systems constructed to CWSA 

standards(introduced into both Annexes I&II) 
Justification Apart from boreholes MiDA will be constructing other water systems for communities. Since the scope has 

been expanded it is appropriate that the output indicator tracks entire scope of the constructions.  
Modification 2: Revised targets   
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets: Number 0    150 350 350 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: Indicator scope expanded and targets are being set for the first time 
Date: June 30, 2009 

 
 

Submitted by:  MiDA 
 

Country: Ghana 
 

Project:  
 

Community Services Activity 

Indicator: Number of small town water systems constructed to CWSA standards. 
 

CP: No 
 

Modification: Reworded and introduced into Annex II 
New indicator: Number of small town water systems constructed 
Justification CWSA standards not available as at time of revising the M&E Plan  
Modification 2: Revised targets   
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets: Number 0    10 15 25 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: Reworded indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  Community Services Activity 
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Indicator: N/A 
CP: No 

 
Modification: New indicator introduced 
New indicator: Number of Pipe extension projects constructed 
Justification Under the Water and Sanitation sub-activity project MiDA would invest substantially in the Tamale Water 

Extension Project (TWEP) by extending distribution pipelines to rural communities in Savelugu-Nanton, 
Tamale, and Tolon-Kumbungu.  Thus, the need to introduce an output indicator to track outputs from this 
investment. 

Modification 2: New targets  
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets: Number 0    4 6 10 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: This is a new indicator for which targets are being set for the first time 
Date: June 30, 2009 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Community Services Activity 

Indicator: N/A 
CP: No 

 
Modification: New Process Milestones added to set of indicators 
New indicators: 1. Number of stand-alone boreholes/wells/non-conventional water systems identified and diligenced for 

rehabilitation/construction 
2. Number of small town water systems designed and diligenced for construction 
3. Number of pipe extension projects designed and diligenced for construction 

Justification The above mentioned indicators have been added to the M&E plan to provide a fuller picture of progress towards 
final results beginning with the earliest achievements in the results chain – process milestones. The process 
milestones added to the M&E plan are all key leading measures of outputs and outcomes that are anticipated in later 
years of the Compact. 

Modification 2a: New targets for “Number of stand-alone boreholes/wells/non-conventional water systems identified and diligenced for 
rehabilitation/construction”. 

Indicators 

Units Baseline 

Year 1 

Q1-Q4 
 

Year 2 

Q5-Q8 
 

Year 3 

Q9-Q12 
 

Year 4 

Q13-Q16 
 

Year 5 

Q17-Q20 
 

LOA 

Q1-Q20 
 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets 1: Number 0   150 350  350 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: New targets for “Number of stand-alone boreholes/wells/non-conventional water systems identified and diligenced for 

rehabilitation/construction” 
Modification 2b: New targets for “Number of small town water systems designed and diligenced for construction”. 
Indicators 

Units Baseline 

Year 1 

Q1-Q4 
 

Year 2 

Q5-Q8 
 

Year 3 

Q9-Q12 
 

Year 4 

Q13-Q16 
 

Year 5 

Q17-Q20 
 

LOA 

Q1-Q20 
 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets 2: Number 0   25   25 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: New targets for “Number of small town water systems designed and diligenced for construction” 
Modification 2c: New targets for “Number of pipe extension projects designed and diligenced for construction”. 
Indicators 

Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 LOA 
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Q1-Q4 
 

Q5-Q8 
 

Q9-Q12 
 

Q13-Q16 
 

Q17-Q20 
 

Q1-Q20 
 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets 3: Number 0   10   10 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: New targets for “Number of pipe extension projects designed and diligenced for construction” 
Date: June 30, 2009 

 
 

Submitted by:  MiDA 
 

Country: Ghana 
 

Project:  
 

Community Services Activity 

Indicator: Percentage of households in target districts with electricity 
 

CP: No 
 

Modification: Dropped 
New indicator: N/A 
Justification The rural electrification sub-activity project is mainly for agro-industry – agro-processing, post-harvest 

infrastructure and pack houses and nucleus farms.  The sub-activity project does not encompass 
household electrification. Thus, the indicator is not relevant to the sub-activity project, thus the drop. 

Date: June 30, 2009 
 

Submitted by:  MiDA 
 

Country: Ghana 
 

Project:  
 

Community Services Activity 

Indicator: Percentage of schools in target districts with electricity 
 

CP: No 
 

Modification: Dropped 
New indicator: N/A 
Justification The rural electrification sub-activity project is mainly for agro-industry – agro-processing, post-harvest 

infrastructure and pack houses and nucleus farms.  Although the education sub-activity project may 
provide electricity to schools whose communities are already on the National electricity grid, the scale is 
very minimal to show any significance in relation to other rural electrification sub-activity project activities 

Date: June 30, 2009 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Community Services Activity 

Indicator: Percentage of agricultural processing plants in target districts with electricity 
CP: No 

 
Modification: Indicator wording revised 
New indicator: Number of agricultural facilities in target districts with electricity due to rural electrification sub-activity 
Justification To simplify the collection and analysis of data percentage replaced with number. Secondly, processing plant 
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is just part of agricultural facilities the rural electrification sub-activity will affect. As part of the rural 
electrification sub-activity, MiDA will extend power to post harvest infrastructure, nucleus farms and pack 
houses. Thus, the need to replace “agricultural processing plants” with facilities, which is more holistic.  

Modification 2: New targets   
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

Percent TBD      TBD 

Modified Targets: Number 0   4 8 12 12 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: Revised indicator so LOA target set for the first time, but annual targets yet to be set 
Date: June 30, 2009 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Community Services Activity 

Indicator: Number of electric power transformers installed to ECG/NED standards 
CP: No 

 
Modification: Dropped 
New indicator: N/A 
Justification Indicator not interesting enough since MiDA is targeting to install only 12 transformers in total 
Date: June 30, 2009 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Community Services Activity 

Indicator: Number of electric power distribution lines constructed to ECG/NED standards 
CP: No 

 
Modification: Replaced with a process indicator 
New indicator: Number of electricity lines identified and diligenced 
Justification The construction of electric power distribution lines would take some time to complete. Also, there was no 

process indicator in the February 2008 approved M&E Plan to track process towards output, thus the 
replacement. 

Modification 1: New targets:   
Indicators 

Units Baseline 

Year 1 

Q1-Q4 
 

Year 2 

Q5-Q8 
 

Year 3 

Q9-Q12 
 

Year 4 

Q13-Q16 
 

Year 5 

Q17-Q20 
 

LOA 

Q1-Q20 
 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets: Number 0   10 12  12 
Date: June 30, 2009        

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Community Services Activity 
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Indicator: N/A 
CP: No 

 
Modification 1: New Process Milestones added to set of indicators 
New indicators: 1. Number of electricity projects identified and diligenced 

2. Kilometers of electricity lines identified and diligenced 
Justification The above mentioned indicators have been added to the M&E plan to provide a fuller picture of progress towards final 

results beginning with the earliest achievements in the results chain – process milestones.  
Modification 2a: New targets for “Number of electricity projects identified and diligenced”. 
Indicators 

Units Baseline 

Year 1 

Q1-Q4 
 

Year 2 

Q5-Q8 
 

Year 3 

Q9-Q12 
 

Year 4 

Q13-Q16 
 

Year 5 

Q17-Q20 
 

LOA 

Q1-Q20 
 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets1: Number 0   10 12  12 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: New indicator for which targets are being set for the first time. 
Modification 2b: New targets for “Kilometers of electricity lines identified and diligenced”. 
Indicators 

Units Baseline 

Year 1 

Q1-Q4 
 

Year 2 

Q5-Q8 
 

Year 3 

Q9-Q12 
 

Year 4 

Q13-Q16 
 

Year 5 

Q17-Q20 
 

LOA 

Q1-Q20 
 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets 2: Kilometers 0   93 200  200 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: New indicator for which targets are being set for the first time.  
Date: June 30, 2009 

 
 
 
O. Financial Services 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Financial Services Activity 

Indicator: Number of Interbank transactions  
CP: No 
Modification1: N/A 
New indicator: N/A 
Justification N/A 
Modification 2: New Targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: Number 210,000 NA NA NA NA NA NA 
Modified Targets: Number N/A    400,000  450,000  600,000  600,000  
Difference: Number NA NA NA NA NA NA NA 
Justification: Targets being set for the first time 
Date: June 30, 2009 

 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Financial Services Activity 
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Indicator: Value of deposit accounts in rural banks  
CP: No 
Modification1: N/A 
New indicator: N/A 
Justification N/A 
Modification 2: New Targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

US$ 184,593,274 NA NA NA NA NA NA 

Modified 
Targets: 

US$ N/A   400,000,000 500,000,000 600,000,000 600,000,000 

Difference: US$ NA NA NA NA NA NA NA 
Justification: Targets being set for the first time 
Date: June 30, 2009 

 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Financial Services Activity 

Indicator: Number of PFIs automated under the automation/computerization and interconnectivity of rural banks activity 
(In Annex I only)  

CP: No 
Modification1: Indicator has been introduced into Annex II 
New indicator: N/A 
Justification N/A 
Modification 2: New Targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

Number N/A NA NA NA NA NA NA 

Modified Targets: Number 0   21 70 30 121 
Difference: Number NA NA NA NA NA NA NA 
Justification: Targets being set for the first time 
Date: June 30, 2009 

 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Financial Services Activity 

Indicator: Number of PFIs connected to the WAN under the automation/computerization and interconnectivity of rural 
banks activity (In Annex I only)  

CP: No 
Modification1: Indicator reworded  
New indicator: Number of PFIs connected to the WAN 
Justification Indicator has been reworded to make it more specific and has been introduced into Annex II for precision 
Modification 2: New Targets 
Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 LOA 
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Q1-Q4 
 

Q5-Q8 
 

Q9-Q12 
 

Q13-Q16 
 

Q17-Q20 
 

Q1-Q20 
 

Compact 
Targets: 

Number N/A NA NA NA NA NA NA 

Modified Targets: Number 0   21 70 30 121 
Difference: Number NA NA NA NA NA NA NA 
Justification: Targets being set for the first time 
Date: June 30, 2009 

 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Financial Services Activity 

Indicator: N/A 
CP: N/A 
Modification1: New process indicator introduced  
New indicator: Project Management Support Consultant (PMSC) contract signed 
Justification Indicator has been reworded to make it more specific and has been introduced into Annex II for precision 
Modification 2: New Targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A NA NA NA NA NA NA 

Modified Targets: Date 0  30-Mar-
2009    30-Mar-

2009 
Difference: Date NA NA NA NA NA NA NA 
Justification: Targets being set for the first time 
Date: June 30, 2009 

 

P. Environment and Social Impact Assessment Activity 

Submitted by:  MiDA 
 

Country: Ghana 
 

Project:  
 

Environment and Social Assessment  

Indicators: NA 
CP: No 
Modification: New Indicator 
New indicators: 1. Scoping reports for 3 zones of MiDA delivered  

2. Public consultation strategy approved 
3. Draft preliminary SEA approved 
4. Compact level Environmental indicators submitted 
5. Environmental Protection Agency (EPA ) IEA signed 
6. Total number of Resettlement Action Plans approved 
7. Total number of Environmental Assessments approved 

Justification These Process milestones are being introduced to help track the implementation of the Environment and 
Social Impact Assessment component of the program. These indicators are on the critical path for the 
implementation of the Environment and Social Assessment component of the program as well as other 
projects and therefore must be tracked to ensure their timely completion.  
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Modification 2 a: 1.    New targets for “Scoping reports for 3 zones of MiDA delivered”  
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets: Date  None  20-May-

2008 
   20-May-

2008 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Modification 2b: 2.    New targets for “Public consultation strategy approved” 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets: Date None  10-Jun-

2008 
   10-Jun-

2008 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Modification 2c: 3.   New target for “Draft preliminary SEA approved” 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets: Date None  13-Aug-

2008 
   13-Aug-

2008 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Date: June 30, 2009 
Modification 2d: New target for “Compact level Environmental indicators submitted“ 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets: Date None  23-Jul-2008    23-Jul-2008 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Modification 2e: New target for “Environmental Protection Agency (EPA ) IEA signed” 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets: Date None  30-Jun-

2008 
   30-Jun-

2008 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Modification 2f: New  target for “Total number of Resettlement Action Plans approved” 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets: Number 0  4 2   6 
Difference:         
Modification 2g: New  target for “Total number of Environmental Assessments approved” 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets: Number 0  5    5 
Difference:         
Justification: All the above  ESID indicators are new indicators for which targets are being set for the first time 
Date: June 30, 2009 
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Q. Monitoring and Evaluation 

Submitted by:  MiDA 
 

Country: Ghana 
 

Project:  
 

Monitoring and Evaluation 

Indicator: N/A 
CP: No 
Modification 1: New process milestones introduced 
New indicators: 1. Clean GLSS5+ baseline data received by MiDA 

2. FBO survey launched  
3. FBO baseline data received by MiDA 
4. Feeder Roads Investment Evaluation contract signed 

Modification 2a: New target for “Clean GLSS5+ baseline data received by MiDA” 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: NA NA NA NA NA NA NA NA 
Modified Target 1: Date None   31-May-09   31-May-09 
Difference: NA NA NA NA NA NA NA NA 
Modification 2b: New  targets for “FBO survey launched” 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: NA NA NA NA NA NA NA NA 
Modified Targets 
2: 

Date None  1-Nov-08    1-Nov-08 

Difference: NA NA NA NA NA NA NA NA 
Modification 2c: New target for “FBO baseline data received by MiDA” 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: NA NA NA NA NA NA NA NA 
Modified Target 3: Date None   31-May-09   31-May-09 
Difference: NA NA NA NA NA NA NA NA 
Modification 2d: New target for “Feeder roads investment evaluation contract signed” 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: NA NA NA NA NA NA NA NA 
Modified Targets 
4: 

Date NA  18-Nov-08    18-Nov-08 

Difference: NA NA NA NA NA NA NA NA 
Justification: All the above M&E indicators are new indicators for which targets are being set for the first time 
Date: June 30, 2009 
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ANNEX VIII A: (March 2010) INDICATOR CHANGES FOR INDICATORS IN ANNEXES I AND II 
 

A. Indicator Changes at the Compact Goal Level 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Compact Goal 

Indicator: Aggregate Poverty Gap of beneficiaries 
CP: No 
Modification: Baseline introduced 
Justification Baseline data obtained from GLSS5+ 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

US$ TBD N/A N/A N/A N/A TBD TBD 

Modified 
Targets: 

US$ 221.71 
million 

N/A N/A N/A N/A TBD TBD 

Difference: US$ N/A N/A N/A N/A N/A TBD TBD 
Date: March 24, 2010 

 
 

B. Indicator Changes at the Commercial Agricultural Training Activity Level 
 
Submitted by:  MiDA 

 
Country: Ghana 
Project:  Commercial Agricultural Training 
Indicator: Number of agribusinesses assisted 
CP: No 
Modification: Change in indicator classification type  
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: NA NA  NA NA NA NA NA 
Modified Targets: Number 0  310 650 350 10 1,320 
Modified Targets1: Number 0  310 960 1,310 1,320 1,320 
Difference: NA 0  NA NA NA NA NA 
Justification: Targets revised because of change of indicator classification type from incremental to cumulative for ease in 

measurement. 
Date: March 24, 2010 
 

Submitted by:  MiDA 
 

Country: Ghana 
Project:  Commercial Agricultural Training 
Indicator: Number of Farmers adopting new technologies and farming methods 
CP: No 
Modification: Targets revised  
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: NA 0 NA 5,100 12,750 15,300 17,850 51,000 
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Modified Targets: Number 0  5,100 12,750 15,300 9,350 42,500 
Difference: NA 0 NA 0 0 0 8,500 8,500 
Justification: Targets revised following budget reallocation in Dec 2009.   
Date: March 24, 2010 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Commercial Agricultural Training 

Indicator: N/A 
CP: No 
Modification: New indicator introduced 
New indicator: Number of enterprises that have applied improved techniques 

 
Justification The indicator has been included here because it is one of the newly introduced common indicators to be 

reported by all MCA countries implementing projects on Commercial Agriculture Training. 
Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A N/A N/A N/A N/A N/A N/A 

Modified 
Targets: 

Number 0 N/A N/A 7 20 58 85 

Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: This is a new indicator for which targets are being set for the first time 
Date: March 24, 2010 

 
Submitted by:  MiDA 

 
Country: Ghana 
Project:  Commercial Agricultural Training 
Indicators:  Number of FBOs Trained in Commercial Agriculture 

 Number of Farmers Trained in Commercial Agriculture.  
CPs: No 
Modification 2a: New targets for “Number of FBOs trained in Commercial Agriculture” 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: NA NA NA NA NA NA NA NA 
Modified Targets: Number 0  300 600 300  1200 
Modified Targets1: Number 0  300 600 100  1000 
Difference: NA 0  0 0 200  200 
Justification: These are new Targets following budget reallocation in Dec 2009.   
Modification 2b: New targets for “Number of Farmers trained”  
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: NA NA NA 15,000 30,000 15,000 NA 60,000 
Modified Targets: Number 0  15,000 30,000 5,000  50,000 
Difference: NA NA NA 0 0 10,000 NA 10,000 
Justification: These are new Targets following budget reallocation in Dec 2009.   
Date: March 24, 2010 
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Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Commercial Agricultural Training 

Indicator: Training and Technical Services Provider Task Orders issued 
CP: No 
Modification: Change in target 
Justification These are new Targets following budget reallocation in Dec 2009.   
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A N/A N/A N/A N/A N/A N/A 

Modified 
Targets: 

Number 0 N/A 58 174 28 N/A 260 

Modified 
Targets1: 

Number 0 N/A 58 174 18 N/A 250 

Difference: Number 0 N/A 0 0 10 N/A 10 
Date: March 24, 2010 

 
 

C. Indicator Changes at the Irrigation Activity Level 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Irrigation Activity 

Indicator: Additional hectares irrigated with MCC support 
CP: Yes 
Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

Hectares 0 NA 280 1,100 1,720 1,960 5,060 

Modified 
Targets: 

Hectares  0 NA 280 1,100 920 1,900 4,200 

Difference: Hectares 0 NA 0 0 800 60 860 
Justification: Targets revised following budget reallocation in Dec 2009.   
Date: March 24, 2010 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Irrigation Activity 

Indicator: Value of signed Contracts for feasibility and/or design studies 
CP: No 
Justification This is a process indicator to assist in tracking progress towards achievement of higher level indicators   
Modification: Targets dropped 
Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 LOA 
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Q1-Q4 
 

Q5-Q8 
 

Q9-Q12 
 

Q13-Q16 
 

Q17-Q20 
 

Q1-Q20 
 

Compact 
Targets: 

NA NA NA NA NA NA NA NA 

Modified 
Targets: 

US$ 0    
2,487,006.00  

 
1,901,000.00  1,424,000.00  5,812,006.00 

Modified 
Targets 1: 

US$ 0   Not required   Not required Not required Not required  

Difference: NA NA NA NA NA NA NA NA 
Justification: Indicator for ‘Value of signed contracts’ do not require targets.   
Date: March 24, 2010 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Irrigation Activity 

Indicator: Value of signed Contract for Irrigation Works 
CP: No 
Modification: Targets dropped 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

NA NA NA NA NA NA NA NA 

Modified 
Targets: 

 
US$ 

 
0 

     
5,844,400.00  

  
8,766,000.00  

    
14,610,400.00  

Modified 
Targets 1: 

 
US$ 

 
0   Not 

required  
  Not 

required   Not required  

Difference: NA  NA NA NA NA NA NA 
Justification: Indicator for ‘Value of signed contracts’ do not require targets.   
Date: March 24, 2010 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Irrigation Activity 

Indicator: Percent of Contacted designed/feasibility studies for irrigation completed. 
CP: No 
Modification: Indicator Classification changed from Incremental to Cumulative 
Justification To make it consistent with similar indicators for other activities 
Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: NA NA NA NA NA NA NA NA 
Modified Targets I % 0   42.8 32.7 24.5 100 
Modified Targets II     42.8 75.5 100 100 
Difference: NA NA NA NA NA NA NA NA 
Justification: Targets revised to reflect modification in Indicator Classification. 
Date: March 24, 2010 

 
Submitted by:  MiDA 

 
Country: Ghana 
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Project:  
 

Irrigation Activity  

Indicator: Percent of value of contracted irrigation works disbursed  
CP: No 
Modification: Indicator Classification changed from Incremental to Cumulative 
Justification To make it consistent with similar indicators for other activities 
Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: NA NA NA NA NA NA NA NA 
Modified Targets % 0 NA NA NA 40 60 100 
Modified Targets I      40 100 100 
Difference: NA NA NA NA NA NA NA NA 
Justification Targets revised to reflect modification in Indicator Classification. 
Date: March 24, 2010 

 
 

D. Indicator Changes at the Land Facilitation Activity Level 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  Land Activity 
Indicator: Percent of people aware of their land rights in MiDA intervention zones 
CP: Yes (recommended) 
Modification 1:   Recommendation to replace “Number of days to conduct a land transaction” as CP dropped. 
Justification The original CP does not necessarily have to be replaced.   
Modification 2: 
Name change 

Percent of people aware of their land rights in the Pilot Land Registration Areas.  

Justification The indicator name was modified in the revised M&E Plan submitted on June 30, 2009 from Percent of 
people aware of their land rights in MiDA intervention zones, but this change did not reflect in Annexes I and 
II of the Plan.  

Date: March 24, 2010.  
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Land Activity 

Indicator: Total number of land parcels registered in the Pilot Land Registration Areas (PLRAs)  
CP: Yes 
Modification: Revised scheduling of  targets 
 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

Number TBD in 
2008 

  30% 
increase from 

baseline 

 100% 
increase from 

baseline 

100% 
increase from 

baseline 
Modified 
Targets (Jun 30 
2009): 

Number 0 0 0 1,800 3,000 0 4,800 

Modified Number 0 0 0 1,800 1,500 1500 4,800 
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Targets (Feb 28, 
2010): 
Difference: N/A N/A N/A N/A 0 1,500 -1,500 0 
Justification: The scheduling of the survey of land parcels have been affected by the re-scoping of the Land Activity 

following the assessment of the Land Project in September 2009. 
Date: March 24, 2010 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Land Activity 

Indicator: N/A 
CP: No 
Modification: New indicator introduced 
New indicator: Rural Hectares formalized 
Justification The indicator has been included here because it is one of the common indicators that will be reported by all 

MCA countries implementing projects on land. 
Modification 2: New  targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A N/A N/A N/A N/A N/A N/A 

Modified 
Targets: 

Hectares 0 0 0 2,713 1,940 2,347 7,000 

Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: This is a new indicator for which targets are being set for the first time. 
Date: March 24, 2010 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Land Activity 

Indicator: Rural Hectares mapped 
 

CP: No 
Modification: New  targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A N/A N/A N/A N/A N/A N/A 

Modified 
Targets (Jun 
30, 2009): 

Hectares 0 0 2,713 2,960 11,346 0 17,019 

Modified 
Targets (Feb 
28, 2010): 

Hectares 0 0 2,713 2,960 980 347 7,000 

Difference: N/A N/A N/A 0 0 10,366 -347 10,019 
Justification: The targeted land to be mapped has been reduced and the schedule of activities has been affected by the re-

scoping of the Land Activity following the assessment of the Land Project in September 2009. 
Date: March 24, 2010 
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Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Land Activity 

Indicator: Legal and Regulatory reforms adopted 
CP: No 
Modification New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A N/A N/A N/A N/A N/A N/A 

Modified 
Targets Jun 30, 
2009): 

Number 0 0 1 3 3 2 9 

Modified 
Targets Feb 28, 
2010): 

Number 0 0 1 0 1 0 2 

Difference: N/A N/A N/A 0 3 2 2 7 
Justification: Following the assessment of the Land Project in September 2009, the number of Pilot Sites has been 

reduced from the original Compact Target of nine to two. Therefore, only two Legislations on Declaration of 
Pilot Land Registration Areas are targeted.  

Date: February 29, 2010 
 
 

E. Indicator Changes at the Post Harvest Activity Level 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Agriculture Activity 

Indicator: Number of cooling facilities installed 
CP: No 
Modification: Targets revised 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

NA NA NA NA NA NA NA NA 

Modified 
Targets: 

Number  0  7  8  15 

Modified Targets 
1: 

Number  0  7  0  7 

Difference: Number 0 NA 0 NA 8 NA 8 
Justification: As a result of the December 2009 budget reallocation by MiDA, the number of facilities was reduced from 15 

to 7. 
Date: March 24, 2010 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
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Project:  
 

Agriculture Activity 

Indicator: Area of cold storage facilities constructed 
CP: No 
Justification  

 
Modification: Targets revised 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

NA NA NA NA NA NA NA NA 

Modified 
Targets: 

Number  0   811.1 926.9  1,738 

Modified Targets 
1: 

Number  0   1,021 0  1,021 

Difference: Number 0 NA NA -209.9 926.9 NA 717 
Justification: As a result of the December 2009 budget reallocation by MiDA, the number of facilities was reduced from 15 

to 7, thus reducing the area of cold storage to be constructed. 
Date: March 24, 2010 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Agriculture Activity 

Indicator: Area of Pack-houses and Post Harvest Infrastructure constructed  
 

CP: No 
Modification: New targets 
 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: NA NA NA NA NA NA NA NA 
Modified Targets: Number  0    17,076  17,076 
Modified Targets I Number       9.040    9,040 
Difference: NA NA NA NA NA   8,036 NA   8,036 
Justification: Targets revised to reflect changes in December 2009 budget reallocation  
Date: March 24, 2010 

 
 

F. Indicator Changes at the Credit Activity Level 
 

Submitted by:  MiDA 
Country: Ghana 
Project:  
 

Credit Activity 

Indicator: Value of loans disbursed to clients from agricultural loan fund  
CP: Yes 
Modification 2: Targets revised 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: US$ 0  4,500 12,000 14,500 17,000 17,000 
Modified Targets  US$   7,000,000 15,000,000 25,000,000 35,000,000  35,000,000 
 Modified Targets 1: US$   7,000,000 15,000,000 25,000,000 26,000,000 26,000,000 
Difference US$   0 0 0 9,000,000 9,000,000 
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Justification: Targets revised to reflect changes in December 2009 reallocation budget 
Date: March 24, 2010 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Credit Activity 

Indicator: Number of loans disbursed to clients from agricultural loan fund  
CP: No 
Modification: Targets revised 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets  Number 0  90 270 360 540 540 
 Modified Targets1 Number 0 N/A 90 270 360 400 400 
Difference Number 0 N/A 0 0 0 140 140 
Justification: Targets revised to reflect changes in December 2009 budget reallocation  
Date: March 24, 2010 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Credit Activity 

Indicator: Number of clients receiving loans disbursed from agricultural loan fund 
CP: No 
Modification: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets  Number 0 N/A 5,000 13,000 15,500 18,000 18,000 
 Modified Targets 1 Number 0 N/A 5,000 13,000 15,500 16,050 16,050 
Difference Number 0  0 0 0 1,950 1,950 
Justification: Targets revised to reflect December 2009 budget reallocation. Also to reflect realistic targeting. 
Date: March 24, 2010 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Credit Activity 

Indicator: Number of Participating Financial Institutions' staff trained 
CP: No 
Modification: Indicator Classification changed from Incremental to Cumulative 
Justification To make the classification consistent with that of other Credit indicators 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets  Number 0 N/A 120 200 100 60 480 
 Modified Targets 1 Number 0  120 320 420 480 480 
Difference Number 0 N/A N/A N/A N/A N/A N/A 
Justification: Targets revised to reflect modification in Indicator Classification. 
Date: March 24, 2010 
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Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Credit Activity 

Indicator: Total outstanding principal balance for group/individual loans 
CP: No 
Modification: Targets revised 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: NA NA NA NA NA NA NA NA 
Modified Targets  US$ 0  7,000,000 15,000,000 25,000,000 35,000,000 35,000,000 
 Modified 
Targets1 US$ 0  7,000,000 15,000,000 20,000,000  20,800,000  20,800,000 

Difference NA   0 0 5,000,000 14,200,000 9,000,000 
Justification: Targets revised to reflect current lending trends, which decreased to reflect the levels in the portfolio at risk. 
Date: March 24, 2010 

 
 

G. Indicator Changes at the Feeder Roads Activity Level 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Agriculture Activity 

Indicator: Kilometers of feeder roads completed 
CP: No 
Modification: Revised Targets 
New indicator: N/A 
Justification Targets revised from Year 4 to Year 5, based on updated information on the feeder roads activity. 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

Kilometers 0    96.7 406 406 

Modified 
Targets: 

Kilometers      357.44 357.44 

Difference: Kilometers 0    96.7 48.56 
 

48.56 

Date: March 24, 2010 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Agriculture Activity 

Indicator: Value of signed contracts for feeder roads works 
CP: No 
Modification: Revised Targets 
New indicator: N/A 
Justification Targets revised due to new MCC requirements. 
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Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

US$ N/A   N/A N/A N/A N/A 

Modified 
Targets: 

US$    24,436,011 45,491,194 62,436,571 62,436,571 

Modified 
Targets 1: 

N/A 0   Not 
Required 

Not 
Required 

 Not 
Required 

Difference: N/A 0   Not 
Required 

Not 
Required 

 Not 
Required 

Date: March 24, 2010 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Agriculture Activity 

Indicator: Value of signed contracts for feasibility and/or design studies 
CP: No 
Modification: Revised Targets 
New 
indicator: 

N/A 

Justification Targets revised due to new MCC requirements. 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

US$ 0 2,452,376.00     2,452,376.00 

Modified 
Targets: 

US$  Not 
Required 

    Not 
Required 

Difference: N/A N/A N/A     N/A 
Date: March 24, 2010 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Agriculture Activity 

Indicator: N/A 
CP: No 
Modification: New indicator introduced 
New indicator: Kilometers of feeder roads under works contracts 
Justification The indicator has been included here because it is one of the common indicators that will be reported by all 

MCA countries implementing projects on land. 
Modification 2: New  targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A N/A N/A N/A N/A N/A N/A 

Modified 
Targets: 

Kilometers    357.44   357.44 

Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
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Justification: This is a new indicator for which targets are being set for the first time 
Date: March 24, 2010 

 
 

H. Indicator Changes at the N1 Highway Activity Level 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project: N1 Activity 

Indicator: Vehicles per hour at peak hour 
CP: No 
Modification: Baseline obtained and targets adjusted 
New indicator: N/A 
Justification The baseline for this indicator has been obtained from Consultant’s feasibility report, replacing the pre-

Compact value. 
Modification 2: Revised  targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

Number > 2000     3120 3120 

Modified 
Targets: 

 4021     4254 4254 

Difference: N/A 2021     1134 1134 
Justification: The target has been revised due to new baseline value. 
Date: March 24, 2010 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project: N1 Activity 

Indicator: N/A 
CP: No 
Modification: New indicator introduced 
New indicator: Kilometers of N1, Lot 1 under works contracts 
Justification The indicator has been included here because it is one of the common indicators that will be reported by all 

MCA countries implementing projects on transportation. 
Modification 2: New  targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A   N/A   N/A 

Modified 
Targets: 

Kilometers        

Difference: N/A 0   6.00   6.00 
Justification: This is a new indicator for which targets are being set for the first time 
Date: March 24, 2010 
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Submitted 
by:  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project: N1 Activity 

Indicator: Value of signed contracts for roads works, N1 Lot 1 
CP: No 
Modification: Revised Targets 
New 
indicator: 

N/A 

Justification Targets revised due to new MCC requirements. 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

US$ 0  43,412,150.00    43,412,150.00 

Modified 
Targets: 

        

Difference: N/A N/A  Not Required    Not Required 
Date: March 24, 2010 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project: N1 Activity 

Indicator: Percent of contracted road works disbursed: N1, Lot 1 
CP: No 
Modification: Revised Targets 
New indicator: N/A 
Justification Targets revised due to change in Indicator Classification Type from Incremental to Cumulative. 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

Percent 0  10% 41.6% 29.6% 19.2% 100% 

Modified 
Targets: 

   10% 41.6% 70.8% 100% 100% 

Difference: N/A N/A  0 0 ‐41.2 
 

‐80.8 
 

0 

Date: March 24, 2010 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project: N1 Activity 

Indicator: N/A 
CP: No 
Modification: New indicator introduced 
New indicator: Kilometers of N1, Lot 2 under works contracts 
Justification The indicator has been included here because it is one of the common indicators that will be reported by all 

MCA countries implementing projects on transportation. 
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Modification 2: New  targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A   N/A   N/A 

Modified 
Targets: 

Kilometers 0   8.125   8.125 

Difference: N/A 0   8.125   8.125 
Justification: This is a new indicator for which targets are being set for the first time 
Date: March 24, 2010 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project: N1 Activity 

Indicator: Percent of contracted road works disbursed: N1, Lot 2 
CP: No 
Modification: Revised Targets 
New indicator: N/A 
Justification Targets revised due to change in Indicator Classification Type from Incremental to Cumulative. 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

Percent 0   41.6% 29.2% 29.2% 100% 

Modified 
Targets: 

    41.6% 70.8% 100% 100% 

Difference: N/A N/A   0 ‐41.2 
 

‐80.8 
 

0 

Date: March 24, 2010 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project: N1 Activity 

Indicator: Value of signed contracts for feasibility and/or design study 
CP: No 
Modification: Revised Targets 
New indicator: N/A 
Justification Targets revised due to new MCC requirements. 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

US$ 0 935,298.00     935,298.00 

Modified 
Targets: 

 N/A Not 
Required 

    Not 
Required 

Difference: N/A  N/A     N/A 
Date: March 24, 2010 
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I. Indicator Changes at the Trunk Road Activity Level 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project: Trunk Roads Activity 

Indicator: N/A 
CP: No 
Modification: New indicator introduced 
New indicator: Kilometers of trunk roads under works contracts 
Justification The indicator has been included here because it is one of the common indicators that will be reported by all 

MCA countries implementing projects on land. 
Modification 2: New  targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A N/A N/A N/A N/A  N/A 

Modified 
Targets: 

Kilometers    75.21   75.21 

Difference: N/A 0   75.21   75.21 
Justification: This is a new indicator for which targets are being set for the first time 
Date: March 24, 2010 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project: Trunk Roads Activity 

Indicator: Value of signed contracts for roads works 
CP: No 
Modification: Revised Targets 
New indicator: N/A 
Justification Targets revised due to new MCC requirements. 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

US$ 0 935,298.00  11,622,750 24,098,230 26,288,312 26,288,312 

Modified 
Targets: 

 N/A Not 
Required 

 Not 
Required 

Not 
Required 

Not 
Required 

Not 
Required 

Difference: N/A  N/A  N/A N/A N/A N/A 
Date: March 24, 2010 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project: Trunk Roads Activity 

Indicator: Value of signed contracts for feasibility and/or design studies 
CP: No 
Modification: Revised Targets 
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New indicator: N/A 
Justification Targets revised due to new MCC requirements. 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

US$ 0 933,699.00     933,699.00 

Modified 
Targets: 

 N/A Not 
Required 

    Not 
Required 

Difference: N/A  N/A     N/A 
Date: March 24, 2010 

 
 

J. Indicator Changes at the Ferry Activity Level 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project: Ferry Activity 

Indicator: Percent Physical Completion of Civil Works at Landing Stages 
CP: No 
Modification: Revised Targets 
New indicator: N/A 
Justification Targets revised due to change in the Indicator Classification Type from Incremental to Cumulative. 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

Percent 0    44.6% 55.4% 100% 

Modified 
Targets: 

 N/A    44.6% 100% 100% 

Difference: N/A N/A    0 44.6% N/A 
Date: March 24, 2010 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project: Ferry Activity 

Indicator: Percent Physical Completion of Ferry Terminals 
CP: No 
Modification: Revised Targets 
New indicator: N/A 
Justification Targets revised due to change in the Indicator Classification Type from Incremental to Cumulative. 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

Percent 0    33.3% 66.7% 100% 

Modified 
Targets: 

 N/A    33.3% 100% 100% 

Difference: N/A N/A    0 33.3% N/A 
Date: March 24, 2010 
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Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project: Ferry Activity 

Indicator: Value of signed contracts for works: Ferry and Floating Dock 
CP: No 
Modification: Revised Targets 
New indicator: N/A 
Justification Targets revised due to new MCC requirements 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

US$ 0   5,905,000   5,905,000 

Modified 
Targets: 

 N/A   Not 
Required 

  Not 
Required 

Difference: N/A N/A   N/A   N/A 
Date: March 24, 2010 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project: Ferry Activity 

Indicator: Percent of contracted work disbursed: Ferry and Floating Dock 
CP: No 
Modification: Revised Targets 
New indicator: N/A 
Justification Targets revised due to change in the Indicator Classification Type from Incremental to Cumulative. 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

Percent 0    50% 50% 50% 

Modified 
Targets: 

 N/A    50% 100% 100% 

Difference: N/A N/A    0 50% N/A 
Date: March 24, 2010 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project: Ferry Activity 

Indicator: Value of signed contracts for works: Landings and Terminals 
CP: No 
Modification: Revised Targets 
New indicator: N/A 
Justification Targets revised due to new MCC requirements 
Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 LOA 
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Q1-Q4 
 

Q5-Q8 
 

Q9-Q12 
 

Q13-Q16 
 

Q17-Q20 
 

Q1-Q20 
 

Compact 
Targets: 

US$ 0    585,200.00 585,200.00 1,170,400 

Modified 
Targets: 

 N/A    Not 
Required 

 Not 
Required 

Difference: N/A N/A    N/A N/A N/A 
Date: March 24, 2010 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project: Ferry Activity 

Indicator: Percent of contracted work disbursed: Landings and Terminals 
CP: No 
Modification: Revised Targets 
New indicator: N/A 
Justification Targets revised due to change in the Indicator Classification Type from Incremental to Cumulative. 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

Percent 0    50% 50% 50% 

Modified 
Targets: 

 N/A    50% 100% 100% 

Difference: N/A N/A    0 50% N/A 
Date: March 24, 2010 

 
 

K. Indicator changes at the Procurement Capacity Level 
 

Submitted by:  MiDA 
 

Country: Ghana 
 

Project:  
 

Procurement Capacity Activity 

Indicator: Number of Interns who gain employment in public procurement. 
CP: No 
Modification: Revised Targets  

 
Justification The first batch of students who participated in the internship program will be undertaking National 

Service (which is mandatory for all persons completing tertiary education) from beginning of November 
2010 to end of August 2011. Thus, year four of the Compact would end when these interns are still 
serving; and would only be eligible for formal employment either temporarily or permanently (according 
Ghanaian laws) after August 2011, which is about six months to the end of the Ghana Compact. 

Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets1: Number 0    100 100 200 
Modified Targets2: Number 0    0 100 100 
Difference: Number 0    100 0 100 
Date: March 24, 2010 

 



MiDA M&E Plan Final as of November 30, 2011 

178 

 
L. Indicator Changes at the Community Services Level 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Community Services Activity 

Indicator: Number of students enrolled in schools affected by Education Facilities Sub-Activity 
CP: No 

 
Modification: Targets changed 

 
Justification More current and school-specific data from Ministry of Education (MoE) Education Management Information 

System (EMIS) for the 2008/2009 Academic Year now obtained and used to set a more reliable enrolment 
targets. Comparatively fewer missing data (school-specific) was estimated prior to setting targets this time round.  
Also, as a result of MiDA’s budget reallocation exercise in December 2009, Community Services 
budget has been cut, thus reducing the number of schools to be constructed from 361 to 283. This has 
resulted in corresponding target changes in enrolment. 

Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets1: Number 58,608   61,538 64,468 67,399 67,399 
Modified Targets2: Number 41,662   43,745 45,828 47,911 47,911 
Difference: N/A 16,946   17,793 18,640 19,488 19,488 
Date: March 24, 2010 

 
Submitted by:  MiDA 
Country: Ghana 
Project:  Community Services Activity 
Indicator: Not Applicable 
CP: No 
Modification: MCC Introduced Common Indicator 
New indicator: Additional female students enrolled in schools affected by Education Facilities Sub-Activity 
Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments in 

Education facilities improvements as well as improvements in teaching and learning. 
It is also an outcome indicator that would help to measure the ratio of female to male pupils with regards to 
additional enrolment as a result of MCC investments in Educational facilities improvement in Ghana.   

Modification 2: Revised targets:   
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets: Number 0   981 1,962 2,943 2,943 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification:  New indicator for which targets are being set for the first time. 
Date: March 24, 2010 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Community Services Activity 
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Indicator: Number of school blocks constructed 
CP: No 

 
Modification: Revised Targets  

 
Justification As a result of MiDA’s budget reallocation exercise in December 2009, Community Services budget has 

been cut, thus reducing the number of schools to be constructed from 361 to 283. 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets1: Number 0   30 78 361 361 
Modified Targets2: Number 0   30 78 283 283 
Difference: N/A 0   0 0 78 78 
Date: March 24, 2010 

 
Submitted by:
  

MiDA 

Country: Ghana 
Project:  Community Services Activity 
Indicator: Not Applicable 
CP: No 
Modification: MCC Introduced Common Indicator 
New indicator: Value of signed works contracts for MCC-supported educational facility (construction/rehabilitation) 
Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments in 

Education facilities improvements as well as improvements in teaching and learning. 
It is also a process milestone that helps to track progress made on the contract management of the construction of 
Educational facilities - school blocks, Teachers’ accommodation, ICT centers and toilets/urinals. It also complements 
measurement of the output level indicators “Number of school blocks constructed” and “Number of Schools 
rehabilitated”, giving indication of progress made on achieving its associated targets.  

Modification 2: Revised targets:   
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A N/A N/A N/A N/A N/A N/A 

Modified 
Targets: 

US$ 0   Not Required (NR) NR  NR 

Difference: N/A N/A N/A N/A N/A N/A  N/A 
Justification:  New indicators for which targets are being set for the first time 
Date: March 24, 2010 

 
Submitted by:  MiDA 
Country: Ghana 
Project:  Community Services Activity 
Indicator: Not Applicable 
CP: No 
Modification: MCC Introduced Common Indicator 
New indicator: Percent of works contract sums (construction/rehabilitation) disbursed 
Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments in 

Education facilities improvements as well as improvements in teaching and learning. 
It is also a process milestone that helps to track progress made on disbursements on Educational facilities 
works contracts for the construction of school blocks, Teachers’ accommodation, ICT centers and toilet/urinal 
facilities. It also complements measurement of the output level indicators “Number of school blocks constructed” 
and “Number of Schools rehabilitated”, giving indication of progress made on achieving its associated targets.  
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Note also that this is a proxy indicator for physical completion of education facility works. However, since the 
numerator includes industry standard advance payments and mobilization fees, it does not correlate perfectly 
with physical progress. 

Modification 2: Revised targets:   
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets: Percent 0   20 95 100 100 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification:  New indicators for which targets are being set for the first time 
Date: March 24, 2010 

 
Submitted by:  MiDA 
Country: Ghana 
Project:  Community Services Activity 
Indicator: Not Applicable 
CP: No 
Modification: MCC Introduced Common Indicator 
New indicator: Volume of domestic water consumption 
Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments in 

Water and sanitation facilities improvements. 
It is also an outcome indicator that would help to measure improvement in access to and availability of safe 
water for drinking and household chores as a result of MCC investments in water and sanitation facilities 
improvement in Ghana.   

Modification 2: Revised targets:   
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets: lpcpd TBD     TBD TBD 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification:  New indicators for which targets are being set for the first time 
Date: March 24, 2010 

 
Submitted by:  MiDA 
Country: Ghana 
Project:  Community Services Activity 
Indicator: Not Applicable 
CP: No 
Modification: MCC Introduced Common Indicator 
New indicator: Number of people trained in hygiene and sanitary best practices 
Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments in 

Water and sanitation improvements. 
It is also a proxy output indicator that would give an indication of the expected improvement in hygiene and 
sanitary practices as a result of MCC investments in water and sanitation facilities improvement in Ghana.   

Modification 2: Revised targets:   
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets: Number 0   249 1,329 1,661 1,661 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification:  New indicator for which targets are being set for the first time 
Date: March 24, 2010 
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Submitted by:  MiDA 
Country: Ghana 
Project:  Community Services Activity 
Indicator: Not Applicable 
CP: No 
Modification: MCC Introduced Common Indicator 
New indicator: Number of Households with access to improved water supply 
Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments in 

Water and sanitation improvements. 
It is also an outcome indicator that would help track access to improved water supply as a result of MCC 
investments in water and sanitation facilities improvement in Ghana.   

Modification 2: Revised targets:   
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets: Number TBD     TBD TBD 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification:  New indicator for which targets are being set for the first time 
Date: March 24, 2010 

 
Submitted by:  MiDA 
Country: Ghana 
Project:  Community Services Activity 
Indicator: Not Applicable 
CP: No 
Modification: MCC Introduced Common Indicator 
New indicator: Number of water points constructed 
Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments in 

Water and sanitation improvements. 
It is also an output indicator that would better track access to improved water supply points than a mere count of 
Boreholes, STWS and Pipe Extension Projects (including TWEP) as a result of MCC investments in water and 
sanitation facilities improvement in Ghana.  Thus, this single indicator replaces the 3 indicators on number of (i) 
boreholes, (ii) STWS and (iii) pipe extensions constructed/rehabilitated 

Modification 2: Revised targets:   
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets: Number 0    156 377 377 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification:  New indicator for which targets are being set for the first time 
Date: March 24, 2010 

 
Submitted by:  MiDA 
Country: Ghana 
Project:  Community Services Activity 
Indicator: Not Applicable 
CP: No 
Modification: MCC Introduced Common Indicator 
New indicator: Percent of works contract sums for Boreholes disbursed 
Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments in 

water and sanitation improvements. 
It is also a process milestone that helps to track progress made on disbursements on water and sanitation works 
contracts of the construction of the Boreholes.  It also complements measurement of the output level indicator 
“Number of stand-alone boreholes/wells/non-conventional water systems  constructed/rehabilitated”, giving 
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indication of progress made on achieving its associated targets. 
 
Note also that this is a proxy indicator for physical completion of water and sanitation facilities works. However, 
since the numerator includes industry standard advance payments and mobilization fees, it does not correlate 
perfectly with physical progress. 

Modification 2: Revised targets:   
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets: Percent 0   20 70 100 100 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification:  New indicator for which targets are being set for the first time 
Date: March 24, 2010 

 
Submitted by:  MiDA 
Country: Ghana 
Project:  Community Services Activity 
Indicator: Not Applicable 
CP: No 
Modification: MCC Introduced Common Indicator 
New indicator: Percent of works contract sums for Small Town Water System disbursed 
Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments in 

water and sanitation improvements. 
It is also a process milestone that helps to track progress made on disbursements on water and sanitation works 
contracts of the construction of the Small Town Water Systems.  It also complements measurement of the 
output level indicator “Number of Small Town Water Systems (STWS) constructed”, giving indication of progress 
made on achieving its associated targets. 
 
Note also that this is a proxy indicator for physical completion of water and sanitation facilities works. However, 
since the numerator includes industry standard advance payments and mobilization fees, it does not correlate 
perfectly with physical progress. 

Modification 2: Revised targets:   
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets: Percent 0   20 60 100 100 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification:  New indicator for which targets are being set for the first time 
Date: March 24, 2010 

 
Submitted by:  MiDA 
Country: Ghana 
Project:  Community Services Activity 
Indicator: Not Applicable 
CP: No 
Modification: MCC Introduced Common Indicator 
New indicator: Percent of works contract sums for Pipe Extension Projects disbursed 
Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments in 

water and sanitation improvements. 
It is also a process milestone that helps to track progress made on disbursements on water and sanitation works 
contracts of the construction of the Pipe Extension Projects.  It also complements measurement of the output 
level indicator “Number of Pipe Extension Projects constructed”, giving indication of progress made on achieving 
its associated targets. 
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Note also that this is a proxy indicator for physical completion of water and sanitation facilities works. However, 
since the numerator includes industry standard advance payments and mobilization fees, it does not correlate 
perfectly with physical progress. 

Modification 2: Revised targets:   
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets: Percent 0   20 65 100 100 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification:  New indicator for which targets are being set for the first time 
Date: March 24, 2010 

 
Submitted by:  MiDA 
Country: Ghana 
Project:  Community Services Activity 
Indicator: Not Applicable 
CP: No 
Modification: MCC Introduced Common Indicator 
New indicator: Percent of works contract sum for Tamale Water Extension Project disbursed 
Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments in 

water and sanitation improvements. 
It is also a process milestone that helps to track progress made on disbursements on water and sanitation works 
contract of the construction of the Tamale Water Extension Project.   
 
Note also that this is a proxy indicator for physical completion of water and sanitation facilities works. However, 
since the numerator includes industry standard advance payments and mobilization fees, it does not correlate 
perfectly with physical progress. 

Modification 2: Revised targets:   
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets: Percent 0    60 100 100 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification:  New indicator for which targets are being set for the first time 
Date: March 24, 2010 

 
Submitted by:  MiDA 
Country: Ghana 
Project:  Community Services Activity 
Indicator: Not Applicable 
CP: No 
Modification: MCC Introduced Common Indicator 
New indicator: Value of Boreholes construction contracts signed 
Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments in 

water and sanitation improvements. 
It is also a process milestone that helps to track progress made on the contract management of the construction 
of the Boreholes.  It also complements measurement of the output level indicator “Number of stand-alone 
boreholes/wells/non-conventional water systems constructed/rehabilitated”, giving indication of progress made 
on achieving its associated targets. 

Modification 2: Revised targets:   
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
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Modified Targets: US$ 0   NR NR  NR 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification:  New indicator for which targets are being set for the first time 
Date: March 24, 2010 

 
Submitted by:  MiDA 
Country: Ghana 
Project:  Community Services Activity 
Indicator: Not Applicable 
CP: No 
Modification: MCC Introduced Common Indicator 
New indicator: Value of Small Town Water Systems construction contracts signed 
Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments in 

water and sanitation improvements. 
It is also a process milestone that helps to track progress made on the contract management of the construction 
of the Small Town Water Systems.  It also complements measurement of the output level indicator “Number of 
Small Town Water Systems constructed”, giving indication of progress made on achieving its associated targets. 

Modification 2: Revised targets:   
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets: US$ 0   NR NR  NR 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification:  New indicator for which targets are being set for the first time 
Date: March 24, 2010 

 
Submitted by:  MiDA 
Country: Ghana 
Project:  Community Services Activity 
Indicator: Not Applicable 
CP: No 
Modification: MCC Introduced Common Indicator 
New indicator: Value of Pipe Extension Projects construction contracts signed 
Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments in 

water and sanitation improvements. 
It is also a process milestone that helps to track progress made on the contract management of the construction 
of the Pipe Extension Projects. It also complements measurement of the output level indicator “Number of Pipe 
Extension Projects constructed”, giving indication of progress made on achieving its associated targets. 

Modification 2: Revised targets:   
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets: US$ 0   NR NR  NR 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification:  New indicator for which targets are being set for the first time 
Date: March 24, 2010 

 
Submitted by:  MiDA 
Country: Ghana 
Project:  Community Services Activity 
Indicator: Not Applicable 
CP: No 
Modification: MCC Introduced Common Indicator 
New indicator: Value of Tamale Water Extension Project construction contract signed 
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Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments in 
water and sanitation improvements. 
It is also a process milestone that helps to track progress made on the contract management of the construction 
of the Tamale Water Extension Project.  

Modification 2: Revised targets:   
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets: US$ 0   NR NR  NR 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification:  New indicator for which targets are being set for the first time 
Date: March 24, 2010 

 
Submitted by:  MiDA 
Country: Ghana 
Project:  Community Services Activity 
Indicator: Not Applicable 
CP: No 
Modification: MCC Introduced Common Indicator 
New indicator: Percent of consultancy fees disbursed for Boreholes, Small Town Water Systems and Pipe Extension Projects 

feasibility studies 
Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments in 

water and sanitation improvements. 
It is also a process milestone that helps to track progress made on disbursements on water and sanitation 
feasibility studies contracts on Boreholes, Small Town Water Systems and Pipe Extension Projects.  It also 
complements measurement of the process milestones “Number of Pipe Extension Projects designed and 
diligenced for construction”, “Number of Small Town Water Systems (STWS) designed and diligenced for 
construction”, and “Number of stand-alone boreholes/wells/non-conventional water systems identified and 
diligenced for rehabilitation/construction”, giving indication of progress made on achieving its associated targets. 

Modification 2: Revised targets:   
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets: Percent    30 74 100 100 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification:  New indicator for which targets are being set for the first time 
Date: March 24, 2010 

 
Submitted by:  MiDA 
Country: Ghana 
Project:  Community Services Activity 
Indicator: Not Applicable 
CP: No 
Modification: MCC Introduced Common Indicator 
New indicator: Percent of consultancy fees disbursed for Tamale Water Extension Project feasibility studies 
Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments in 

water and sanitation improvements. 
It is also a process milestone that helps to track progress made on disbursements on water and sanitation 
feasibility studies contracts on Tamale Water Extension Project.   

Modification 2: Revised targets:   
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
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Modified Targets: Percent    37 77 100 100 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification:  New indicator for which targets are being set for the first time 
Date: March 24, 2010 

 
Submitted by:  MiDA 
Country: Ghana 
Project:  Community Services Activity 
Indicator: Not Applicable 
CP: No 
Modification: MCC Introduced Common Indicator 
New indicator: Value of Feasibility and/or Detailed Design Contracts for Boreholes, Small Town Water Systems and Pipe 

Extension Projects signed 
Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments in 

water and sanitation improvements. 
It is also a process milestone that helps to track progress made on disbursements on water and sanitation 
feasibility studies contracts on Boreholes, Small Town Water Systems and Pipe Extension Projects.  It also 
complements measurement of the process milestones “Number of Pipe Extension Projects designed and 
diligenced for construction”, “Number of Small Town Water Systems (STWS) designed and diligenced for 
construction”, and “Number of stand-alone boreholes/wells/non-conventional water systems identified and 
diligenced for rehabilitation/construction”, giving indication of progress made on achieving its associated targets. 

Modification 2: Revised targets:   
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets: US$ 0   NR   NR 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification:  New indicator for which targets are being set for the first time 
Date: March 24, 2010 

 
Submitted by:  MiDA 
Country: Ghana 
Project:  Community Services Activity 
Indicator: Not Applicable 
CP: No 
Modification: MCC Introduced Common Indicator 
New indicator: Value of Feasibility and/or Detailed Design Contract for Tamale Water Extension Project signed 
Justification This is a common indicator introduced by MCC, to be reported by MCA Program countries with investments in 

water and sanitation improvements.  
It is also a process milestone that helps to track progress made on disbursements on water and sanitation 
feasibility studies contracts on Tamale Water Extension Project.  

Modification 2: Revised targets:   
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets: US$ 0   NR   NR 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification:  New indicator for which targets are being set for the first time 
Date: March 24, 2010 

 
Submitted by:  MiDA 
Country: Ghana 
Project:  Community Services Activity 
Indicator: Kilometers of electricity lines identified and diligenced  
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CP: No 
Modification: Target revised upwards 
Justification LOA increased from 200 to 230 to conform with the December 2009 reallocation budget  

 
Modification 2: Revised targets:   
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets1 Km 0 200  93 200 N/A 200 
Modified Targets2 Km 0 230  93 230 N/A 230 
Difference: N/A 0 N/A N/A 0 -30 N/A -30 
Date: March 24, 2010 

 
 

M. Indicator Changes at the Financial Services Level 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Financial Services Activity 

Indicator: Number of Interbank transactions  
CP: No 
Modification1: N/A 
New indicator: N/A 
Justification N/A 
Modification 2: New Targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: Number 210,000 NA NA NA NA NA NA 
Modified Targets 
as of June 30, 
2009: 

Number N/A    400,000  450,000  600,000  600,000  

 Modified Targets 
as of 28 Feb 
2010: 

Number 516,565 NA NA 983,933 1,106,925 1,475,900 1,475,900 

Justification: Targets being set to reflect new baseline (as of 31 Dec 2008 submitted by KPMG) 
Date: March 24, 2010 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Financial Services Activity 

Indicator: Value of deposit accounts in rural banks  
CP: No 
Modification1: N/A 
New indicator: N/A 
Justification N/A 
Modification 
2: 

New Targets 

Indicators Units Baseline Year 1 Year 2 Year 3 Year 4 Year 5 LOA 
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Q1-Q4 
 

Q5-Q8 
 

Q9-Q12 
 

Q13-Q16 
 

Q17-Q20 
 

Q1-Q20 
 

Compact 
Targets: GHS 184,593,274 NA NA NA NA NA NA 

Modified 
Targets as of 
June 30, 2009: 

US$ N/A   400,000,000 500,000,000 600,000,000 600,000,000 

 Modified 
Targets as of 
28 Feb 2010: 

US$ 283,421,931 NA NA 745,184,248 931,480,310 1,117,776,371 1,117,776,371 

Justification: Targets being set to reflect new baseline (as of 31 Dec 2008 submitted by KPMG) 
Date: March 24, 2010 

 
 

N. Environment and Social Impact Assessment Activity 

Submitted by:  MiDA 
 

Country: Ghana 
 

Project:  
 

Environment and Social Assessment  

Indicators:  Total number of Resettlement Action Plans approved 
 Total number of Environmental Assessments approved 

CP: No 
Modification: Indicator Classification changed from Incremental to Cumulative 
Justification  
Modification 2.1: New  target for “Total number of Resettlement Action Plans approved” 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets: Number 0  4 2   6 
Modified Targets I Number 0  4 6   6 
Difference: N/A N/A  N/A N/A   N/A 
Modification 2.2: New  target for “Total number of Environmental Assessments approved” 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets: Number 0  5    5 
Modified Targets I Number 0  5    5 
Difference: N/A N/A  N/A    N/A 
Justification: Targets revised to reflect modification in Indicator Classification. 
Date: March 24, 2010 
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ANNEX VIII B: (NOVEMBER 2010) INDICATOR CHANGES FOR INDICATORS IN ANNEXES I AND II 
 

A. Indicator Changes at the Goal Level 
 

Submitted by:  MiDA 
 

Country: Ghana 
 

Project:  
 

Compact Goal 

Indicator: Net Income/Revenue 
CP: No 
Modification: Baseline established and targets set 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: US$ TBD NA NA NA NA TBD TBD 
Modified Targets: US$ 464     888 888 
Difference: NA NA NA NA NA NA NA NA 
Justification Baseline established and targets being set for the first time from the FBO survey. 
Date: November 30, 2010 

 
Submitted by: MiDA 

 
Country: Ghana 

 
Project:  
 

Compact Goal 

Indicator: Crop Income (Northern Zone) 
CP: No 
Modification: Revised baseline and targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: US$ 700     1,645 1,645 
Modified Targets: US$ 230     541 541 
Difference: US$ 470     1,104 1,104 
Justification Baselines and targets are being revised based on more realistic and current data obtained from the FBO 

survey. 
Date: November 30, 2010 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Compact Goal 

Indicator: Crop Income (Afram Basin Zone - East) 
CP: No 
Modification: Revised baseline and targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: US$ 820     1,271 1,271 
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Modified Targets: US$ 302     467 467 
Difference: US$ 518     804 804 
Justification Baselines and targets are being revised based on more realistic and current data obtained from the 

FBO survey. 
Date: November 30, 2010 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Compact Goal 

Indicator: Crop Income (Afram Basin Zone - West) 
CP: No 
Modification: Revised baseline and targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: US$ 540     1,306.80 1,306.80 
Modified Targets: US$ 700     1,693 1,693 
Difference: US$ -160     -386.2 -386.2 
Justification Baselines and targets are being revised based on more realistic and current data obtained from the 

FBO survey. 
Date: November 30, 2010 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Compact Goal 

Indicator: Crop Income (Southern Zone) 
CP: No 
Modification: Revised baseline and targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: US$ 1,860     2,473.80 2,473.80 
Modified Targets: US$ 468.4     623 623 
Difference: US$ 1,391.6     1,850.8 1,850.8 
Justification Baselines and targets are being revised based on more realistic and current data obtained from the FBO 

survey. 
Date: November 30, 2010 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Compact Goal 

Indicator: Aggregate Poverty Gap of beneficiaries 
CP: No 
Modification: Indicator dropped 
Justification Dropped because the second round of the GLSS5+ data collection would occur outside the Compact 

period. However, the data will form part of the overall impact evaluation. 
Date: November 30, 2010 
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Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Compact Goal 

Indicator: Crop Income from staples 
CP: No 
Modification: Establish baseline and set targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

Year 3 
Q9-Q12 

Year 4 
Q13-Q16 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

Compact Targets: N/A N/A     N/A N/A 
Modified Targets: US$ 457.13     907 907 
Difference: N/A N/A     N/A N/A 
Justification Baseline established and targets being set for the first time based on data from FBO Survey 
Date: November 30, 2010 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Compact Goal 

Indicator: Crop Income from high value crops 
CP: No 
Modification: Establish baseline and set targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

Year 3 
Q9-Q12 

Year 4 
Q13-Q16 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

Compact Targets: US$ N/A     N/A N/A 
Modified Targets: US$ 526.4     969 969 
Difference: US$ N/A     N/A N/A 
Justification Baseline established and targets being set for the first time based on data from FBO Survey 
Date: November 30, 2010 

 
 

B. Indicator Changes at the Program Level  
 

Submitted by:
  

MiDA 

Country: Ghana 
 

Project:  
 

Program Objective 1 

Indicator: Productivity of land in Afram Basin Zone: Maize 
CP: Yes 
Modification: Revised baseline and targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

Year 3 
Q9-Q12 

Year 4 
Q13-Q16 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

Compact 
Targets: 

Metric 
tons/hectare 

1.9   1.92 1.98 2.13 2.13 

Modified 
Targets: 

Metric 
tons/hectare 

2.48   2.50 2.58 2.78 2.78 

Difference: Metric -0.58   -0.58 -0.60 -0.65 -0.65 
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tons/hectare 
Justification Baselines and targets are being revised based on more realistic and current data obtained from the Crop Cut. 

Survey 
Date: November 30, 2010 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Program Objective 1 

Indicator: Productivity of land in the Northern Zone: Soya 
CP: Yes 
Modification: Set baseline and targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

Year 3 
Q9-Q12 

Year 4 
Q13-Q16 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

Compact 
Targets: 

Metric 
tons/hectare 

1.22   1.26 1.36 1.50 1.50 

Modified 
Targets: 

Metric 
tons/hectare 

1.36   1.37 1.41 1.52 1.52 

Difference: Metric 
tons/hectare 

-0.14   -0.11 -0.05 -0.02 -0.02 

Justification Baselines and targets are being revised based on more realistic and current data obtained from the Crop Cut 
Survey. 

Date: November 30, 2010 
 
 

Submitted 
by:  

MiDA 
 

Country: Ghana 
 

Project:  
 

Program Objective 1 

Indicator: Productivity of land in the Southern Zone: Export-grade pineapple 
CP: Yes 
Modification: To set Baseline and New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

Year 3 
Q9-Q12 

Year 4 
Q13-Q16 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

Compact 
Targets: 

Metric 
tons/hectare 

8   8.08 8.64 10.08 10.08 

Modified 
Targets: 

Metric 
tons/hectare 

25.66   25.92 27.71 32.33 32.33 

Difference: Metric 
tons/hectare 

-17.66   -17.84 -19.07 -22.25 -22.25 

Justification Baselines and targets are being revised based on more realistic and current data obtained from the Crop Cut 
Survey. 

Date: November 30, 2010 
 
 

C. Indicator Changes at the Program Level  
 

Submitted 
by:  

MiDA 
 

Country: Ghana 
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Project:  
 

Compact Goal 

Indicator: Number of enterprises that have applied improved techniques 
CP: No 
Modification: Revised targets and change in indicator Classification type 
Indicators 

Units Baseline 

Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

US$ 0   7 20 58 85 

Modified 
Targets: 

US$ 0   7 460 700 700 

Difference: US$ 0   0 -440 -642 -615 
Justification Previous target did not take cognizance of all enterprises that would be affected by the project. These include 600 

FBOs, 60 SMEs and 40 ABCs and Public Pack Houses  
Date: November 30, 2010 

 
 

D. Indicator Changes at the Land Facilitation Activity Level 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  Land Activity 
Indicator: Percent of people aware of their land rights in the Pilot Land Registration Areas.  
Modification to 
Targets : 

Insertion of actual baseline and targets 

 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

Percent TBD    
 

30% 
increase 

from 
baseline 

50% 
increase 

from 
baseline 

50% 
increase 

from 
baseline 

Modified 
Targets (Nov 
15, 2010): 

Percent 42.6    55.38 63.90 63.90 

Difference: N/A N/A    N/A N/A N/A 
Justification: The insertion of actual data is now possible following the collection of data to measure the baseline. 
Date: November 30, 2010 

 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Land Activity 

Indicator: Total number of land parcels registered in the Pilot Land Registration Areas (PLRAs)  
CP: Yes 
Modification: Revised scheduling of targets. The Indicator Classification Type has been changed from incremental to 

cumulative to enable us measure the actual more appropriately. 
 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 
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Compact 
Targets: 

Number TBD in 
2008 

  30% 
increase 

from 
baseline 

 100% 
increase 

from 
baseline 

100% increase from 
baseline 

Modified 
Targets (Feb 
28, 2010): 

Number 0 0 0 1,800 1,500 1500 4,800 

Modified 
Targets (Nov 
15, 2010): 

Number 0 0 0 1,800 3,300 3,500 3,500 

Difference: N/A N/A N/A N/A 0 0 1,300 1,300 
Justification: Current information available shows that not all the parcels surveyed can be registered. There are 

disagreements over some of them, while for others the proprietors cannot be reached. The criterion in the 
M&E Policy for this modification is a change in scope of an activity that is not linked to the ERR. 

Date: November 30, 2010 
 

Country: Ghana 
 

Project:  
 

Land Activity 

Indicator: Rural Hectares formalized 
CP: No 
Modification: New targets; and Indication Classification Type changed from Incremental to Cumulative 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A N/A N/A N/A N/A N/A N/A 

Modified 
Targets  (Mar 
24, 2010): 

Hectares 0 0 0 2,713 1,940 2,347 7,000 

Modified 
Targets  (Nov 
30, 2010): 

Hectares N/A 0 0 2,713 4,653 5,100 5,100 

Difference: N/A N/A 0 0 0 N/A 1,900 1,900 
Justification: Current information available shows that not all the parcels surveyed can be registered and so cannot be 

counted as formalized. There are disagreements over some of them, while for others the proprietors cannot 
be reached. The criterion in the M&E Policy for this modification is a change in scope of an activity that is not 
linked to the ERR.    

Date: November 30, 2010 
 
 

E. Indicator Changes at the Post Harvest Activity Level 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Compact Goal 

Indicator: Number of Cooling facilities installed 
CP: No 
Modification: Revised targets  
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact US$ 0  7   7 7 
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Targets: 
Modified 
Targets: 

N/A N/A  7   12 12 

Difference: N/A N/A  0   -5 -5 
Justification Change in the scope of the projects obtained from feasibility/Design studies reports  
Date: November 30, 2010 

 
Submitted by: MiDA 

 
Country: Ghana 

 
Project:  
 

Compact Goal 

Indicator: Area of cold storage facilities constructed  
CP: No 
Modification: Revised targets and indicator classification type changed from incremental to cumulative 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

US$ 0  1,021   1,021 1,021 

Modified 
Targets: 

N/A N/A  N/A   2,081 2,081 

Difference: N/A N/A  N/A   -1060 -1060 
Justification Change in the scope of the projects obtained from feasibility/Design studies reports  
Date: November 30, 2010 

 
Submitted by: MiDA 

 
Country: Ghana 

 
Project:  
 

Compact Goal 

Indicator: Area of Pack Houses and other Post-Harvest Infrastructure constructed  
CP: No 
Modification: Revised targets and indicator classification type changed from incremental to cumulative 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

US$ 0    9,040 N/A 9,040 

Modified 
Targets: 

N/A N/A    9,040 1,2940 12,940 

Difference: N/A N/A    0 N/A -3,900 
Justification Change in the scope of the projects obtained from feasibility/Design studies reports  
Date: November 30, 2010 

 
 

F. Indicator Changes at the Feeder Roads Activity Level 
 

Submitted 
by:  

MiDA 

Country: Ghana 
Project:  
 

Agriculture Activity 

Indicator: Annualized Average Daily Traffic 
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CP: No 
Modification: Baseline revised and end of compact target set 
New 
indicator: 

N/A 

Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

Number 291.77     TBD TBD 

Modified 
Targets: 

N/A 286.63   
  566.05 566.05 

Difference: N/A 5.14     N/A N/A 
Justification Baseline originally set with incomplete data. Complete data on all Feeder Road segments have been obtained.  
Date: November 30, 2010 

 
Submitted 
by:  

MiDA 
 

Country: Ghana 
 

Project:  
 

Agriculture Activity 

Indicator: Amount of signed contracts for feeder roads works disbursed 
CP: No 
Modification: Introduction of Targets 
New 
indicator: 

N/A 

Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

US$ N/A   N/A N/A N/A N/A 

Modified 
Targets: 

N/A 0   19,212,364.12 34,699,081.00 49,086,265.00 49,086,265.00 

Difference: N/A N/A   N/A N/A N/A N/A 
Justification Targets introduced due to new MCC requirements. 
Date: November 30, 2010 
 
 
Country: Ghana 

 
  
Project:  
 

Agriculture Activity 

Indicator: Amount of signed contracts for design/feasibility studies for feeder roads disbursed 
CP: No 
Modification: Introduction of Targets 
New 
indicator: 

N/A 

Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

US$ N/A  NA N/A N/A N/A N/A 

Modified 
Targets: 

N/A 0  1,701,472.84 2,352,375.00   2,352,375.00 

Difference: N/A N/A  N/A N/A   N/A 
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Justification Targets introduced due to new MCC requirements. 
Date November 30, 2010 

 
 

G. Indicator Changes at the N1 Highway Activity Level 
 

Submitted 
by:  

MiDA 
 

Country: Ghana 
 

Project:  Transportation Project: N1 Activity 
Indicator: Amount of signed contracts for road works disbursed: N1, Lot 1 
CP: No 
Modification: Introduction of Targets 
New 
indicator: 

N/A 

Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

US$ N/A   
4,216,860.10  
 

 
17,542,138.02  
 

 
29,855,369.51  
 

42,168,601 42,168,601 

Modified 
Targets: 

N/A 0  Not Required Not Required Not Required Not 
Required 

Not 
Required 

Difference: N/A N/A  4,216,860.10  17,542,138.02  29,939,706.71  42,168,601 42,168,601 
Justification Targets introduced due to new MCC requirements. 
Date: November 30, 2010 

 
Submitted 
by:  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project: N1 Activity 

Indicator: Amount of signed contracts for road works disbursed: N1, Lot 2 
CP: No 
Modification: Introduction of Targets 
New 
indicator: 

N/A 

Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

US$ N/A   
 

N/A N/A N/A N/A 

Modified 
Targets: 

N/A 0   35,139,739.46 59,402,892.89 83,666,046.33 83,666,046.33 

Difference: N/A N/A   N/A N/A N/A N/A 
Justification Targets introduced due to new MCC requirements. 
Date: November 30, 2010 

 
 
 

Submitted 
by:  

MiDA 
 

Country: Ghana 
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Project:  
 

Transportation Project: N1 Activity 

Indicator: Amount of signed contracts for design/feasibility studies disbursed 
CP: No 
Modification: Introduction of Targets 
New 
indicator: 

N/A 

Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

US$ N/A N/A N/A 
   N/A 

Modified 
Targets: 

N/A 0 1,376,867.12 2,195,260.07    N/A 

Difference: N/A N/A N/A N/A    N/A 
Justification Targets introduced due to new MCC requirements. 
Date: November 30, 2010 

 
 

H. Indicator Changes at the Trunk Roads Activity Level 
Submitted 
by:  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project: Trunk Roads Activity 

Indicator: Amount of signed contracts for trunk road works disbursed 
CP: No 
Modification: Introduction of Targets 
New 
indicator: 

N/A 

Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

US$ N/A   N/A N/A N/A N/A 

Modified 
Targets: 

N/A 0   11,448,091.28 23,828,606.28 25,900,659.00 25,900,659.00 

Difference: N/A N/A   N/A N/A N/A N/A 
Justification Targets introduced due to new MCC requirements. 
Date: November 30, 2010 

 
Submitted 
by: 

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project: Trunk Roads Activity 

Indicator: Amount of signed contracts for design/feasibility studies disbursed 
CP: No 
Modification: Introduction of Targets 
New 
indicator: 

N/A 

Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 
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Compact 
Targets: 

US$ N/A  N/A N/A 
  N/A 

Modified 
Targets: 

N/A 0  670,944.03 
 

1,001,409.00 
   1,001,409.00 

Difference: N/A N/A  N/A N/A   N/A 
Justification Targets introduced due to new MCC requirements. 
Date: November 30, 2010 

 
 

I. Indicator Changes at the Ferry Activity level 
 

Submitted 
by:  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project: Ferry Activity 

Indicator: Amount of signed contracts for works disbursed: Ferry and Floating Docks 
CP: No 
Modification: Introduction of Targets 
New 
indicator: 

N/A 

Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

US$ N/A    N/A N/A N/A 

Modified 
Targets: 

N/A 0    4,742,400.00 9,484,800.00 9,484,800.00 

Difference: N/A N/A    N/A N/A N/A 
Justification Targets introduced due to new MCC requirements. 
Date: November 30, 2010 

 
Submitted 
by:  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project: Ferry Activity 

Indicator: N/A 
CP: No 
Modification: Introduction of indicator 
New 
indicator: 

Value of signed contracts for feasibility and/or design studies: Ferry Activity 

Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

US$ N/A  N/A  
  N/A 

Modified 
Targets: 

N/A 0  Not 
Required 

   Not Required 

Difference: N/A N/A  N/A    N/A 
Justification Indicator introduced due to new MCC requirements. 
Date: November 30, 2010 
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Submitted 
by:  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project: Ferry Activity 

Indicator: N/A 
CP: No 
Modification: Introduction of indicator 
New 
indicator: 

Amount  of signed contracts for feasibility and/or design studies disbursed: Ferry Activity 

Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

US$ N/A  N/A  
  N/A 

Modified 
Targets: 

US$ 0  754306.60 1,269,449 
 

  1,269,449 
 

Difference: N/A N/A  N/A    N/A 
Justification Indicator introduced due to new MCC requirements. 
Date: November 30, 2010 

 
 

Submitted 
by:  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project: Ferry Activity 

Indicator: N/A 
CP: No 
Modification: Introduction of indicator 
New 
indicator: 

Percent  of signed contracts for feasibility and/or design studies disbursed: Ferry Activity 

Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

US$ N/A  N/A N/A 
  N/A 

Modified 
Targets: 

US$ 0  59.42 100   100 

Difference: N/A N/A  N/A N/A   N/A 
Justification Indicator introduced due to new MCC requirements. 
Date: November 30, 2010 

 



MiDA M&E Plan Final as of November 30, 2011 

201 

 
 

J. Indicator Changes at the Procurement Capacity Activity Level 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  
 

Procurement Activity 

Indicators: 1. Number of Procurement students at various tertiary institutions who have successfully completed 
one year of coursework 

2. Number of Procurement students at various tertiary institutions who have successfully completed 
two years of coursework 

CP: No 
Modification: Change in Indicator Level from Process Milestone to Output  
Justification These are in reality output level indicators that were inadvertently from classified as process milestones. 
Date: November 30, 2010 

 
K. Indicator Changes at the Community Services Level 

 
Submitted by:  MiDA 
Country: Ghana 
Project:  Community Services Activity 
Indicator: Level of Citizen satisfaction with services 
CP: No 
Modification: Baseline established and targets set 
New indicator: N/A 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A    N/A N/A N/A 
Modified Targets: Number 3.3    3.6  4 4 
Difference: N/A N/A    N/A N/A N/A 
Justification: Target being set for the first time following the establishment of the baseline 
Date: November 30, 2010 

Submitted 
by:  

MiDA 
 

Country: Ghana 
 

Project:  
 

Transportation Project: Ferry Activity 

Indicator: Amount of signed contracts for works disbursed: Landings and Terminals 
CP: No 
Modification: Introduction of Targets 
New 
indicator: 

N/A 

Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

US$ 0    N/A N/A N/A 

Modified 
Targets: 

N/A N/A     
1,816,129.33 3,632,258.65 3,632,258.65 

Difference: N/A N/A    N/A N/A N/A 
Justification Targets introduced due to new MCC requirements. 
Date: November 30, 2010 



MiDA M&E Plan Final as of November 30, 2011 

202 

 
 

Submitted by: MiDA 
 

Country: Ghana 
 

Project: 
 

Community Services Project Activity 

Indicator: Amount of signed contract sums for works (school construction/ rehabilitation) disbursed 
CP: No 
Modification: Introduction of Targets 
New indicator: N/A 
Justification Targets introduced due to new MCC requirements. 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A   
 

Not 
Required 

Not Required Not Required Not Required 

Modified 
Targets: 

US$ 0   697,155.60 17,414,778.70 18,331,346.00 18,331,346.00  

Difference: N/A N/A   N/A N/A N/A N/A 
Date: November 30, 2010 

 
 

Submitted by:  MiDA 
Country: Ghana 
Project:  Community Services Activity 
Indicators: Distance to collect water 
CP: No 
Modification: Data source and entity responsible changed from GLSS5+ to DCS Consultant Report and ISSER to DCS 

Consultant (MASDAR) respectively. 
New indicator: N/A 
Justification Since the second round of GLSS5+ will be conduct post-Compact, monitoring data would not be available prior 

to Completion if GLSS5+ is maintained as data source.  
Date: November 30, 2010 

 
Submitted by:  MiDA 
Country: Ghana 
Project:  Community Services Activity 
Indicators: Time to collect water 
CP: No 
Modification: Data source and entity responsible changed from GLSS5+ to DCS Consultant Report and ISSER to DCS 

Consultant (MASDAR) 
New indicator: N/A 
Justification Since the second round of GLSS5+ will be conduct post-Compact, monitoring data would not be available prior 

to Completion if GLSS5+ is maintained as data source.  
Date: November 30, 2010 

 
Submitted by:  MiDA 
Country: Ghana 
Project:  Community Services Activity 
Indicators: Incidence of Guinea worm 
CP: No 
Modification: Data source and entity responsible changed from GLSS5+ to DCS Consultant Report and ISSER to DCS 

Consultant (MASDAR) 
New indicator: N/A 
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Justification Since the second round of GLSS5+ will be conduct post-Compact, monitoring data would not be available prior 
to Completion if GLSS5+ is maintained as data source.  

Date: November 30, 2010 
 
 

Submitted by:  MiDA 
Country: Ghana 
Project:  Community Services Activity 
Indicator: Number of Households with access to improved water supply 
CP: No 
Modification: Baseline established and targets set 
New indicator: N/A 
Modification 2: Revised targets and setting of new baseline:   
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Targets: N/A N/A N/A N/A N/A N/A N/A N/A 
Modified Targets: Number 0    9,020  21,800 21,800 
Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: Targets being set for the first time following the role out of water interventions. In addition by definition in Annex I 

above, no household is using any improved water supply systems from MCC funded projects and therefore the 
baseline is zero. 

Date: November 30, 2010 
 
 

Submitted 
by:  

MiDA 
 

Country: Ghana 
 

Project:  
 

Community Services Project Activity 

Indicator: Amount of works contract sums for Boreholes disbursed 
CP: No 
Modification: Introduction of Targets 
New 
indicator: 

N/A 

Justification Targets introduced due to new MCC requirements. 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A   
 

Not Required Not Required Not Required Not Required 

Modified 
Targets: 

US$ 0   490,966.80  1,718,383.80 2,454,834.00  2,454,834.00  

Difference: N/A N/A   N/A N/A N/A N/A 
Date: November 30, 2010 

 
Submitted 
by:  

MiDA 
 

Country: Ghana 
 

Project:  
 

Community Services Project Activity 

Indicator: Amount of works contract sums for Pipe Extension Projects disbursed 
CP: No 
Modification: Introduction of Targets 
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New 
indicator: 

N/A 

Justification Targets introduced due to new MCC requirements. 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A   
 

Not Required Not 
Required 

Not Required Not Required 

Modified 
Targets: 

US$ 0   425,873.60  1,384,089.20  2,129,368.00  2,129,368.00  

Difference: N/A N/A   N/A N/A N/A N/A 
Date: November 30, 2010 

 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Community Services Project Activity 

Indicator: Amount of works contract sums for Small Town Water System disbursed 
CP: No 
Modification: Introduction of Targets 
New indicator: N/A 
Justification Targets introduced due to new MCC requirements. 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A   
 

Not Required Not 
Required 

Not Required Not Required 

Modified 
Targets: 

US$ 0   954,165.20  2,862,495.60 4,770,826.00 4,770,826.00 

Difference: N/A N/A   N/A N/A N/A N/A 
Date: November 30, 2010 

 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Community Services Project Activity 

Indicator: Amount of works contract sum for Tamale Water Extension Project disbursed 
CP: No 
Modification: Introduction of Targets 
New indicator: N/A 
Justification Targets introduced due to new MCC requirements. 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A   
 

 Not 
Required 

Not Required Not Required 

Modified 
Targets: 

US$ 0   
 2,805,000.00 4,675,000.00  4,675,000.00  

Difference: N/A N/A    N/A N/A N/A 
Date: November 30, 2010 
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Submitted 
by:  

MiDA 
 

Country: Ghana 
 

Project:  
 

Community Services Project Activity 

Indicator: Amount of consultancy fees disbursed for Boreholes, Small Town Water Systems and Pipe Extension Projects 
feasibility studies 

CP: No 
Modification: Introduction of Targets 
New 
indicator: 

N/A 

Justification Targets introduced due to new MCC requirements. 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A   
 

Not Required Not 
Required 

Not Required Not Required 

Modified 
Targets: 

US$ 0   296,835.00  732,193.00  989,450.00  989,450.00  

Difference: N/A N/A   N/A N/A N/A N/A 
Date: November 30, 2010 

 
Submitted 
by:  

MiDA 
 

Country: Ghana 
 

Project:  
 

Community Services Project Activity 

Indicator: Amount of consultancy fees disbursed for Tamale Water Extension Project feasibility studies 
CP: No 
Modification: Introduction of Targets 
New 
indicator: 

N/A 

Justification Targets introduced due to new MCC requirements. 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A   
 

Not Required Not 
Required 

Not Required Not Required 

Modified 
Targets: 

US$ 0   192,335.25  400,265.25  519,825.00  519,825.00  

Difference: N/A N/A   N/A N/A N/A N/A 
Date: November 30, 2010 
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ANNEX VIII C: INDICATOR CHANGES, NOVEMBER 2011i 
 

A. Indicator Changes at the Program Objective 2 Level 
 

Submitted by:
  

MiDA 

Country: Ghana 
Project:  Program Objective 2: Enhance the competitiveness of high –value cash and food crops in local and international 

markets 
Indicator: Ghana Discount 
CP: No 
Modification: Indicator replaced with a new one 
New indicator: Market share of Ghanaian pineapple exports on the European market 
Justification A couple of challenges were encountered in the bid to measure “Ghana discount”. These included (i) no 

documentation indicating which countries were considered in the basket; (ii) the data source, Eurostat database do 
not disaggregate volumes imported into dried and fresh pineapples; (iii) no background information on how the 
baseline of 0.75 was arrived at; and using volumes exported to select key competitors – Costa Rica, Cote D’Ivoire, 
and Cameroun – the results do not support the increasing trend of the indicator targets set from year 3 to year 5. 
These factors affect the reliability, and hence, the quality of the indicator than initially thought. Therefore with 
reference to bullet 12 of section 5.2.1 of the MCC M&E Policy of Compacts and Threshold Programs, the indicator 
“Ghana discount “ was dropped and replaced with “market share of Ghanaian pineapple exports on the European 
market”, which also measures competitiveness to some extent. Baseline year used is 2008. 

Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Target: 

Percentage 0.75   0.75 0.78-0.81 0.81-0.88 0.81-0.88 

Modified Target  Percentage 2.50     3.0 3.0 
Difference: N/A N/A   N/A N/A N/A N/A 
Date: November 30, 2011 

 
 

B. Indicator Changes at the Commercial Agriculture Training Activity Level 
 
 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Commercial Agricultural Training 

Indicator: Percent of post harvest loss at farm-gate 
 

CP: Yes 
Modification: New indicator 
New indicator: Percent of post harvest loss at farm-gate: maize. 
Justification The previous indicator did not sufficiently meet the “adequacy” criteria for indicators (i.e., it was insufficient to 

adequately measure progress towards results. The indicator, baseline and targets were based on a number of 
different types of crops – cereals, fruits and vegetables - aggregated together. Since these are different categories of 
crops whose post harvest loss processes are very different, measurement and reporting was not specific. A decision 
was therefore taken to use maize and pepper as proxies for cereals and vegetables for the avoidance of ambiguity in 
measurement and reporting. 

Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 
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C. Indicator Changes at the Land Facilitation Activity Level 
 
Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  Land Activity 
Indicators: 1. Rural hectares mapped 

2. Total number of land parcels surveyed in the Pilot Land Registration Areas 
3. Parcels of land inventoried in the Pilot Land Registration Areas 
4. Legal and Regulatory reforms adopted 
5. Number of landholders reached by public outreach efforts 
6. Number of Personnel Trained 
7. Value of equipment purchased 

CP: No 
Modification: Change in Indicator Level from Incremental to Cumulative  
Justification The change is to conform to revised MCC ITT Guidelines. 
Modification to  

Compact 
Targets: 

N/A N/A N/A N/A N/A N/A N/A N/A 

Modified 
Targets: 

Percent 12.2     10.3 10.3 

Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: Because of the modification to the indicator the targets must also change. 
Date: November 30, 2011 

Submitted by:
  

MiDA 
 

Country: Ghana 
 

Project:  
 

Commercial Agricultural Training 

Indicator: Percent of post harvest loss at farm-gate: maize  
 

CP: Yes 
Modification: New indicators; Old indicator has been split into two. 
New indicator: Percent of Post harvest loss at farm-gate: fresh pepper. 
Justification The previous indicator did not sufficiently meet the “adequacy” criteria for indicators (i.e., it was insufficient to 

adequately measure progress towards results. The indicator, baseline and targets were based on a number 
of different types of crops – cereals, fruits and vegetables - aggregated together. Since these are different 
categories of crops whose post harvest loss processes are very different, measurement and reporting was 
not specific. A decision was therefore taken to use maize and pepper as proxies for cereals and vegetables 
for the avoidance of ambiguity in measurement and reporting. 

Modification 2: New targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Targets: 

N/A N/A N/A N/A N/A N/A N/A N/A 

Modified 
Targets: 

Percent 5.3     4.5 4.5 

Difference: N/A N/A N/A N/A N/A N/A N/A N/A 
Justification: Because of the modification to the indicator the targets must also change. 
Date: November 30, 2011 
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Targets : 
 
Previous Targets: 
 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Rural hectares 
mapped Hectares 0  2,713 2960 980 347 7,000 

Total number of 
land parcels 
surveyed in the 
Pilot Land 
Registration Areas 

Number 0  1,024 1,800 1,976  4,800 

Parcels of land 
inventoried in the 
Pilot Land 
Registration Areas 

Number 0  1,024 1,800 1,976  4,800 

Legal and 
Regulatory reforms 
adopted 

Number 0  1  1  2 

Number of 
landholders 
reached by public 
outreach efforts 

Number 0  4,000 6,000   10,000 

Number of 
Personnel Trained Number 0  6 194   200 

Value of equipment 
purchased US$ 0  66,000 200,000   266,000 

 
Modified Targets: 
 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Rural hectares 
mapped Hectares 0  2,713 5,673 6,653 7,000 7,000 

Total number of 
land parcels 
surveyed in the 
Pilot Land 
Registration Areas 

Number 0  1,024 2,824 4,800  4,800 

Parcels of land 
inventoried in the 
Pilot Land 
Registration Areas 

Number 0  1,024 2,824 4,800  4,800 

Legal and 
Regulatory reforms 
adopted 

Number 0  1  2  2 

Number of 
landholders 
reached by public 
outreach efforts 
 

Number 0  4,000 10,000   10,000 

Number of 
Personnel Trained Number 0  6 200   200 

Value of equipment 
purchased US$ 0  66,000 266,000    266,000 

Difference: N/A N/A  N/A N/A N/A N/A N/A 
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D. Indicator Changes at the N1 Highway Activity Level 
 

Submitted by:
  

MiDA 

Country: Ghana 
Project:  Transportation Project Activity,N1 Activity 
Indicator: Number of  Environmental Assessments approved 
CP: No 
Modification: Change in Indicator Level from Incremental to Cumulative. 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact 
Target: 

N/A N/A N/A N/A N/A N/A N/A N/A 

Target Number 0  1    1 
Modified Target  Number 0  1    1 
Difference: N/A N/A  0    0 
Justification: The change is to conform to revised MCC ITT Guidelines. 
Date: November 30, 2011 

 
Submitted by:
  

MiDA 

Country: Ghana 
Project:  Transportation Project Activity,N1 Activity 
Indicator: Number of  RAPs approved 
CP: No 
Modification: Change in Indicator Level from Incremental to Cumulative. 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Target: N/A N/A N/A N/A N/A N/A N/A N/A 
Target Number 0  1 1   2 
Modified Target  Number 0  1 2   2 
Difference: N/A N/A  0 1   0 
Justification: The change is to conform to revised MCC ITT Guidelines. 
Date: November 30, 2011 

 
 

E. Indicator Changes at the Ferry Activity Level 
 
 

Submitted by:
  

MiDA 

Country: Ghana 
Project:  Transportation Project: Ferry Activity 
Indicator: Landing Stages Rehabilitated. 
CP: No 
Modification: Change in Indicator Level from Incremental to Cumulative. 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Target: N/A N/A N/A N/A N/A N/A N/A N/A 
Target Number 0     2 2 
Modified Target  Number 0     2 2 
Difference: Number      0 0 
Justification: The change is to conform to revised MCC ITT Guidelines. 
Date: November 30, 2011 
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Submitted by:
  

MiDA 

Country: Ghana 
Project:  Transportation Project: Ferry Activity 
Indicator: Ferry Terminals Upgraded. 
CP: No 
Modification: Change in Indicator Level from Incremental to Cumulative. 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Target: N/A N/A N/A N/A N/A N/A N/A N/A 
Target Number 0     2 2 
Modified Target  Number 0     2 2 
Difference: N/A      0 0 
Justification: The change is to conform to revised MCC ITT Guidelines. 
Date: November 30, 2011 

 
Submitted by:
  

MiDA 

Country: Ghana 
Project:  Transportation Project: Ferry Activity 
Indicator: Value of Signed Contracts for Works: Ferry and Floating Dock. 
CP: No 
Modification: Change in Indicator Level from Incremental to Cumulative. 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Target: N/A N/A N/A N/A N/A N/A N/A N/A 
Target US$    Not Required   Not Required 
Modified Target  US$ 0   Not Required   Not Required 
Difference: N/A        
Justification: The change is to conform to revised MCC ITT Guidelines. 
Date: November 30, 2011 

 
 

Submitted by:
  

MiDA 

Country: Ghana 
Project:  Transportation Project: Ferry Activity 
Indicator: Value of Signed Contracts for Works: Landing Stages and Terminals. 
CP: No 
Modification: Change in Indicator Level from Incremental to Cumulative. 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Target: N/A N/A N/A N/A N/A N/A N/A N/A 
Target US$ 0    Not 

Required 
 Not Required 

Modified Target  US$ 0    Not 
Required 

 Not Required 

Difference: US$ 0       
Justification: The change is to conform to revised MCC ITT Guidelines. 
Date: November 30, 2011 

 
F. Indicator Changes at the Procurement Capacity Activity Level 
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Submitted by:
  

MiDA 

Country: Ghana 
Project:  Procurement Capacity Activity 
Indicator: Number of individuals completing Internships at Ministries, Departments and Agencies (MDAs) and Metropolitan, 

Municipal and District Assemblies (MMDAs) 
CP: No 
Modification: Change in target  
New indicator: N/A 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Target: N/A N/A N/A N/A N/A N/A N/A N/A 
Target Number 0   300 900 1,600 1,600 
Modified Target  Number    300 900 1,250 1,250 
Difference: Number    0 0 350 350 
Justification: Revision of the targets is in light of cuts to the Procurement Capacity Activity budget (i.e. 40% reduction amounting 

to $1.39 million in total for the activity), thus reducing money available for scholarships /subsidies for the Students 
Internship and Procurement Personnel Training programs.  This significant reduction in budget does affect the 
scope of the activity, meriting in this case a reduction in the end of Compact target s by 22% and 50% 
respectively. This is on the basis of Section 5.2.3 of the the MCC Policy for Monitoring and Evaluation of Compacts 
and Threshold Programs, which allows for modifications to targets of indicators that are not linked to the ERR if 
there are changes to the activity scope. 

Date: November 30, 2011 
 
 

Submitted by:  MiDA 
Country: Ghana 
Project:  Procurement Capacity Activity 
Indicator: Number of practicing procurement personnel who complete training modules 
CP: No 
Modification: Change in target  
New indicator: N/A 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Target: N/A N/A N/A N/A N/A N/A N/A N/A 
Target Number 0    400 900 900 
Modified Target  Number     400 450 450 
Difference: Number     0 450 450 
Justification: Revision of the targets is in light of cuts to the Procurement Capacity Activity budget (i.e. 40% reduction 

amounting to $1.39 million in total for the activity), thus reducing money available for scholarships/subsidies for 
the Students Internship and Procurement Personnel Training programs.  This significant reduction in budget does 
affect the scope of the activity, meriting in this case a reduction in the end of Compact targets by 22% and 50% 
respectively. This is on the basis of Section 5.2.3 of the the MCC Policy for Monitoring and Evaluation of 
Compacts and Threshold Programs, which allows for modifications to targets of indicators that are not linked to 
the ERR if there are changes to the activity scope.  

Date: November 30, 2011 
 

Submitted by:  MiDA 
 

Country: Ghana 
 

Project:  Procurement Capacity Activity 
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Indicators: 1. Number of practicing procurement personnel who complete training modules 
2. Number of individuals completing Internships at Ministries, Departments and Agencies (MDAs) and 

Metropolitan, Municipal and District Assemblies (MMDAs) 
3. Number of Procurement students at various tertiary institutions who have successfully completed one 

year of coursework 
4. Number of Procurement students at various tertiary institutions who have successfully completed two 

years of coursework 
CPs: No 
Modification: Change in Indicator Classification from Output to Outcome  
Justification The change is to reflect the correct classification. 
Date November 30, 2011 

 
Submitted by:  MiDA 

 
Country: Ghana 

 
Project:  Procurement Capacity Activity 
Indicators: 1. Number of individuals completing Internships at Ministries, Departments and Agencies (MDAs) and 

Metropolitan, Municipal and District Assemblies (MMDAs) 
2. Number of Procurement students at various tertiary institutions who have successfully completed one 

year of coursework 
3. Number of Procurement students at various tertiary institutions who have successfully completed two 

years of coursework 
4. Number of Interns who gain employment in public procurement 
5. Number of Tertiary Institutions using the Modules developed by Public Procurement Authority/MiDA 
6. Number of Institutions that agree to accept Interns  

CPs: No 
Modification: Change in Indicator Level from Incremental to Cumulative  
Justification The change is to conform to revised MCC Guidelines. 
Modification to Targets  Change from Incremental to Cumulative 
Previous Targets: 

Indicator Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Number of individuals 
completing Internships 
at Ministries, 
Departments and 
Agencies (MDAs) and 
Metropolitan, 
Municipal and District 
Assemblies (MMDAs) 

Number 0   300 600 700 1,600 

Number of 
Procurement students 
at various tertiary 
institutions who have 
successfully 
completed one year of 
coursework 

Number 0    280 800 1080 

Number of 
Procurement students 
at various tertiary 
institutions who have 
successfully 
completed two years 
of coursework 

Number 0     250 250 
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Number of Interns who 
gain employment in 
public procurement. 

Number 0     100 100 

Number of Tertiary 
Institutions using the 
Modules developed by 
Public Procurement 
Authority/MiDA 

Number 0   1 5 2 8 

Number of Institutions 
that agree to accept 
Interns  

Number 0   150 250 100 500 

Modified Targets: 
 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Number of individuals 
completing Internships 
at Ministries, 
Departments and 
Agencies (MDAs) and 
Metropolitan, 
Municipal and District 
Assemblies (MMDAs) 

Number 0   300 900 1,250 1,250 

Number of 
Procurement students 
at various tertiary 
institutions who have 
successfully 
completed one year of 
coursework 

Number 0    280 1,080 1,080 

Number of 
Procurement students 
at various tertiary 
institutions who have 
successfully 
completed two years 
of coursework 

Number 0     250 250 

Number of Interns who 
gain employment in 
public procurement. 

Number 0     100 100 

Number of Tertiary 
Institutions using the 
Modules developed by 
Public Procurement 
Authority/MiDA 

Number 0   1 6 8 8 

Number of Institutions 
that agree to accept 
Interns  

Number 0   150 400 500 500 

Difference: N/A N/A  N/A N/A N/A N/A N/A 
Date November 30, 2011 
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G. Indicator Changes at the Community Services Activity Level 
 

Submitted by:
  

MiDA 

Country: Ghana 
Project:  Community Services Activity, Education Facilities Sub-Activity 
Indicator: Number of students enrolled in schools affected by education facilities sub-activity 
CP: No 
Modification: Change in baseline and annual targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Target: N/A N/A N/A N/A N/A N/A N/A N/A 
Target Number 41,662   43,745 45,828 47,911 47,911 
Modified Target  Number 37,733   39,620 41,506 43,393 43,393 
Difference: Number 3,929   4,125 4,322 4,518 4,518 
Justification: Since the baseline and targets were established based on the targets for the indicator, “number of school blocks 

constructed”, which was inadvertently recorded as 283 instead of 253 (as stated in the “Ghana Compact Budget 
Reallocation and output details“document dated March 2010) and 35 rehabilitated school blocks, the baseline and 
targets need to be re-established based on the 253 plus the 35 rehabilitated school blocks. 

Date: November 30, 2011 
 
 
 

Submitted by:
  

MiDA 

Country: Ghana 
Project:  Community Services Activity, Education Facilities Sub-Activity 
Indicator: Additional female students enrolled in schools affected by Education Facilities Sub-Activity 
CP: No 
Modification: Change in baseline and annual targets 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Target: N/A N/A N/A N/A N/A N/A N/A N/A 
Target Number 0   981 1,962 2,943 2,943 
Modified Target  Number 0   888 1,777 2,665 2,665 
Difference: Number 0   93 185 278 278 
Justification: Since the baseline and targets were established based on the targets for the indicator, “number of school blocks 

constructed”, which was inadvertently recorded as 283 instead of 253 (as stated in the “Ghana Compact Budget 
Reallocation and output details” document dated March 2010) and 35 rehabilitated school blocks, the baseline and 
targets need to be re-established based on the 253 plus the 35 rehabilitated school blocks. 

Date: November 30, 2011 
 
 
 

Submitted by:
  

MiDA 

Country: Ghana 
Project:  Community Services Activity, Education Facilities Sub-Activity 
Indicator: Number of school blocks constructed 
CP: No 
Modification: Compact target corrected  
New indicator: N/A 
Justification Compact target was inadvertently recorded as 283 instead of 253 as stated in the Ghana Compact Budget 

Reallocation and output details document dated March 2010.  
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Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Target: N/A N/A N/A N/A N/A N/A N/A N/A 
Target Number 0   30 78 283 283 
Modified Target  Number 0   30 78 253 253 
Difference: Number 0   0 0 30 30 
Date: November 30, 2011 

 
 

Submitted by:
  

MiDA 

Country: Ghana 
Project:  Community Services Activity, Water and Sanitation Sub-Activity 
Indicator: Distance to collect water 
CP: No 
Modification: Data source and entity responsible changed from GLSS5+ to DCS Consultant Reports and ISSER to MASDAR 

(DCS Consultant) respectively.  
New indicator: N/A 
Justification Since the second round of GLSS5+ will be conducted post-Compact, monitoring data would not be available to 

report on the indicator within the Compact period if GLSS5+ is maintained as data source. Thus, the change of 
data source and entity responsible. 

Modification 2: Baseline and targets modified based on new credible information. 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Target: N/A N/A N/A N/A N/A N/A N/A N/A 
GLSS5+ Target Meters 336     250 250 
Modified Target 
(DCS Reports): 

Meters 1,190     500 500 

Difference: Meters 864    N/A 250 250 
Justification: Since data source and entity responsible changed, and the sampling frames are different for the two surveys, 

baseline and targets should also change to reflect DCS Consultant results from the three Phases of data collection 
in 2009 (baseline), 2010 and 2011. New end of Compact target set is based on the National Community Water and 
Sanitation Program (NCWSP) standard/ international standard on distance to water facility, which states that “the 
maximum walking distance to a water facility must be equal to or less than 500 meters”. The original baseline from 
the GLSS5+ data was based on a mixture of rural and urban information and therefore much higher than the 
current data which is purely rural data and therefore significantly higher.  This explains why the original target was 
set lower than the international standards. 

Date: November 30, 2011 
 
 
 

Submitted by:
  

MiDA 

Country: Ghana 
Project:  Community Services Activity, Water and Sanitation Sub-Activity 
Indicator: Time to collect water 
CP: No 
Modification: Data source and entity responsible changed from GLSS5+ to DCS Consultant Reports and ISSER to MASDAR 

(DCS Consultant) respectively.  
New indicator: N/A 
Justification Since the second round of GLSS5+ will be conducted post-Compact, monitoring data would not be available to 

report on the indicator within the Compact period if GLSS5+ is maintained as data source. Thus, the change of 
data source and entity responsible. 

Modification 2: Baseline and targets modified. 
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Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Target: N/A N/A N/A N/A N/A N/A N/A N/A 
GLSS5+ Target Minutes 30.24     25 25 
Modified Target 
(DCS Reports): 

Minutes 43.67     30 30 

Difference: Minutes 13.43     5 5 
Justification: Since data source and entity responsible changed, and the sampling frames are different for the two sources, 

baseline and targets should also change to reflect DCS Consultant results from the three Phases of data collection 
in 2009 (baseline), 2010 and 2011. Target set based on a research finding that households spending more than 
half an hour per round trip progressively collect less water, and eventually fail to meet their families’ minimum daily 
drinking-water needs – 20 liters per capita per day (lpcpd)14. 

Date: November 30, 2011 
 
 

Submitted by:
  

MiDA 

Country: Ghana 
Project:  Community Services Activity, Water & Sanitation Sub-Activity 
Indicator: Incidence of Guinea worm 
CP: Yes 
Modification: (i) Data source and entity responsible changed from DCS Consultant Report to Ghana Guinea Worm Eradication 

Program (GGWEP) Report and MASDAR to GWEP respectively. (ii) Indicator revised; and  
New indicator: Number of guinea worm cases reported in MiDA Districts 
Justification (i) Since the second round of GLSS5+ will be conducted post-Compact, monitoring data would not be available for 

final reporting on the indicator within the Compact period. Hence, the change of data source and entity 
responsible; (ii) Measurement of incidence requires documentation of data on new cases of guinea worm, but the 
GGWEP has data on cases in general without regard to whether cases are new or otherwise.   

Modification 2: Baseline and targets modified. 
Indicators 

Units Baseline 
Year 1 
Q1-Q4 

 

Year 2 
Q5-Q8 

 

Year 3 
Q9-Q12 

 

Year 4 
Q13-Q16 

 

Year 5 
Q17-Q20 

 

LOA 
Q1-Q20 

 

Compact Target: N/A N/A N/A N/A N/A N/A N/A N/A 
Target Number 1.64     0.75 0.75 
Modified Target  Number 252     10 10 
Difference: Number N/A   N/A N/A N/A N/A 
Justification: Since data source and entity responsible changed, and the sampling frames and methodologies differ for the two 

sources, baseline and targets would also change to reflect GGWEP results. Baseline year is 2008. 
Date: November 30, 2011 

 
 

Submitted by:  MiDA 
Country: Ghana 
Project:  Community Services Activity, Water & Sanitation Sub-Activity 
Indicator: Number of people affected by water and sanitation facilities sub-activity 
CP: No 
Modification: Data source changed 
Justification: This was supposed to be collected by the DCS Consultant but the M&E budget could not meet the DCS 

Consultant’s budget proposal. Therefore data source changed to the 2010 Population and Housing Census in 
Ghana by the Ghana Statistical Service, with whom MiDA has an IEA.  

Date: November 30, 2011 
 
 

                                                      
14 Hutton G, Haller L, Evaluations of the costs and benefits of water and sanitation improvements at the global level: Geneva, World Health Organization, 2004. 
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Submitted by:  MiDA 
Country: Ghana 
Project:  Community Services Activity, Water & Sanitation Sub-Activity 
Indicator: Number of Households with access to improved water supply 
CP: No 
Modification: Data source changed 
Justification: This was supposed to be collected by the DCS Consultant but the M&E budget could not meet the DCS 

Consultant’s budget proposal. Therefore data source changed to the 2010 Population and Housing Census in 
Ghana by the Ghana Statistical Service, with whom MiDA has an IEA. 

Date: November 30, 2011 
 
 

H. Indicator Changes at the Financial Services Activity Level 
 

Submitted by:  MiDA 
Country: Ghana 
Project:  Financial Services Activity 
Indicator: Value of deposit accounts in rural banks 
CP: No 
Modification: Indicator classification changed from Cumulative to Level.  
Justification: The value of deposits can be up or down at each reporting period depending on the balances between total 

deposits and total withdrawals within the period, and cannot be cumulative. For example, total balances carried 
over from an earlier quarter may not necessarily remain the same or go up because customers may withdraw all 
or a significant proportion (greater than new deposits) in the current quarter, which could reduce the balance for 
the period. However, note that the change does not affect the targets. 

Date: November 30, 2011 
 
                                                      
i In addition to the above changes, changes have also been made in the wording of the main text in Annex IV to 
reflect changes in the evaluation design. 


